

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
31-March-2018

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Armenia	Completed					24.04.2016	Cfz-100-(L)-100	10	
Armenia	Completed					03.08.2016	Cfz-100-(L)-100	130	
Armenia	Completed					23.02.2017	Cfz-100-(L)-100	100	
Armenia	Completed					26.07.2017	Cfz-100-(L)-100	130	
Armenia	Order placed with supplier(s)	23.08.2017	12.10.2017	02.11.2017	15.08.2018		Cfz-100-(L)-100	50	
Azerbaijan	Completed					28.04.2017	Cfz-100-(L)-100	441	
Azerbaijan	Completed					11.11.2017	Cfz-100-(L)-100	158	
Azerbaijan	Completed					18.01.2018	Cfz-100-(L)-100	2270	
Bangladesh	Completed					01.09.2015	Cfz-50-(L)-100	29	
Bangladesh	Completed					30.11.2015	Cfz-50-(L)-100	44	
Bangladesh	Completed					16.03.2016	Cfz-100-(L)-100	46	
Bangladesh	Completed					11.03.2016	Cfz-100-(L)-100	46	
Bangladesh	Completed					06.09.2016	Cfz-100-(L)-100	540	
Bangladesh	Completed					06.09.2016	Cfz-50-(L)-100	135	
Bangladesh	Completed					28.08.2016	Cfz-100-(L)-100	753	
Bangladesh	Completed					17.11.2017	Cfz-100-(L)-100	1014	
Bangladesh	Completed					23.02.2018	Cfz-100-(L)-100	1376	
Bangladesh	Draft	04.04.2018					Cfz-100-(L)-100	1720	
Bangladesh	Draft	04.04.2018					Cfz-100-(L)-100	1720	
Belarus	Completed					19.11.2015	Cfz-100-(L)-100	281	
Belarus	Completed					06.05.2016	Cfz-100-(L)-100	1042	
Belarus	Completed					26.05.2016	Cfz-100-(L)-100	518	
Belarus	Completed					09.11.2016	Cfz-100-(L)-100	1280	
Belarus	Completed					31.07.2017	Cfz-100-(L)-100	1864	
Belarus	Order placed with supplier(s)	08.12.2017	01.03.2018	12.03.2018	20.08.2018		Cfz-100-(L)-100	1794	
Benin	Completed					07.04.2015	Cfz-100-(L)-100	75	
Benin	Completed					23.06.2017	Cfz-100-(L)-100	56	
Benin	Final confirmed order	26.02.2018	14.03.2018				Cfz-100-(L)-100	53	
Bolivia	Completed					29.05.2015	Cfz-100-(L)-100	8	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
31-March-2018

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Bolivia	Completed					17.09.2017	Cfz-100-(L)-100	7	
Bolivia	Completed					10.03.2018	Cfz-100-(L)-100	8	
Bolivia	Pending quote	21.03.2018					Cfz-100-(L)-100	8	
Burkina Faso	Completed					13.04.2015	Cfz-100-(L)-100	100	
Burkina Faso	Completed					08.05.2015	Cfz-100-(L)-100	84	
Burkina Faso	Completed					21.06.2016	Cfz-100-(L)-100	362	
Burkina Faso	Completed					23.12.2016	Cfz-100-(L)-100	181	
Burkina Faso	Completed					06.12.2017	Cfz-100-(L)-100	375	
Cambodia	Completed					21.10.2017	Cfz-100-(L)-100	496	
Cameroon	Completed					17.01.2015	Cfz-100-(L)-100	229	
Cameroon	Completed					06.06.2015	Cfz-100-(L)-100	68	
Cameroon	Completed					06.06.2015	Cfz-100-(L)-100	74	
Cameroon	Completed					04.10.2015	Cfz-100-(L)-100	142	
Cameroon	Completed					27.01.2017	Cfz-100-(L)-100	578	
Cameroon	Completed					09.04.2017	Cfz-100-(L)-100	248	
Cameroon	Completed					11.12.2016	Cfz-100-(L)-100	3	
Cameroon	Completed					11.03.2018	Cfz-100-(L)-100	216	
Cameroon	Final confirmed order	07.03.2018	29.03.2018				Cfz-100-(L)-100	100	
Cote d'Ivoire	Completed					30.03.2015	Cfz-100-(L)-100	831	
Cote d'Ivoire	Completed					31.05.2015	Cfz-100-(L)-100	267	
Cote d'Ivoire	Completed					21.02.2016	Cfz-100-(L)-100	267	
Cote d'Ivoire	Completed					09.05.2017	Cfz-100-(L)-100	445	
Cote d'Ivoire	Completed					29.05.2017	Cfz-100-(L)-100	30	
Cote d'Ivoire	Completed					04.10.2017	Cfz-100-(L)-100	585	
Cote d'Ivoire	Completed					30.01.2018	Cfz-100-(L)-100	585	
Cote d'Ivoire	Completed					23.10.2017	Cfz-100-(L)-100	30	
Cote d'Ivoire	Order placed with supplier(s)	22.12.2017	12.03.2018	20.03.2018	13.08.2018		Cfz-100-(L)-100	685	
Cote d'Ivoire	Order placed with supplier(s)	22.12.2017	12.03.2018	20.03.2018	01.10.2018		Cfz-100-(L)-100	685	
Congo	Completed					20.11.2014	Cfz-100-(L)-100	238	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
31-March-2018

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Congo	Completed					13.02.2015	Cfz-100-(L)-100	503	
Congo	Completed					10.06.2015	Cfz-100-(L)-100	741	
Congo	Completed					15.01.2016	Cfz-100-(L)-100	362	
Congo	Completed					15.01.2016	Cfz-100-(L)-100	1864	
Congo	Completed					06.04.2016	Cfz-100-(L)-100	2258	
Congo	Completed					31.03.2016	Cfz-100-(L)-100	405	
Congo	Completed					06.01.2017	Cfz-100-(L)-100	405	
Congo	Order placed with supplier(s)	19.12.2017		06.02.2018	15.05.2018		Cfz-100-(L)-100	623	
Congo	Pending advance payment	12.02.2018	05.04.2018				Cfz-100-(L)-100	1300	
Congo	Pending advance payment	12.02.2018	05.04.2018				Cfz-100-(L)-100	670	
Congo	Pending advance payment	12.02.2018	05.04.2018				Cfz-100-(L)-100	981	
Congo	Pending advance payment	12.02.2018	05.04.2018				Cfz-100-(L)-100	506	
Djibouti	Completed					23.04.2015	Cfz-100-(L)-100	26	
Djibouti	Completed					23.04.2015	Cfz-50-(L)-100	2	
Djibouti	Completed					03.01.2016	Cfz-100-(L)-100	73	
Djibouti	Completed					03.01.2016	Cfz-50-(L)-100	37	
Djibouti	Completed					07.06.2016	Cfz-100-(L)-100	125	
Djibouti	Completed					07.06.2016	Cfz-50-(L)-100	102	
Djibouti	Completed					14.09.2016	Cfz-100-(L)-100	176	
Djibouti	Completed					23.01.2018	Cfz-100-(L)-100	70	
Djibouti	Order placed with supplier(s)	27.02.2018	26.03.2018	27.03.2018	15.05.2018		Cfz-100-(L)-100	77	
Dominican Republic	Completed					02.03.2016	Cfz-100-(L)-100	50	
Dominican Republic	Completed					12.02.2018	Cfz-100-(L)-100	294	
Dominican Republic	Completed					12.02.2018	Cfz-100-(L)-100	506	
Dominican Republic	Draft with quote	15.12.2017					Cfz-100-(L)-100	250	
Equatorial Guinea	Completed					21.09.2016	Cfz-100-(L)-100	135	
Equatorial Guinea	Completed					28.08.2016	Cfz-100-(L)-100	135	
Ethiopia	Completed					07.05.2016	Cfz-50-(L)-100	366	
Ethiopia	Completed					28.03.2017	Cfz-100-(L)-100	30	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
31-March-2018

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Ethiopia	Completed					31.07.2017	Cfz-100-(L)-100	30	
Ethiopia	Order placed with supplier(s)	14.10.2016	13.12.2016	17.01.2017	21.07.2018		Cfz-100-(L)-100	30	
Ethiopia	Completed					08.07.2017	Cfz-100-(L)-100	90	
Ethiopia	Completed					06.10.2017	Cfz-100-(L)-100	31	
Ethiopia	Completed					18.02.2018	Cfz-100-(L)-100	1190	
Ethiopia	Order placed with supplier(s)	24.10.2017	22.12.2017	08.01.2018	30.04.2018		Cfz-100-(L)-100	2056	
Georgia	Completed					12.07.2015	Cfz-100-(L)-100	350	
Georgia	Completed					24.08.2015	Cfz-100-(L)-100	95	
Georgia	Completed					19.09.2016	Cfz-100-(L)-100	94	
Georgia	Completed					30.01.2017	Cfz-100-(L)-100	763	
Georgia	Completed					12.11.2017	Cfz-100-(L)-100	536	
Georgia	Completed					02.01.2018	Cfz-100-(L)-100	330	
Georgia	Draft	26.03.2018					Cfz-100-(L)-100	1104	
Guinea	Completed					05.04.2016	Cfz-100-(L)-100	513	
Guinea	Completed					22.06.2017	Cfz-100-(L)-100	177	
Guinea	Completed					23.07.2017	Cfz-100-(L)-100	177	
Guinea	Order placed with supplier(s)	21.08.2017	03.10.2017	17.10.2017	28.01.2018		Cfz-100-(L)-100	1288	
Haiti	Completed					09.03.2018	Cfz-100-(L)-100	61	
Haiti	Order placed with supplier(s)	13.03.2018	04.04.2018	05.04.2018	11.06.2018		Cfz-100-(L)-100	15	
Honduras	Completed					11.07.2017	Cfz-100-(L)-100	5	
Honduras	Completed					11.10.2017	Cfz-100-(L)-100	4	
Honduras	Order placed with supplier(s)	13.12.2017	09.03.2018	21.03.2018	20.05.2018		Cfz-100-(L)-100	4	
Honduras	Final confirmed order	13.12.2017	23.02.2018				Cfz-100-(L)-100	4	
India	Completed					11.02.2018	Cfz-100-(L)-100	4973	
India	Completed					23.08.2017	Cfz-100-(L)-100	3244	
India	Completed					23.08.2017	Cfz-100-(L)-100	1730	
India	Completed					25.10.2017	Cfz-100-(L)-100	3244	
India	Completed					10.01.2018	Cfz-100-(L)-100	4541	
India	Completed					06.09.2017	Cfz-100-(L)-100	4973	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
31-March-2018

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
India	Completed					23.08.2017	Cfz-100-(L)-100	3892	
India	Completed					10.01.2018	Cfz-100-(L)-100	3244	
India	Completed					09.01.2018	Cfz-100-(L)-100	1730	
India	Completed					08.01.2018	Cfz-100-(L)-100	3244	
India	Completed					14.02.2018	Cfz-100-(L)-100	4541	
India	Completed					15.02.2018	Cfz-100-(L)-100	3892	
Indonesia	Completed					10.06.2015	Cfz-100-(L)-100	77	
Indonesia	Completed					28.08.2016	Cfz-100-(L)-100	77	
Indonesia	Completed					21.07.2017	Cfz-100-(L)-100	100	
Indonesia	Completed					18.11.2017	Cfz-100-(L)-100	140	
Indonesia	Completed					01.08.2017	Cfz-100-(L)-100	502	
Indonesia	Completed					01.08.2017	Cfz-100-(L)-100	859	
Indonesia	Completed					16.01.2018	Cfz-100-(L)-100	791	
Indonesia	Completed					23.03.2018	Cfz-100-(L)-100	2383	
Indonesia	Pending quote	19.02.2018					Cfz-100-(L)-100	8083	
Iraq	Completed					27.11.2017	Cfz-100-(L)-100	8	
Jordan	Completed					07.12.2016	Cfz-100-(L)-100	39	
Kazakhstan	Completed					30.12.2015	Cfz-100-(L)-100	274	
Kazakhstan	Completed					17.08.2016	Cfz-50-(L)-100	650	
Kazakhstan	Completed					17.08.2016	Cfz-50-(L)-100	908	
Kazakhstan	Completed					25.12.2017	Cfz-100-(L)-100	326	
Kazakhstan	Order placed with supplier(s)	12.04.2017	20.07.2017	04.08.2017	09.04.2018		Cfz-100-(L)-100	561	
Kazakhstan	Completed					24.11.2017	Cfz-100-(L)-100	330	
Kazakhstan	Completed					12.02.2018	Cfz-100-(L)-100	660	
Kazakhstan	Order placed with supplier(s)	13.09.2017	24.10.2017	08.11.2017	07.05.2018		Cfz-100-(L)-100	812	
Kazakhstan	Order placed with supplier(s)	13.09.2017	24.10.2017	08.11.2017	15.08.2018		Cfz-100-(L)-100	467	
Kazakhstan	Order placed with supplier(s)	19.09.2017	18.10.2017	25.10.2017	15.03.2018		Cfz-100-(L)-100	660	
Kazakhstan	Final confirmed order	31.01.2018	12.02.2018	19.02.2018	15.07.2018		Cfz-100-(L)-100	400	
Kazakhstan	Draft with quote	20.03.2018					Cfz-100-(L)-100	628	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
31-March-2018

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Kazakhstan	Pending quote	20.03.2018					Cfz-100-(L)-100	2000	
Kenya	Completed					13.04.2017	Cfz-100-(L)-100	33	
Kenya	Completed					13.04.2017	Cfz-100-(L)-100	66	
Kenya	Completed					06.07.2017	Cfz-100-(L)-100	66	
Kenya	Completed					16.07.2017	Cfz-100-(L)-100	764	
Kenya	Completed					22.02.2018	Cfz-100-(L)-100	1128	
Kenya	Completed					21.02.2018	Cfz-100-(L)-100	31	
Kenya	Draft with quote	29.01.2018					Cfz-100-(L)-100	439	
Kenya	Draft with quote	29.01.2018					Cfz-100-(L)-100	494	
Kosovo	Completed					18.12.2017	Cfz-100-(L)-100	20	
Kyrgyzstan	Completed					11.12.2016	Cfz-100-(L)-100	386	
Kyrgyzstan	Completed					18.05.2017	Cfz-100-(L)-100	194	
Kyrgyzstan	Completed					25.10.2017	Cfz-100-(L)-100	581	
Kyrgyzstan	Completed					29.10.2017	Cfz-100-(L)-100	267	
Kyrgyzstan	Completed					29.10.2017	Cfz-50-(L)-100	47	
Kyrgyzstan	Completed					21.12.2017	Cfz-100-(L)-100	2379	
Kyrgyzstan	Completed					21.12.2017	Cfz-50-(L)-100	51	
Kyrgyzstan	Pending quote	23.03.2018					Cfz-100-(L)-100	612	
Lebanon	Completed					23.09.2017	Cfz-100-(L)-100	8	
Lesotho	Completed					25.03.2015	Cfz-100-(L)-100	8	
Lesotho	Completed					30.09.2015	Cfz-100-(L)-100	55	
Lesotho	Completed					29.06.2016	Cfz-100-(L)-100	143	
Lesotho	Completed					10.10.2016	Cfz-100-(L)-100	142	
Lesotho	Completed					08.07.2017	Cfz-100-(L)-100	121	
Lesotho	Completed					08.10.2017	Cfz-100-(L)-100	123	
Lesotho	Completed					29.03.2018	Cfz-100-(L)-100	299	
Lesotho	Pending GDF approval	19.03.2018					Cfz-100-(L)-100	395	
Lesotho	Pending client approval	21.03.2018					Cfz-100-(L)-100	395	
Liberia	Completed					14.09.2017	Cfz-100-(L)-100	82	

**GDF Bedaquiline Donation and Companion Drug\* Order Status Report**  
**31-March-2018**

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Liberia	Completed					27.02.2018	Cfz-100-(L)-100	101	
Liberia	Pending quote	28.02.2018					Cfz-100-(L)-100	13	
Liberia	Pending quote	28.02.2018					Cfz-100-(L)-100	216	
Liberia	Pending quote	28.02.2018					Cfz-100-(L)-100	77	
Malawi	Completed					01.09.2017	Cfz-100-(L)-100	88	
Malawi	Completed					09.03.2018	Cfz-100-(L)-100	10	
Malawi	Order placed with supplier(s)	09.11.2017	31.12.2017	06.02.2018	13.05.2018		Cfz-100-(L)-100	63	
Mali	Completed					22.03.2017	Cfz-100-(L)-100	78	
Mali	Completed					27.10.2017	Cfz-100-(L)-100	100	
Mongolia	Completed					24.01.2015	Cfz-100-(L)-100	130	
Mongolia	Completed					27.02.2016	Cfz-100-(L)-100	130	
Mongolia	Order placed with supplier(s)	06.09.2017	05.10.2017	12.10.2017	01.08.2018		Cfz-100-(L)-100	153	
Mongolia	Order placed with supplier(s)	06.09.2017	05.10.2017	12.10.2017	01.04.2019		Cfz-100-(L)-100	243	
Morocco	Completed					28.01.2017	Cfz-100-(L)-100	86	
Morocco	Completed					04.08.2017	Cfz-100-(L)-100	562	
Morocco	Order placed with supplier(s)	24.10.2017	01.12.2017	14.12.2017	11.02.2018		Cfz-50-(L)-100	21	
Mozambique	Completed					02.01.2018	Cfz-100-(L)-100	200	
Mozambique	Completed					11.10.2017	Cfz-100-(L)-100	120	
Mozambique	Order placed with supplier(s)	20.12.2016	23.01.2017	28.06.2017	01.03.2018		Cfz-100-(L)-100	120	
Mozambique	Order placed with supplier(s)	20.12.2016	02.02.2017	12.04.2017	21.04.2018		Cfz-100-(L)-100	128	
Mozambique	Order placed with supplier(s)	20.12.2016	02.02.2017	12.04.2017	01.07.2018		Cfz-100-(L)-100	100	
Mozambique	Completed					05.11.2017	Cfz-100-(L)-100	2	
Mozambique	Order placed with supplier(s)	21.03.2017	03.08.2017	27.09.2017	11.02.2018		Cfz-100-(L)-100	927	
Mozambique	Order placed with supplier(s)	21.03.2017	08.06.2017	08.08.2017	08.06.2018		Cfz-100-(L)-100	1224	
Mozambique	Draft with quote	15.03.2018					Cfz-100-(L)-100	233	
Myanmar	Completed					04.01.2017	Cfz-100-(L)-100	10	
Myanmar	Completed					22.01.2017	Cfz-100-(L)-100	10	
Myanmar	Completed					16.11.2017	Cfz-100-(L)-100	10	
Myanmar	Completed					30.03.2018	Cfz-100-(L)-100	9	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
31-March-2018

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Myanmar	Completed					18.12.2016	Cfz-100-(L)-100	10	
Myanmar	Completed					19.10.2017	Cfz-100-(L)-100	10	
Myanmar	Completed					02.04.2018	Cfz-100-(L)-100	10	
Myanmar	Order placed with supplier(s)	17.11.2015	15.01.2016	03.02.2016	08.08.2018		Cfz-100-(L)-100	9	
Myanmar	Completed					01.02.2018	Cfz-100-(L)-100	780	
Myanmar	Completed					28.09.2017	Cfz-100-(L)-100	390	
Myanmar	Completed					15.12.2017	Cfz-100-(L)-100	390	
Myanmar	Order placed with supplier(s)	25.04.2017	29.06.2017	06.07.2017	01.06.2018		Cfz-100-(L)-100	780	
Myanmar	Order placed with supplier(s)	25.04.2017	29.06.2017	06.07.2017	01.11.2018		Cfz-100-(L)-100	780	
Myanmar	Order placed with supplier(s)	25.04.2017	29.06.2017	06.07.2017	01.03.2019		Cfz-100-(L)-100	2340	
Nepal	Completed					24.01.2015	Cfz-100-(L)-100	706	
Nepal	Completed					12.12.2015	Cfz-100-(L)-100	706	
Nepal	Completed					09.09.2016	Cfz-100-(L)-100	929	
Nepal	Completed					24.10.2017	Cfz-100-(L)-100	929	
Nepal	Order placed with supplier(s)	19.09.2017	29.12.2017	29.12.2017	15.05.2018		Cfz-100-(L)-100	1715	
Nigeria	Completed					24.05.2015	Cfz-100-(L)-100	15	
Nigeria	Completed					03.11.2016	Cfz-100-(L)-100	66	
Nigeria	Completed					05.04.2017	Cfz-100-(L)-100	536	
Nigeria	Completed					16.09.2017	Cfz-100-(L)-100	536	
Nigeria	Completed					31.10.2017	Cfz-100-(L)-100	149	
Nigeria	Completed					26.02.2018	Cfz-100-(L)-100	1159	
Nigeria	Order placed with supplier(s)	08.11.2017	18.12.2017	21.12.2017	02.05.2018		Cfz-100-(L)-100	1298	
Nigeria	Order placed with supplier(s)	08.11.2017	18.12.2017	21.12.2017	19.06.2018		Cfz-100-(L)-100	2757	
Nigeria	Draft with quote	09.01.2018					Cfz-100-(L)-100	486	
Pakistan	Completed					15.11.2015	Cfz-100-(L)-100	534	
Pakistan	Completed					15.11.2015	Cfz-50-(L)-100	1244	
Pakistan	Completed					27.07.2015	Cfz-100-(L)-100	1589	
Pakistan	Completed					27.07.2015	Cfz-50-(L)-100	3656	
Pakistan	Completed					16.03.2018	Cfz-100-(L)-100	2004	



GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
31-March-2018

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Pakistan	Order placed with supplier(s)	20.06.2017	01.08.2017	05.09.2017	01.03.2018		Cfz-100-(L)-100	2004	
Pakistan	Draft	22.03.2018					Cfz-100-(L)-100	1147	
Pakistan	Draft	22.03.2018					Cfz-100-(L)-100	1148	
Papua New Guinea	Completed					19.05.2015	Cfz-100-(L)-100	43	
Papua New Guinea	Completed					06.01.2016	Cfz-50-(L)-100	1257	
Papua New Guinea	Completed					06.01.2016	Cfz-50-(L)-100	2000	
Papua New Guinea	Completed					06.01.2016	Cfz-50-(L)-100	1226	
Papua New Guinea	Completed					04.04.2016	Cfz-50-(L)-100	691	
Papua New Guinea	Completed					08.06.2016	Cfz-100-(L)-100	2586	
Papua New Guinea	Order placed with supplier(s)	09.05.2017	20.11.2017	29.11.2017	30.04.2018		Cfz-100-(L)-100	40	
Papua New Guinea	Order placed with supplier(s)	09.05.2017	20.11.2017	29.11.2017	30.04.2018		Cfz-100-(L)-100	100	
Paraguay	Order placed with supplier(s)	13.12.2017	20.02.2018	05.03.2018	05.06.2018		Cfz-100-(L)-100	101	
Peru	Completed					20.11.2015	Cfz-100-(L)-100	304	
Peru	Completed					23.06.2016	Cfz-100-(L)-100	456	
Peru	Completed					27.01.2018	Cfz-100-(L)-100	420	
Peru	Completed					27.01.2018	Cfz-100-(L)-100	583	
Peru	Draft with quote	18.01.2018					Cfz-100-(L)-100	280	
Peru	Draft with quote	28.02.2018					Cfz-100-(L)-100	280	
Philippines	Completed					25.05.2015	Cfz-100-(L)-100	428	
Philippines	Completed					18.11.2015	Cfz-100-(L)-100	70	
Philippines	Completed					18.11.2015	Cfz-50-(L)-100	1086	
Philippines	Completed					23.01.2016	Cfz-100-(L)-100	1025	
Philippines	Completed					08.02.2016	Cfz-100-(L)-100	274	
Philippines	Completed					17.09.2016	Cfz-100-(L)-100	200	
Philippines	Completed					05.01.2017	Cfz-100-(L)-100	200	
Philippines	Completed					16.06.2017	Cfz-100-(L)-100	190	
Philippines	Completed					30.03.2017	Cfz-100-(L)-100	2636	
Philippines	Completed					29.11.2017	Cfz-100-(L)-100	1000	
Philippines	Completed					16.12.2017	Cfz-100-(L)-100	2533	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
31-March-2018

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Philippines	Completed					10.03.2018	Cfz-100-(L)-100	7644	
Philippines	Completed					10.03.2018	Cfz-50-(L)-100	403	
Philippines	Final confirmed order	13.02.2018	12.03.2018				Cfz-100-(L)-100	13169	
Philippines	Final confirmed order	13.02.2018	12.03.2018				Cfz-50-(L)-100	2927	
Philippines	Final confirmed order	23.02.2018	12.03.2018				Cfz-100-(L)-100	6035	
Philippines	Final confirmed order	23.02.2018	12.03.2018				Cfz-50-(L)-100	1341	
Republic of Korea	Completed					25.09.2015	Cfz-100-(L)-100	27	
Rwanda	Completed					15.02.2015	Cfz-100-(L)-100	160	
Rwanda	Completed					20.12.2016	Cfz-100-(L)-100	261	
Rwanda	Order placed with supplier(s)	12.09.2017	26.01.2018	01.02.2018	08.05.2018		Cfz-100-(L)-100	200	
Rwanda	Order placed with supplier(s)	12.09.2017	26.01.2018	01.02.2018	06.06.2018		Cfz-100-(L)-100	208	
Senegal	Completed					10.05.2015	Cfz-100-(L)-100	216	
Senegal	Completed					08.06.2016	Cfz-100-(L)-100	38	
Senegal	Completed					24.08.2016	Cfz-100-(L)-100	55	
Senegal	Completed					17.07.2017	Cfz-100-(L)-100	24	
Senegal	Completed					16.07.2017	Cfz-100-(L)-100	31	
Senegal	Pending advance payment	07.09.2017					Cfz-100-(L)-100	19	
Senegal	Order placed with supplier(s)	02.11.2017	31.01.2018	06.02.2018	15.04.2018		Cfz-100-(L)-100	124	
Senegal	Order placed with supplier(s)	02.11.2017	31.01.2018	06.02.2018	13.05.2018		Cfz-100-(L)-100	190	
Sierra Leone	Completed					21.12.2016	Cfz-100-(L)-100	92	
Sierra Leone	Completed					17.05.2017	Cfz-100-(L)-100	123	
Sierra Leone	Completed					30.07.2017	Cfz-100-(L)-100	145	
Sierra Leone	Order placed with supplier(s)	22.01.2018	06.03.2018	12.03.2018	12.05.2018		Cfz-100-(L)-100	467	
Sierra Leone	Order placed with supplier(s)	22.01.2018	06.03.2018	12.03.2018	16.09.2018		Cfz-100-(L)-100	279	
Somalia	Completed					03.10.2017	Cfz-100-(L)-100	47	
Somalia	Completed					19.01.2018	Cfz-100-(L)-100	47	
Somalia	Draft	23.03.2018					Cfz-100-(L)-100	207	
Somalia	Draft	23.03.2018					Cfz-100-(L)-100	404	
Sri Lanka	Completed					01.10.2017	Cfz-100-(L)-100	3	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
31-March-2018

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Sri Lanka	Completed					25.12.2017	Cfz-100-(L)-100	3	
Sri Lanka	Completed					05.08.2017	Cfz-100-(L)-100	4	
Sri Lanka	Completed					10.03.2018	Cfz-100-(L)-100	3	
Sri Lanka	Order placed with supplier(s)	15.11.2017	18.12.2017	12.01.2018	01.05.2018		Cfz-100-(L)-100	10	
Sri Lanka	Order placed with supplier(s)	15.11.2017	18.12.2017	12.01.2018	07.09.2018		Cfz-100-(L)-100	10	
Tajikistan	Completed					24.12.2014	Cfz-100-(L)-100	128	
Tajikistan	Completed					04.04.2015	Cfz-100-(L)-100	128	
Tajikistan	Completed					02.09.2016	Cfz-100-(L)-100	190	
Tajikistan	Completed					18.11.2016	Cfz-100-(L)-100	637	
Tajikistan	Completed					26.07.2017	Cfz-100-(L)-100	1196	
Tajikistan	Order placed with supplier(s)	14.06.2017	29.06.2017	17.07.2017	10.04.2018		Cfz-100-(L)-100	2139	
Thailand	Completed					14.09.2015	Cfz-100-(L)-100	73	
Thailand	Completed					19.03.2016	Cfz-100-(L)-100	73	
Thailand	Completed					09.09.2017	Cfz-100-(L)-100	80	
Thailand	Completed					28.01.2018	Cfz-100-(L)-100	80	
Thailand	Completed					12.10.2017	Cfz-100-(L)-100	400	
Turkmenistan	Completed					21.05.2017	Cfz-100-(L)-100	92	
Turkmenistan	Completed					19.01.2018	Cfz-100-(L)-100	64	
Turkmenistan	Completed					18.02.2018	Cfz-100-(L)-100	12	
Turkmenistan	Order placed with supplier(s)	18.08.2017	11.09.2017	04.10.2017	15.06.2018		Cfz-100-(L)-100	135	
Uganda	Completed					21.10.2017	Cfz-100-(L)-100	33	
Uganda	Completed					21.10.2017	Cfz-100-(L)-100	92	
Uganda	Order placed with supplier(s)	18.05.2016	01.09.2017	18.09.2017	28.02.2018		Cfz-100-(L)-100	42	
Uganda	Completed					10.11.2016	Cfz-100-(L)-100	39	
Uganda	Order placed with supplier(s)	31.05.2017	27.07.2017	07.08.2017	11.02.2018		Cfz-100-(L)-100	972	
Uganda	Order placed with supplier(s)	31.05.2017	01.12.2017	29.12.2017	10.03.2018		Cfz-100-(L)-100	1193	
Uganda	Order placed with supplier(s)	31.05.2017	01.12.2017	29.12.2017	11.03.2018		Cfz-100-(L)-100	159	
United Republic of Tanzania	Completed					25.07.2015	Cfz-100-(L)-100	29	
United Republic of Tanzania	Completed					17.05.2016	Cfz-100-(L)-100	42	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
31-March-2018

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
United Republic of Tanzania	Pending client approval	07.10.2015					Cfz-100-(L)-100	15	
United Republic of Tanzania	Completed					19.12.2017	Cfz-100-(L)-100	185	
United Republic of Tanzania	Completed					18.11.2017	Cfz-100-(L)-100	185	
United Republic of Tanzania	procurement agent	30.01.2018					Cfz-100-(L)-100	1380	
Uzbekistan	Completed					26.01.2015	Cfz-100-(L)-100	152	
Uzbekistan	Completed					22.02.2015	Cfz-100-(L)-100	504	
Uzbekistan	Completed					02.05.2016	Cfz-50-(L)-100	1310	
Uzbekistan	Completed					24.04.2017	Cfz-100-(L)-100	470	
Uzbekistan	Completed					30.11.2017	Cfz-100-(L)-100	274	
Uzbekistan	Completed					16.10.2017	Cfz-100-(L)-100	314	
Uzbekistan	Completed					03.02.2018	Cfz-100-(L)-100	300	
Uzbekistan	Pending quote	07.07.2017	07.08.2017	13.10.2017	28.01.2018		Cfz-100-(L)-100	2054	
Uzbekistan	Pending quote	07.07.2017	07.08.2017	13.10.2017	09.03.2018		Cfz-100-(L)-100	1462	
Uzbekistan	Pending quote	20.09.2017	16.11.2017	22.12.2017	15.05.2018		Cfz-100-(L)-100	2255	
Viet Nam	Completed					24.10.2015	Cfz-100-(L)-100	410	
Viet Nam	Completed					05.02.2016	Cfz-100-(L)-100	234	
Viet Nam	Completed					03.05.2017	Cfz-100-(L)-100	1170	
Viet Nam	Completed					04.05.2017	Cfz-100-(L)-100	1370	
Viet Nam	Completed					28.03.2018	Cfz-100-(L)-100	2000	
Zambia	Completed					06.06.2017	Cfz-100-(L)-100	448	
Zambia	Completed					11.10.2017	Cfz-100-(L)-100	278	
Zambia	Order placed with supplier(s)	23.10.2017	27.03.2018	04.04.2018	16.06.2018		Cfz-100-(L)-100	500	
Zambia	Order placed with supplier(s)	23.10.2017	27.03.2018	04.04.2018	17.06.2018		Cfz-50-(L)-100	94	
Zambia	Order placed with supplier(s)	23.10.2017	27.03.2018	04.04.2018	19.07.2018		Cfz-100-(L)-100	2158	
Zimbabwe	Completed					16.10.2016	Cfz-100-(L)-100	113	
Zimbabwe	Completed					15.02.2018	Cfz-100-(L)-100	619	
Zimbabwe	Completed					14.11.2017	Cfz-100-(L)-100	60	
Zimbabwe	Pending client approval	13.12.2017					Cfz-100-(L)-100	233	

**GDF Bedaquiline Donation and Companion Drug\* Order Status Report**

**31-March-2018**

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
---------	---------	--------------------	-----------------------	-------------------	---------------------------------	------------------------------	---------	----------	----------

**\*\*Status Definitions:**

Pending quote: The order is submitted for procurement agent (PA) to issue a quote. Then, the quote is sent to the client for approval.

Pending client approval/pending advance payment: The order is pending for payment by client to PA.

Final confirmed order: PA is placing Purchase orders for BDQ and/or companion medicines with supplier(s)

Order placed with supplier: The order is placed with suppliers by PA.

Completed: All shipments for the order have been delivered.