

GDF Bedaquiline Donation and Companion Drug* Order Status Report

28-Feb-2017



Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Armenia	Completed					13.01.2015	Bdq-100-(L)-188	17	
Armenia	Completed					24.04.2016	Cfz-100-(L)-100	10	
Armenia	Completed					17.05.2016	Bdq-100-(L)-188	10	
Armenia	Completed					03.08.2016	Cfz-100-(L)-100	130	
Armenia	Completed					01.09.2016	Bdq-100-(L)-188	11	
Armenia	Order placed with supplier(s)	31.07.2016		05.10.2016	15.02.2017		Bdq-100-(L)-188	15	
Armenia	Order placed with supplier(s)	31.07.2016	04.10.2016	21.10.2016	15.06.2017		Cfz-100-(L)-100	130	
Armenia	Order placed with supplier(s)	31.07.2016		05.10.2016	15.06.2017		Bdq-100-(L)-188	16	
Armenia	Order placed with supplier(s)	31.07.2016	04.10.2016	21.11.2016			Cfz-100-(L)-100	100	
Azerbaijan	Order placed with supplier(s)	29.09.2016	15.11.2016	08.02.2017	26.05.2017		Bdq-100-(L)-188	91	
Azerbaijan	Order placed with supplier(s)	29.09.2016	15.11.2016	08.02.2017	26.05.2017		Cfz-100-(L)-100	441	
Azerbaijan	Order placed with supplier(s)	29.09.2016	15.11.2016	08.02.2017	26.05.2017		Lnz-600-(B)-20	1865	
Bangladesh	Completed					01.09.2015	Cfz-50-(L)-100	29	
Bangladesh	Completed					01.09.2015	Lnz-600-(B)-20	75	
Bangladesh	Completed					30.11.2015	Cfz-50-(L)-100	44	
Bangladesh	Completed					30.11.2015	Lnz-600-(B)-20	113	
Bangladesh	Completed					11.03.2016	Cfz-100-(L)-100	46	
Bangladesh	Completed					11.03.2016	Lnz-600-(B)-20	562	
Bangladesh	Completed					16.03.2016	Bdq-100-(L)-188	37	
Bangladesh	Completed					16.03.2016	Cfz-100-(L)-100	46	
Bangladesh	Completed					16.03.2016	Lnz-600-(B)-20	563	
Bangladesh	Completed					28.08.2016	Cfz-100-(L)-100	753	
Bangladesh	Completed					06.09.2016	Cfz-100-(L)-100	540	
Bangladesh	Completed					06.09.2016	Cfz-50-(L)-100	135	
Bangladesh	Completed					21.10.2016	Lnz-600-(B)-20	1050	
Bangladesh	Completed					08.12.2016	Bdq-100-(L)-188	30	
Bangladesh	Completed					23.02.2017	Lnz-600-(B)-20	608	
Bangladesh	Order placed with supplier(s)	20.09.2016		24.10.2016	26.03.2017		Bdq-100-(L)-188	30	
Bangladesh	Pending quote	15.02.2017					Cfz-100-(L)-100	1014	
Bangladesh	Pending quote	15.02.2017					Lnz-600-(B)-10	1045	
Belarus	Completed					22.04.2015	Bdq-100-(L)-188	178	
Belarus	Completed					22.04.2015	Lnz-600-(B)-20	1506	
Belarus	Completed					25.09.2015	Bdq-100-(L)-188	8	
Belarus	Completed					19.11.2015	Cfz-100-(L)-100	281	
Belarus	Completed					19.01.2016	Lnz-600-(B)-20	913	
Belarus	Completed					18.03.2016	Lnz-600-(B)-20	913	
Belarus	Completed					06.05.2016	Cfz-100-(L)-100	1042	
Belarus	Completed					26.05.2016	Cfz-100-(L)-100	518	
Belarus	Completed					09.11.2016	Cfz-100-(L)-100	1280	
Belarus	Completed					09.11.2016	Lnz-600-(B)-20	6396	
Belarus	Completed					23.11.2016	Bdq-100-(L)-188	100	
Belarus	Order placed with supplier(s)	11.11.2016	21.12.2016	09.01.2017	14.04.2017		Bdq-100-(L)-188	139	
Belarus	Order placed with supplier(s)	11.11.2016	21.12.2016	09.01.2017	14.04.2017		Cfz-100-(L)-100	1864	
Belarus	Order placed with supplier(s)	11.11.2016	21.12.2016	09.01.2017	14.04.2017		Lnz-600-(B)-10	7327	
Belarus	Pending advance payment	17.06.2016		25.08.2016	15.04.2017		Bdq-100-(L)-188	100	
Belarus	Order placed with supplier(s)	11.11.2016	21.12.2016	22.02.2017	15.11.2017		Lnz-600-(B)-10	4914	
Belarus	Order placed with supplier(s)	11.11.2016	14.02.2017	22.02.2017	15.06.2018		Lnz-600-(B)-10	4914	

GDF Bedaquiline Donation and Companion Drug* Order Status Report

28-Feb-2017



Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Benin	Completed					07.04.2015	Cfz-100-(L)-100	75	
Benin	Completed					27.07.2016	Lnz-600-(B)-20	1	
Benin	Completed					27.07.2016	Lnz-600-(B)-20	7	
Benin	Completed					22.08.2016	Bdq-100-(L)-188	2	
Benin	Completed					29.09.2016	Lnz-600-(B)-20	52	
Bolivia	Completed					26.05.2015	Bdq-100-(L)-188	1	
Bolivia	Completed					29.05.2015	Cfz-100-(L)-100	8	
Bolivia	Completed					29.05.2015	Lnz-600-(B)-20	39	
Bolivia	Pending quote	28.07.2016					Bdq-100-(L)-188	2	
Bolivia	Pending quote	28.07.2016					Cfz-100-(L)-100	7	
Bolivia	Pending quote	28.07.2016					Lnz-600-(B)-20	34	
Cambodia	Pending GDF approval	16.02.2017					Bdq-100-(L)-188	5	
Cambodia	Pending GDF approval	16.02.2017					Bdq-100-(L)-188	4	
Cameroon	Completed					17.01.2015	Cfz-100-(L)-100	229	
Cameroon	Completed					06.06.2015	Cfz-100-(L)-100	68	
Cameroon	Completed					06.06.2015	Cfz-100-(L)-100	74	
Cameroon	Completed					06.06.2015	Lnz-600-(B)-20	120	
Cameroon	Completed					11.07.2015	Bdq-100-(L)-188	6	
Cameroon	Completed					11.07.2015	Bdq-100-(L)-188	7	
Cameroon	Completed					04.10.2015	Cfz-100-(L)-100	142	
Cameroon	Completed					20.10.2016	Bdq-100-(L)-188	3	
Cameroon	Completed					11.12.2016	Cfz-100-(L)-100	3	
Cameroon	Completed					27.01.2017	Cfz-100-(L)-100	578	
Cameroon	Completed					27.01.2017	Lnz-600-(B)-20	102	
Cameroon	Order placed with supplier(s)	14.06.2016	05.08.2016	24.08.2016	25.03.2017		Cfz-100-(L)-100	248	
Cameroon	Order placed with supplier(s)	14.06.2016	05.08.2016	24.08.2016	26.03.2017		Bdq-100-(L)-188	3	
Cameroon	Order placed with supplier(s)	14.06.2016	05.08.2016	24.08.2016	01.07.2017		Lnz-600-(B)-20	44	
Cote d'Ivoire	Completed					30.03.2015	Cfz-100-(L)-100	831	
Cote d'Ivoire	Completed					31.05.2015	Cfz-100-(L)-100	267	
Cote d'Ivoire	Completed					18.11.2015	Bdq-100-(L)-188	5	
Cote d'Ivoire	Completed					18.11.2015	Lnz-600-(B)-20	66	
Cote d'Ivoire	Completed					18.11.2015	Lnz-600-(B)-20	90	
Cote d'Ivoire	Completed					21.02.2016	Cfz-100-(L)-100	267	
Cote d'Ivoire	Order placed with supplier(s)	08.06.2016	26.07.2016	04.08.2016			Cfz-100-(L)-100	445	
Cote d'Ivoire	Order placed with supplier(s)	08.09.2016	24.10.2016	02.11.2016	12.03.2017		Bdq-100-(L)-188	5	
Cote d'Ivoire	Order placed with supplier(s)	08.09.2016	24.10.2016	02.11.2016	12.03.2017		Cfz-100-(L)-100	30	
Cote d'Ivoire	Order placed with supplier(s)	08.09.2016	24.10.2016	02.11.2016	12.03.2017		Lnz-600-(B)-20	177	
Cote d'Ivoire	Order placed with supplier(s)	11.10.2016	18.11.2016	23.12.2016	07.06.2017		Cfz-100-(L)-100	585	
Cote d'Ivoire	Order placed with supplier(s)	12.10.2016	18.11.2016	12.12.2016	23.06.2017		Cfz-100-(L)-100	585	
Democratic Republic of the Congo	Completed					20.11.2014	Cfz-100-(L)-100	238	
Democratic Republic of the Congo	Completed					13.02.2015	Cfz-100-(L)-100	503	
Democratic Republic of the Congo	Completed					10.06.2015	Cfz-100-(L)-100	741	
Democratic Republic of the Congo	Completed					15.01.2016	Cfz-100-(L)-100	362	
Democratic Republic of the Congo	Completed					15.01.2016	Cfz-100-(L)-100	1864	
Democratic Republic of the Congo	Completed					31.03.2016	Cfz-100-(L)-100	405	
Democratic Republic of the Congo	Completed					31.03.2016	Lnz-600-(B)-20	165	
Democratic Republic of the Congo	Completed					06.04.2016	Cfz-100-(L)-100	2258	

GDF Bedaquiline Donation and Companion Drug* Order Status Report

28-Feb-2017



Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Democratic Republic of the Congo	Completed					18.07.2016	Bdq-100-(L)-188	10	
Democratic Republic of the Congo	Completed					23.11.2016	Lnz-600-(B)-20	165	
Democratic Republic of the Congo	Completed					06.01.2017	Cfz-100-(L)-100	405	
Democratic Republic of the Congo	Order placed with supplier(s)	11.10.2016		12.12.2016	13.04.2017		Bdq-100-(L)-188	182	
Democratic Republic of the Congo	Order placed with supplier(s)	11.10.2016		12.12.2016	13.04.2017		Lnz-600-(B)-20	2835	
Djibouti	Completed					23.04.2015	Cfz-100-(L)-100	26	
Djibouti	Completed					23.04.2015	Cfz-50-(L)-100	2	
Djibouti	Completed					03.01.2016	Cfz-100-(L)-100	73	
Djibouti	Completed					03.01.2016	Cfz-50-(L)-100	37	
Djibouti	Completed					07.06.2016	Cfz-100-(L)-100	125	
Djibouti	Completed					07.06.2016	Cfz-50-(L)-100	102	
Djibouti	Completed					07.06.2016	Lnz-600-(B)-20	216	
Djibouti	Completed					03.07.2016	Bdq-100-(L)-188	6	
Djibouti	Completed					14.09.2016	Cfz-100-(L)-100	176	
Djibouti	Completed					15.10.2016	Bdq-100-(L)-188	2	
Djibouti	Completed					15.10.2016	Lnz-600-(B)-20	216	
Djibouti	Completed					10.01.2017	Bdq-100-(L)-188	4	
Djibouti	Order placed with supplier(s)	24.01.2017	13.02.2017	20.02.2017	27.03.2017		Bdq-100-(L)-188	10	
Dominican Republic	Completed					17.01.2016	Lnz-600-(B)-20	200	
Dominican Republic	Completed					02.03.2016	Cfz-100-(L)-100	50	
Dominican Republic	Completed					19.06.2016	Lnz-600-(B)-20	200	
Dominican Republic	Completed					06.07.2016	Bdq-100-(L)-188	4	
Dominican Republic	Draft with quote	26.01.2017					Bdq-100-(L)-188	30	
Dominican Republic	Draft with quote	26.01.2017					Cfz-100-(L)-100	800	
Dominican Republic	Draft with quote	26.01.2017					Lnz-600-(B)-10	700	
Dominican Republic	Pending release to procurement agent	16.02.2017					Bdq-100-(L)-188	30	
Ethiopia	Completed					11.11.2015	Lnz-600-(B)-20	24	
Ethiopia	Completed					07.05.2016	Bdq-100-(L)-188	15	
Ethiopia	Completed					07.05.2016	Cfz-50-(L)-100	366	
Ethiopia	Completed					07.05.2016	Lnz-600-(B)-20	304	
Ethiopia	Completed					22.11.2016	Bdq-100-(L)-188	5	
Ethiopia	Completed					22.11.2016	Bdq-100-(L)-188	10	
Ethiopia	Order placed with supplier(s)	13.10.2016	13.12.2016	17.01.2017			Bdq-100-(L)-188	5	
Ethiopia	Order placed with supplier(s)	13.10.2016	13.12.2016	17.01.2017			Cfz-100-(L)-100	30	
Ethiopia	Order placed with supplier(s)	13.10.2016	13.12.2016	17.01.2017			Lnz-600-(B)-20	150	
Ethiopia	Order placed with supplier(s)	14.10.2016	13.12.2016	22.12.2016	22.09.2017		Bdq-100-(L)-188	5	
Ethiopia	Order placed with supplier(s)	14.10.2016	13.12.2016	22.12.2016	22.09.2017		Cfz-100-(L)-100	30	
Ethiopia	Order placed with supplier(s)	14.10.2016	13.12.2016	22.12.2016	22.09.2017		Lnz-600-(B)-20	150	
Ethiopia	Order placed with supplier(s)	14.10.2016	13.12.2016	17.01.2017	21.07.2018		Bdq-100-(L)-188	5	
Ethiopia	Order placed with supplier(s)	14.10.2016	13.12.2016	17.01.2017	21.07.2018		Cfz-100-(L)-100	30	
Ethiopia	Order placed with supplier(s)	14.10.2016	13.12.2016	17.01.2017	21.07.2018		Lnz-600-(B)-20	150	
France	Completed					15.05.2015	Bdq-100-(L)-188	10	Uzbekistan
France	Completed					04.08.2015	Bdq-100-(L)-188	5	Benin
France	Completed					25.08.2015	Bdq-100-(L)-188	20	Armenia

GDF Bedaquiline Donation and Companion Drug* Order Status Report

28-Feb-2017



Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
France	Completed					25.11.2015	Bdq-100-(L)-188	1	Zimbabwe
France	Completed					15.12.2015	Bdq-100-(L)-188	10	Tajikistan
France	Completed					05.01.2016	Bdq-100-(L)-188	5	Benin
France	Completed					21.01.2016	Bdq-100-(L)-188	13	Belarus
France	Completed					30.08.2016	Bdq-100-(L)-188	4	Myanmar
France	Completed					08.09.2016	Bdq-100-(L)-188	45	Uzbekistan
France	Completed					08.09.2016	Bdq-100-(L)-188	25	Belarus
France	Completed					04.10.2016	Bdq-100-(L)-188	40	India
France	Completed					02.11.2016	Bdq-100-(L)-188	17	Armenia
France	Completed					03.01.2017	Bdq-100-(L)-188	10	Kyrgyzstan
France	Completed					18.01.2017	Bdq-100-(L)-188	3	Kenya
France	Completed					18.01.2017	Bdq-100-(L)-188	20	Belarus
France	Completed					30.01.2017	Bdq-100-(L)-188	12	Tajikistan
France	Completed					08.02.2017	Bdq-100-(L)-188	2	Myanmar
France	Completed					08.02.2017	Bdq-100-(L)-188	4	Myanmar
France	Order placed with supplier(s)	15.12.2016	03.02.2017	03.02.2017			Bdq-100-(L)-188	40	Uzbekistan
France	Draft	06.01.2017					Bdq-100-(L)-188	3	Afghanistan
France	Pending quote	21.02.2017					Bdq-100-(L)-188	16	
Georgia	Completed					13.01.2015	Bdq-100-(L)-188	60	
Georgia	Completed					12.07.2015	Cfz-100-(L)-100	350	
Georgia	Completed					31.07.2015	Bdq-100-(L)-188	30	
Georgia	Completed					24.08.2015	Bdq-100-(L)-188	68	
Georgia	Completed					24.08.2015	Cfz-100-(L)-100	95	
Georgia	Completed					24.08.2015	Lnz-600-(B)-20	1900	
Georgia	Completed					26.12.2015	Bdq-100-(L)-188	34	
Georgia	Completed					07.05.2016	Bdq-100-(L)-188	34	
Georgia	Completed					17.06.2016	Lnz-600-(B)-20	1900	
Georgia	Completed					19.09.2016	Cfz-100-(L)-100	94	
Georgia	Completed					26.09.2016	Bdq-100-(L)-188	100	
Georgia	Completed					30.01.2017	Cfz-100-(L)-100	763	
Georgia	Completed					02.02.2017	Lnz-600-(B)-20	1000	
Georgia	Order placed with supplier(s)	03.08.2016	29.09.2016	17.10.2016	31.03.2017		Bdq-100-(L)-188	15	
Georgia	Pending quote	24.08.2016	29.09.2016	17.10.2016	01.04.2017		Lnz-600-(B)-10	2544	
Georgia	Order placed with supplier(s)	03.08.2016	29.09.2016	17.10.2016	31.07.2017		Bdq-100-(L)-188	15	
Georgia	Order placed with supplier(s)	03.08.2016	29.09.2016	17.10.2016	30.11.2017		Bdq-100-(L)-188	45	
Georgia	Pending quote	24.08.2016	29.09.2016	17.10.2016			Lnz-600-(B)-10	3718	
Guinea	Completed					05.04.2016	Cfz-100-(L)-100	513	
Guinea	Completed					19.02.2017	Bdq-100-(L)-188	3	
Guinea	Order placed with supplier(s)	20.07.2016	11.11.2016	15.12.2016	18.02.2017		Cfz-100-(L)-100	177	
Guinea	Order placed with supplier(s)	20.07.2016	11.11.2016	15.12.2016	13.05.2017		Lnz-600-(B)-20	270	
Guinea	Order placed with supplier(s)	24.07.2016	11.11.2016	21.12.2016	01.06.2017		Cfz-100-(L)-100	177	
Guinea	Order placed with supplier(s)	24.07.2016	11.11.2016	21.12.2016	01.06.2017		Lnz-600-(B)-20	270	
Haiti	Completed					14.04.2016	Bdq-100-(L)-188	20	
India	Completed					24.12.2014	Lnz-600-(B)-20	759	
India	Completed					24.12.2014	Lnz-600-(B)-20	4162	
India	Completed					12.01.2015	Lnz-600-(B)-20	759	
India	Completed					12.01.2015	Lnz-600-(B)-20	759	

GDF Bedaquiline Donation and Companion Drug* Order Status Report

28-Feb-2017



Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
India	Completed					13.01.2015	Lnz-600-(B)-20	5661	
India	Completed					13.01.2015	Lnz-600-(B)-20	759	
India	Completed					14.01.2015	Lnz-600-(B)-20	759	
India	Completed					14.01.2015	Lnz-600-(B)-20	759	
India	Completed					28.03.2015	Lnz-600-(B)-20	2270	
India	Completed					09.03.2016	Lnz-600-(B)-20	4145	
India	Completed					09.03.2016	Lnz-600-(B)-20	545	
India	Completed					09.03.2016	Lnz-600-(B)-20	725	
India	Completed					09.03.2016	Lnz-600-(B)-20	1085	
India	Completed					10.03.2016	Lnz-600-(B)-20	725	
India	Completed					11.03.2016	Lnz-600-(B)-20	725	
India	Completed					15.03.2016	Lnz-600-(B)-20	905	
India	Completed					18.03.2016	Lnz-600-(B)-20	8285	
India	Completed					21.03.2016	Lnz-600-(B)-20	905	
India	Completed					03.10.2016	Lnz-600-(B)-20	1300	
India	Completed					04.10.2016	Lnz-600-(B)-20	16835	
India	Completed					07.10.2016	Lnz-600-(B)-20	1950	
India	Completed					13.10.2016	Lnz-600-(B)-20	6475	
India	Completed					13.10.2016	Lnz-600-(B)-20	1300	
India	Completed					17.10.2016	Lnz-600-(B)-20	650	
India	Completed					08.02.2017	Lnz-600-(B)-10	1010	
India	Completed					08.02.2017	Lnz-600-(B)-10	1510	
India	Pending quote	18.05.2016	22.08.2016	27.10.2016	23.03.2017		Lnz-600-(B)-10	13150	
India	Pending quote	18.05.2016	22.08.2016	27.10.2016	23.03.2017		Lnz-600-(B)-10	5060	
India	Pending quote	18.05.2016	22.08.2016	27.10.2016	23.03.2017		Lnz-600-(B)-10	1010	
India	Pending quote	18.05.2016	22.08.2016	27.10.2016	23.03.2017		Lnz-600-(B)-10	510	
India	Draft	01.01.2016					Bdq-100-(L)-188	150	
India	Draft	01.01.2016					Bdq-100-(L)-188	50	
India	Draft	01.01.2016					Bdq-100-(L)-188	50	
India	Draft	01.01.2016					Bdq-100-(L)-188	250	
India	Draft	01.01.2016					Bdq-100-(L)-188	150	
India	Draft	01.01.2016					Bdq-100-(L)-188	150	
India	Draft	01.01.2016					Bdq-100-(L)-188	150	
India	Draft	01.01.2016					Bdq-100-(L)-188	50	
India	Draft	01.01.2016					Bdq-100-(L)-188	50	
India	Draft	01.01.2016					Bdq-100-(L)-188	250	
India	Draft	01.01.2016					Bdq-100-(L)-188	150	
India	Draft	01.01.2016					Bdq-100-(L)-188	350	
India	Draft submitted to procurement	30.08.2016					Lnz-600-(B)-10	3610	
India	Draft submitted to procurement	30.08.2016					Lnz-600-(B)-10	5410	
India	Draft submitted to procurement	30.08.2016					Lnz-600-(B)-10	46820	
India	Draft submitted to procurement	30.08.2016					Lnz-600-(B)-10	18010	
India	Draft submitted to procurement	30.08.2016					Lnz-600-(B)-10	3610	
India	Draft submitted to procurement	30.08.2016					Lnz-600-(B)-10	1810	
India	Pending quote	30.11.2016	22.12.2016				Lnz-600-(B)-10	1800	
India	Pending quote	30.11.2016	22.12.2016				Lnz-600-(B)-10	2700	
India	Pending quote	30.11.2016	22.12.2016				Lnz-600-(B)-10	725	

GDF Bedaquiline Donation and Companion Drug* Order Status Report

28-Feb-2017



Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
India	Pending quote	30.11.2016	22.12.2016				Lnz-600-(B)-10	2340	
India	Pending quote	30.11.2016	22.12.2016				Lnz-600-(B)-10	10440	
India	Pending quote	30.11.2016	22.12.2016				Lnz-600-(B)-10	28810	
India	Pending advance payment	30.11.2016	22.12.2016	17.02.2017			Lnz-600-(B)-10	1800	
India	Pending advance payment	30.11.2016	22.12.2016	17.02.2017			Lnz-600-(B)-10	2700	
India	Pending advance payment	30.11.2016	22.12.2016	17.02.2017			Lnz-600-(B)-10	725	
India	Pending advance payment	30.11.2016	22.12.2016	17.02.2017			Lnz-600-(B)-10	2340	
India	Pending advance payment	30.11.2016	22.12.2016	17.02.2017			Lnz-600-(B)-10	10440	
India	Pending advance payment	30.11.2016	22.12.2016	17.02.2017			Lnz-600-(B)-10	28810	
Indonesia	Completed					10.06.2015	Bdq-100-(L)-188	50	
Indonesia	Completed					10.06.2015	Cfz-100-(L)-100	77	
Indonesia	Completed					10.06.2015	Lnz-600-(B)-20	215	
Indonesia	Completed					28.08.2016	Bdq-100-(L)-188	25	
Indonesia	Completed					28.08.2016	Cfz-100-(L)-100	77	
Indonesia	Completed					22.10.2016	Bdq-100-(L)-188	25	
Indonesia	Completed					22.10.2016	Lnz-600-(B)-20	215	
Indonesia	Order placed with supplier(s)	09.12.2016		27.01.2017	15.05.2017		Bdq-100-(L)-188	50	
Indonesia	Order placed with supplier(s)	09.12.2016	02.02.2017	23.02.2017	21.05.2017		Cfz-100-(L)-100	100	
Indonesia	Order placed with supplier(s)	09.12.2016	02.02.2017	23.02.2017	21.05.2017		Lnz-600-(B)-10	1000	
Indonesia	Order placed with supplier(s)	09.12.2016	02.02.2017	23.02.2017	01.10.2017		Cfz-100-(L)-100	140	
Indonesia	Order placed with supplier(s)	09.12.2016	02.02.2017	23.02.2017	01.10.2017		Lnz-600-(B)-10	1600	
Indonesia	Pending quote	27.02.2017					Cfz-100-(L)-100	1361	
Indonesia	Pending quote	27.02.2017					Lnz-600-(B)-10	510	
Indonesia	Pending quote	27.02.2017					Cfz-100-(L)-100	3174	
Indonesia	Pending quote	27.02.2017					Lnz-600-(B)-10	1190	
Indonesia	Draft with quote	09.12.2016					Bdq-100-(L)-188	150	
Jordan	Completed					14.11.2016	Bdq-100-(L)-188	2	
Jordan	Completed					07.12.2016	Cfz-100-(L)-100	39	
Jordan	Completed					07.12.2016	Lnz-600-(B)-20	54	
Kazakhstan	Completed					30.12.2015	Cfz-100-(L)-100	274	
Kazakhstan	Completed					30.12.2015	Lnz-600-(B)-20	4560	
Kazakhstan	Completed					01.01.2016	Bdq-100-(L)-188	150	
Kazakhstan	Completed					17.08.2016	Cfz-50-(L)-100	650	
Kazakhstan	Completed					17.08.2016	Cfz-50-(L)-100	908	
Kazakhstan	Completed					17.08.2016	Lnz-600-(B)-20	3892	
Kazakhstan	Completed					17.08.2016	Bdq-100-(L)-188	90	
Kazakhstan	Completed					19.01.2017	Bdq-100-(L)-188	150	
Kenya	Completed					07.12.2015	Bdq-100-(L)-188	2	
Kenya	Completed					31.03.2016	Bdq-100-(L)-188	4	
Kenya	Order placed with supplier(s)	21.06.2016		26.01.2017			Lnz-600-(B)-20	246	
Kenya	Order placed with supplier(s)	21.06.2016		26.01.2017	31.03.2017		Cfz-100-(L)-100	33	
Kenya	Order placed with supplier(s)	21.06.2016		26.01.2017	31.03.2017		Cfz-100-(L)-100	66	
Kenya	Final confirmed order	15.03.2016		28.10.2016			Lnz-600-(B)-10	984	
Kenya	Final confirmed order	21.06.2016					Cfz-100-(L)-100	66	
Kenya	Final confirmed order	21.06.2016					Lnz-600-(B)-10	984	
Kyrgyzstan	Completed					17.02.2015	Bdq-100-(L)-188	4	
Kyrgyzstan	Completed					11.12.2016	Cfz-100-(L)-100	386	

GDF Bedaquiline Donation and Companion Drug* Order Status Report

28-Feb-2017



Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Kyrgyzstan	Completed					11.12.2016	Lnz-600-(B)-20	198	
Kyrgyzstan	Completed					26.12.2016	Bdq-100-(L)-188	21	
Kyrgyzstan	Order placed with supplier(s)	19.07.2016		05.10.2016	15.04.2017		Bdq-100-(L)-188	21	
Kyrgyzstan	Pending quote	15.02.2017					Cfz-100-(L)-100	194	
Kyrgyzstan	Pending quote	15.02.2017					Lnz-600-(B)-10	924	
Kyrgyzstan	Pending quote	15.02.2017					Cfz-100-(L)-100	581	
Kyrgyzstan	Pending quote	15.02.2017					Lnz-600-(B)-10	1386	
Kyrgyzstan	Pending quote	28.02.2017					Bdq-100-(L)-188	36	
Kyrgyzstan	Pending quote	28.02.2017					Bdq-100-(L)-188	53	
Lesotho	Completed					25.03.2015	Cfz-100-(L)-100	8	
Lesotho	Completed					30.09.2015	Cfz-100-(L)-100	55	
Lesotho	Completed					30.09.2015	Lnz-600-(B)-20	912	
Lesotho	Completed					30.09.2015	Bdq-100-(L)-188	30	
Lesotho	Completed					29.06.2016	Bdq-100-(L)-188	20	
Lesotho	Completed					29.06.2016	Cfz-100-(L)-100	143	
Lesotho	Completed					29.06.2016	Lnz-600-(B)-20	711	
Lesotho	Completed					10.10.2016	Bdq-100-(L)-188	32	
Lesotho	Completed					10.10.2016	Cfz-100-(L)-100	142	
Lesotho	Completed					10.10.2016	Lnz-600-(B)-20	711	
Lesotho	Completed					10.10.2016	Bdq-100-(L)-188	3	
Liberia	Completed					23.03.2016	Bdq-100-(L)-188	10	
Liberia	Pending quote	11.01.2017					Cfz-100-(L)-100	164	
Liberia	Draft with quote	10.08.2015					Bdq-100-(L)-188	22	
Liberia	Draft with quote	10.08.2015					Cfz-100-(L)-100	93	
Liberia	Pending GDF approval	11.01.2017					Cfz-100-(L)-100	88	
Mali	Draft with quote	15.02.2017					Bdq-100-(L)-188	23	
Mali	Draft with quote	15.02.2017					Cfz-100-(L)-100	78	
Mali	Draft with quote	15.02.2017					Lnz-600-(B)-10	780	
Mali	Draft with quote	24.02.2017					Cfz-100-(L)-100	100	
Mongolia	Completed					24.01.2015	Cfz-100-(L)-100	130	
Mongolia	Completed					24.01.2015	Lnz-600-(B)-20	126	
Mongolia	Completed					27.02.2016	Cfz-100-(L)-100	130	
Mongolia	Completed					27.02.2016	Lnz-600-(B)-20	126	
Mongolia	Pending quote	10.01.2017					Bdq-100-(L)-188	26	
Mongolia	Pending quote	10.01.2017					Lnz-600-(B)-10	1440	
Mozambique	Pending quote	19.12.2016					Lnz-600-(B)-20	300	
Mozambique	Pending quote	20.12.2016					Cfz-100-(L)-100	120	
Mozambique	Pending quote	20.12.2016					Lnz-600-(B)-10	400	
Mozambique	Pending quote	20.12.2016					Lnz-600-(B)-20	200	
Mozambique	Draft with quote	20.12.2016					Cfz-100-(L)-100	120	
Mozambique	Draft with quote	20.12.2016					Lnz-600-(B)-20	150	
Mozambique	Final confirmed order	10.01.2017					Bdq-100-(L)-188	59	
Mozambique	Final confirmed order	10.01.2017					Bdq-100-(L)-188	44	
Mozambique	Final confirmed order	10.01.2017					Bdq-100-(L)-188	54	
Mozambique	Pending advance payment	20.12.2016					Cfz-100-(L)-100	200	
Mozambique	Pending advance payment	20.12.2016					Cfz-100-(L)-100	128	
Mozambique	Pending advance payment	20.12.2016					Lnz-600-(B)-10	300	

GDF Bedaquiline Donation and Companion Drug* Order Status Report

28-Feb-2017



Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Mozambique	Pending advance payment	20.12.2016					Cfz-100-(L)-100	100	
Mozambique	Pending advance payment	20.12.2016					Lnz-600-(B)-10	722	
Myanmar	Completed					03.12.2015	Bdq-100-(L)-188	3	
Myanmar	Completed					17.12.2015	Bdq-100-(L)-188	3	
Myanmar	Completed					16.05.2016	Bdq-100-(L)-188	2	
Myanmar	Completed					23.09.2016	Bdq-100-(L)-188	2	
Myanmar	Completed					18.12.2016	Cfz-100-(L)-100	10	
Myanmar	Completed					18.12.2016	Lnz-600-(B)-20	45	
Myanmar	Completed					04.01.2017	Cfz-100-(L)-100	10	
Myanmar	Completed					04.01.2017	Lnz-600-(B)-20	45	
Myanmar	Completed					22.01.2017	Cfz-100-(L)-100	10	
Myanmar	Completed					22.01.2017	Lnz-600-(B)-20	45	
Myanmar	Order placed with supplier(s)	17.11.2015	15.01.2016	03.02.2016	01.08.2017		Cfz-100-(L)-100	10	
Myanmar	Order placed with supplier(s)	17.11.2015	15.01.2016	03.02.2016	01.08.2017		Lnz-600-(B)-20	45	
Myanmar	Order placed with supplier(s)	17.11.2015	15.01.2016	03.02.2016	07.09.2017		Cfz-100-(L)-100	10	
Myanmar	Order placed with supplier(s)	17.11.2015	15.01.2016	03.02.2016	07.09.2017		Lnz-600-(B)-20	45	
Myanmar	Order placed with supplier(s)	17.11.2015	15.01.2016	03.02.2016	01.02.2018		Cfz-100-(L)-100	10	
Myanmar	Order placed with supplier(s)	17.11.2015	15.01.2016	03.02.2016	01.02.2018		Lnz-600-(B)-20	45	
Myanmar	Order placed with supplier(s)	17.11.2015	15.01.2016	03.02.2016	15.03.2018		Cfz-100-(L)-100	9	
Myanmar	Order placed with supplier(s)	17.11.2015	15.01.2016	03.02.2016	15.03.2018		Lnz-600-(B)-20	45	
Myanmar	Order placed with supplier(s)	17.11.2015	15.01.2016	03.02.2016	08.08.2018		Cfz-100-(L)-100	9	
Myanmar	Order placed with supplier(s)	17.11.2015	15.01.2016	03.02.2016	08.08.2018		Lnz-600-(B)-20	45	
Namibia	Completed					27.01.2016	Bdq-100-(L)-188	15	
Namibia	Completed					06.12.2016	Bdq-100-(L)-188	15	
Namibia	Draft	23.02.2017					Bdq-100-(L)-188	60	
Netherlands	Completed					07.09.2015	Bdq-100-(L)-188	80	Uzbekistan
Niger	Completed					10.02.2016	Bdq-100-(L)-188	10	
Niger	Order placed with supplier(s)	10.11.2016		24.11.2016	01.04.2017		Bdq-100-(L)-188	8	
Nigeria	Completed					24.05.2015	Bdq-100-(L)-188	6	
Nigeria	Completed					24.05.2015	Cfz-100-(L)-100	15	
Nigeria	Completed					24.05.2015	Lnz-600-(B)-20	73	
Nigeria	Completed					03.11.2016	Bdq-100-(L)-188	5	
Nigeria	Completed					03.11.2016	Cfz-100-(L)-100	66	
Nigeria	Completed					03.11.2016	Lnz-600-(B)-20	310	
Nigeria	Pending quote	17.02.2017					Cfz-100-(L)-100	305	
Nigeria	Final confirmed order	14.11.2016	17.02.2017				Cfz-100-(L)-100	536	
Nigeria	Final confirmed order	21.12.2016	17.02.2017				Cfz-100-(L)-100	536	
Pakistan	Completed					27.07.2015	Cfz-100-(L)-100	1589	
Pakistan	Completed					27.07.2015	Cfz-50-(L)-100	3656	
Pakistan	Completed					15.11.2015	Cfz-100-(L)-100	534	
Pakistan	Completed					15.11.2015	Cfz-50-(L)-100	1244	
Pakistan	Completed					06.12.2015	Lnz-600-(B)-20	193	
Pakistan	Completed					08.04.2016	Lnz-600-(B)-20	5545	
Pakistan	Completed					18.05.2016	Bdq-100-(L)-188	58	
Pakistan	Completed					18.08.2016	Bdq-100-(L)-188	25	
Pakistan	Completed					05.01.2017	Bdq-100-(L)-188	25	
Pakistan	Order placed with supplier(s)	18.03.2016		24.05.2016			Bdq-100-(L)-188	25	

GDF Bedaquiline Donation and Companion Drug* Order Status Report

28-Feb-2017



Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Pakistan	Order placed with supplier(s)	18.03.2016		24.05.2016			Bdq-100-(L)-188	25	
Pakistan	Order placed with supplier(s)	30.05.2014	17.07.2014	21.01.2015		20.03.2017	Lnz-600-(B)-20	10160	
Pakistan	Order placed with supplier(s)	30.05.2014	17.07.2014	21.01.2015			Cfz-100-(L)-100	3417	
Papua New Guinea	Completed					19.05.2015	Cfz-100-(L)-100	43	
Papua New Guinea	Completed					14.07.2015	Lnz-600-(B)-20	876	
Papua New Guinea	Completed					25.08.2015	Bdq-100-(L)-188	8	
Papua New Guinea	Completed					06.01.2016	Cfz-50-(L)-100	1257	
Papua New Guinea	Completed					06.01.2016	Cfz-50-(L)-100	2000	
Papua New Guinea	Completed					06.01.2016	Cfz-50-(L)-100	1226	
Papua New Guinea	Completed					06.01.2016	Lnz-600-(B)-20	1502	
Papua New Guinea	Completed					04.04.2016	Cfz-50-(L)-100	691	
Papua New Guinea	Completed					08.06.2016	Cfz-100-(L)-100	2586	
Papua New Guinea	Completed					26.06.2016	Lnz-600-(B)-20	1502	
Papua New Guinea	Completed					29.08.2016	Bdq-100-(L)-188	30	
Papua New Guinea	Completed					24.11.2016	Bdq-100-(L)-188	30	
Papua New Guinea	Order placed with supplier(s)	23.05.2016		25.07.2016	01.04.2017		Bdq-100-(L)-188	25	
Papua New Guinea	Draft with quote	26.09.2016					Lnz-600-(B)-10	5420	
Peru	Completed					20.11.2015	Cfz-100-(L)-100	304	
Peru	Completed					08.12.2015	Bdq-100-(L)-188	50	
Peru	Completed					23.06.2016	Cfz-100-(L)-100	456	
Peru	Completed					16.09.2016	Bdq-100-(L)-188	30	
Peru	Completed					18.11.2016	Bdq-100-(L)-188	45	
Peru	Draft with quote	27.01.2017					Lnz-600-(B)-10	3000	
Peru	Draft with quote	27.01.2017					Lnz-600-(B)-10	2000	
Philippines	Completed					25.05.2015	Cfz-100-(L)-100	428	
Philippines	Completed					18.11.2015	Cfz-100-(L)-100	70	
Philippines	Completed					18.11.2015	Cfz-50-(L)-100	1086	
Philippines	Completed					23.01.2016	Cfz-100-(L)-100	1025	
Philippines	Completed					08.02.2016	Cfz-100-(L)-100	274	
Philippines	Completed					12.02.2016	Bdq-100-(L)-188	48	
Philippines	Completed					17.07.2016	Lnz-600-(B)-20	1170	
Philippines	Completed					17.09.2016	Cfz-100-(L)-100	200	
Philippines	Completed					30.09.2016	Bdq-100-(L)-188	27	
Philippines	Completed					05.01.2017	Cfz-100-(L)-100	200	
Philippines	Order placed with supplier(s)					28.02.2017	Bdq-100-(L)-188	75	
Philippines	Order placed with supplier(s)	14.11.2016	08.12.2016	24.01.2017	11.03.2017		Cfz-100-(L)-100	2636	
Philippines	Order placed with supplier(s)	14.11.2016	08.12.2016	24.01.2017	11.03.2017		Lnz-600-(B)-10	3627	
Philippines	Order placed with supplier(s)	27.11.2015	15.12.2015	11.02.2016	01.05.2017		Cfz-100-(L)-100	190	
Philippines	Order placed with supplier(s)	14.11.2016	08.12.2016	07.02.2017	01.06.2017		Lnz-600-(B)-10	3627	
Philippines	Order placed with supplier(s)	24.10.2016		06.01.2017	01.06.2017		Bdq-100-(L)-188	75	
Republic of Korea	Completed					22.09.2015	Bdq-100-(L)-188	17	Democratic People's Republic of Korea
Republic of Korea	Completed					25.09.2015	Cfz-100-(L)-100	27	
Republic of Korea	Completed					25.09.2015	Lnz-600-(B)-20	124	
Republic of Moldova	Completed					05.05.2015	Lnz-600-(B)-20	840	
Republic of Moldova	Completed					20.05.2016	Bdq-100-(L)-188	23	
Republic of Moldova	Completed					20.05.2016	Lnz-600-(B)-20	1783	

GDF Bedaquiline Donation and Companion Drug* Order Status Report

28-Feb-2017



Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Republic of Moldova	Completed					09.06.2016	Lnz-600-(B)-20	840	
Republic of Moldova	Completed					16.11.2016	Lnz-600-(B)-20	726	
Republic of Moldova	Completed					05.12.2016	Bdq-100-(L)-188	22	
Republic of Moldova	Completed					18.01.2017	Bdq-100-(L)-188	44	
Republic of Moldova	Completed					18.01.2017	Lnz-600-(B)-20	1783	
Republic of Moldova	Order placed with supplier(s)	22.11.2016	12.12.2016	05.01.2017	28.04.2017		Lnz-600-(B)-10	10470	
Republic of Moldova	Order placed with supplier(s)	31.01.2017	08.02.2017	14.02.2017	14.07.2017		Bdq-100-(L)-188	37	
Republic of Moldova	Order placed with supplier(s)	31.01.2017	08.02.2017	14.02.2017	15.10.2017		Bdq-100-(L)-188	30	
Somalia	Pending quote	03.08.2016					Bdq-100-(L)-188	25	
Somalia	Pending quote	03.08.2016					Cfz-100-(L)-100	108	
Swaziland	Completed					09.12.2015	Bdq-100-(L)-188	120	
Swaziland	Pending quote	06.02.2017					Bdq-100-(L)-188	115	
Swaziland	Pending quote	14.02.2017					Bdq-100-(L)-188	97	
Tajikistan	Completed					24.12.2014	Cfz-100-(L)-100	128	
Tajikistan	Completed					24.12.2014	Lnz-600-(B)-20	585	
Tajikistan	Completed					04.04.2015	Cfz-100-(L)-100	128	
Tajikistan	Completed					04.04.2015	Lnz-600-(B)-20	293	
Tajikistan	Completed					28.10.2015	Lnz-600-(B)-20	292	
Tajikistan	Completed					02.09.2016	Cfz-100-(L)-100	190	
Tajikistan	Completed					02.09.2016	Lnz-600-(B)-20	144	
Tajikistan	Completed					15.11.2016	Bdq-100-(L)-188	25	
Tajikistan	Completed					18.11.2016	Cfz-100-(L)-100	637	
Tajikistan	Completed					18.11.2016	Lnz-600-(B)-20	2064	
Tajikistan	Order placed with supplier(s)	27.06.2016		25.07.2016	15.04.2017		Bdq-100-(L)-188	25	
Tajikistan	Pending quote	24.01.2017					Cfz-100-(L)-100	1196	
Tajikistan	Pending quote	24.01.2017					Lnz-600-(B)-10	9506	
Tajikistan	Draft with quote	24.01.2017					Bdq-100-(L)-188	40	
Tajikistan	Draft with quote	24.01.2017					Bdq-100-(L)-188	30	
Thailand	Completed					14.09.2015	Cfz-100-(L)-100	73	
Thailand	Completed					14.09.2015	Lnz-600-(B)-20	203	
Thailand	Completed					15.02.2016	Bdq-100-(L)-188	40	
Thailand	Completed					19.03.2016	Cfz-100-(L)-100	73	
Thailand	Completed					19.03.2016	Lnz-600-(B)-20	203	
Thailand	Completed					02.02.2017	Bdq-100-(L)-188	40	
Turkmenistan	Order placed with supplier(s)	07.11.2016	24.11.2016	05.01.2017			Bdq-100-(L)-188	40	
Turkmenistan	Order placed with supplier(s)	07.11.2016	24.11.2016	05.01.2017			Cfz-100-(L)-100	92	
Turkmenistan	Order placed with supplier(s)	07.11.2016	24.11.2016	05.01.2017			Lnz-600-(B)-10	1320	
Turkmenistan	Order placed with supplier(s)	08.11.2016	24.11.2016	05.01.2017	01.12.2017		Cfz-100-(L)-100	64	
Turkmenistan	Order placed with supplier(s)	08.11.2016	24.11.2016	05.01.2017	01.12.2017		Lnz-600-(B)-10	924	
Uganda	Completed					22.04.2016	Lnz-600-(B)-20	90	
Uganda	Completed					22.04.2016	Bdq-100-(L)-188	20	
Uganda	Completed					10.11.2016	Cfz-100-(L)-100	39	
Uganda	Pending quote	18.05.2016					Cfz-100-(L)-100	42	
Uganda	Pending quote	18.05.2016					Lnz-600-(B)-20	424	
Uganda	Draft with quote	02.12.2016					Bdq-100-(L)-188	9	
Uganda	Draft with quote	12.01.2017					Bdq-100-(L)-188	10	
Uganda	Draft with quote	12.01.2017					Bdq-100-(L)-188	5	

GDF Bedaquiline Donation and Companion Drug* Order Status Report

28-Feb-2017



Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Uganda	Pending client approval	18.05.2016					Cfz-100-(L)-100	125	
Ukraine	Completed					26.03.2015	Lnz-600-(B)-20	1237	
Ukraine	Completed					23.03.2016	Lnz-600-(B)-20	11087	
Ukraine	Pending quote	27.01.2017					Bdq-100-(L)-188	200	
United Republic of Tanzania	Completed					25.07.2015	Bdq-100-(L)-188	2	
United Republic of Tanzania	Completed					25.07.2015	Cfz-100-(L)-100	29	
United Republic of Tanzania	Completed					25.07.2015	Lnz-600-(B)-20	54	
United Republic of Tanzania	Completed					17.05.2016	Cfz-100-(L)-100	42	
United Republic of Tanzania	Completed					17.05.2016	Lnz-600-(B)-20	76	
United Republic of Tanzania	Completed					02.02.2017	Bdq-100-(L)-188	2	
United Republic of Tanzania	Pending client approval	07.10.2015					Bdq-100-(L)-188	1	
United Republic of Tanzania	Pending client approval	07.10.2015					Cfz-100-(L)-100	15	
Uzbekistan	Completed					26.01.2015	Cfz-100-(L)-100	152	
Uzbekistan	Completed					22.02.2015	Cfz-100-(L)-100	504	
Uzbekistan	Completed					23.07.2015	Lnz-600-(B)-20	3024	
Uzbekistan	Completed					15.08.2015	Bdq-100-(L)-188	60	
Uzbekistan	Completed					02.05.2016	Cfz-50-(L)-100	1310	
Uzbekistan	Completed					02.05.2016	Lnz-600-(B)-20	3024	
Uzbekistan	Completed					12.09.2016	Bdq-100-(L)-188	30	
Uzbekistan	Completed					30.12.2016	Lnz-600-(B)-20	1860	
Uzbekistan	Order placed with supplier(s)	10.11.2016	08.12.2016	14.12.2016	15.03.2017		Cfz-100-(L)-100	470	
Uzbekistan	Order placed with supplier(s)	10.11.2016	08.12.2016	14.12.2016	15.10.2017		Cfz-100-(L)-100	274	
Uzbekistan	Order placed with supplier(s)	10.11.2016	08.12.2016	14.12.2016	15.10.2017		Lnz-600-(B)-10	3188	
Uzbekistan	Pending quote	22.11.2016					Bdq-100-(L)-188	393	
Uzbekistan	Pending quote	22.11.2016					Cfz-100-(L)-100	314	
Uzbekistan	Pending quote	22.11.2016					Lnz-600-(B)-10	4508	
Uzbekistan	Pending quote	22.11.2016					Cfz-100-(L)-100	300	
Uzbekistan	Pending quote	22.11.2016					Lnz-600-(B)-10	3140	
Viet Nam	Completed					24.10.2015	Bdq-100-(L)-188	106	
Viet Nam	Completed					24.10.2015	Cfz-100-(L)-100	410	
Viet Nam	Completed					24.10.2015	Lnz-600-(B)-20	1040	
Viet Nam	Completed					05.02.2016	Cfz-100-(L)-100	234	
Viet Nam	Completed					23.01.2017	Bdq-100-(L)-188	23	
Viet Nam	Order placed with supplier(s)	21.07.2016	24.08.2016	02.09.2016	01.01.2017		Cfz-100-(L)-100	1370	
Viet Nam	Draft with quote	21.07.2016	17.08.2016	31.08.2016	20.01.2017		Cfz-100-(L)-100	1170	
Viet Nam	Order placed with supplier(s)	21.07.2016	24.08.2016	02.09.2016	21.01.2017		Lnz-600-(B)-20	4450	
Viet Nam	Draft	01.03.2017					Cfz-100-(L)-100	2000	
Zambia	Pending quote	10.11.2016					Cfz-100-(L)-100	448	
Zambia	Pending client approval	06.12.2016					Bdq-100-(L)-188	6	
Zambia	Pending client approval	06.12.2016					Cfz-100-(L)-100	278	
Zimbabwe	Completed					11.03.2015	Lnz-600-(B)-20	73	
Zimbabwe	Completed					09.01.2016	Lnz-600-(B)-20	100	
Zimbabwe	Completed					16.10.2016	Cfz-100-(L)-100	113	
Zimbabwe	Completed					16.10.2016	Lnz-600-(B)-20	100	
Zimbabwe	Pending quote	08.11.2016					Bdq-100-(L)-188	2	
Zimbabwe	Pending quote	08.11.2016					Bdq-100-(L)-188	3	

GDF Bedaquiline Donation and Companion Drug* Order Status Report

28-Feb-2017



		Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date		Quantity	Comment
Country	Status**						Product		

* Companion drugs refer to the Group 5 drugs, primarily linezolid and clofazimine.

**Status Definitions:

Pending quote: The order is submitted for procurement agent (PA) to issue a quote. Then, the quote is sent to the client for approval.

Pending client approval/pending advance payment: The order is pending for payment by client to PA.

Final confirmed order: PA is placing Purchase orders for BDQ and/or companion medicines with supplier(s)

Order placed with supplier: The order is placed with suppliers by PA.

Completed: All shipments for the order have been delivered.