

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-June-2018

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Angola	Order placed with supplier(s)	04.06.2018		29.06.2018			Bdq-100-(L)-188	5	
Armenia	Completed					13.01.2015	Bdq-100-(L)-188	17	
Armenia	Completed					24.04.2016	Cfz-100-(L)-100	10	
Armenia	Completed					03.08.2016	Cfz-100-(L)-100	130	
Armenia	Completed					17.05.2016	Bdq-100-(L)-188	10	
Armenia	Completed					01.09.2016	Bdq-100-(L)-188	11	
Armenia	Completed					23.02.2017	Cfz-100-(L)-100	100	
Armenia	Completed					26.07.2017	Cfz-100-(L)-100	130	
Armenia	Completed					09.03.2017	Bdq-100-(L)-188	15	
Armenia	Completed					18.04.2017	Bdq-100-(L)-188	16	
Armenia	Completed					07.06.2018	Bdq-100-(L)-188	8	
Armenia	Pending quote	23.08.2017	12.10.2017	02.11.2017	15.08.2018		Cfz-100-(L)-100	50	
Armenia	Pending quote	23.08.2017	12.10.2017	02.11.2017	15.08.2018		Lnz-600-(B)-10	1800	
Armenia	Order placed with supplier(s)	24.08.2017		19.10.2017	15.10.2018		Bdq-100-(L)-188	14	
Armenia	Pending financial approval	15.05.2018					Bdq-100-(L)-188	32	
Azerbaijan	Completed					28.04.2017	Bdq-100-(L)-188	91	
Azerbaijan	Completed					28.04.2017	Cfz-100-(L)-100	441	
Azerbaijan	Completed					28.04.2017	Lnz-600-(B)-20	1865	
Azerbaijan	Completed					11.11.2017	Bdq-100-(L)-188	74	
Azerbaijan	Completed					11.11.2017	Cfz-100-(L)-100	158	
Azerbaijan	Completed					28.01.2018	Lnz-600-(B)-10	2733	
Azerbaijan	Completed					18.01.2018	Bdq-100-(L)-188	206	
Azerbaijan	Completed					18.01.2018	Cfz-100-(L)-100	2270	
Azerbaijan	Completed					18.01.2018	Lnz-600-(B)-10	1080	
Azerbaijan	Completed					09.04.2018	Lnz-600-(B)-10	13969	
Azerbaijan	Order placed with supplier(s)	19.02.2018	24.05.2018	31.05.2018	10.08.2018		Bdq-100-(L)-188	248	
Azerbaijan	Order placed with supplier(s)	09.04.2018	30.05.2018	04.06.2018	15.12.2018		Cfz-100-(L)-100	94	
Bangladesh	Completed					01.09.2015	Cfz-50-(L)-100	29	
Bangladesh	Completed					01.09.2015	Lnz-600-(B)-20	75	
Bangladesh	Completed					30.11.2015	Cfz-50-(L)-100	44	
Bangladesh	Completed					30.11.2015	Lnz-600-(B)-20	113	
Bangladesh	Completed					16.03.2016	Bdq-100-(L)-188	37	
Bangladesh	Completed					16.03.2016	Cfz-100-(L)-100	46	
Bangladesh	Completed					16.03.2016	Lnz-600-(B)-20	563	
Bangladesh	Completed					11.03.2016	Cfz-100-(L)-100	46	
Bangladesh	Completed					11.03.2016	Lnz-600-(B)-20	562	
Bangladesh	Completed					06.09.2016	Cfz-100-(L)-100	540	
Bangladesh	Completed					06.09.2016	Cfz-50-(L)-100	135	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-June-2018

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Bangladesh	Completed					28.08.2016	Cfz-100-(L)-100	753	
Bangladesh	Completed					21.10.2016	Lnz-600-(B)-20	1050	
Bangladesh	Completed					23.02.2017	Lnz-600-(B)-20	608	
Bangladesh	Completed					08.12.2016	Bdq-100-(L)-188	30	
Bangladesh	Completed					03.04.2017	Bdq-100-(L)-188	30	
Bangladesh	Completed					17.11.2017	Cfz-100-(L)-100	1014	
Bangladesh	Completed					22.12.2017	Lnz-600-(B)-20	523	
Bangladesh	Completed					25.08.2017	Bdq-100-(L)-188	50	
Bangladesh	Completed					02.01.2018	Lnz-600-(B)-20	1415	
Bangladesh	Completed					23.02.2018	Cfz-100-(L)-100	1376	
Bangladesh	Completed					02.01.2018	Bdq-100-(L)-188	53	
Bangladesh	Order placed with supplier(s)	22.03.2018	08.05.2018	09.05.2018			Bdq-100-(L)-188	116	
Bangladesh	Order placed with supplier(s)	22.03.2018	08.05.2018	09.05.2018	01.12.2018		Bdq-100-(L)-188	76	
Bangladesh	Order placed with supplier(s)	04.04.2018	08.05.2018	14.05.2018	14.10.2018		Cfz-100-(L)-100	1720	
Bangladesh	Order placed with supplier(s)	04.04.2018	08.05.2018	14.05.2018	01.12.2018		Cfz-100-(L)-100	1720	
Belarus	Completed					22.04.2015	Bdq-100-(L)-188	178	
Belarus	Completed					22.04.2015	Lnz-600-(B)-20	1506	
Belarus	Completed					19.11.2015	Cfz-100-(L)-100	281	
Belarus	Completed					25.09.2015	Bdq-100-(L)-188	8	
Belarus	Completed					19.01.2016	Lnz-600-(B)-20	913	
Belarus	Completed					18.03.2016	Lnz-600-(B)-20	913	
Belarus	Completed					06.05.2016	Cfz-100-(L)-100	1042	
Belarus	Completed					26.05.2016	Cfz-100-(L)-100	518	
Belarus	Completed					09.11.2016	Cfz-100-(L)-100	1280	
Belarus	Completed					09.11.2016	Lnz-600-(B)-20	6396	
Belarus	Completed					12.04.2017	Bdq-100-(L)-188	100	
Belarus	Completed					23.11.2016	Bdq-100-(L)-188	100	
Belarus	Completed					31.07.2017	Bdq-100-(L)-188	139	
Belarus	Completed					31.07.2017	Cfz-100-(L)-100	1864	
Belarus	Completed					31.07.2017	Lnz-600-(B)-10	7327	
Belarus	Completed					13.04.2018	Lnz-600-(B)-10	4914	
Belarus	Order placed with supplier(s)	11.11.2016	14.02.2017	22.02.2017			Lnz-600-(B)-10	4914	
Belarus	Completed					22.06.2018	Bdq-100-(L)-188	109	
Belarus	Order placed with supplier(s)	08.12.2017	01.03.2018	12.03.2018	28.08.2018		Cfz-100-(L)-100	1794	
Belarus	Order placed with supplier(s)	08.12.2017	01.03.2018	12.03.2018	28.08.2018		Lnz-600-(B)-10	15895	
Belarus	Order placed with supplier(s)	15.12.2017	01.03.2018	12.03.2018	10.11.2018		Lnz-600-(B)-10	15895	
Belarus	Completed					17.03.2018	Bdq-100-(L)-188	50	
Belarus	Final confirmed order	25.04.2018					Bdq-100-(L)-188	918	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-June-2018

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Belarus	Final confirmed order	25.04.2018					Bdq-100-(L)-188	686	
Benin	Completed					07.04.2015	Cfz-100-(L)-100	75	
Benin	Completed					27.07.2016	Lnz-600-(B)-20	1	
Benin	Completed					27.07.2016	Lnz-600-(B)-20	7	
Benin	Completed					22.08.2016	Bdq-100-(L)-188	2	
Benin	Completed					29.09.2016	Lnz-600-(B)-20	52	
Benin	Completed					23.06.2017	Bdq-100-(L)-188	1	
Benin	Completed					23.06.2017	Cfz-100-(L)-100	56	
Benin	Order placed with supplier(s)	26.02.2018	14.03.2018	11.04.2018			Bdq-100-(L)-188	1	
Benin	Order placed with supplier(s)	26.02.2018	14.03.2018	11.04.2018			Cfz-100-(L)-100	53	
Benin	Order placed with supplier(s)	26.02.2018	14.03.2018	11.04.2018	15.09.2018		Lnz-600-(B)-10	90	
Bolivia	Completed					26.05.2015	Bdq-100-(L)-188	1	
Bolivia	Completed					29.05.2015	Cfz-100-(L)-100	8	
Bolivia	Completed					29.05.2015	Lnz-600-(B)-20	39	
Bolivia	Completed					17.09.2017	Bdq-100-(L)-188	2	
Bolivia	Completed					17.09.2017	Cfz-100-(L)-100	7	
Bolivia	Completed					17.09.2017	Lnz-600-(B)-10	68	
Bolivia	Completed					10.03.2018	Bdq-100-(L)-188	1	
Bolivia	Completed					10.03.2018	Cfz-100-(L)-100	8	
Bolivia	Completed					10.03.2018	Lnz-600-(B)-10	78	
Bolivia	Draft with quote	21.03.2018					Cfz-100-(L)-100	8	
Bolivia	Draft with quote	21.03.2018					Lnz-600-(B)-10	8	
Botswana	Order placed with supplier(s)	28.03.2018		14.06.2018			Bdq-100-(L)-188	40	
Burkina Faso	Completed					13.04.2015	Cfz-100-(L)-100	100	
Burkina Faso	Completed					08.05.2015	Cfz-100-(L)-100	84	
Burkina Faso	Completed					21.06.2016	Cfz-100-(L)-100	362	
Burkina Faso	Completed					23.12.2016	Cfz-100-(L)-100	181	
Burkina Faso	Completed					06.12.2017	Cfz-100-(L)-100	375	
Burkina Faso	Completed					25.11.2017	Lnz-600-(B)-10	113	
Burkina Faso	Completed					07.08.2017	Bdq-100-(L)-188	4	
Burkina Faso	Completed					07.08.2017	Lnz-600-(B)-10	111	
Burkina Faso	Completed					08.01.2018	Bdq-100-(L)-188	4	
Burkina Faso	Completed					08.01.2018	Lnz-600-(B)-10	356	
Burkina Faso	Order placed with supplier(s)	18.04.2018	23.05.2018	04.06.2018	01.09.2018		Bdq-100-(L)-188	5	
Burkina Faso	Pending advance payment	12.06.2018					Bdq-100-(L)-188	4	
Cambodia	Completed					07.04.2017	Bdq-100-(L)-188	5	
Cambodia	Completed					19.12.2017	Bdq-100-(L)-188	4	
Cambodia	Completed					21.10.2017	Cfz-100-(L)-100	496	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-June-2018

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Cambodia	Completed					21.10.2017	Lnz-600-(B)-10	89	
Cambodia	Completed					19.05.2018	Bdq-100-(L)-188	20	
Cambodia	Order placed with supplier(s)	31.03.2018		17.04.2018	01.12.2018		Bdq-100-(L)-188	15	
Cameroon	Completed					17.01.2015	Cfz-100-(L)-100	229	
Cameroon	Completed					06.06.2015	Cfz-100-(L)-100	68	
Cameroon	Completed					06.06.2015	Cfz-100-(L)-100	74	
Cameroon	Completed					06.06.2015	Lnz-600-(B)-20	120	
Cameroon	Completed					11.07.2015	Bdq-100-(L)-188	6	
Cameroon	Completed					11.07.2015	Bdq-100-(L)-188	7	
Cameroon	Completed					04.10.2015	Cfz-100-(L)-100	142	
Cameroon	Completed					20.10.2016	Bdq-100-(L)-188	3	
Cameroon	Completed					27.01.2017	Cfz-100-(L)-100	578	
Cameroon	Completed					27.01.2017	Lnz-600-(B)-20	102	
Cameroon	Completed					28.03.2017	Bdq-100-(L)-188	3	
Cameroon	Completed					09.04.2017	Cfz-100-(L)-100	248	
Cameroon	Completed					08.08.2017	Lnz-600-(B)-20	44	
Cameroon	Completed					11.12.2016	Cfz-100-(L)-100	3	
Cameroon	Completed					11.03.2018	Bdq-100-(L)-188	5	
Cameroon	Completed					11.03.2018	Cfz-100-(L)-100	216	
Cameroon	Completed					11.03.2018	Lnz-600-(B)-10	300	
Cameroon	Order placed with supplier(s)	07.03.2018	29.03.2018	23.04.2018			Cfz-100-(L)-100	100	
Cameroon	Order placed with supplier(s)	07.03.2018	29.03.2018	23.04.2018			Bdq-100-(L)-188	11	
Cameroon	Order placed with supplier(s)	07.03.2018	29.03.2018	23.04.2018	11.08.2018		Lnz-600-(B)-10	480	
China	Completed					12.10.2017	Bdq-100-(L)-188	177	
China	Order placed with supplier(s)	07.03.2017		28.06.2017			Bdq-100-(L)-188	1068	
China	Pending quote	28.06.2018					Bdq-100-(L)-188	1000	
China	Pending quote	28.06.2018					Bdq-100-(L)-188	2000	
Cote d'Ivoire	Completed					30.03.2015	Cfz-100-(L)-100	831	
Cote d'Ivoire	Completed					31.05.2015	Cfz-100-(L)-100	267	
Cote d'Ivoire	Completed					21.02.2016	Cfz-100-(L)-100	267	
Cote d'Ivoire	Completed					18.11.2015	Bdq-100-(L)-188	5	
Cote d'Ivoire	Completed					18.11.2015	Lnz-600-(B)-20	66	
Cote d'Ivoire	Completed					18.11.2015	Lnz-600-(B)-20	90	
Cote d'Ivoire	Completed					09.05.2017	Cfz-100-(L)-100	445	
Cote d'Ivoire	Completed					29.05.2017	Bdq-100-(L)-188	3	
Cote d'Ivoire	Completed					29.05.2017	Cfz-100-(L)-100	30	
Cote d'Ivoire	Completed					29.05.2017	Lnz-600-(B)-20	177	
Cote d'Ivoire	Completed					08.11.2017	Bdq-100-(L)-188	2	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-June-2018

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Cote d'Ivoire	Completed					04.10.2017	Cfz-100-(L)-100	585	
Cote d'Ivoire	Completed					30.01.2018	Cfz-100-(L)-100	585	
Cote d'Ivoire	Completed					23.10.2017	Bdq-100-(L)-188	5	
Cote d'Ivoire	Completed					23.10.2017	Cfz-100-(L)-100	30	
Cote d'Ivoire	Completed					30.01.2018	Lnz-600-(B)-10	300	
Cote d'Ivoire	Order placed with supplier(s)	22.12.2017	12.03.2018	20.03.2018			Bdq-100-(L)-188	5	
Cote d'Ivoire	Order placed with supplier(s)	22.12.2017	12.03.2018	20.03.2018	13.08.2018		Cfz-100-(L)-100	685	
Cote d'Ivoire	Order placed with supplier(s)	22.12.2017	12.03.2018	20.03.2018	15.09.2018		Lnz-600-(B)-10	300	
Cote d'Ivoire	Pending quote	22.12.2017	12.03.2018	20.03.2018			Lnz-600-(B)-10	880	
Cote d'Ivoire	Pending quote	22.12.2017	12.03.2018	20.03.2018	01.10.2018		Bdq-100-(L)-188	5	
Cote d'Ivoire	Pending quote	22.12.2017	12.03.2018	20.03.2018	01.10.2018		Cfz-100-(L)-100	685	
Democratic Republic of the Congo	Completed					20.11.2014	Cfz-100-(L)-100	238	
Democratic Republic of the Congo	Completed					13.02.2015	Cfz-100-(L)-100	503	
Democratic Republic of the Congo	Completed					10.06.2015	Cfz-100-(L)-100	741	
Democratic Republic of the Congo	Completed					15.01.2016	Cfz-100-(L)-100	362	
Democratic Republic of the Congo	Completed					15.01.2016	Cfz-100-(L)-100	1864	
Democratic Republic of the Congo	Completed					06.04.2016	Cfz-100-(L)-100	2258	
Democratic Republic of the Congo	Completed					18.07.2016	Bdq-100-(L)-188	10	
Democratic Republic of the Congo	Completed					31.03.2016	Cfz-100-(L)-100	405	
Democratic Republic of the Congo	Completed					31.03.2016	Lnz-600-(B)-20	165	
Democratic Republic of the Congo	Completed					06.01.2017	Cfz-100-(L)-100	405	
Democratic Republic of the Congo	Completed					23.11.2016	Lnz-600-(B)-20	165	
Democratic Republic of the Congo	Completed					17.03.2017	Bdq-100-(L)-188	182	
Democratic Republic of the Congo	Completed					11.05.2017	Lnz-600-(B)-20	2835	
Democratic Republic of the Congo	Order placed with supplier(s)	19.12.2017		06.02.2018			Cfz-100-(L)-100	623	
Democratic Republic of the Congo	Order placed with supplier(s)	19.12.2017		06.02.2018			Lnz-600-(B)-10	4788	
Democratic Republic of the Congo	Order placed with supplier(s)	12.02.2018	05.04.2018	10.04.2018	07.09.2018		Cfz-100-(L)-100	1300	
Democratic Republic of the Congo	Order placed with supplier(s)	12.02.2018	05.04.2018	10.04.2018	30.10.2018		Cfz-100-(L)-100	670	
Democratic Republic of the Congo	Order placed with supplier(s)	12.02.2018	05.04.2018	10.04.2018	17.09.2018		Cfz-100-(L)-100	981	
Democratic Republic of the Congo	Order placed with supplier(s)	12.02.2018	05.04.2018	10.04.2018	30.10.2018		Cfz-100-(L)-100	506	
Democratic Republic of the Congo	Final confirmed order	09.05.2018					Cfz-100-(L)-100	1862	
Djibouti	Completed					23.04.2015	Cfz-100-(L)-100	26	
Djibouti	Completed					23.04.2015	Cfz-50-(L)-100	2	
Djibouti	Completed					03.01.2016	Cfz-100-(L)-100	73	
Djibouti	Completed					03.01.2016	Cfz-50-(L)-100	37	
Djibouti	Completed					07.06.2016	Cfz-100-(L)-100	125	
Djibouti	Completed					07.06.2016	Cfz-50-(L)-100	102	
Djibouti	Completed					07.06.2016	Lnz-600-(B)-20	216	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-June-2018

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Djibouti	Completed					03.07.2016	Bdq-100-(L)-188	6	
Djibouti	Completed					15.10.2016	Bdq-100-(L)-188	2	
Djibouti	Completed					15.10.2016	Lnz-600-(B)-20	216	
Djibouti	Completed					14.09.2016	Cfz-100-(L)-100	176	
Djibouti	Completed					10.01.2017	Bdq-100-(L)-188	4	
Djibouti	Completed					27.03.2017	Bdq-100-(L)-188	10	
Djibouti	Completed					23.01.2018	Cfz-100-(L)-100	70	
Djibouti	Completed					08.01.2018	Bdq-100-(L)-188	12	
Djibouti	Completed					17.04.2018	Cfz-100-(L)-100	77	
Djibouti	Completed					24.04.2018	Bdq-100-(L)-188	5	
Dominican Republic	Completed					17.01.2016	Lnz-600-(B)-20	200	
Dominican Republic	Completed					19.06.2016	Lnz-600-(B)-20	200	
Dominican Republic	Completed					02.03.2016	Cfz-100-(L)-100	50	
Dominican Republic	Completed					06.07.2016	Bdq-100-(L)-188	4	
Dominican Republic	Completed					12.02.2018	Cfz-100-(L)-100	294	
Dominican Republic	Completed					12.02.2018	Cfz-100-(L)-100	506	
Dominican Republic	Completed					12.02.2018	Lnz-600-(B)-10	700	
Dominican Republic	Completed					21.04.2017	Bdq-100-(L)-188	30	
Dominican Republic	Completed					07.05.2018	Bdq-100-(L)-188	20	
Dominican Republic	Draft	27.04.2018					Bdq-100-(L)-188	30	
Dominican Republic	Draft with quote	14.06.2018					Bdq-100-(L)-188	41	
Dominican Republic	Draft with quote	14.06.2018					Cfz-100-(L)-100	250	
Equatorial Guinea	Completed					21.09.2016	Cfz-100-(L)-100	135	
Equatorial Guinea	Completed					28.08.2016	Cfz-100-(L)-100	135	
Equatorial Guinea	Completed					11.08.2017	Bdq-100-(L)-188	4	
Equatorial Guinea	Completed					11.08.2017	Lnz-600-(B)-10	48	
Equatorial Guinea	Draft with quote	20.04.2018					Cfz-100-(L)-100	135	
Equatorial Guinea	Pending quote	20.04.2018					Cfz-100-(L)-100	135	
Equatorial Guinea	Draft with quote	03.05.2018					Bdq-100-(L)-188	3	
Equatorial Guinea	Draft with quote	03.05.2018					Cfz-100-(L)-100	161	
Ethiopia	Completed					22.11.2016	Bdq-100-(L)-188	5	
Ethiopia	Completed					22.11.2016	Bdq-100-(L)-188	10	
Ethiopia	Completed					07.05.2016	Bdq-100-(L)-188	15	
Ethiopia	Completed					07.05.2016	Cfz-50-(L)-100	366	
Ethiopia	Completed					07.05.2016	Lnz-600-(B)-20	304	
Ethiopia	Completed					19.06.2017	Lnz-600-(B)-20	181	
Ethiopia	Completed					01.01.2018	Lnz-600-(B)-10	854	
Ethiopia	Completed					11.11.2015	Lnz-600-(B)-20	24	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-June-2018

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Ethiopia	Completed					28.03.2017	Bdq-100-(L)-188	5	
Ethiopia	Completed					28.03.2017	Cfz-100-(L)-100	30	
Ethiopia	Completed					28.03.2017	Lnz-600-(B)-20	150	
Ethiopia	Completed					30.07.2017	Lnz-600-(B)-10	300	
Ethiopia	Completed					31.07.2017	Bdq-100-(L)-188	5	
Ethiopia	Completed					31.07.2017	Cfz-100-(L)-100	30	
Ethiopia	Order placed with supplier(s)	14.10.2016	13.12.2016	17.01.2017	07.08.2018		Bdq-100-(L)-188	5	
Ethiopia	Order placed with supplier(s)	14.10.2016	13.12.2016	17.01.2017	07.08.2018		Cfz-100-(L)-100	30	
Ethiopia	Order placed with supplier(s)	14.10.2016	13.12.2016	17.01.2017	07.08.2018		Lnz-600-(B)-20	150	
Ethiopia	Completed					08.07.2017	Cfz-100-(L)-100	90	
Ethiopia	Completed					03.12.2017	Bdq-100-(L)-188	20	
Ethiopia	Completed					18.02.2018	Bdq-100-(L)-188	15	
Ethiopia	Completed					06.10.2017	Cfz-100-(L)-100	31	
Ethiopia	Completed					23.03.2018	Lnz-600-(B)-10	1216	
Ethiopia	Completed					18.02.2018	Cfz-100-(L)-100	1190	
Ethiopia	Completed					06.03.2018	Lnz-600-(B)-10	647	
Ethiopia	Completed					26.10.2017	Bdq-100-(L)-188	35	
Ethiopia	Completed					05.11.2017	Bdq-100-(L)-188	15	
Ethiopia	Order placed with supplier(s)	24.10.2017	22.12.2017	08.01.2018			Lnz-600-(B)-20	3739	
Ethiopia	Order placed with supplier(s)	24.10.2017	22.12.2017	08.01.2018	10.08.2018		Cfz-100-(L)-100	2056	
Ethiopia	Completed					06.03.2018	Lnz-600-(B)-10	1429	
Ethiopia	Final confirmed order	14.05.2018	08.06.2018				Bdq-100-(L)-188	48	
Ethiopia	Final confirmed order	29.05.2018	21.06.2018				Bdq-100-(L)-188	70	
France	Completed					15.05.2015	Bdq-100-(L)-188	10	Uzbekistan
France	Completed					04.08.2015	Bdq-100-(L)-188	5	Benin
France	Completed					25.08.2015	Bdq-100-(L)-188	20	Armenia
France	Completed					25.11.2015	Bdq-100-(L)-188	1	Zimbabwe
France	Completed					15.12.2015	Bdq-100-(L)-188	10	Tajikistan
France	Completed					05.01.2016	Bdq-100-(L)-188	5	Benin
France	Completed					21.01.2016	Bdq-100-(L)-188	13	Belarus
France	Completed					30.08.2016	Bdq-100-(L)-188	4	Myanmar
France	Completed					08.09.2016	Bdq-100-(L)-188	45	Uzbekistan
France	Completed					04.10.2016	Bdq-100-(L)-188	40	India
France	Completed					08.09.2016	Bdq-100-(L)-188	25	Belaruse
France	Completed					02.11.2016	Bdq-100-(L)-188	17	Kenya
France	Completed					18.01.2017	Bdq-100-(L)-188	3	Kenya
France	Completed					03.01.2017	Bdq-100-(L)-188	10	Kyrgyzstan
France	Completed					30.01.2017	Bdq-100-(L)-188	12	Tajikistan

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-June-2018

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
France	Completed					18.01.2017	Bdq-100-(L)-188	20	Belarus
France	Completed					08.02.2017	Bdq-100-(L)-188	2	Myanmar
France	Completed					08.02.2017	Bdq-100-(L)-188	4	Myanmar
France	Completed					07.03.2017	Bdq-100-(L)-188	40	Uzbekistan
France	Completed					19.06.2017	Bdq-100-(L)-188	37	Afghanistan
France	Completed					26.04.2017	Bdq-100-(L)-188	16	Mozambique
France	Completed					19.04.2017	Bdq-100-(L)-188	13	Papua New Guinea
France	Completed					19.06.2017	Bdq-100-(L)-188	91	Uzbekistan
France	Completed					11.05.2017	Bdq-100-(L)-188	15	Tajikistan
France	Completed					25.08.2017	Bdq-100-(L)-188	8	Kyrgyzstan
France	Completed					19.06.2017	Bdq-100-(L)-188	2	Zimbabwe
France	Completed					26.07.2017	Bdq-100-(L)-188	2	Zimbabwe
France	Completed					05.09.2017	Bdq-100-(L)-188	50	Uzbekistan
France	Completed					27.10.2017	Bdq-100-(L)-188	1	Myanmar
France	Completed					16.11.2017	Bdq-100-(L)-188	9	Kenya
France	Completed					19.12.2017	Bdq-100-(L)-188	41	Belarus
France	Completed					19.02.2018	Bdq-100-(L)-188	80	Uzbekistan
France	Completed					19.01.2018	Bdq-100-(L)-188	53	Mozambique
France	Completed					05.02.2018	Bdq-100-(L)-188	40	Mozambique
France	Completed					13.02.2018	Bdq-100-(L)-188	3	Tajikistan
France	Completed					09.02.2018	Bdq-100-(L)-188	2	Swaziland
France	Completed					04.05.2018	Bdq-100-(L)-188	2	Ukraine
France	Completed					24.04.2018	Bdq-100-(L)-188	30	Afghanistan
France	Completed					24.04.2018	Bdq-100-(L)-188	61	Kenya
France	Completed					08.06.2018	Bdq-100-(L)-188	79	Iraq
France	Completed					04.05.2018	Bdq-100-(L)-188	11	Mozambique
France	Completed					19.06.2018	Bdq-100-(L)-188	11	Afghanistan
France	Pending client approval	02.05.2018					Bdq-100-(L)-188	12	Kenya
Georgia	Completed					13.01.2015	Bdq-100-(L)-188	60	
Georgia	Completed					12.07.2015	Cfz-100-(L)-100	350	
Georgia	Completed					31.07.2015	Bdq-100-(L)-188	30	
Georgia	Completed					24.08.2015	Bdq-100-(L)-188	68	
Georgia	Completed					24.08.2015	Cfz-100-(L)-100	95	
Georgia	Completed					24.08.2015	Lnz-600-(B)-20	1900	
Georgia	Completed					26.12.2015	Bdq-100-(L)-188	34	
Georgia	Completed					07.05.2016	Bdq-100-(L)-188	34	
Georgia	Completed					17.06.2016	Lnz-600-(B)-20	1900	
Georgia	Completed					19.09.2016	Cfz-100-(L)-100	94	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-June-2018

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Georgia	Completed					26.09.2016	Bdq-100-(L)-188	100	
Georgia	Completed					02.02.2017	Lnz-600-(B)-20	1000	
Georgia	Completed					30.01.2017	Cfz-100-(L)-100	763	
Georgia	Completed					19.10.2017	Bdq-100-(L)-188	15	
Georgia	Completed					19.10.2017	Bdq-100-(L)-188	45	
Georgia	Completed					04.04.2017	Bdq-100-(L)-188	15	
Georgia	Completed					21.05.2017	Lnz-600-(B)-10	2544	
Georgia	Completed					21.05.2017	Lnz-600-(B)-10	3718	
Georgia	Completed					12.11.2017	Cfz-100-(L)-100	536	
Georgia	Completed					12.11.2017	Lnz-600-(B)-10	2965	
Georgia	Completed					02.01.2018	Cfz-100-(L)-100	330	
Georgia	Completed					02.01.2018	Lnz-600-(B)-10	5299	
Georgia	Completed					11.03.2018	Bdq-100-(L)-188	90	
Georgia	Draft with quote	26.03.2018					Cfz-100-(L)-100	1104	
Georgia	Pending GDF approval	12.04.2018					Bdq-100-(L)-188	130	
Ghana	Completed					06.10.2017	Cfz-100-(L)-100	1	
Ghana	Completed					06.10.2017	Cfz-100-(L)-100	260	
Ghana	Completed					06.10.2017	Cfz-50-(L)-100	24	
Ghana	Completed					16.05.2018	Cfz-100-(L)-100	13	
Ghana	Completed					16.05.2018	Cfz-100-(L)-100	260	
Ghana	Completed					06.06.2018	Bdq-100-(L)-188	5	
Ghana	Draft with quote	23.06.2018					Cfz-100-(L)-100	192	
Ghana	Draft with quote	23.06.2018					Cfz-100-(L)-100	454	
Guinea	Completed					05.04.2016	Cfz-100-(L)-100	513	
Guinea	Completed					19.02.2017	Bdq-100-(L)-188	3	
Guinea	Completed					22.06.2017	Cfz-100-(L)-100	177	
Guinea	Completed					22.06.2017	Lnz-600-(B)-20	270	
Guinea	Completed					23.07.2017	Cfz-100-(L)-100	177	
Guinea	Completed					23.07.2017	Lnz-600-(B)-20	270	
Guinea	Order placed with supplier(s)	21.08.2017	03.10.2017	17.10.2017			Cfz-100-(L)-100	1288	
Guinea	Pending advance payment	08.01.2018					Bdq-100-(L)-188	27	
Haiti	Completed					14.04.2016	Bdq-100-(L)-188	20	
Haiti	Completed					19.10.2017	Bdq-100-(L)-188	50	
Haiti	Completed					09.03.2018	Cfz-100-(L)-100	61	
Haiti	Completed					09.03.2018	Lnz-600-(B)-20	124	
Haiti	Completed					03.04.2018	Lnz-600-(B)-20	484	
Haiti	Completed					28.06.2018	Bdq-100-(L)-188	22	
Haiti	Completed					28.06.2018	Cfz-100-(L)-100	15	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-June-2018

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Haiti	Completed					28.06.2018	Lnz-600-(B)-10	564	
Haiti	Pending advance payment	24.05.2018					Cfz-100-(L)-100	119	
Haiti	Pending advance payment	24.05.2018					Cfz-100-(L)-100	119	
Haiti	Pending advance payment	02.06.2018					Bdq-100-(L)-188	45	
Haiti	Pending advance payment	02.06.2018					Cfz-100-(L)-100	82	
Honduras	Completed					11.07.2017	Cfz-100-(L)-100	5	
Honduras	Completed					11.10.2017	Cfz-100-(L)-100	4	
Honduras	Completed					01.02.2018	Bdq-100-(L)-188	2	
Honduras	Completed					18.06.2018	Lnz-600-(B)-10	10	
Honduras	Order placed with supplier(s)	13.12.2017	09.03.2018	21.03.2018			Cfz-100-(L)-100	4	
Honduras	Order placed with supplier(s)	13.12.2017	23.02.2018	11.06.2018	15.08.2018		Cfz-100-(L)-100	4	
Honduras	Order placed with supplier(s)	13.12.2017	23.02.2018	11.06.2018	15.08.2018		Lnz-600-(B)-10	10	
India	Completed					24.12.2014	Lnz-600-(B)-20	759	
India	Completed					12.01.2015	Lnz-600-(B)-20	759	
India	Completed					13.01.2015	Lnz-600-(B)-20	5661	
India	Completed					28.03.2015	Lnz-600-(B)-20	2270	
India	Completed					13.01.2015	Lnz-600-(B)-20	759	
India	Completed					14.01.2015	Lnz-600-(B)-20	759	
India	Completed					12.01.2015	Lnz-600-(B)-20	759	
India	Completed					14.01.2015	Lnz-600-(B)-20	759	
India	Completed					24.12.2014	Lnz-600-(B)-20	4162	
India	Completed					10.03.2016	Lnz-600-(B)-20	725	
India	Completed					09.03.2016	Lnz-600-(B)-20	545	
India	Completed					18.03.2016	Lnz-600-(B)-20	8285	
India	Completed					21.03.2016	Lnz-600-(B)-20	905	
India	Completed					09.03.2016	Lnz-600-(B)-20	725	
India	Completed					11.03.2016	Lnz-600-(B)-20	725	
India	Completed					09.03.2016	Lnz-600-(B)-20	1085	
India	Completed					15.03.2016	Lnz-600-(B)-20	905	
India	Completed					09.03.2016	Lnz-600-(B)-20	4145	
India	Completed					03.10.2016	Lnz-600-(B)-20	1300	
India	Completed					08.02.2017	Lnz-600-(B)-10	1010	
India	Completed					07.10.2016	Lnz-600-(B)-20	1950	
India	Completed					08.02.2017	Lnz-600-(B)-10	1510	
India	Completed					04.10.2016	Lnz-600-(B)-20	16835	
India	Completed					07.02.2017	Lnz-600-(B)-10	13150	
India	Completed					13.10.2016	Lnz-600-(B)-20	6475	
India	Completed					07.02.2017	Lnz-600-(B)-10	5060	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-June-2018

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
India	Completed					13.10.2016	Lnz-600-(B)-20	1300	
India	Completed					08.02.2017	Lnz-600-(B)-10	1010	
India	Completed					17.10.2016	Lnz-600-(B)-20	650	
India	Completed					11.02.2017	Lnz-600-(B)-10	510	
India	Completed					14.12.2017	Lnz-600-(B)-10	3610	
India	Completed					13.12.2017	Lnz-600-(B)-10	5410	
India	Completed					11.12.2017	Lnz-600-(B)-10	46820	
India	Completed					12.02.2018	Lnz-600-(B)-10	18010	
India	Completed					06.09.2017	Lnz-600-(B)-10	3610	
India	Completed					20.12.2017	Lnz-600-(B)-10	1810	
India	Completed					07.06.2017	Lnz-600-(B)-10	1800	
India	Completed					20.06.2017	Lnz-600-(B)-10	2700	
India	Completed					28.06.2017	Lnz-600-(B)-10	725	
India	Completed					27.06.2017	Lnz-600-(B)-10	2340	
India	Completed					07.06.2017	Lnz-600-(B)-10	10440	
India	Completed					29.06.2017	Lnz-600-(B)-10	28810	
India	Completed					06.09.2017	Lnz-600-(B)-10	1800	
India	Completed					13.12.2017	Lnz-600-(B)-10	2700	
India	Completed					18.09.2017	Lnz-600-(B)-10	725	
India	Completed					21.12.2017	Lnz-600-(B)-10	2340	
India	Completed					07.12.2017	Lnz-600-(B)-10	10440	
India	Completed					11.12.2017	Lnz-600-(B)-10	28810	
India	Completed					27.09.2017	Bdq-100-(L)-188	39	
India	Completed					14.08.2017	Bdq-100-(L)-188	402	
India	Completed					20.08.2017	Bdq-100-(L)-188	258	
India	Completed					27.09.2017	Bdq-100-(L)-188	100	
India	Completed					27.09.2017	Bdq-100-(L)-188	57	
India	Completed					27.09.2017	Bdq-100-(L)-188	144	
India	Completed					23.08.2017	Cfz-100-(L)-100	3244	
India	Completed					23.08.2017	Cfz-100-(L)-100	1730	
India	Completed					25.10.2017	Cfz-100-(L)-100	3244	
India	Completed					10.01.2018	Cfz-100-(L)-100	4541	
India	Completed					06.09.2017	Cfz-100-(L)-100	4973	
India	Completed					23.08.2017	Cfz-100-(L)-100	3892	
India	Completed					10.01.2018	Cfz-100-(L)-100	3244	
India	Completed					09.01.2018	Cfz-100-(L)-100	1730	
India	Completed					08.01.2018	Cfz-100-(L)-100	3244	
India	Completed					14.02.2018	Cfz-100-(L)-100	4541	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-June-2018

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
India	Completed					11.02.2018	Cfz-100-(L)-100	4973	
India	Completed					15.02.2018	Cfz-100-(L)-100	3892	
India	Completed					08.11.2017	Bdq-100-(L)-188	39	
India	Completed					05.11.2017	Bdq-100-(L)-188	402	
India	Completed					04.11.2017	Bdq-100-(L)-188	258	
India	Completed					06.11.2017	Bdq-100-(L)-188	100	
India	Completed					06.11.2017	Bdq-100-(L)-188	57	
India	Completed					08.11.2017	Bdq-100-(L)-188	144	
India	Completed					14.01.2018	Bdq-100-(L)-188	54	
India	Completed					18.01.2018	Bdq-100-(L)-188	611	
India	Completed					19.01.2018	Bdq-100-(L)-188	381	
India	Completed					15.01.2018	Bdq-100-(L)-188	154	
India	Completed					15.01.2018	Bdq-100-(L)-188	77	
India	Completed					14.01.2018	Bdq-100-(L)-188	223	
India	Completed					11.05.2018	Bdq-100-(L)-188	162	
India	Completed					07.05.2018	Bdq-100-(L)-188	1300	
India	Completed					10.05.2018	Bdq-100-(L)-188	813	
India	Completed					05.05.2018	Bdq-100-(L)-188	325	
India	Completed					05.05.2018	Bdq-100-(L)-188	195	
India	Completed					11.05.2018	Bdq-100-(L)-188	455	
India	Draft with quote	28.11.2017					Bdq-100-(L)-188	163	
India	Draft with quote	28.11.2017					Bdq-100-(L)-188	1300	
India	Draft with quote	28.11.2017					Bdq-100-(L)-188	812	
India	Draft with quote	28.11.2017					Bdq-100-(L)-188	325	
India	Draft with quote	28.11.2017					Bdq-100-(L)-188	195	
India	Draft with quote	28.11.2017					Bdq-100-(L)-188	455	
Indonesia	Completed					10.06.2015	Bdq-100-(L)-188	50	
Indonesia	Completed					10.06.2015	Cfz-100-(L)-100	77	
Indonesia	Completed					10.06.2015	Lnz-600-(B)-20	215	
Indonesia	Completed					22.10.2016	Bdq-100-(L)-188	25	
Indonesia	Completed					22.10.2016	Lnz-600-(B)-20	215	
Indonesia	Completed					28.08.2016	Bdq-100-(L)-188	25	
Indonesia	Completed					28.08.2016	Cfz-100-(L)-100	77	
Indonesia	Completed					21.07.2017	Cfz-100-(L)-100	100	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-June-2018

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Indonesia	Completed					21.07.2017	Lnz-600-(B)-10	1000	
Indonesia	Completed					18.11.2017	Cfz-100-(L)-100	140	
Indonesia	Completed					18.11.2017	Lnz-600-(B)-10	1600	
Indonesia	Completed					06.05.2017	Bdq-100-(L)-188	50	
Indonesia	Completed					21.07.2017	Bdq-100-(L)-188	150	
Indonesia	Completed					01.08.2017	Cfz-100-(L)-100	502	
Indonesia	Completed					01.08.2017	Cfz-100-(L)-100	859	
Indonesia	Completed					01.08.2017	Lnz-600-(B)-10	510	
Indonesia	Completed					16.01.2018	Cfz-100-(L)-100	791	
Indonesia	Completed					16.01.2018	Lnz-600-(B)-10	1190	
Indonesia	Completed					23.03.2018	Cfz-100-(L)-100	2383	
Indonesia	Completed					27.04.2018	Bdq-100-(L)-188	300	
Indonesia	Order placed with supplier(s)	19.02.2018	31.05.2018	13.06.2018			Lnz-600-(B)-20	1747	
Indonesia	Order placed with supplier(s)	19.02.2018	31.05.2018	13.06.2018	01.10.2018		Cfz-100-(L)-100	2083	
Indonesia	Order placed with supplier(s)	19.02.2018	31.05.2018	13.06.2018	01.11.2018		Cfz-100-(L)-100	2000	
Indonesia	Order placed with supplier(s)	19.02.2018	31.05.2018	13.06.2018	01.12.2018		Cfz-100-(L)-100	2000	
Indonesia	Order placed with supplier(s)	19.02.2018	31.05.2018	13.06.2018	01.01.2019		Cfz-100-(L)-100	2000	
Indonesia	Order placed with supplier(s)	25.04.2018		22.05.2018	01.12.2018		Bdq-100-(L)-188	650	
Iraq	Completed					27.11.2017	Bdq-100-(L)-188	1	
Iraq	Completed					27.11.2017	Cfz-100-(L)-100	8	
Iraq	Completed					27.11.2017	Lnz-600-(B)-20	36	
Jordan	Completed					07.12.2016	Cfz-100-(L)-100	39	BDQ for Refugees in a camp under Global Fund Grant
Jordan	Completed					07.12.2016	Lnz-600-(B)-20	54	BDQ for Refugees in a camp under Global Fund Grant
Jordan	Completed					14.11.2016	Bdq-100-(L)-188	2	BDQ for Refugees in a camp under Global Fund Grant
Jordan	Order placed with supplier(s)	01.05.2018	12.06.2018	22.06.2018			Bdq-100-(L)-188	1	BDQ for Refugees in a camp under Global Fund Grant
Jordan	Order placed with supplier(s)	01.05.2018	12.06.2018	22.06.2018			Lnz-600-(B)-20	41	BDQ for Refugees in a camp under Global Fund Grant
Kazakhstan	Completed					30.12.2015	Cfz-100-(L)-100	274	
Kazakhstan	Completed					30.12.2015	Lnz-600-(B)-20	4560	
Kazakhstan	Completed					01.01.2016	Bdq-100-(L)-188	150	
Kazakhstan	Completed					17.08.2016	Cfz-50-(L)-100	650	
Kazakhstan	Completed					17.08.2016	Cfz-50-(L)-100	908	
Kazakhstan	Completed					17.08.2016	Lnz-600-(B)-20	3892	
Kazakhstan	Completed					17.08.2016	Bdq-100-(L)-188	90	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-June-2018

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Kazakhstan	Completed					19.01.2017	Bdq-100-(L)-188	150	
Kazakhstan	Completed					25.12.2017	Bdq-100-(L)-188	136	
Kazakhstan	Completed					25.12.2017	Cfz-100-(L)-100	326	
Kazakhstan	Completed					25.12.2017	Lnz-600-(B)-10	3782	
Kazakhstan	Completed					02.04.2018	Bdq-100-(L)-188	1	
Kazakhstan	Completed					02.04.2018	Bdq-100-(L)-188	195	
Kazakhstan	Completed					09.04.2018	Cfz-100-(L)-100	561	
Kazakhstan	Completed					09.04.2018	Lnz-600-(B)-10	7063	
Kazakhstan	Completed					24.11.2017	Bdq-100-(L)-188	200	
Kazakhstan	Completed					24.11.2017	Cfz-100-(L)-100	330	
Kazakhstan	Completed					12.02.2018	Cfz-100-(L)-100	660	
Kazakhstan	Completed					12.02.2018	Lnz-600-(B)-20	4500	
Kazakhstan	Completed					14.05.2018	Cfz-100-(L)-100	812	
Kazakhstan	Order placed with supplier(s)	13.09.2017	24.10.2017	08.11.2017	15.08.2018		Cfz-100-(L)-100	467	
Kazakhstan	Completed					21.05.2018	Bdq-100-(L)-188	200	
Kazakhstan	Completed					25.06.2018	Cfz-100-(L)-100	660	
Kazakhstan	Order placed with supplier(s)	31.01.2018	12.02.2018	19.02.2018			Bdq-100-(L)-188	350	
Kazakhstan	Order placed with supplier(s)	31.01.2018	12.02.2018	19.02.2018			Cfz-100-(L)-100	400	
Kazakhstan	Order placed with supplier(s)	31.01.2018	12.02.2018	19.02.2018			Lnz-600-(B)-20	2484	
Kazakhstan	Order placed with supplier(s)	20.03.2018	03.05.2018	16.05.2018	22.10.2018		Cfz-100-(L)-100	628	
Kazakhstan	Order placed with supplier(s)	20.03.2018	11.05.2018	05.06.2018	15.11.2018		Cfz-100-(L)-100	2000	
Kazakhstan	Order placed with supplier(s)	20.03.2018	11.05.2018	05.06.2018	27.11.2018		Bdq-100-(L)-188	518	
Kazakhstan	Order placed with supplier(s)	27.03.2018	03.05.2018	16.05.2018			Bdq-100-(L)-188	349	
Kenya	Completed					07.12.2015	Bdq-100-(L)-188	2	
Kenya	Completed					31.03.2016	Bdq-100-(L)-188	4	
Kenya	Completed					04.04.2018	Lnz-600-(B)-10	810	
Kenya	Completed					08.03.2017	Lnz-600-(B)-20	246	
Kenya	Completed					13.04.2017	Cfz-100-(L)-100	33	
Kenya	Completed					13.04.2017	Cfz-100-(L)-100	66	
Kenya	Completed					06.07.2017	Cfz-100-(L)-100	66	
Kenya	Completed					06.07.2017	Lnz-600-(B)-10	984	
Kenya	Completed					26.07.2017	Bdq-100-(L)-188	19	
Kenya	Completed					16.07.2017	Bdq-100-(L)-188	19	
Kenya	Completed					16.07.2017	Cfz-100-(L)-100	764	
Kenya	Completed					22.02.2018	Bdq-100-(L)-188	18	
Kenya	Completed					22.02.2018	Cfz-100-(L)-100	1128	
Kenya	Completed					21.02.2018	Bdq-100-(L)-188	18	
Kenya	Completed					21.02.2018	Cfz-100-(L)-100	31	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-June-2018

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Kenya	Completed					19.06.2017	Bdq-100-(L)-188	5	
Kenya	Final confirmed order	29.01.2018	19.06.2018				Bdq-100-(L)-188	36	
Kenya	Final confirmed order	29.01.2018	19.06.2018				Cfz-100-(L)-100	427	
Kenya	Final confirmed order	29.01.2018	19.06.2018				Cfz-50-(L)-100	174	
Kenya	Final confirmed order	29.01.2018	19.06.2018				Lnz-600-(B)-10	1250	
Kenya	Final confirmed order	29.01.2018	19.06.2018				Bdq-100-(L)-188	21	
Kenya	Final confirmed order	29.01.2018	19.06.2018				Cfz-100-(L)-100	624	
Kenya	Final confirmed order	29.01.2018	19.06.2018				Cfz-50-(L)-100	92	
Kenya	Final confirmed order	29.01.2018	19.06.2018				Bdq-100-(L)-188	33	
Kenya	Final confirmed order	29.01.2018	19.06.2018				Cfz-100-(L)-100	967	
Kenya	Final confirmed order	29.01.2018	19.06.2018				Cfz-50-(L)-100	175	
Kosovo	Completed					18.12.2017	Bdq-100-(L)-188	2	
Kosovo	Completed					18.12.2017	Cfz-100-(L)-100	20	
Kosovo	Completed					18.12.2017	Lnz-600-(B)-10	92	
Kyrgyzstan	Completed					17.02.2015	Bdq-100-(L)-188	4	
Kyrgyzstan	Completed					11.12.2016	Cfz-100-(L)-100	386	
Kyrgyzstan	Completed					11.12.2016	Lnz-600-(B)-20	198	
Kyrgyzstan	Completed					26.12.2016	Bdq-100-(L)-188	21	
Kyrgyzstan	Completed					20.04.2016	Bdq-100-(L)-188	21	
Kyrgyzstan	Completed					18.05.2017	Cfz-100-(L)-100	194	
Kyrgyzstan	Completed					18.05.2017	Lnz-600-(B)-10	924	
Kyrgyzstan	Completed					25.10.2017	Cfz-100-(L)-100	581	
Kyrgyzstan	Completed					25.10.2017	Lnz-600-(B)-10	1386	
Kyrgyzstan	Completed					06.06.2017	Bdq-100-(L)-188	36	
Kyrgyzstan	Completed					22.08.2017	Bdq-100-(L)-188	53	
Kyrgyzstan	Completed					29.10.2017	Cfz-100-(L)-100	267	
Kyrgyzstan	Completed					29.10.2017	Cfz-50-(L)-100	47	
Kyrgyzstan	Completed					29.10.2017	Lnz-600-(B)-10	1459	
Kyrgyzstan	Completed					21.12.2017	Cfz-100-(L)-100	2379	
Kyrgyzstan	Completed					21.12.2017	Cfz-50-(L)-100	51	
Kyrgyzstan	Completed					21.12.2017	Lnz-600-(B)-10	8947	
Kyrgyzstan	Completed					13.04.2018	Lnz-600-(B)-10	5000	
Kyrgyzstan	Completed					29.10.2017	Bdq-100-(L)-188	163	
Kyrgyzstan	Completed					29.10.2017	Bdq-100-(L)-188	216	
Kyrgyzstan	Completed					04.12.2017	Lnz-600-(B)-20	2000	
Kyrgyzstan	Completed					14.12.2017	Bdq-100-(L)-188	420	
Kyrgyzstan	Order placed with supplier(s)	08.01.2018	02.02.2018	05.02.2018			Lnz-600-(B)-10	567	
Kyrgyzstan	Order placed with supplier(s)	23.03.2018	22.05.2018	11.06.2018	15.09.2018		Cfz-100-(L)-100	612	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-June-2018

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Lao People's Democratic Republic	Completed					20.05.2015	Cfz-100-(L)-100	94	
Lao People's Democratic Republic	Completed					21.06.2016	Cfz-100-(L)-100	26	
Lao People's Democratic Republic	Completed					21.06.2016	Cfz-100-(L)-100	43	
Lao People's Democratic Republic	Completed					28.03.2017	Cfz-100-(L)-100	134	
Lao People's Democratic Republic	Order placed with supplier(s)	13.04.2018	04.06.2018	15.06.2018	30.12.2018		Cfz-100-(L)-100	177	
Lao People's Democratic Republic	Order placed with supplier(s)	13.04.2018	04.06.2018	15.06.2018	19.08.2018		Bdq-100-(L)-188	3	
Lao People's Democratic Republic	Order placed with supplier(s)	13.04.2018	04.06.2018	15.06.2018	19.08.2018		Lnz-600-(B)-10	180	
Lebanon	Completed					07.10.2017	Lnz-600-(B)-20	40	BDQ for Refugees in a camp under Global Fund Grant
Lebanon	Completed					23.09.2017	Bdq-100-(L)-188	2	BDQ for Refugees in a camp under Global Fund Grant
Lebanon	Completed					23.09.2017	Cfz-100-(L)-100	8	BDQ for Refugees in a camp under Global Fund Grant
Lebanon	Completed					23.09.2017	Lnz-600-(B)-20	32	BDQ for Refugees in a camp under Global Fund Grant
Lesotho	Completed					25.03.2015	Cfz-100-(L)-100	8	
Lesotho	Completed					30.09.2015	Cfz-100-(L)-100	55	
Lesotho	Completed					30.09.2015	Lnz-600-(B)-20	912	
Lesotho	Completed					30.09.2015	Bdq-100-(L)-188	30	
Lesotho	Completed					10.10.2016	Bdq-100-(L)-188	3	
Lesotho	Completed					29.06.2016	Bdq-100-(L)-188	20	
Lesotho	Completed					29.06.2016	Cfz-100-(L)-100	143	
Lesotho	Completed					29.06.2016	Lnz-600-(B)-20	711	
Lesotho	Completed					27.03.2017	Bdq-100-(L)-188	10	
Lesotho	Completed					10.10.2016	Bdq-100-(L)-188	32	
Lesotho	Completed					10.10.2016	Cfz-100-(L)-100	142	
Lesotho	Completed					29.03.2018	Lnz-600-(B)-20	711	
Lesotho	Completed					08.07.2017	Cfz-100-(L)-100	121	
Lesotho	Completed					08.10.2017	Cfz-100-(L)-100	123	
Lesotho	Completed					06.11.2017	Bdq-100-(L)-188	22	
Lesotho	Completed					29.03.2018	Cfz-100-(L)-100	299	
Lesotho	Order placed with supplier(s)	19.03.2018	11.04.2018	01.05.2018	28.10.2018		Cfz-100-(L)-100	395	
Lesotho	Order placed with supplier(s)	19.03.2018	11.04.2018	01.05.2018			Bdq-100-(L)-188	22	
Lesotho	Order placed with supplier(s)	19.03.2018	11.04.2018	01.05.2018			Lnz-600-(B)-10	1530	
Lesotho	Order placed with supplier(s)	21.03.2018	11.04.2018	01.05.2018	25.09.2018		Bdq-100-(L)-188	21	
Lesotho	Order placed with supplier(s)	21.03.2018	11.04.2018	01.05.2018	25.09.2018		Cfz-100-(L)-100	395	
Liberia	Completed					23.03.2016	Bdq-100-(L)-188	10	
Liberia	Completed					14.09.2017	Bdq-100-(L)-188	2	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-June-2018

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Liberia	Completed					14.09.2017	Cfz-100-(L)-100	82	
Liberia	Completed					27.02.2018	Bdq-100-(L)-188	2	
Liberia	Completed					27.02.2018	Cfz-100-(L)-100	101	
Liberia	Completed					12.12.2017	Bdq-100-(L)-188	10	
Liberia	Order placed with supplier(s)	28.02.2018	18.05.2018	07.06.2018			Bdq-100-(L)-188	21	
Liberia	Order placed with supplier(s)	28.02.2018	18.05.2018	07.06.2018			Cfz-100-(L)-100	13	
Liberia	Order placed with supplier(s)	28.02.2018	18.05.2018	07.06.2018			Lnz-600-(B)-10	55	
Liberia	Order placed with supplier(s)	28.02.2018	18.05.2018	07.06.2018	29.10.2018		Cfz-100-(L)-100	216	
Liberia	Order placed with supplier(s)	28.02.2018	18.05.2018	07.06.2018	22.09.2018		Bdq-100-(L)-188	25	
Liberia	Order placed with supplier(s)	28.02.2018	18.05.2018	07.06.2018	22.09.2018		Lnz-600-(B)-10	72	
Liberia	Pending advance payment	28.02.2018					Bdq-100-(L)-188	16	
Liberia	Pending advance payment	28.02.2018					Cfz-100-(L)-100	77	
Malawi	Completed					01.09.2017	Cfz-100-(L)-100	88	
Malawi	Completed					09.03.2018	Bdq-100-(L)-188	5	
Malawi	Completed					09.03.2018	Cfz-100-(L)-100	10	
Malawi	Completed					09.03.2018	Lnz-600-(B)-10	101	
Malawi	Order placed with supplier(s)	09.11.2017	31.12.2017	06.02.2018			Bdq-100-(L)-188	3	
Malawi	Order placed with supplier(s)	09.11.2017	31.12.2017	06.02.2018			Cfz-100-(L)-100	63	
Malawi	Order placed with supplier(s)	09.11.2017	31.12.2017	06.02.2018			Lnz-600-(B)-10	93	
Malawi	Draft	29.06.2018					Bdq-100-(L)-188	36	
Malawi	Draft	29.06.2018					Cfz-100-(L)-100	328	
Malawi	Draft	29.06.2018					Bdq-100-(L)-188	24	
Malawi	Draft	29.06.2018					Cfz-100-(L)-100	526	
Malawi	Draft	29.06.2018					Bdq-100-(L)-188	38	
Malaysia	Completed					16.03.2018	Bdq-100-(L)-188	5	
Mali	Completed					22.03.2017	Cfz-100-(L)-100	78	
Mali	Completed					22.03.2017	Lnz-600-(B)-10	780	
Mali	Completed					29.03.2017	Bdq-100-(L)-188	23	
Mali	Completed					27.10.2017	Cfz-100-(L)-100	100	
Mongolia	Completed					24.01.2015	Cfz-100-(L)-100	130	
Mongolia	Completed					24.01.2015	Lnz-600-(B)-20	126	
Mongolia	Completed					27.02.2016	Cfz-100-(L)-100	130	
Mongolia	Completed					27.02.2016	Lnz-600-(B)-20	126	
Mongolia	Completed					01.09.2017	Bdq-100-(L)-188	26	
Mongolia	Completed					01.09.2017	Lnz-600-(B)-10	1440	
Mongolia	Order placed with supplier(s)	06.09.2017	05.10.2017	12.10.2017	01.08.2018		Bdq-100-(L)-188	5	
Mongolia	Order placed with supplier(s)	06.09.2017	05.10.2017	12.10.2017	01.08.2018		Cfz-100-(L)-100	153	
Mongolia	Order placed with supplier(s)	06.09.2017	05.10.2017	12.10.2017	01.08.2018		Lnz-600-(B)-10	2160	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-June-2018

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Mongolia	Order placed with supplier(s)	06.09.2017	05.10.2017	12.10.2017	01.04.2019		Cfz-100-(L)-100	243	
Morocco	Completed					28.01.2017	Cfz-100-(L)-100	86	
Morocco	Completed					04.08.2017	Cfz-100-(L)-100	562	
Morocco	Completed					29.04.2018	Bdq-100-(L)-188	3	
Morocco	Completed					29.04.2018	Cfz-50-(L)-100	21	
Morocco	Completed					29.04.2018	Lnz-600-(B)-20	887	
Mozambique	Completed					20.10.2017	Lnz-600-(B)-10	600	
Mozambique	Completed					02.01.2018	Cfz-100-(L)-100	200	
Mozambique	Completed					11.10.2017	Cfz-100-(L)-100	120	
Mozambique	Completed					11.10.2017	Lnz-600-(B)-10	400	
Mozambique	Completed					19.06.2018	Cfz-100-(L)-100	120	
Mozambique	Completed					19.06.2018	Lnz-600-(B)-10	300	
Mozambique	Order placed with supplier(s)	20.12.2016	02.02.2017	12.04.2017			Cfz-100-(L)-100	128	
Mozambique	Order placed with supplier(s)	20.12.2016	02.02.2017	12.04.2017			Lnz-600-(B)-10	300	
Mozambique	Order placed with supplier(s)	20.12.2016	02.02.2017	12.04.2017			Cfz-100-(L)-100	100	
Mozambique	Order placed with supplier(s)	20.12.2016	02.02.2017	12.04.2017			Lnz-600-(B)-10	722	
Mozambique	Completed					22.09.2017	Bdq-100-(L)-188	59	
Mozambique	Completed					10.01.2018	Bdq-100-(L)-188	44	
Mozambique	Completed					25.01.2018	Bdq-100-(L)-188	54	
Mozambique	Completed					29.05.2018	Bdq-100-(L)-188	269	
Mozambique	Completed					29.05.2018	Lnz-600-(B)-10	2541	
Mozambique	Completed					05.11.2017	Cfz-100-(L)-100	2	
Mozambique	Completed					05.11.2017	Lnz-600-(B)-10	1566	
Mozambique	Order placed with supplier(s)	21.03.2017	03.08.2017	27.09.2017			Cfz-100-(L)-100	927	
Mozambique	Order placed with supplier(s)	21.03.2017	03.08.2017	27.09.2017			Lnz-600-(B)-10	700	
Mozambique	Order placed with supplier(s)	21.03.2017	08.06.2017	08.08.2017			Lnz-600-(B)-10	5000	
Mozambique	Order placed with supplier(s)	21.03.2017	08.06.2017	08.08.2017			Bdq-100-(L)-188	521	
Mozambique	Order placed with supplier(s)	21.03.2017	08.06.2017	08.08.2017			Cfz-100-(L)-100	1224	
Mozambique	Order placed with supplier(s)	21.03.2017	08.06.2017	08.08.2017			Lnz-600-(B)-10	5399	
Mozambique	Order placed with supplier(s)	15.03.2018	08.05.2018	25.05.2018			Bdq-100-(L)-188	122	
Mozambique	Order placed with supplier(s)	15.03.2018	08.05.2018	25.05.2018	13.08.2018		Cfz-100-(L)-100	233	
Myanmar	Completed					03.12.2015	Bdq-100-(L)-188	3	
Myanmar	Completed					17.12.2015	Bdq-100-(L)-188	3	
Myanmar	Completed					16.05.2016	Bdq-100-(L)-188	2	
Myanmar	Completed					23.09.2016	Bdq-100-(L)-188	2	
Myanmar	Completed					04.01.2017	Cfz-100-(L)-100	10	
Myanmar	Completed					04.01.2017	Lnz-600-(B)-20	45	
Myanmar	Completed					22.01.2017	Cfz-100-(L)-100	10	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-June-2018

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Myanmar	Completed					22.01.2017	Lnz-600-(B)-20	45	
Myanmar	Completed					16.11.2017	Cfz-100-(L)-100	10	
Myanmar	Completed					16.11.2017	Lnz-600-(B)-20	45	
Myanmar	Completed					30.03.2018	Cfz-100-(L)-100	9	
Myanmar	Completed					30.03.2018	Lnz-600-(B)-20	45	
Myanmar	Completed					18.12.2016	Cfz-100-(L)-100	10	
Myanmar	Completed					18.12.2016	Lnz-600-(B)-20	45	
Myanmar	Completed					19.10.2017	Cfz-100-(L)-100	10	
Myanmar	Completed					19.10.2017	Lnz-600-(B)-20	45	
Myanmar	Completed					02.04.2018	Cfz-100-(L)-100	10	
Myanmar	Completed					02.04.2018	Lnz-600-(B)-20	45	
Myanmar	Order placed with supplier(s)	17.11.2015	15.01.2016	03.02.2016	08.08.2018		Cfz-100-(L)-100	9	
Myanmar	Order placed with supplier(s)	17.11.2015	15.01.2016	03.02.2016	08.08.2018		Lnz-600-(B)-20	45	
Myanmar	Completed					01.02.2018	Cfz-100-(L)-100	780	
Myanmar	Completed					07.06.2018	Cfz-100-(L)-100	780	
Myanmar	Completed					28.09.2017	Cfz-100-(L)-100	390	
Myanmar	Completed					15.12.2017	Cfz-100-(L)-100	390	
Myanmar	Order placed with supplier(s)	25.04.2017	29.06.2017	19.06.2018	01.03.2019		Cfz-100-(L)-100	780	
Myanmar	Order placed with supplier(s)	25.04.2017	29.06.2017	19.06.2018	01.08.2019		Cfz-100-(L)-100	2340	
Myanmar	Completed					08.08.2017	Bdq-100-(L)-188	5	
Myanmar	Completed					07.11.2017	Bdq-100-(L)-188	5	
Myanmar	Completed					11.01.2018	Bdq-100-(L)-188	25	
Myanmar	Completed					04.03.2018	Bdq-100-(L)-188	25	
Myanmar	Order placed with supplier(s)	16.02.2018	23.03.2018	23.04.2018			Lnz-600-(B)-10	62	
Myanmar	Order placed with supplier(s)	16.02.2018	23.03.2018	23.04.2018	30.09.2018		Lnz-600-(B)-10	224	
Myanmar	Order placed with supplier(s)	16.02.2018	23.03.2018	23.04.2018	30.11.2018		Lnz-600-(B)-10	333	
Myanmar	Completed					08.06.2018	Bdq-100-(L)-188	50	
Namibia	Completed					27.01.2016	Bdq-100-(L)-188	15	
Namibia	Completed					06.12.2016	Bdq-100-(L)-188	15	
Namibia	Completed					12.06.2017	Bdq-100-(L)-188	60	
Namibia	Completed					26.01.2018	Bdq-100-(L)-188	60	
Namibia	Pending quote	26.06.2018					Bdq-100-(L)-188	60	
Nepal	Completed					11.10.2014	Lnz-600-(B)-20	196	
Nepal	Completed					24.01.2015	Cfz-100-(L)-100	706	
Nepal	Completed					07.04.2015	Lnz-600-(B)-20	443	
Nepal	Completed					12.12.2015	Lnz-600-(B)-20	639	
Nepal	Completed					12.12.2015	Cfz-100-(L)-100	706	
Nepal	Completed					09.09.2016	Cfz-100-(L)-100	929	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-June-2018

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Nepal	Completed					09.09.2016	Lnz-600-(B)-20	810	
Nepal	Completed					24.10.2017	Cfz-100-(L)-100	929	
Nepal	Completed					24.10.2017	Lnz-600-(B)-20	810	
Nepal	Completed					27.05.2018	Cfz-100-(L)-100	1715	
Nepal	Completed					27.05.2018	Lnz-600-(B)-10	854	
Nepal	Order placed with supplier(s)	19.09.2017	29.12.2017	29.12.2017	25.09.2018		Lnz-600-(B)-10	3378	
Nepal	Completed					27.05.2018	Bdq-100-(L)-188	260	
Netherlands	Completed					07.09.2015	Bdq-100-(L)-188	80	Uzbekistan
Niger	Completed					10.02.2016	Bdq-100-(L)-188	10	
Niger	Completed					28.04.2017	Bdq-100-(L)-188	8	
Niger	Order placed with supplier(s)	13.02.2018		12.03.2018			Bdq-100-(L)-188	8	
Niger	Pending quote	19.06.2018					Cfz-100-(L)-100	375	
Nigeria	Completed					24.05.2015	Bdq-100-(L)-188	6	
Nigeria	Completed					24.05.2015	Cfz-100-(L)-100	15	
Nigeria	Completed					24.05.2015	Lnz-600-(B)-20	73	
Nigeria	Completed					03.11.2016	Bdq-100-(L)-188	5	
Nigeria	Completed					03.11.2016	Cfz-100-(L)-100	66	
Nigeria	Completed					03.11.2016	Lnz-600-(B)-20	310	
Nigeria	Completed					05.04.2017	Cfz-100-(L)-100	536	
Nigeria	Completed					16.09.2017	Cfz-100-(L)-100	536	
Nigeria	Completed					22.06.2017	Bdq-100-(L)-188	10	
Nigeria	Completed					06.10.2017	Lnz-600-(B)-10	352	
Nigeria	Completed					31.10.2017	Cfz-100-(L)-100	149	
Nigeria	Completed					31.10.2017	Lnz-600-(B)-10	392	
Nigeria	Completed					16.11.2017	Bdq-100-(L)-188	19	
Nigeria	Completed					26.02.2018	Cfz-100-(L)-100	1159	
Nigeria	Completed					26.02.2018	Lnz-600-(B)-10	1003	
Nigeria	Completed					14.12.2017	Lnz-600-(B)-10	669	
Nigeria	Completed					26.01.2018	Bdq-100-(L)-188	30	
Nigeria	Completed					22.04.2018	Bdq-100-(L)-188	110	
Nigeria	Completed					22.04.2018	Lnz-600-(B)-10	1836	
Nigeria	Completed					06.05.2018	Cfz-100-(L)-100	1298	
Nigeria	Order placed with supplier(s)	08.11.2017	18.12.2017	21.12.2017			Cfz-100-(L)-100	2757	
Nigeria	Pending advance payment	09.01.2018					Cfz-100-(L)-100	486	
Nigeria	Order placed with supplier(s)	10.05.2018	07.06.2018	15.06.2018	22.11.2018		Cfz-100-(L)-100	3934	
Nigeria	Pending advance payment	13.06.2018					Cfz-100-(L)-100	2476	
Pakistan	Completed					15.11.2015	Cfz-100-(L)-100	534	
Pakistan	Completed					15.11.2015	Cfz-50-(L)-100	1244	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-June-2018

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Pakistan	Completed					06.12.2015	Lnz-600-(B)-20	193	
Pakistan	Completed					27.07.2015	Cfz-100-(L)-100	1589	
Pakistan	Completed					27.07.2015	Cfz-50-(L)-100	3656	
Pakistan	Completed					08.04.2016	Lnz-600-(B)-20	5545	
Pakistan	Completed					21.06.2017	Lnz-600-(B)-20	10160	
Pakistan	Completed					18.05.2016	Bdq-100-(L)-188	58	
Pakistan	Completed					18.08.2016	Bdq-100-(L)-188	25	
Pakistan	Completed					05.01.2017	Bdq-100-(L)-188	25	
Pakistan	Completed					03.04.2017	Bdq-100-(L)-188	25	
Pakistan	Completed					03.04.2017	Bdq-100-(L)-188	25	
Pakistan	Completed					16.03.2018	Cfz-100-(L)-100	2004	
Pakistan	Completed					08.05.2018	Lnz-600-(B)-20	11422	
Pakistan	Completed					13.09.2017	Bdq-100-(L)-188	344	
Pakistan	Completed					27.02.2018	Bdq-100-(L)-188	344	
Pakistan	Completed					07.06.2018	Cfz-100-(L)-100	2004	
Pakistan	Order placed with supplier(s)	20.06.2017	01.08.2017	05.09.2017			Lnz-600-(B)-20	3807	
Pakistan	Order placed with supplier(s)	22.03.2018	28.05.2018	11.06.2018	01.11.2018		Bdq-100-(L)-188	289	
Pakistan	Order placed with supplier(s)	22.03.2018	28.05.2018	11.06.2018	01.11.2018		Cfz-100-(L)-100	1147	
Pakistan	Order placed with supplier(s)	22.03.2018	28.05.2018	11.06.2018	01.03.2019		Bdq-100-(L)-188	229	
Pakistan	Order placed with supplier(s)	22.03.2018	28.05.2018	11.06.2018	01.03.2019		Cfz-100-(L)-100	1148	
Papua New Guinea	Completed					19.05.2015	Cfz-100-(L)-100	43	
Papua New Guinea	Completed					14.07.2015	Lnz-600-(B)-20	876	
Papua New Guinea	Completed					25.08.2015	Bdq-100-(L)-188	8	
Papua New Guinea	Completed					06.01.2016	Cfz-50-(L)-100	1257	
Papua New Guinea	Completed					06.01.2016	Cfz-50-(L)-100	2000	
Papua New Guinea	Completed					06.01.2016	Cfz-50-(L)-100	1226	
Papua New Guinea	Completed					06.01.2016	Lnz-600-(B)-20	1502	
Papua New Guinea	Completed					04.04.2016	Cfz-50-(L)-100	691	
Papua New Guinea	Completed					26.06.2016	Lnz-600-(B)-20	1502	
Papua New Guinea	Completed					08.06.2016	Cfz-100-(L)-100	2586	
Papua New Guinea	Completed					29.08.2016	Bdq-100-(L)-188	30	
Papua New Guinea	Completed					24.11.2016	Bdq-100-(L)-188	30	
Papua New Guinea	Completed					22.05.2017	Bdq-100-(L)-188	25	
Papua New Guinea	Completed					01.06.2017	Lnz-600-(B)-10	5420	
Papua New Guinea	Completed					30.05.2018	Bdq-100-(L)-188	117	
Papua New Guinea	Completed					30.05.2018	Cfz-100-(L)-100	40	
Papua New Guinea	Completed					30.05.2018	Cfz-100-(L)-100	100	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-June-2018

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Papua New Guinea	Completed					30.05.2018	Lnz-600-(B)-10	2091	
Papua New Guinea	Completed					05.12.2017	Lnz-600-(B)-10	5420	
Papua New Guinea	Completed					22.10.2017	Bdq-100-(L)-188	30	
Papua New Guinea	Completed					11.02.2018	Bdq-100-(L)-188	30	
Papua New Guinea	Pending advance payment	14.05.2018					Bdq-100-(L)-188	286	
Papua New Guinea	Pending advance payment	14.05.2018					Cfz-100-(L)-100	2443	
Papua New Guinea	Pending advance payment	14.05.2018					Lnz-600-(B)-10	3572	
Paraguay	Completed					13.09.2017	Lnz-600-(B)-10	40	
Paraguay	Completed					09.02.2018	Bdq-100-(L)-188	2	
Paraguay	Order placed with supplier(s)	13.12.2017	20.02.2018	05.03.2018			Cfz-100-(L)-100	101	
Paraguay	Order placed with supplier(s)	13.12.2017	20.02.2018	05.03.2018			Lnz-600-(B)-10	273	
Peru	Completed					08.12.2015	Bdq-100-(L)-188	50	
Peru	Completed					20.11.2015	Cfz-100-(L)-100	304	
Peru	Completed					18.11.2016	Bdq-100-(L)-188	45	
Peru	Completed					23.06.2016	Cfz-100-(L)-100	456	
Peru	Completed					16.09.2016	Bdq-100-(L)-188	30	
Peru	Completed					13.12.2017	Lnz-600-(B)-10	3000	
Peru	Completed					29.01.2018	Lnz-600-(B)-10	2000	
Peru	Completed					28.09.2017	Bdq-100-(L)-188	86	
Peru	Completed					27.01.2018	Cfz-100-(L)-100	420	
Peru	Completed					27.01.2018	Bdq-100-(L)-188	69	
Peru	Completed					27.01.2018	Cfz-100-(L)-100	583	
Peru	Draft with quote	18.01.2018					Cfz-100-(L)-100	280	
Peru	Draft with quote	18.01.2018					Lnz-600-(B)-10	4150	
Peru	Order placed with supplier(s)	05.02.2018		27.02.2018			Bdq-100-(L)-188	50	
Peru	Draft with quote	28.02.2018					Cfz-100-(L)-100	280	
Peru	Draft with quote	28.02.2018					Lnz-600-(B)-10	4150	
Peru	Order placed with supplier(s)	01.06.2018	26.06.2018	28.06.2018	08.08.2018		Bdq-100-(L)-188	60	
Philippines	Completed					25.05.2015	Cfz-100-(L)-100	428	
Philippines	Completed					18.11.2015	Cfz-100-(L)-100	70	
Philippines	Completed					18.11.2015	Cfz-50-(L)-100	1086	
Philippines	Completed					23.01.2016	Cfz-100-(L)-100	1025	
Philippines	Completed					08.02.2016	Cfz-100-(L)-100	274	
Philippines	Completed					17.09.2016	Cfz-100-(L)-100	200	
Philippines	Completed					12.02.2016	Bdq-100-(L)-188	48	
Philippines	Completed					30.09.2016	Bdq-100-(L)-188	27	
Philippines	Completed					05.01.2017	Cfz-100-(L)-100	200	
Philippines	Completed					16.06.2017	Cfz-100-(L)-100	190	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-June-2018

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Philippines	Completed					17.07.2016	Lnz-600-(B)-20	1170	
Philippines	Completed					28.02.2017	Bdq-100-(L)-188	75	
Philippines	Completed					09.07.2017	Bdq-100-(L)-188	75	
Philippines	Completed					30.03.2017	Cfz-100-(L)-100	2636	
Philippines	Completed					30.03.2017	Lnz-600-(B)-10	3627	
Philippines	Completed					09.07.2017	Lnz-600-(B)-10	3627	
Philippines	Completed					29.11.2017	Bdq-100-(L)-188	92	
Philippines	Completed					29.11.2017	Cfz-100-(L)-100	1000	
Philippines	Completed					16.12.2017	Cfz-100-(L)-100	2533	
Philippines	Completed					22.10.2017	Bdq-100-(L)-188	388	
Philippines	Completed					30.12.2017	Lnz-600-(B)-10	9757	
Philippines	Completed					23.03.2018	Lnz-600-(B)-10	6095	
Philippines	Completed					10.03.2018	Cfz-100-(L)-100	7644	
Philippines	Completed					10.03.2018	Cfz-50-(L)-100	403	
Philippines	Order placed with supplier(s)	13.02.2018	12.03.2018	26.06.2018			Cfz-50-(L)-100	2925	
Philippines	Order placed with supplier(s)	13.02.2018	12.03.2018	26.06.2018	30.08.2018		Cfz-100-(L)-100	13169	
Philippines	Order placed with supplier(s)	23.02.2018	12.03.2018	09.04.2018			Cfz-50-(L)-100	1341	
Philippines	Order placed with supplier(s)	23.02.2018	12.03.2018	09.04.2018	30.08.2018		Cfz-100-(L)-100	6035	
Republic of Moldova	Completed					05.05.2015	Lnz-600-(B)-20	840	
Republic of Moldova	Completed					09.06.2016	Lnz-600-(B)-20	840	
Republic of Moldova	Completed					16.11.2016	Lnz-600-(B)-20	726	
Republic of Moldova	Completed					05.12.2016	Bdq-100-(L)-188	22	
Republic of Moldova	Completed					20.05.2016	Bdq-100-(L)-188	23	
Republic of Moldova	Completed					20.05.2016	Lnz-600-(B)-20	1783	
Republic of Moldova	Completed					18.01.2017	Bdq-100-(L)-188	44	
Republic of Moldova	Completed					18.01.2017	Lnz-600-(B)-20	1783	
Republic of Moldova	Completed					04.06.2017	Lnz-600-(B)-10	10470	
Republic of Moldova	Completed					28.08.2017	Bdq-100-(L)-188	37	
Republic of Moldova	Completed					09.11.2017	Bdq-100-(L)-188	30	
Republic of Moldova	Completed					15.03.2018	Lnz-600-(B)-20	2500	
Republic of Moldova	Pending quote	23.03.2018	19.04.2018	30.04.2018			Lnz-600-(B)-10	9475	
Republic of Moldova	Order placed with supplier(s)	12.04.2018	09.05.2018	17.05.2018	15.08.2018		Bdq-100-(L)-188	104	
Rwanda	Completed					15.02.2015	Cfz-100-(L)-100	160	
Rwanda	Completed					20.12.2016	Cfz-100-(L)-100	261	
Rwanda	Completed					17.03.2018	Bdq-100-(L)-188	4	
Rwanda	Completed					17.03.2018	Lnz-600-(B)-10	200	
Rwanda	Order placed with supplier(s)	12.09.2017	26.01.2018	01.02.2018			Cfz-100-(L)-100	200	
Rwanda	Order placed with supplier(s)	12.09.2017	26.01.2018	01.02.2018			Bdq-100-(L)-188	3	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-June-2018

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Rwanda	Order placed with supplier(s)	12.09.2017	26.01.2018	01.02.2018			Lnz-600-(B)-10	186	
Rwanda	Order placed with supplier(s)	12.09.2017	26.01.2018	01.02.2018			Cfz-100-(L)-100	208	
Senegal	Completed					10.05.2015	Cfz-100-(L)-100	216	
Senegal	Completed					08.06.2016	Cfz-100-(L)-100	38	
Senegal	Completed					24.08.2016	Cfz-100-(L)-100	55	
Senegal	Completed					19.04.2016	Lnz-600-(B)-20	361	
Senegal	Completed					17.07.2017	Cfz-100-(L)-100	24	
Senegal	Completed					23.12.2017	Lnz-600-(B)-10	111	
Senegal	Completed					16.07.2017	Bdq-100-(L)-188	6	
Senegal	Completed					16.07.2017	Cfz-100-(L)-100	31	
Senegal	Completed					16.07.2017	Lnz-600-(B)-10	120	
Senegal	Draft with quote	07.09.2017					Bdq-100-(L)-188	6	
Senegal	Draft with quote	07.09.2017					Cfz-100-(L)-100	19	
Senegal	Draft with quote	07.09.2017					Lnz-600-(B)-10	182	
Senegal	Completed					15.05.2018	Bdq-100-(L)-188	6	
Senegal	Completed					15.05.2018	Cfz-100-(L)-100	124	
Senegal	Completed					15.05.2018	Lnz-600-(B)-10	194	
Senegal	Order placed with supplier(s)	02.11.2017	31.01.2018	06.02.2018			Lnz-600-(B)-10	259	
Senegal	Order placed with supplier(s)	02.11.2017	31.01.2018	06.02.2018			Cfz-100-(L)-100	190	
Senegal	Order placed with supplier(s)	02.11.2017	31.01.2018	06.02.2018			Bdq-100-(L)-188	4	
Sierra Leone	Completed					21.12.2016	Cfz-100-(L)-100	92	
Sierra Leone	Completed					17.05.2017	Cfz-100-(L)-100	123	
Sierra Leone	Completed					30.07.2017	Cfz-100-(L)-100	145	
Sierra Leone	Completed					01.10.2017	Bdq-100-(L)-188	11	
Sierra Leone	Completed					01.10.2017	Lnz-600-(B)-10	12	
Sierra Leone	Completed					18.02.2018	Bdq-100-(L)-188	6	
Sierra Leone	Completed					18.02.2018	Lnz-600-(B)-10	9	
Sierra Leone	Order placed with supplier(s)	22.01.2018	06.03.2018	12.03.2018			Cfz-100-(L)-100	467	
Sierra Leone	Order placed with supplier(s)	22.01.2018	06.03.2018	12.03.2018	13.08.2018		Bdq-100-(L)-188	6	
Sierra Leone	Order placed with supplier(s)	22.01.2018	06.03.2018	12.03.2018	16.09.2018		Cfz-100-(L)-100	279	
Sierra Leone	Order placed with supplier(s)	22.01.2018	06.03.2018	12.03.2018	16.09.2018		Lnz-600-(B)-10	6	
Somalia	Completed					21.10.2017	Lnz-600-(B)-20	300	
Somalia	Completed					03.10.2017	Bdq-100-(L)-188	15	
Somalia	Completed					03.10.2017	Cfz-100-(L)-100	47	
Somalia	Completed					09.11.2017	Bdq-100-(L)-188	15	
Somalia	Completed					19.01.2018	Cfz-100-(L)-100	47	
Somalia	Completed					19.01.2018	Lnz-600-(B)-20	300	
Somalia	Order placed with supplier(s)	23.03.2018	24.04.2018	18.05.2018			Cfz-100-(L)-100	207	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-June-2018

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Somalia	Order placed with supplier(s)	23.03.2018	15.05.2018	17.05.2018	28.10.2018		Cfz-100-(L)-100	404	
Sri Lanka	Completed					01.10.2017	Cfz-100-(L)-100	3	
Sri Lanka	Completed					25.12.2017	Cfz-100-(L)-100	3	
Sri Lanka	Completed					05.08.2017	Bdq-100-(L)-188	1	
Sri Lanka	Completed					05.08.2017	Cfz-100-(L)-100	4	
Sri Lanka	Completed					05.08.2017	Lnz-600-(B)-10	35	
Sri Lanka	Completed					10.03.2018	Cfz-100-(L)-100	3	
Sri Lanka	Completed					10.03.2018	Lnz-600-(B)-10	34	
Sri Lanka	Completed					09.05.2018	Bdq-100-(L)-188	1	
Sri Lanka	Completed					09.05.2018	Cfz-100-(L)-100	10	
Sri Lanka	Completed					09.05.2018	Lnz-600-(B)-10	35	
Sri Lanka	Order placed with supplier(s)	15.11.2017	18.12.2017	12.01.2018	07.09.2018		Cfz-100-(L)-100	10	
Sri Lanka	Order placed with supplier(s)	15.11.2017	18.12.2017	12.01.2018	07.09.2018		Lnz-600-(B)-10	35	
Swaziland	Completed					09.12.2015	Bdq-100-(L)-188	120	
Swaziland	Completed					04.07.2017	Bdq-100-(L)-188	115	
Swaziland	Completed					09.04.2018	Bdq-100-(L)-188	97	
Tajikistan	Completed					24.12.2014	Cfz-100-(L)-100	128	
Tajikistan	Completed					24.12.2014	Lnz-600-(B)-20	585	
Tajikistan	Completed					28.10.2015	Lnz-600-(B)-20	292	
Tajikistan	Completed					04.04.2015	Cfz-100-(L)-100	128	
Tajikistan	Completed					04.04.2015	Lnz-600-(B)-20	293	
Tajikistan	Completed					02.09.2016	Cfz-100-(L)-100	190	
Tajikistan	Completed					02.09.2016	Lnz-600-(B)-20	144	
Tajikistan	Completed					18.11.2016	Cfz-100-(L)-100	637	
Tajikistan	Completed					18.11.2016	Lnz-600-(B)-20	2064	
Tajikistan	Completed					15.11.2016	Bdq-100-(L)-188	25	
Tajikistan	Completed					20.03.2017	Bdq-100-(L)-188	25	
Tajikistan	Completed					26.07.2017	Cfz-100-(L)-100	1196	
Tajikistan	Completed					26.07.2017	Lnz-600-(B)-10	9506	
Tajikistan	Completed					25.07.2017	Bdq-100-(L)-188	40	
Tajikistan	Completed					30.09.2017	Bdq-100-(L)-188	30	
Tajikistan	Completed					23.04.2018	Bdq-100-(L)-188	128	
Tajikistan	Completed					23.04.2018	Cfz-100-(L)-100	2139	
Tajikistan	Completed					23.04.2018	Lnz-600-(B)-10	15564	
Tajikistan	Completed					10.10.2017	Bdq-100-(L)-188	50	
Thailand	Completed					14.09.2015	Cfz-100-(L)-100	73	
Thailand	Completed					14.09.2015	Lnz-600-(B)-20	203	
Thailand	Completed					19.03.2016	Cfz-100-(L)-100	73	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-June-2018

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Thailand	Completed					19.03.2016	Lnz-600-(B)-20	203	
Thailand	Completed					15.02.2016	Bdq-100-(L)-188	40	
Thailand	Completed					02.02.2017	Bdq-100-(L)-188	40	
Thailand	Completed					09.09.2017	Cfz-100-(L)-100	80	
Thailand	Completed					09.09.2017	Lnz-600-(B)-10	728	
Thailand	Completed					09.09.2017	Bdq-100-(L)-188	10	
Thailand	Completed					28.01.2018	Bdq-100-(L)-188	10	
Thailand	Completed					28.01.2018	Cfz-100-(L)-100	80	
Thailand	Completed					28.01.2018	Lnz-600-(B)-10	728	
Thailand	Completed					12.10.2017	Cfz-100-(L)-100	400	
Tunisia	Completed					23.05.2017	Cfz-100-(L)-100	48	
Tunisia	Completed					23.05.2017	Lnz-600-(B)-20	36	
Tunisia	Draft	06.02.2018					Bdq-100-(L)-188	1	
Tunisia	Draft	06.02.2018					Cfz-100-(L)-100	128	
Tunisia	Draft	06.02.2018					Lnz-600-(B)-20	72	
Turkmenistan	Completed					21.05.2017	Bdq-100-(L)-188	40	
Turkmenistan	Completed					21.05.2017	Cfz-100-(L)-100	92	
Turkmenistan	Completed					21.05.2017	Lnz-600-(B)-10	1320	
Turkmenistan	Completed					19.01.2018	Cfz-100-(L)-100	64	
Turkmenistan	Completed					19.01.2018	Lnz-600-(B)-10	924	
Turkmenistan	Completed					25.02.2018	Lnz-600-(B)-10	474	
Turkmenistan	Completed					25.02.2018	Lnz-600-(B)-10	1080	
Turkmenistan	Order placed with supplier(s)	18.07.2017	29.08.2017	14.09.2017			Lnz-600-(B)-10	1687	
Turkmenistan	Completed					18.02.2018	Cfz-100-(L)-100	12	
Turkmenistan	Completed					18.02.2018	Lnz-600-(B)-10	205	
Turkmenistan	Order placed with supplier(s)	18.08.2017	11.09.2017	04.10.2017			Bdq-100-(L)-188	18	
Turkmenistan	Order placed with supplier(s)	18.08.2017	11.09.2017	04.10.2017			Cfz-100-(L)-100	135	
Turkmenistan	Order placed with supplier(s)	18.08.2017	11.09.2017	04.10.2017			Lnz-600-(B)-10	1823	
Turkmenistan	Order placed with supplier(s)	01.02.2018	19.02.2018	13.04.2018			Lnz-600-(B)-10	1013	
Turkmenistan	Order placed with supplier(s)	01.02.2018	19.02.2018	11.04.2018	29.03.2019		Lnz-600-(B)-10	2712	
Uganda	Completed					22.04.2016	Bdq-100-(L)-188	20	
Uganda	Completed					22.04.2016	Lnz-600-(B)-20	90	
Uganda	Completed					19.04.2018	Cfz-100-(L)-100	42	
Uganda	Completed					19.04.2018	Lnz-600-(B)-10	848	
Uganda	Completed					21.10.2017	Cfz-100-(L)-100	33	
Uganda	Completed					21.10.2017	Cfz-100-(L)-100	92	
Uganda	Completed					10.11.2016	Cfz-100-(L)-100	39	
Uganda	Completed					02.06.2017	Bdq-100-(L)-188	9	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-June-2018

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Uganda	Completed					05.11.2017	Bdq-100-(L)-188	10	
Uganda	Completed					09.11.2017	Bdq-100-(L)-188	5	
Uganda	Completed					10.04.2018	Bdq-100-(L)-188	22	
Uganda	Completed					10.04.2018	Cfz-100-(L)-100	1193	
Uganda	Completed					10.04.2018	Cfz-100-(L)-100	159	
Uganda	Completed					17.11.2017	Lnz-600-(B)-20	170	
Uganda	Completed					01.02.2018	Lnz-600-(B)-20	315	
Uganda	Completed					24.04.2018	Cfz-100-(L)-100	972	
Uganda	Order placed with supplier(s)	31.05.2017	01.12.2017	29.12.2017	17.08.2018		Lnz-600-(B)-20	392	
Uganda	Order placed with supplier(s)	01.02.2018	04.04.2018	13.04.2018			Bdq-100-(L)-188	129	
Uganda	Order placed with supplier(s)	01.02.2018	04.04.2018	13.04.2018	10.08.2018		Lnz-600-(B)-10	518	
Uganda	Order placed with supplier(s)	01.02.2018	04.04.2018	13.04.2018	01.09.2018		Lnz-600-(B)-10	2546	
Ukraine	Completed					26.03.2015	Lnz-600-(B)-20	1237	
Ukraine	Completed					23.03.2016	Lnz-600-(B)-20	11087	
Ukraine	Completed					30.06.2017	Bdq-100-(L)-188	200	
Ukraine	Pending quote	13.04.2018					Cfz-100-(L)-100	763	
Ukraine	Pending quote	13.04.2018					Lnz-600-(B)-10	8020	
Ukraine	Draft with quote	18.04.2018					Cfz-100-(L)-100	240	
United Republic of Tanzania	Completed					25.07.2015	Bdq-100-(L)-188	2	
United Republic of Tanzania	Completed					25.07.2015	Cfz-100-(L)-100	29	
United Republic of Tanzania	Completed					25.07.2015	Lnz-600-(B)-20	54	
United Republic of Tanzania	Completed					17.05.2016	Cfz-100-(L)-100	42	
United Republic of Tanzania	Completed					17.05.2016	Lnz-600-(B)-20	76	
United Republic of Tanzania	Completed					02.02.2017	Bdq-100-(L)-188	2	
United Republic of Tanzania	Completed					26.09.2017	Bdq-100-(L)-188	14	
United Republic of Tanzania	Completed					26.09.2017	Lnz-600-(B)-10	118	
United Republic of Tanzania	Completed					27.09.2017	Bdq-100-(L)-188	20	
United Republic of Tanzania	Completed					27.09.2017	Lnz-600-(B)-10	104	
United Republic of Tanzania	Completed					19.12.2017	Cfz-100-(L)-100	185	
United Republic of Tanzania	Completed					19.12.2017	Lnz-600-(B)-10	222	
United Republic of Tanzania	Completed					18.01.2017	Cfz-100-(L)-100	185	
United Republic of Tanzania	Completed					01.03.2018	Bdq-100-(L)-188	35	
United Republic of Tanzania	Order placed with supplier(s)	30.01.2018	15.05.2018	07.06.2018	29.10.2018		Cfz-100-(L)-100	1380	
United Republic of Tanzania	Order placed with supplier(s)	30.01.2018	15.05.2018	07.06.2018			Lnz-600-(B)-10	538	
Uzbekistan	Completed					26.01.2015	Cfz-100-(L)-100	152	
Uzbekistan	Completed					22.02.2015	Cfz-100-(L)-100	504	
Uzbekistan	Completed					23.07.2015	Lnz-600-(B)-20	3024	
Uzbekistan	Completed					15.08.2015	Bdq-100-(L)-188	60	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-June-2018

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Uzbekistan	Completed					02.05.2016	Cfz-50-(L)-100	1310	
Uzbekistan	Completed					02.05.2016	Lnz-600-(B)-20	3024	
Uzbekistan	Completed					12.09.2016	Bdq-100-(L)-188	30	
Uzbekistan	Completed					30.12.2016	Lnz-600-(B)-20	1860	
Uzbekistan	Completed					24.04.2017	Cfz-100-(L)-100	470	
Uzbekistan	Completed					30.11.2017	Cfz-100-(L)-100	274	
Uzbekistan	Completed					30.11.2017	Lnz-600-(B)-10	3188	
Uzbekistan	Completed					16.10.2017	Bdq-100-(L)-188	35	
Uzbekistan	Completed					16.10.2017	Bdq-100-(L)-188	208	
Uzbekistan	Completed					16.10.2017	Cfz-100-(L)-100	314	
Uzbekistan	Completed					16.10.2017	Lnz-600-(B)-10	2536	
Uzbekistan	Completed					07.07.2017	Bdq-100-(L)-188	150	
Uzbekistan	Completed					22.01.2018	Lnz-600-(B)-10	1972	
Uzbekistan	Completed					03.02.2018	Cfz-100-(L)-100	300	
Uzbekistan	Completed					03.02.2018	Lnz-600-(B)-10	3140	
Uzbekistan	Completed					11.04.2018	Bdq-100-(L)-188	86	
Uzbekistan	Completed					11.04.2018	Cfz-100-(L)-100	2054	
Uzbekistan	Completed					11.04.2018	Lnz-600-(B)-10	6151	
Uzbekistan	Completed					13.06.2018	Cfz-100-(L)-100	1462	
Uzbekistan	Completed					15.04.2018	Lnz-600-(B)-20	4150	
Uzbekistan	Order placed with supplier(s)	20.09.2017	16.11.2017	22.12.2017			Bdq-100-(L)-188	503	
Uzbekistan	Order placed with supplier(s)	20.09.2017	16.11.2017	22.12.2017			Cfz-100-(L)-100	2255	
Uzbekistan	Order placed with supplier(s)	20.09.2017	16.11.2017	22.12.2017			Lnz-600-(B)-10	31568	
Viet Nam	Completed					24.10.2015	Bdq-100-(L)-188	106	
Viet Nam	Completed					24.10.2015	Cfz-100-(L)-100	410	
Viet Nam	Completed					24.10.2015	Lnz-600-(B)-20	1040	
Viet Nam	Completed					05.02.2016	Cfz-100-(L)-100	234	
Viet Nam	Completed					03.05.2017	Cfz-100-(L)-100	1170	
Viet Nam	Completed					04.05.2017	Cfz-100-(L)-100	1370	
Viet Nam	Completed					04.05.2017	Lnz-600-(B)-20	4450	
Viet Nam	Completed					23.01.2017	Bdq-100-(L)-188	23	
Viet Nam	Completed					28.03.2018	Cfz-100-(L)-100	2000	
Viet Nam	Completed					14.08.2017	Bdq-100-(L)-188	55	
Viet Nam	Completed					01.06.2018	Bdq-100-(L)-188	55	
Viet Nam	Draft with quote	04.06.2018					Cfz-100-(L)-100	7450	
Viet Nam	Draft with quote	04.06.2018					Lnz-600-(B)-10	12000	
Zambia	Completed					06.06.2017	Cfz-100-(L)-100	448	
Zambia	Completed					11.10.2017	Bdq-100-(L)-188	6	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-June-2018

Country	Status*	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Zambia	Completed					11.10.2017	Cfz-100-(L)-100	278	
Zambia	Completed					25.04.2018	Bdq-100-(L)-188	10	
Zambia	Completed					25.04.2018	Cfz-100-(L)-100	500	
Zambia	Completed					25.04.2018	Lnz-600-(B)-10	73	
Zambia	Order placed with supplier(s)	23.10.2017	27.03.2018	04.04.2018			Cfz-50-(L)-100	94	
Zambia	Order placed with supplier(s)	23.10.2017	27.03.2018	04.04.2018			Cfz-100-(L)-100	2158	
Zambia	Order placed with supplier(s)	23.10.2017	27.03.2018	04.04.2018			Lnz-600-(B)-10	738	
Zambia	Draft with quote	15.05.2018					Bdq-100-(L)-188	15	
Zambia	Draft with quote	15.05.2018					Cfz-50-(L)-100	136	
Zambia	Pending quote	15.05.2018					Bdq-100-(L)-188	12	
Zambia	Pending quote	15.05.2018					Cfz-50-(L)-100	51	
Zambia	Pending quote	15.05.2018					Lnz-600-(B)-10	371	
Zimbabwe	Completed					11.03.2015	Lnz-600-(B)-20	73	
Zimbabwe	Completed					09.01.2016	Lnz-600-(B)-20	100	
Zimbabwe	Completed					16.10.2016	Lnz-600-(B)-20	100	
Zimbabwe	Completed					16.10.2016	Cfz-100-(L)-100	113	
Zimbabwe	Completed					05.05.2017	Lnz-600-(B)-20	165	
Zimbabwe	Completed					23.08.2017	Bdq-100-(L)-188	3	
Zimbabwe	Completed					07.10.2017	Bdq-100-(L)-188	2	
Zimbabwe	Completed					23.08.2017	Lnz-600-(B)-20	200	
Zimbabwe	Completed					15.02.2018	Cfz-100-(L)-100	619	
Zimbabwe	Completed					15.02.2018	Lnz-600-(B)-10	618	
Zimbabwe	Completed					31.12.2017	Lnz-600-(B)-10	38	
Zimbabwe	Completed					14.11.2017	Cfz-100-(L)-100	60	
Zimbabwe	Completed					21.07.2017	Bdq-100-(L)-188	46	
Zimbabwe	Completed					25.11.2017	Bdq-100-(L)-188	4	
Zimbabwe	Order placed with supplier(s)	13.12.2017	19.03.2018	10.04.2018	09.11.2018		Bdq-100-(L)-188	63	
Zimbabwe	Order placed with supplier(s)	13.12.2017	19.03.2018	10.04.2018			Cfz-100-(L)-100	233	
Zimbabwe	Pending quote	02.05.2018					Bdq-100-(L)-188	50	
Zimbabwe	Pending quote	02.05.2018					Cfz-100-(L)-100	578	
Zimbabwe	Pending quote	02.05.2018					Bdq-100-(L)-188	39	
Zimbabwe	Pending quote	02.05.2018					Cfz-100-(L)-100	852	

**\*\*Status Definitions:**

**Pending quote:** The order is submitted for procurement agent (PA) to issue a quote. Then, the quote is sent to the client for approval.

**Pending client approval/pending advance payment:** The order is pending for payment by client to PA.

**Final confirmed order:** PA is placing Purchase orders for BDQ and/or companion medicines with supplier(s)

**Order placed with supplier:** The order is placed with suppliers by PA.

**Completed:** All shipments for the order have been delivered.