

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-August-2018

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Angola	Order placed with supplier(s)	04.06.2018		29.06.2018	05.08.2018		Bdq-100-(L)-188	5	
Armenia	Completed					13.01.2015	Bdq-100-(L)-188	17	
Armenia	Completed					24.04.2016	Cfz-100-(L)-100	10	
Armenia	Completed					03.08.2016	Cfz-100-(L)-100	130	
Armenia	Completed					17.05.2016	Bdq-100-(L)-188	10	
Armenia	Completed					01.09.2016	Bdq-100-(L)-188	11	
Armenia	Completed					23.02.2017	Cfz-100-(L)-100	100	
Armenia	Completed					26.07.2017	Cfz-100-(L)-100	130	
Armenia	Completed					09.03.2017	Bdq-100-(L)-188	15	
Armenia	Completed					18.04.2017	Bdq-100-(L)-188	16	
Armenia	Completed					07.06.2018	Bdq-100-(L)-188	8	
Armenia	Completed					21.08.2018	Cfz-100-(L)-100	50	
Armenia	Completed					21.08.2018	Lnz-600-(B)-10	1800	
Armenia	Completed					21.07.2018	Bdq-100-(L)-188	14	
Armenia	Order placed with supplier(s)	15.05.2018		09.07.2018	01.09.2018		Bdq-100-(L)-188	32	
Armenia	Draft	14.08.2018					Bdq-100-(L)-188	38	
Armenia	Draft	14.08.2018					Bdq-100-(L)-188	30	
Azerbaijan	Completed					28.04.2017	Bdq-100-(L)-188	91	
Azerbaijan	Completed					28.04.2017	Cfz-100-(L)-100	441	
Azerbaijan	Completed					28.04.2017	Lnz-600-(B)-20	1865	
Azerbaijan	Completed					11.11.2017	Bdq-100-(L)-188	74	
Azerbaijan	Completed					11.11.2017	Cfz-100-(L)-100	158	
Azerbaijan	Completed					28.01.2018	Lnz-600-(B)-10	2733	
Azerbaijan	Completed					18.01.2018	Bdq-100-(L)-188	206	
Azerbaijan	Completed					18.01.2018	Cfz-100-(L)-100	2270	
Azerbaijan	Completed					18.01.2018	Lnz-600-(B)-10	1080	
Azerbaijan	Completed					09.04.2018	Lnz-600-(B)-10	13969	
Azerbaijan	Completed					12.08.2018	Bdq-100-(L)-188	248	
Azerbaijan	Order placed with supplier(s)	09.04.2018	30.05.2018	04.06.2018	15.12.2018		Cfz-100-(L)-100	94	
Bangladesh	Completed					01.09.2015	Cfz-50-(L)-100	29	
Bangladesh	Completed					01.09.2015	Lnz-600-(B)-20	75	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-August-2018

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Bangladesh	Completed					30.11.2015	Cfz-50-(L)-100	44	
Bangladesh	Completed					30.11.2015	Lnz-600-(B)-20	113	
Bangladesh	Completed					16.03.2016	Bdq-100-(L)-188	37	
Bangladesh	Completed					16.03.2016	Cfz-100-(L)-100	46	
Bangladesh	Completed					16.03.2016	Lnz-600-(B)-20	563	
Bangladesh	Completed					11.03.2016	Cfz-100-(L)-100	46	
Bangladesh	Completed					11.03.2016	Lnz-600-(B)-20	562	
Bangladesh	Completed					06.09.2016	Cfz-100-(L)-100	540	
Bangladesh	Completed					06.09.2016	Cfz-50-(L)-100	135	
Bangladesh	Completed					28.08.2016	Cfz-100-(L)-100	753	
Bangladesh	Completed					21.10.2016	Lnz-600-(B)-20	1050	
Bangladesh	Completed					23.02.2017	Lnz-600-(B)-20	608	
Bangladesh	Completed					08.12.2016	Bdq-100-(L)-188	30	
Bangladesh	Completed					03.04.2017	Bdq-100-(L)-188	30	
Bangladesh	Completed					17.11.2017	Cfz-100-(L)-100	1014	
Bangladesh	Completed					22.12.2017	Lnz-600-(B)-20	523	
Bangladesh	Completed					25.08.2017	Bdq-100-(L)-188	50	
Bangladesh	Completed					02.01.2018	Lnz-600-(B)-20	1415	
Bangladesh	Completed					23.02.2018	Cfz-100-(L)-100	1376	
Bangladesh	Completed					02.01.2018	Bdq-100-(L)-188	53	
Bangladesh	Completed					01.07.2018	Bdq-100-(L)-188	116	
Bangladesh	Order placed with supplier(s)	22.03.2018	08.05.2018	09.05.2018	01.12.2018		Bdq-100-(L)-188	76	
Bangladesh	Order placed with supplier(s)	04.04.2018	08.05.2018	14.05.2018			Cfz-100-(L)-100	1720	
Bangladesh	Order placed with supplier(s)	04.04.2018	08.05.2018	14.05.2018	08.12.2018		Cfz-100-(L)-100	1720	
Belarus	Completed					22.04.2015	Bdq-100-(L)-188	178	
Belarus	Completed					22.04.2015	Lnz-600-(B)-20	1506	
Belarus	Completed					19.11.2015	Cfz-100-(L)-100	281	
Belarus	Completed					25.09.2015	Bdq-100-(L)-188	8	
Belarus	Completed					19.01.2016	Lnz-600-(B)-20	913	
Belarus	Completed					18.03.2016	Lnz-600-(B)-20	913	
Belarus	Completed					06.05.2016	Cfz-100-(L)-100	1042	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-August-2018

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Belarus	Completed					26.05.2016	Cfz-100-(L)-100	518	
Belarus	Completed					09.11.2016	Cfz-100-(L)-100	1280	
Belarus	Completed					09.11.2016	Lnz-600-(B)-20	6396	
Belarus	Completed					12.04.2017	Bdq-100-(L)-188	100	
Belarus	Completed					23.11.2016	Bdq-100-(L)-188	100	
Belarus	Completed					31.07.2017	Bdq-100-(L)-188	139	
Belarus	Completed					31.07.2017	Cfz-100-(L)-100	1864	
Belarus	Completed					31.07.2017	Lnz-600-(B)-10	7327	
Belarus	Completed					13.04.2018	Lnz-600-(B)-10	4914	
Belarus	Order placed with supplier(s)	11.11.2016	14.02.2017	22.02.2017	30.07.2018		Lnz-600-(B)-10	4914	
Belarus	Completed					22.06.2018	Bdq-100-(L)-188	109	
Belarus	Completed					08.08.2018	Cfz-100-(L)-100	1794	
Belarus	Completed					08.08.2018	Lnz-600-(B)-10	15895	
Belarus	Order placed with supplier(s)	15.12.2017	01.03.2018	12.03.2018	10.11.2018		Lnz-600-(B)-10	15895	
Belarus	Completed					17.03.2018	Bdq-100-(L)-188	50	
Belarus	Order placed with supplier(s)	25.04.2018		03.07.2018	15.09.2018		Bdq-100-(L)-188	918	
Belarus	Order placed with supplier(s)	25.04.2018		03.07.2018	15.03.2019		Bdq-100-(L)-188	686	
Benin	Completed					07.04.2015	Cfz-100-(L)-100	75	
Benin	Completed					27.07.2016	Lnz-600-(B)-20	1	
Benin	Completed					27.07.2016	Lnz-600-(B)-20	7	
Benin	Completed					22.08.2016	Bdq-100-(L)-188	2	
Benin	Completed					29.09.2016	Lnz-600-(B)-20	52	
Benin	Completed					23.06.2017	Bdq-100-(L)-188	1	
Benin	Completed					23.06.2017	Cfz-100-(L)-100	56	
Benin	Completed					08.08.2018	Bdq-100-(L)-188	1	
Benin	Completed					08.08.2018	Cfz-100-(L)-100	53	
Benin	Completed					08.08.2018	Lnz-600-(B)-10	90	
Bolivia	Completed					26.05.2015	Bdq-100-(L)-188	1	
Bolivia	Completed					29.05.2015	Cfz-100-(L)-100	8	
Bolivia	Completed					29.05.2015	Lnz-600-(B)-20	39	
Bolivia	Completed					17.09.2017	Bdq-100-(L)-188	2	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-August-2018

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Bolivia	Completed					17.09.2017	Cfz-100-(L)-100	7	
Bolivia	Completed					17.09.2017	Lnz-600-(B)-10	68	
Bolivia	Completed					10.03.2018	Bdq-100-(L)-188	1	
Bolivia	Completed					10.03.2018	Cfz-100-(L)-100	8	
Bolivia	Completed					10.03.2018	Lnz-600-(B)-10	78	
Bolivia	Order placed with supplier(s)	21.03.2018	12.07.2018	07.08.2018	09.09.2018		Cfz-100-(L)-100	8	
Bolivia	Order placed with supplier(s)	21.03.2018	12.07.2018	07.08.2018	09.09.2018		Lnz-600-(B)-10	8	
Bolivia	Draft with quote	30.07.2018					Bdq-100-(L)-188	1	
Bolivia	Draft with quote	30.07.2018					Cfz-100-(L)-100	8	
Botswana	Completed					18.07.2018	Bdq-100-(L)-188	40	
Burkina Faso	Completed					13.04.2015	Cfz-100-(L)-100	100	
Burkina Faso	Completed					08.05.2015	Cfz-100-(L)-100	84	
Burkina Faso	Completed					21.06.2016	Cfz-100-(L)-100	362	
Burkina Faso	Completed					23.12.2016	Cfz-100-(L)-100	181	
Burkina Faso	Completed					06.12.2017	Cfz-100-(L)-100	375	
Burkina Faso	Completed					25.11.2017	Lnz-600-(B)-10	113	
Burkina Faso	Completed					07.08.2017	Bdq-100-(L)-188	4	
Burkina Faso	Completed					07.08.2017	Lnz-600-(B)-10	111	
Burkina Faso	Completed					08.01.2018	Bdq-100-(L)-188	4	
Burkina Faso	Completed					08.01.2018	Lnz-600-(B)-10	356	
Burkina Faso	Completed					18.08.2018	Bdq-100-(L)-188	5	
Burkina Faso	Order placed with supplier(s)	12.06.2018	02.07.2018	05.07.2018	01.11.2018		Bdq-100-(L)-188	4	
Cambodia	Completed					07.04.2017	Bdq-100-(L)-188	5	
Cambodia	Completed					19.12.2017	Bdq-100-(L)-188	4	
Cambodia	Completed					21.10.2017	Cfz-100-(L)-100	496	
Cambodia	Completed					21.10.2017	Lnz-600-(B)-10	89	
Cambodia	Completed					19.05.2018	Bdq-100-(L)-188	20	
Cambodia	Order placed with supplier(s)	31.03.2018		17.04.2018	01.12.2018		Bdq-100-(L)-188	15	
Cambodia	Draft with quote	16.07.2018					Lnz-600-(B)-10	512	
Cambodia	Draft with quote	16.07.2018					Cfz-100-(L)-100	298	
Cambodia	Draft with quote	16.07.2018					Lnz-600-(B)-10	1073	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-August-2018

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Cameroon	Completed					17.01.2015	Cfz-100-(L)-100	229	
Cameroon	Completed					06.06.2015	Cfz-100-(L)-100	68	
Cameroon	Completed					06.06.2015	Cfz-100-(L)-100	74	
Cameroon	Completed					06.06.2015	Lnz-600-(B)-20	120	
Cameroon	Completed					11.07.2015	Bdq-100-(L)-188	6	
Cameroon	Completed					11.07.2015	Bdq-100-(L)-188	7	
Cameroon	Completed					04.10.2015	Cfz-100-(L)-100	142	
Cameroon	Completed					20.10.2016	Bdq-100-(L)-188	3	
Cameroon	Completed					27.01.2017	Cfz-100-(L)-100	578	
Cameroon	Completed					27.01.2017	Lnz-600-(B)-20	102	
Cameroon	Completed					28.03.2017	Bdq-100-(L)-188	3	
Cameroon	Completed					09.04.2017	Cfz-100-(L)-100	248	
Cameroon	Completed					08.08.2017	Lnz-600-(B)-20	44	
Cameroon	Completed					11.12.2016	Cfz-100-(L)-100	3	
Cameroon	Completed					11.03.2018	Bdq-100-(L)-188	5	
Cameroon	Completed					11.03.2018	Cfz-100-(L)-100	216	
Cameroon	Completed					11.03.2018	Lnz-600-(B)-10	300	
Cameroon	Completed					19.08.2018	Bdq-100-(L)-188	11	
Cameroon	Completed					19.08.2018	Cfz-100-(L)-100	100	
Cameroon	Completed					19.08.2018	Lnz-600-(B)-10	480	
China	Completed					12.10.2017	Bdq-100-(L)-188	177	
China	Completed					04.08.2018	Bdq-100-(L)-188	1068	
China	Order placed with supplier(s)	28.06.2018		08.08.2018	04.12.2018		Bdq-100-(L)-188	1000	
China	Order placed with supplier(s)	28.06.2018		26.07.2018	15.03.2019		Bdq-100-(L)-188	2000	
Cote d'Ivoire	Completed					30.03.2015	Cfz-100-(L)-100	831	
Cote d'Ivoire	Completed					31.05.2015	Cfz-100-(L)-100	267	
Cote d'Ivoire	Completed					21.02.2016	Cfz-100-(L)-100	267	
Cote d'Ivoire	Completed					18.11.2015	Bdq-100-(L)-188	5	
Cote d'Ivoire	Completed					18.11.2015	Lnz-600-(B)-20	66	
Cote d'Ivoire	Completed					18.11.2015	Lnz-600-(B)-20	90	
Cote d'Ivoire	Completed					09.05.2017	Cfz-100-(L)-100	445	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-August-2018

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Cote d'Ivoire	Completed					29.05.2017	Bdq-100-(L)-188	3	
Cote d'Ivoire	Completed					29.05.2017	Cfz-100-(L)-100	30	
Cote d'Ivoire	Completed					29.05.2017	Lnz-600-(B)-20	177	
Cote d'Ivoire	Completed					08.11.2017	Bdq-100-(L)-188	2	
Cote d'Ivoire	Completed					04.10.2017	Cfz-100-(L)-100	585	
Cote d'Ivoire	Completed					30.01.2018	Cfz-100-(L)-100	585	
Cote d'Ivoire	Completed					23.10.2017	Bdq-100-(L)-188	5	
Cote d'Ivoire	Completed					23.10.2017	Cfz-100-(L)-100	30	
Cote d'Ivoire	Completed					30.01.2018	Lnz-600-(B)-10	300	
Cote d'Ivoire	Order placed with supplier(s)	22.12.2017	12.03.2018	20.03.2018	19.08.2018		Bdq-100-(L)-188	5	
Cote d'Ivoire	Order placed with supplier(s)	22.12.2017	12.03.2018	20.03.2018	19.08.2018		Lnz-600-(B)-10	300	
Cote d'Ivoire	Order placed with supplier(s)	22.12.2017	12.03.2018	20.03.2018	01.02.2019		Cfz-100-(L)-100	685	
Cote d'Ivoire	Order placed with supplier(s)	22.12.2017	12.03.2018	20.03.2018	01.10.2018		Bdq-100-(L)-188	5	
Cote d'Ivoire	Order placed with supplier(s)	22.12.2017	12.03.2018	20.03.2018	01.10.2018		Cfz-100-(L)-100	685	
Cote d'Ivoire	Order placed with supplier(s)	22.12.2017	12.03.2018	20.03.2018	01.10.2018		Lnz-600-(B)-10	880	
Democratic Republic of the Congo	Completed					20.11.2014	Cfz-100-(L)-100	238	
Democratic Republic of the Congo	Completed					13.02.2015	Cfz-100-(L)-100	503	
Democratic Republic of the Congo	Completed					10.06.2015	Cfz-100-(L)-100	741	
Democratic Republic of the Congo	Completed					15.01.2016	Cfz-100-(L)-100	362	
Democratic Republic of the Congo	Completed					15.01.2016	Cfz-100-(L)-100	1864	
Democratic Republic of the Congo	Completed					06.04.2016	Cfz-100-(L)-100	2258	
Democratic Republic of the Congo	Completed					18.07.2016	Bdq-100-(L)-188	10	
Democratic Republic of the Congo	Completed					31.03.2016	Cfz-100-(L)-100	405	
Democratic Republic of the Congo	Completed					31.03.2016	Lnz-600-(B)-20	165	
Democratic Republic of the Congo	Completed					06.01.2017	Cfz-100-(L)-100	405	
Democratic Republic of the Congo	Completed					23.11.2016	Lnz-600-(B)-20	165	
Democratic Republic of the Congo	Completed					17.03.2017	Bdq-100-(L)-188	182	
Democratic Republic of the Congo	Completed					11.05.2017	Lnz-600-(B)-20	2835	
Democratic Republic of the Congo	Order placed with supplier(s)	19.12.2017		06.02.2018	15.07.2018		Cfz-100-(L)-100	623	
Democratic Republic of the Congo	Order placed with supplier(s)	19.12.2017		06.02.2018	05.08.2018		Lnz-600-(B)-10	4788	
Democratic Republic of the Congo	Order placed with supplier(s)	12.02.2018	05.04.2018	10.04.2018	04.10.2018		Cfz-100-(L)-100	1300	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-August-2018

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Democratic Republic of the Congo	Order placed with supplier(s)	12.02.2018	05.04.2018	10.04.2018	30.10.2018		Cfz-100-(L)-100	670	
Democratic Republic of the Congo	Order placed with supplier(s)	12.02.2018	05.04.2018	10.04.2018	17.09.2018		Cfz-100-(L)-100	981	
Democratic Republic of the Congo	Order placed with supplier(s)	12.02.2018	05.04.2018	10.04.2018	30.10.2018		Cfz-100-(L)-100	506	
Democratic Republic of the Congo	Order placed with supplier(s)	09.05.2018		06.07.2018	25.11.2018		Cfz-100-(L)-100	1862	
Djibouti	Completed					23.04.2015	Cfz-100-(L)-100	26	
Djibouti	Completed					23.04.2015	Cfz-50-(L)-100	2	
Djibouti	Completed					03.01.2016	Cfz-100-(L)-100	73	
Djibouti	Completed					03.01.2016	Cfz-50-(L)-100	37	
Djibouti	Completed					07.06.2016	Cfz-100-(L)-100	125	
Djibouti	Completed					07.06.2016	Cfz-50-(L)-100	102	
Djibouti	Completed					07.06.2016	Lnz-600-(B)-20	216	
Djibouti	Completed					03.07.2016	Bdq-100-(L)-188	6	
Djibouti	Completed					15.10.2016	Bdq-100-(L)-188	2	
Djibouti	Completed					15.10.2016	Lnz-600-(B)-20	216	
Djibouti	Completed					14.09.2016	Cfz-100-(L)-100	176	
Djibouti	Completed					10.01.2017	Bdq-100-(L)-188	4	
Djibouti	Completed					27.03.2017	Bdq-100-(L)-188	10	
Djibouti	Completed					23.01.2018	Cfz-100-(L)-100	70	
Djibouti	Completed					08.01.2018	Bdq-100-(L)-188	12	
Djibouti	Completed					17.04.2018	Cfz-100-(L)-100	77	
Djibouti	Completed					24.04.2018	Bdq-100-(L)-188	5	
Dominican Republic	Completed					17.01.2016	Lnz-600-(B)-20	200	
Dominican Republic	Completed					19.06.2016	Lnz-600-(B)-20	200	
Dominican Republic	Completed					02.03.2016	Cfz-100-(L)-100	50	
Dominican Republic	Completed					06.07.2016	Bdq-100-(L)-188	4	
Dominican Republic	Completed					12.02.2018	Cfz-100-(L)-100	294	
Dominican Republic	Completed					12.02.2018	Cfz-100-(L)-100	506	
Dominican Republic	Completed					12.02.2018	Lnz-600-(B)-10	700	
Dominican Republic	Completed					21.04.2017	Bdq-100-(L)-188	30	
Dominican Republic	Completed					07.05.2018	Bdq-100-(L)-188	20	
Dominican Republic	Draft	27.04.2018					Bdq-100-(L)-188	30	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-August-2018

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Dominican Republic	Order placed with supplier(s)	14.06.2018	21.08.2018	30.08.2018	25.01.2019		Cfz-100-(L)-100	250	
Equatorial Guinea	Completed					21.09.2016	Cfz-100-(L)-100	135	
Equatorial Guinea	Completed					28.08.2016	Cfz-100-(L)-100	135	
Equatorial Guinea	Completed					11.08.2017	Bdq-100-(L)-188	4	
Equatorial Guinea	Completed					11.08.2017	Lnz-600-(B)-10	48	
Equatorial Guinea	Draft with quote	20.04.2018					Cfz-100-(L)-100	135	
Equatorial Guinea	Pending quote	20.04.2018					Cfz-100-(L)-100	135	
Equatorial Guinea	Draft with quote	03.05.2018					Bdq-100-(L)-188	3	
Equatorial Guinea	Draft with quote	03.05.2018					Cfz-100-(L)-100	161	
Eswatini	Completed					09.12.2015	Bdq-100-(L)-188	120	
Eswatini	Completed					04.07.2017	Bdq-100-(L)-188	115	
Eswatini	Completed					09.04.2018	Bdq-100-(L)-188	97	
Ethiopia	Completed					22.11.2016	Bdq-100-(L)-188	5	
Ethiopia	Completed					22.11.2016	Bdq-100-(L)-188	10	
Ethiopia	Completed					07.05.2016	Bdq-100-(L)-188	15	
Ethiopia	Completed					07.05.2016	Cfz-50-(L)-100	366	
Ethiopia	Completed					07.05.2016	Lnz-600-(B)-20	304	
Ethiopia	Completed					19.06.2017	Lnz-600-(B)-20	181	
Ethiopia	Completed					01.01.2018	Lnz-600-(B)-10	854	
Ethiopia	Completed					11.11.2015	Lnz-600-(B)-20	24	
Ethiopia	Completed					28.03.2017	Bdq-100-(L)-188	5	
Ethiopia	Completed					28.03.2017	Cfz-100-(L)-100	30	
Ethiopia	Completed					28.03.2017	Lnz-600-(B)-20	150	
Ethiopia	Completed					30.07.2017	Lnz-600-(B)-10	300	
Ethiopia	Completed					31.07.2017	Bdq-100-(L)-188	5	
Ethiopia	Completed					31.07.2017	Cfz-100-(L)-100	30	
Ethiopia	Order placed with supplier(s)	14.10.2016	13.12.2016	17.01.2017	07.08.2018		Bdq-100-(L)-188	5	
Ethiopia	Order placed with supplier(s)	14.10.2016	13.12.2016	17.01.2017	07.08.2018		Cfz-100-(L)-100	30	
Ethiopia	Order placed with supplier(s)	14.10.2016	13.12.2016	17.01.2017	07.08.2018		Lnz-600-(B)-20	150	
Ethiopia	Completed					08.07.2017	Cfz-100-(L)-100	90	
Ethiopia	Completed					03.12.2017	Bdq-100-(L)-188	20	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-August-2018

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Ethiopia	Completed					18.02.2018	Bdq-100-(L)-188	15	
Ethiopia	Completed					06.10.2017	Cfz-100-(L)-100	31	
Ethiopia	Completed					23.03.2018	Lnz-600-(B)-10	1216	
Ethiopia	Completed					18.02.2018	Cfz-100-(L)-100	1190	
Ethiopia	Completed					06.03.2018	Lnz-600-(B)-10	647	
Ethiopia	Completed					26.10.2017	Bdq-100-(L)-188	35	
Ethiopia	Completed					05.11.2017	Bdq-100-(L)-188	15	
Ethiopia	Order placed with supplier(s)	24.10.2017	22.12.2017	08.01.2018	13.07.2018		Cfz-100-(L)-100	2056	
Ethiopia	Order placed with supplier(s)	24.10.2017	22.12.2017	08.01.2018	13.07.2018		Lnz-600-(B)-20	3739	
Ethiopia	Completed					06.03.2018	Lnz-600-(B)-10	1429	
Ethiopia	Order placed with supplier(s)	14.05.2018	08.06.2018	06.07.2018	29.08.2018		Bdq-100-(L)-188	48	
Ethiopia	Order placed with supplier(s)	29.05.2018	21.06.2018	06.07.2018	29.08.2018		Bdq-100-(L)-188	70	
France	Completed					15.05.2015	Bdq-100-(L)-188	10	Uzbekistan
France	Completed					04.08.2015	Bdq-100-(L)-188	5	Benin
France	Completed					25.08.2015	Bdq-100-(L)-188	20	Armenia
France	Completed					25.11.2015	Bdq-100-(L)-188	1	Zimbabwe
France	Completed					15.12.2015	Bdq-100-(L)-188	10	Tajikistan
France	Completed					05.01.2016	Bdq-100-(L)-188	5	Benin
France	Completed					21.01.2016	Bdq-100-(L)-188	13	Belarus
France	Completed					30.08.2016	Bdq-100-(L)-188	4	Myanmar
France	Completed					08.09.2016	Bdq-100-(L)-188	45	Uzbekistan
France	Completed					04.10.2016	Bdq-100-(L)-188	40	India
France	Completed					08.09.2016	Bdq-100-(L)-188	25	Belaruse
France	Completed					02.11.2016	Bdq-100-(L)-188	17	Kenya
France	Completed					18.01.2017	Bdq-100-(L)-188	3	Kenya
France	Completed					03.01.2017	Bdq-100-(L)-188	10	Kyrgyzstan
France	Completed					30.01.2017	Bdq-100-(L)-188	12	Tajikistan
France	Completed					18.01.2017	Bdq-100-(L)-188	20	Belarus
France	Completed					08.02.2017	Bdq-100-(L)-188	2	Myanmar
France	Completed					08.02.2017	Bdq-100-(L)-188	4	Myanmar
France	Completed					07.03.2017	Bdq-100-(L)-188	40	Uzbekistan

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-August-2018

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
France	Completed					19.06.2017	Bdq-100-(L)-188	37	Afghanistan
France	Completed					26.04.2017	Bdq-100-(L)-188	16	Mozambique
France	Completed					19.04.2017	Bdq-100-(L)-188	13	Papua New Guinea
France	Completed					19.06.2017	Bdq-100-(L)-188	91	Uzbekistan
France	Completed					11.05.2017	Bdq-100-(L)-188	15	Tajikistan
France	Completed					25.08.2017	Bdq-100-(L)-188	8	Kyrgyzstan
France	Completed					19.06.2017	Bdq-100-(L)-188	2	Zimbabwe
France	Completed					26.07.2017	Bdq-100-(L)-188	2	Zimbabwe
France	Completed					05.09.2017	Bdq-100-(L)-188	50	Uzbekistan
France	Completed					27.10.2017	Bdq-100-(L)-188	1	Myanmar
France	Completed					16.11.2017	Bdq-100-(L)-188	9	Kenya
France	Completed					19.12.2017	Bdq-100-(L)-188	41	Belarus
France	Completed					19.02.2018	Bdq-100-(L)-188	80	Uzbekistan
France	Completed					19.01.2018	Bdq-100-(L)-188	53	Mozambique
France	Completed					05.02.2018	Bdq-100-(L)-188	40	Mozambique
France	Completed					13.02.2018	Bdq-100-(L)-188	3	Tajikistan
France	Completed					09.02.2018	Bdq-100-(L)-188	2	Swaziland
France	Completed					04.05.2018	Bdq-100-(L)-188	2	Ukraine
France	Completed					24.04.2018	Bdq-100-(L)-188	30	Afghanistan
France	Completed					24.04.2018	Bdq-100-(L)-188	61	Kenya
France	Completed					08.06.2018	Bdq-100-(L)-188	79	Iraq
France	Completed					04.05.2018	Bdq-100-(L)-188	11	Mozambique
France	Completed					19.06.2018	Bdq-100-(L)-188	11	Afghanistan
France	Completed					09.08.2018	Bdq-100-(L)-188	12	Kenya
France	Completed					17.07.2018	Lnz-600-(B)-10	712	
France	Completed					23.08.2018	Bdq-100-(L)-188	4	Myanmar
France	Order placed with supplier(s)	10.07.2018	31.07.2018	01.08.2018	01.12.2018		Bdq-100-(L)-188	41	Myanmar
France	Order placed with supplier(s)	04.08.2018	16.08.2018	17.08.2018	23.09.2018		Bdq-100-(L)-188	24	
France	Order placed with supplier(s)	04.08.2018	16.08.2018	17.08.2018	23.09.2018		Bdq-100-(L)-188	13	
Georgia	Completed					13.01.2015	Bdq-100-(L)-188	60	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-August-2018

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Georgia	Completed					12.07.2015	Cfz-100-(L)-100	350	
Georgia	Completed					31.07.2015	Bdq-100-(L)-188	30	
Georgia	Completed					24.08.2015	Bdq-100-(L)-188	68	
Georgia	Completed					24.08.2015	Cfz-100-(L)-100	95	
Georgia	Completed					24.08.2015	Lnz-600-(B)-20	1900	
Georgia	Completed					26.12.2015	Bdq-100-(L)-188	34	
Georgia	Completed					07.05.2016	Bdq-100-(L)-188	34	
Georgia	Completed					17.06.2016	Lnz-600-(B)-20	1900	
Georgia	Completed					19.09.2016	Cfz-100-(L)-100	94	
Georgia	Completed					26.09.2016	Bdq-100-(L)-188	100	
Georgia	Completed					02.02.2017	Lnz-600-(B)-20	1000	
Georgia	Completed					30.01.2017	Cfz-100-(L)-100	763	
Georgia	Completed					19.10.2017	Bdq-100-(L)-188	15	
Georgia	Completed					19.10.2017	Bdq-100-(L)-188	45	
Georgia	Completed					04.04.2017	Bdq-100-(L)-188	15	
Georgia	Completed					21.05.2017	Lnz-600-(B)-10	2544	
Georgia	Completed					21.05.2017	Lnz-600-(B)-10	3718	
Georgia	Completed					12.11.2017	Cfz-100-(L)-100	536	
Georgia	Completed					12.11.2017	Lnz-600-(B)-10	2965	
Georgia	Completed					02.01.2018	Cfz-100-(L)-100	330	
Georgia	Completed					02.01.2018	Lnz-600-(B)-10	5299	
Georgia	Completed					11.03.2018	Bdq-100-(L)-188	90	
Georgia	Order placed with supplier(s)	26.03.2018	27.07.2018	02.08.2018	12.01.2019		Cfz-100-(L)-100	1104	
Georgia	Order placed with supplier(s)	12.04.2018		09.07.2018	15.11.2018		Bdq-100-(L)-188	130	
Ghana	Completed					06.10.2017	Cfz-100-(L)-100	1	
Ghana	Completed					06.10.2017	Cfz-100-(L)-100	260	
Ghana	Completed					06.10.2017	Cfz-50-(L)-100	24	
Ghana	Completed					16.05.2018	Cfz-100-(L)-100	13	
Ghana	Completed					16.05.2018	Cfz-100-(L)-100	260	
Ghana	Completed					06.06.2018	Bdq-100-(L)-188	5	
Ghana	Pending quote	23.06.2018					Cfz-100-(L)-100	493	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-August-2018

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Ghana	Pending quote	23.06.2018					Bdq-100-(L)-188	15	
Ghana	Pending quote	23.06.2018					Cfz-100-(L)-100	200	
Ghana	Pending quote	16.08.2018					Bdq-100-(L)-188	47	
Ghana	Pending quote	20.08.2018					Bdq-100-(L)-188	27	
Guatemala	Completed					25.07.2014	Cfz-50-(L)-100	12	
Guatemala	Completed					25.11.2016	Cfz-50-(L)-100	32	
Guatemala	Completed					21.03.2017	Lnz-600-(B)-20	145	
Guatemala	Completed					25.11.2016	Lnz-600-(B)-20	73	
Guatemala	Completed					01.03.2018	Cfz-100-(L)-100	16	
Guatemala	Completed					01.03.2018	Lnz-600-(B)-10	16	
Guatemala	Order placed with supplier(s)	06.07.2018	16.08.2018	22.08.2018	15.04.2019		Cfz-100-(L)-100	84	
Guatemala	Pending quote	06.07.2018	16.08.2018	22.08.2018	23.12.2018		Cfz-100-(L)-100	84	
Guatemala	Pending quote	27.08.2018					Bdq-100-(L)-188	6	
Guinea	Completed					05.04.2016	Cfz-100-(L)-100	513	
Guinea	Completed					19.02.2017	Bdq-100-(L)-188	3	
Guinea	Completed					22.06.2017	Cfz-100-(L)-100	177	
Guinea	Completed					22.06.2017	Lnz-600-(B)-20	270	
Guinea	Completed					23.07.2017	Cfz-100-(L)-100	177	
Guinea	Completed					23.07.2017	Lnz-600-(B)-20	270	
Guinea	Completed					09.08.2018	Cfz-100-(L)-100	1288	
Guinea	Order placed with supplier(s)	08.01.2018	29.07.2018	31.07.2018	03.09.2018		Bdq-100-(L)-188	27	
Haiti	Completed					14.04.2016	Bdq-100-(L)-188	20	
Haiti	Completed					19.10.2017	Bdq-100-(L)-188	50	
Haiti	Completed					09.03.2018	Cfz-100-(L)-100	61	
Haiti	Completed					09.03.2018	Lnz-600-(B)-20	124	
Haiti	Completed					03.04.2018	Lnz-600-(B)-20	484	
Haiti	Completed					28.06.2018	Bdq-100-(L)-188	22	
Haiti	Completed					28.06.2018	Cfz-100-(L)-100	15	
Haiti	Completed					28.06.2018	Lnz-600-(B)-10	564	
Haiti	Order placed with supplier(s)	24.05.2018	04.07.2018	19.07.2018	01.11.2018		Cfz-100-(L)-100	119	
Haiti	Order placed with supplier(s)	24.05.2018	04.07.2018	19.07.2018	01.02.2019		Cfz-100-(L)-100	119	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-August-2018

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Haiti	Order placed with supplier(s)	02.06.2018	25.07.2018	27.07.2018	01.05.2019		Bdq-100-(L)-188	45	
Haiti	Order placed with supplier(s)	02.06.2018	25.07.2018	27.07.2018	01.05.2019		Cfz-100-(L)-100	82	
Honduras	Completed					11.07.2017	Cfz-100-(L)-100	5	
Honduras	Completed					11.10.2017	Cfz-100-(L)-100	4	
Honduras	Completed					01.02.2018	Bdq-100-(L)-188	2	
Honduras	Completed					18.06.2018	Lnz-600-(B)-10	10	
Honduras	Completed					02.08.2018	Cfz-100-(L)-100	4	
Honduras	Completed					25.07.2018	Cfz-100-(L)-100	4	
Honduras	Completed					25.07.2018	Lnz-600-(B)-10	10	
India	Completed					24.12.2014	Lnz-600-(B)-20	759	
India	Completed					12.01.2015	Lnz-600-(B)-20	759	
India	Completed					13.01.2015	Lnz-600-(B)-20	5661	
India	Completed					28.03.2015	Lnz-600-(B)-20	2270	
India	Completed					13.01.2015	Lnz-600-(B)-20	759	
India	Completed					14.01.2015	Lnz-600-(B)-20	759	
India	Completed					12.01.2015	Lnz-600-(B)-20	759	
India	Completed					14.01.2015	Lnz-600-(B)-20	759	
India	Completed					24.12.2014	Lnz-600-(B)-20	4162	
India	Completed					10.03.2016	Lnz-600-(B)-20	725	
India	Completed					09.03.2016	Lnz-600-(B)-20	545	
India	Completed					18.03.2016	Lnz-600-(B)-20	8285	
India	Completed					21.03.2016	Lnz-600-(B)-20	905	
India	Completed					09.03.2016	Lnz-600-(B)-20	725	
India	Completed					11.03.2016	Lnz-600-(B)-20	725	
India	Completed					09.03.2016	Lnz-600-(B)-20	1085	
India	Completed					15.03.2016	Lnz-600-(B)-20	905	
India	Completed					09.03.2016	Lnz-600-(B)-20	4145	
India	Completed					03.10.2016	Lnz-600-(B)-20	1300	
India	Completed					08.02.2017	Lnz-600-(B)-10	1010	
India	Completed					07.10.2016	Lnz-600-(B)-20	1950	
India	Completed					08.02.2017	Lnz-600-(B)-10	1510	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-August-2018

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
India	Completed					04.10.2016	Lnz-600-(B)-20	16835	
India	Completed					07.02.2017	Lnz-600-(B)-10	13150	
India	Completed					13.10.2016	Lnz-600-(B)-20	6475	
India	Completed					07.02.2017	Lnz-600-(B)-10	5060	
India	Completed					13.10.2016	Lnz-600-(B)-20	1300	
India	Completed					08.02.2017	Lnz-600-(B)-10	1010	
India	Completed					17.10.2016	Lnz-600-(B)-20	650	
India	Completed					11.02.2017	Lnz-600-(B)-10	510	
India	Completed					14.12.2017	Lnz-600-(B)-10	3610	
India	Completed					13.12.2017	Lnz-600-(B)-10	5410	
India	Completed					11.12.2017	Lnz-600-(B)-10	46820	
India	Completed					12.02.2018	Lnz-600-(B)-10	18010	
India	Completed					06.09.2017	Lnz-600-(B)-10	3610	
India	Completed					20.12.2017	Lnz-600-(B)-10	1810	
India	Completed					07.06.2017	Lnz-600-(B)-10	1800	
India	Completed					20.06.2017	Lnz-600-(B)-10	2700	
India	Completed					28.06.2017	Lnz-600-(B)-10	725	
India	Completed					27.06.2017	Lnz-600-(B)-10	2340	
India	Completed					07.06.2017	Lnz-600-(B)-10	10440	
India	Completed					29.06.2017	Lnz-600-(B)-10	28810	
India	Completed					06.09.2017	Lnz-600-(B)-10	1800	
India	Completed					13.12.2017	Lnz-600-(B)-10	2700	
India	Completed					18.09.2017	Lnz-600-(B)-10	725	
India	Completed					21.12.2017	Lnz-600-(B)-10	2340	
India	Completed					07.12.2017	Lnz-600-(B)-10	10440	
India	Completed					11.12.2017	Lnz-600-(B)-10	28810	
India	Completed					27.09.2017	Bdq-100-(L)-188	39	
India	Completed					14.08.2017	Bdq-100-(L)-188	402	
India	Completed					20.08.2017	Bdq-100-(L)-188	258	
India	Completed					27.09.2017	Bdq-100-(L)-188	100	
India	Completed					27.09.2017	Bdq-100-(L)-188	57	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-August-2018

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
India	Completed					27.09.2017	Bdq-100-(L)-188	144	
India	Completed					23.08.2017	Cfz-100-(L)-100	3244	
India	Completed					23.08.2017	Cfz-100-(L)-100	1730	
India	Completed					25.10.2017	Cfz-100-(L)-100	3244	
India	Completed					10.01.2018	Cfz-100-(L)-100	4541	
India	Completed					06.09.2017	Cfz-100-(L)-100	4973	
India	Completed					23.08.2017	Cfz-100-(L)-100	3892	
India	Completed					10.01.2018	Cfz-100-(L)-100	3244	
India	Completed					09.01.2018	Cfz-100-(L)-100	1730	
India	Completed					08.01.2018	Cfz-100-(L)-100	3244	
India	Completed					14.02.2018	Cfz-100-(L)-100	4541	
India	Completed					11.02.2018	Cfz-100-(L)-100	4973	
India	Completed					15.02.2018	Cfz-100-(L)-100	3892	
India	Completed					08.11.2017	Bdq-100-(L)-188	39	
India	Completed					05.11.2017	Bdq-100-(L)-188	402	
India	Completed					04.11.2017	Bdq-100-(L)-188	258	
India	Completed					06.11.2017	Bdq-100-(L)-188	100	
India	Completed					06.11.2017	Bdq-100-(L)-188	57	
India	Completed					08.11.2017	Bdq-100-(L)-188	144	
India	Completed					14.01.2018	Bdq-100-(L)-188	54	
India	Completed					18.01.2018	Bdq-100-(L)-188	611	
India	Completed					19.01.2018	Bdq-100-(L)-188	381	
India	Completed					15.01.2018	Bdq-100-(L)-188	154	
India	Completed					15.01.2018	Bdq-100-(L)-188	77	
India	Completed					14.01.2018	Bdq-100-(L)-188	223	
India	Completed					11.05.2018	Bdq-100-(L)-188	162	
India	Completed					07.05.2018	Bdq-100-(L)-188	1300	
India	Completed					10.05.2018	Bdq-100-(L)-188	813	
India	Completed					05.05.2018	Bdq-100-(L)-188	325	
India	Completed					05.05.2018	Bdq-100-(L)-188	195	
India	Completed					11.05.2018	Bdq-100-(L)-188	455	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-August-2018

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
India	Final confirmed order	28.11.2017					Bdq-100-(L)-188	163	
India	Final confirmed order	28.11.2017					Bdq-100-(L)-188	1300	
India	Final confirmed order	28.11.2017					Bdq-100-(L)-188	812	
India	Final confirmed order	28.11.2017					Bdq-100-(L)-188	325	
India	Final confirmed order	28.11.2017					Bdq-100-(L)-188	195	
India	Final confirmed order	28.11.2017					Bdq-100-(L)-188	455	
Indonesia	Completed					10.06.2015	Bdq-100-(L)-188	50	
Indonesia	Completed					10.06.2015	Cfz-100-(L)-100	77	
Indonesia	Completed					10.06.2015	Lnz-600-(B)-20	215	
Indonesia	Completed					22.10.2016	Bdq-100-(L)-188	25	
Indonesia	Completed					22.10.2016	Lnz-600-(B)-20	215	
Indonesia	Completed					28.08.2016	Bdq-100-(L)-188	25	
Indonesia	Completed					28.08.2016	Cfz-100-(L)-100	77	
Indonesia	Completed					21.07.2017	Cfz-100-(L)-100	100	
Indonesia	Completed					21.07.2017	Lnz-600-(B)-10	1000	
Indonesia	Completed					18.11.2017	Cfz-100-(L)-100	140	
Indonesia	Completed					18.11.2017	Lnz-600-(B)-10	1600	
Indonesia	Completed					06.05.2017	Bdq-100-(L)-188	50	
Indonesia	Completed					21.07.2017	Bdq-100-(L)-188	150	
Indonesia	Completed					01.08.2017	Cfz-100-(L)-100	502	
Indonesia	Completed					01.08.2017	Cfz-100-(L)-100	859	
Indonesia	Completed					01.08.2017	Lnz-600-(B)-10	510	
Indonesia	Completed					16.01.2018	Cfz-100-(L)-100	791	
Indonesia	Completed					16.01.2018	Lnz-600-(B)-10	1190	
Indonesia	Completed					23.03.2018	Cfz-100-(L)-100	2383	
Indonesia	Completed					27.04.2018	Bdq-100-(L)-188	300	
Indonesia	Order placed with supplier(s)	19.02.2018	31.05.2018	13.06.2018	01.10.2018		Cfz-100-(L)-100	2083	
Indonesia	Order placed with supplier(s)	19.02.2018	31.05.2018	13.06.2018	01.10.2018		Lnz-600-(B)-20	1706	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-August-2018

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Indonesia	Order placed with supplier(s)	19.02.2018	31.05.2018	13.06.2018	01.11.2018		Cfz-100-(L)-100	2000	
Indonesia	Order placed with supplier(s)	19.02.2018	31.05.2018	13.06.2018	01.12.2018		Cfz-100-(L)-100	2000	
Indonesia	Order placed with supplier(s)	19.02.2018	31.05.2018	13.06.2018	01.01.2019		Cfz-100-(L)-100	2000	
Indonesia	Order placed with supplier(s)	25.04.2018		22.05.2018	01.12.2018		Bdq-100-(L)-188	650	
Iraq	Completed					27.11.2017	Bdq-100-(L)-188	1	
Iraq	Completed					27.11.2017	Cfz-100-(L)-100	8	
Iraq	Completed					27.11.2017	Lnz-600-(B)-20	36	
Iraq	Draft	08.07.2018					Cfz-100-(L)-100	13	
Jordan	Completed					07.12.2016	Cfz-100-(L)-100	39	BDQ for Refugees in a camp under Global Fund Grant
Jordan	Completed					07.12.2016	Lnz-600-(B)-20	54	BDQ for Refugees in a camp under Global Fund Grant
Jordan	Completed					14.11.2016	Bdq-100-(L)-188	2	BDQ for Refugees in a camp under Global Fund Grant
Jordan	Order placed with supplier(s)	01.05.2018	12.06.2018	22.06.2018	28.07.2018		Bdq-100-(L)-188	1	BDQ for Refugees in a camp under Global Fund Grant
Jordan	Order placed with supplier(s)	01.05.2018	12.06.2018	22.06.2018	28.07.2018		Lnz-600-(B)-20	41	BDQ for Refugees in a camp under Global Fund Grant
Kazakhstan	Completed					30.12.2015	Cfz-100-(L)-100	274	
Kazakhstan	Completed					30.12.2015	Lnz-600-(B)-20	4560	
Kazakhstan	Completed					01.01.2016	Bdq-100-(L)-188	150	
Kazakhstan	Completed					17.08.2016	Cfz-50-(L)-100	650	
Kazakhstan	Completed					17.08.2016	Cfz-50-(L)-100	908	
Kazakhstan	Completed					17.08.2016	Lnz-600-(B)-20	3892	
Kazakhstan	Completed					17.08.2016	Bdq-100-(L)-188	90	
Kazakhstan	Completed					19.01.2017	Bdq-100-(L)-188	150	
Kazakhstan	Completed					25.12.2017	Bdq-100-(L)-188	136	
Kazakhstan	Completed					25.12.2017	Cfz-100-(L)-100	326	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-August-2018

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Kazakhstan	Completed					25.12.2017	Lnz-600-(B)-10	3782	
Kazakhstan	Completed					02.04.2018	Bdq-100-(L)-188	1	
Kazakhstan	Completed					02.04.2018	Bdq-100-(L)-188	195	
Kazakhstan	Completed					09.04.2018	Cfz-100-(L)-100	561	
Kazakhstan	Completed					09.04.2018	Lnz-600-(B)-10	7063	
Kazakhstan	Completed					24.11.2017	Bdq-100-(L)-188	200	
Kazakhstan	Completed					24.11.2017	Cfz-100-(L)-100	330	
Kazakhstan	Completed					12.02.2018	Cfz-100-(L)-100	660	
Kazakhstan	Completed					12.02.2018	Lnz-600-(B)-20	4500	
Kazakhstan	Completed					14.05.2018	Cfz-100-(L)-100	812	
Kazakhstan	Completed					21.08.2018	Cfz-100-(L)-100	467	
Kazakhstan	Completed					21.05.2018	Bdq-100-(L)-188	200	
Kazakhstan	Completed					25.06.2018	Cfz-100-(L)-100	660	
Kazakhstan	Order placed with supplier(s)	31.01.2018	12.02.2018	19.02.2018	10.09.2018		Bdq-100-(L)-188	350	
Kazakhstan	Order placed with supplier(s)	31.01.2018	12.02.2018	19.02.2018	10.09.2018		Cfz-100-(L)-100	400	
Kazakhstan	Order placed with supplier(s)	31.01.2018	12.02.2018	19.02.2018	10.09.2018		Lnz-600-(B)-20	2484	
Kazakhstan	Order placed with supplier(s)	20.03.2018	03.05.2018	16.05.2018	22.10.2018		Cfz-100-(L)-100	628	
Kazakhstan	Order placed with supplier(s)	20.03.2018	11.05.2018	05.06.2018	15.11.2018		Cfz-100-(L)-100	2000	
Kazakhstan	Order placed with supplier(s)	20.03.2018	11.05.2018	05.06.2018	27.11.2018		Bdq-100-(L)-188	518	
Kazakhstan	Completed					07.08.2018	Bdq-100-(L)-188	349	
Kazakhstan	Draft	25.07.2018					Cfz-100-(L)-100	591	
Kazakhstan	Draft	25.07.2018					Lnz-600-(B)-10	7311	
Kazakhstan	Draft	25.07.2018					Bdq-100-(L)-188	411	
Kenya	Completed					07.12.2015	Bdq-100-(L)-188	2	
Kenya	Completed					31.03.2016	Bdq-100-(L)-188	4	
Kenya	Completed					04.04.2018	Lnz-600-(B)-10	810	
Kenya	Completed					08.03.2017	Lnz-600-(B)-20	246	
Kenya	Completed					13.04.2017	Cfz-100-(L)-100	33	
Kenya	Completed					13.04.2017	Cfz-100-(L)-100	66	
Kenya	Completed					06.07.2017	Cfz-100-(L)-100	66	
Kenya	Completed					06.07.2017	Lnz-600-(B)-10	984	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-August-2018

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Kenya	Completed					26.07.2017	Bdq-100-(L)-188	19	
Kenya	Completed					16.07.2017	Bdq-100-(L)-188	19	
Kenya	Completed					16.07.2017	Cfz-100-(L)-100	764	
Kenya	Completed					22.02.2018	Bdq-100-(L)-188	18	
Kenya	Completed					22.02.2018	Cfz-100-(L)-100	1128	
Kenya	Completed					21.02.2018	Bdq-100-(L)-188	18	
Kenya	Completed					21.02.2018	Cfz-100-(L)-100	31	
Kenya	Completed					19.06.2017	Bdq-100-(L)-188	5	
Kenya	Completed					24.08.2018	Bdq-100-(L)-188	36	
Kenya	Completed					24.08.2018	Cfz-100-(L)-100	427	
Kenya	Completed					24.08.2018	Cfz-50-(L)-100	158	
Kenya	Completed					24.08.2018	Lnz-600-(B)-10	1250	
Kenya	Order placed with supplier(s)	29.01.2018	19.06.2018	06.07.2018	23.10.2018		Cfz-50-(L)-100	16	
Kenya	Order placed with supplier(s)	29.01.2018	19.06.2018	05.07.2018	09.10.2018		Bdq-100-(L)-188	21	
Kenya	Order placed with supplier(s)	29.01.2018	19.06.2018	05.07.2018	09.10.2018		Cfz-50-(L)-100	92	
Kenya	Order placed with supplier(s)	29.01.2018	19.06.2018	05.07.2018	28.11.2018		Cfz-100-(L)-100	624	
Kenya	Order placed with supplier(s)	29.01.2018	19.06.2018	05.07.2018	01.12.2018		Bdq-100-(L)-188	33	
Kenya	Order placed with supplier(s)	29.01.2018	19.06.2018	05.07.2018	01.12.2018		Cfz-50-(L)-100	175	
Kenya	Order placed with supplier(s)	29.01.2018	19.06.2018	05.07.2018	28.12.2018		Cfz-100-(L)-100	967	
Kosovo	Completed					18.12.2017	Bdq-100-(L)-188	2	
Kosovo	Completed					18.12.2017	Cfz-100-(L)-100	20	
Kosovo	Completed					18.12.2017	Lnz-600-(B)-10	92	
Kyrgyzstan	Completed					17.02.2015	Bdq-100-(L)-188	4	
Kyrgyzstan	Completed					11.12.2016	Cfz-100-(L)-100	386	
Kyrgyzstan	Completed					11.12.2016	Lnz-600-(B)-20	198	
Kyrgyzstan	Completed					26.12.2016	Bdq-100-(L)-188	21	
Kyrgyzstan	Completed					20.04.2016	Bdq-100-(L)-188	21	
Kyrgyzstan	Completed					18.05.2017	Cfz-100-(L)-100	194	
Kyrgyzstan	Completed					18.05.2017	Lnz-600-(B)-10	924	
Kyrgyzstan	Completed					25.10.2017	Cfz-100-(L)-100	581	
Kyrgyzstan	Completed					25.10.2017	Lnz-600-(B)-10	1386	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-August-2018

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Kyrgyzstan	Completed					06.06.2017	Bdq-100-(L)-188	36	
Kyrgyzstan	Completed					22.08.2017	Bdq-100-(L)-188	53	
Kyrgyzstan	Completed					29.10.2017	Cfz-100-(L)-100	267	
Kyrgyzstan	Completed					29.10.2017	Cfz-50-(L)-100	47	
Kyrgyzstan	Completed					29.10.2017	Lnz-600-(B)-10	1459	
Kyrgyzstan	Completed					21.12.2017	Cfz-100-(L)-100	2379	
Kyrgyzstan	Completed					21.12.2017	Cfz-50-(L)-100	51	
Kyrgyzstan	Completed					21.12.2017	Lnz-600-(B)-10	8947	
Kyrgyzstan	Completed					13.04.2018	Lnz-600-(B)-10	5000	
Kyrgyzstan	Completed					29.10.2017	Bdq-100-(L)-188	163	
Kyrgyzstan	Completed					29.10.2017	Bdq-100-(L)-188	216	
Kyrgyzstan	Completed					04.12.2017	Lnz-600-(B)-20	2000	
Kyrgyzstan	Completed					14.12.2017	Bdq-100-(L)-188	420	
Kyrgyzstan	Order placed with supplier(s)	08.01.2018	02.02.2018	05.02.2018	13.09.2018		Lnz-600-(B)-10	567	
Kyrgyzstan	Order placed with supplier(s)	23.03.2018	22.05.2018	11.06.2018	15.09.2018		Cfz-100-(L)-100	612	
Lao People's Democratic Republic	Completed					20.05.2015	Cfz-100-(L)-100	94	
Lao People's Democratic Republic	Completed					21.06.2016	Cfz-100-(L)-100	26	
Lao People's Democratic Republic	Completed					21.06.2016	Cfz-100-(L)-100	43	
Lao People's Democratic Republic	Completed					28.03.2017	Cfz-100-(L)-100	134	
Lao People's Democratic Republic	Order placed with supplier(s)	13.04.2018	04.06.2018	15.06.2018	30.12.2018		Cfz-100-(L)-100	177	
Lao People's Democratic Republic	Order placed with supplier(s)	13.04.2018	04.06.2018	15.06.2018	03.09.2018		Bdq-100-(L)-188	3	
Lao People's Democratic Republic	Order placed with supplier(s)	13.04.2018	04.06.2018	15.06.2018	03.09.2018		Lnz-600-(B)-10	180	
Lebanon	Completed					07.10.2017	Lnz-600-(B)-20	40	BDQ for Refugees in a camp under Global Fund Grant
Lebanon	Completed					23.09.2017	Bdq-100-(L)-188	2	BDQ for Refugees in a camp under Global Fund Grant
Lebanon	Completed					23.09.2017	Cfz-100-(L)-100	8	BDQ for Refugees in a camp under Global Fund Grant

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-August-2018

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Lebanon	Completed					23.09.2017	Lnz-600-(B)-20	32	BDQ for Refugees in a camp under Global Fund Grant
Lesotho	Completed					25.03.2015	Cfz-100-(L)-100	8	
Lesotho	Completed					30.09.2015	Cfz-100-(L)-100	55	
Lesotho	Completed					30.09.2015	Lnz-600-(B)-20	912	
Lesotho	Completed					30.09.2015	Bdq-100-(L)-188	30	
Lesotho	Completed					10.10.2016	Bdq-100-(L)-188	3	
Lesotho	Completed					29.06.2016	Bdq-100-(L)-188	20	
Lesotho	Completed					29.06.2016	Cfz-100-(L)-100	143	
Lesotho	Completed					29.06.2016	Lnz-600-(B)-20	711	
Lesotho	Completed					27.03.2017	Bdq-100-(L)-188	10	
Lesotho	Completed					10.10.2016	Bdq-100-(L)-188	32	
Lesotho	Completed					10.10.2016	Cfz-100-(L)-100	142	
Lesotho	Completed					29.03.2018	Lnz-600-(B)-20	711	
Lesotho	Completed					08.07.2017	Cfz-100-(L)-100	121	
Lesotho	Completed					08.10.2017	Cfz-100-(L)-100	123	
Lesotho	Completed					06.11.2017	Bdq-100-(L)-188	22	
Lesotho	Completed					29.03.2018	Cfz-100-(L)-100	299	
Lesotho	Completed					12.08.2018	Bdq-100-(L)-188	22	
Lesotho	Completed					12.08.2018	Cfz-100-(L)-100	395	
Lesotho	Completed					12.08.2018	Lnz-600-(B)-10	1530	
Lesotho	Completed					14.08.2018	Bdq-100-(L)-188	21	
Lesotho	Completed					14.08.2018	Cfz-100-(L)-100	324	
Lesotho	Order placed with supplier(s)	21.03.2018	11.04.2018	01.05.2018	28.10.2018		Cfz-100-(L)-100	71	
Lesotho	Order placed with supplier(s)	11.07.2018	15.08.2018	17.08.2018	01.11.2018		Bdq-100-(L)-188	19	
Liberia	Completed					23.03.2016	Bdq-100-(L)-188	10	
Liberia	Completed					14.09.2017	Bdq-100-(L)-188	2	
Liberia	Completed					14.09.2017	Cfz-100-(L)-100	82	
Liberia	Completed					27.02.2018	Bdq-100-(L)-188	2	
Liberia	Completed					27.02.2018	Cfz-100-(L)-100	101	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-August-2018

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Liberia	Completed					12.12.2017	Bdq-100-(L)-188	10	
Liberia	Order placed with supplier(s)	28.02.2018	18.05.2018	07.06.2018	16.08.2018		Bdq-100-(L)-188	21	
Liberia	Order placed with supplier(s)	28.02.2018	18.05.2018	07.06.2018	16.08.2018		Cfz-100-(L)-100	13	
Liberia	Order placed with supplier(s)	28.02.2018	18.05.2018	07.06.2018	16.08.2018		Lnz-600-(B)-10	55	
Liberia	Order placed with supplier(s)	28.02.2018	18.05.2018	07.06.2018	07.10.2018		Bdq-100-(L)-188	25	
Liberia	Order placed with supplier(s)	28.02.2018	18.05.2018	07.06.2018	07.10.2018		Cfz-100-(L)-100	216	
Liberia	Order placed with supplier(s)	28.02.2018	18.05.2018	07.06.2018	07.10.2018		Lnz-600-(B)-10	72	
Liberia	Pending quote	28.02.2018					Bdq-100-(L)-188	16	
Liberia	Pending quote	28.02.2018					Cfz-100-(L)-100	77	
Malawi	Completed					01.09.2017	Cfz-100-(L)-100	88	
Malawi	Completed					09.03.2018	Bdq-100-(L)-188	5	
Malawi	Completed					09.03.2018	Cfz-100-(L)-100	10	
Malawi	Completed					09.03.2018	Lnz-600-(B)-10	101	
Malawi	Completed					17.08.2018	Bdq-100-(L)-188	3	
Malawi	Completed					17.08.2018	Cfz-100-(L)-100	63	
Malawi	Completed					17.08.2018	Lnz-600-(B)-10	93	
Malawi	Order placed with supplier(s)	29.06.2018	03.08.2018	09.08.2018	18.10.2018		Cfz-100-(L)-100	371	
Malawi	Order placed with supplier(s)	29.06.2018		06.08.2018	31.08.2018		Bdq-100-(L)-188	38	
Malaysia	Completed					16.03.2018	Bdq-100-(L)-188	5	
Mali	Completed					22.03.2017	Cfz-100-(L)-100	78	
Mali	Completed					22.03.2017	Lnz-600-(B)-10	780	
Mali	Completed					29.03.2017	Bdq-100-(L)-188	23	
Mali	Completed					27.10.2017	Cfz-100-(L)-100	100	
Mongolia	Completed					24.01.2015	Cfz-100-(L)-100	130	
Mongolia	Completed					24.01.2015	Lnz-600-(B)-20	126	
Mongolia	Completed					27.02.2016	Cfz-100-(L)-100	130	
Mongolia	Completed					27.02.2016	Lnz-600-(B)-20	126	
Mongolia	Completed					01.09.2017	Bdq-100-(L)-188	26	
Mongolia	Completed					01.09.2017	Lnz-600-(B)-10	1440	
Mongolia	Order placed with supplier(s)	06.09.2017	05.10.2017	12.10.2017	09.09.2018		Bdq-100-(L)-188	5	
Mongolia	Order placed with supplier(s)	06.09.2017	05.10.2017	12.10.2017	09.09.2018		Cfz-100-(L)-100	153	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-August-2018

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Mongolia	Order placed with supplier(s)	06.09.2017	05.10.2017	12.10.2017	09.09.2018		Lnz-600-(B)-10	2160	
Mongolia	Order placed with supplier(s)	06.09.2017	05.10.2017	12.10.2017	01.04.2019		Cfz-100-(L)-100	243	
Morocco	Completed					28.01.2017	Cfz-100-(L)-100	86	
Morocco	Completed					04.08.2017	Cfz-100-(L)-100	562	
Morocco	Completed					29.04.2018	Bdq-100-(L)-188	3	
Morocco	Completed					29.04.2018	Cfz-50-(L)-100	21	
Morocco	Completed					29.04.2018	Lnz-600-(B)-20	887	
Mozambique	Completed					20.10.2017	Lnz-600-(B)-10	600	
Mozambique	Completed					02.01.2018	Cfz-100-(L)-100	200	
Mozambique	Completed					11.10.2017	Cfz-100-(L)-100	120	
Mozambique	Completed					11.10.2017	Lnz-600-(B)-10	400	
Mozambique	Completed					19.06.2018	Cfz-100-(L)-100	120	
Mozambique	Completed					19.06.2018	Lnz-600-(B)-10	300	
Mozambique	Completed					05.08.2018	Cfz-100-(L)-100	100	
Mozambique	Completed					05.08.2018	Lnz-600-(B)-10	722	
Mozambique	Order placed with supplier(s)	20.12.2016	02.02.2017	12.04.2017	21.04.2018		Cfz-100-(L)-100	128	
Mozambique	Order placed with supplier(s)	20.12.2016	02.02.2017	12.04.2017	21.04.2018		Lnz-600-(B)-10	300	
Mozambique	Completed					22.09.2017	Bdq-100-(L)-188	59	
Mozambique	Completed					10.01.2018	Bdq-100-(L)-188	44	
Mozambique	Completed					25.01.2018	Bdq-100-(L)-188	54	
Mozambique	Completed					05.11.2017	Cfz-100-(L)-100	2	
Mozambique	Completed					05.11.2017	Lnz-600-(B)-10	1566	
Mozambique	Completed					29.05.2018	Bdq-100-(L)-188	269	
Mozambique	Completed					29.05.2018	Lnz-600-(B)-10	2541	
Mozambique	Completed					14.08.2018	Cfz-100-(L)-100	927	
Mozambique	Completed					14.08.2018	Lnz-600-(B)-10	700	
Mozambique	Completed					07.08.2018	Lnz-600-(B)-10	5000	
Mozambique	Order placed with supplier(s)	21.03.2017	08.06.2017	08.08.2017	17.06.2018		Bdq-100-(L)-188	521	
Mozambique	Order placed with supplier(s)	21.03.2017	08.06.2017	08.08.2017	17.06.2018		Cfz-100-(L)-100	1224	
Mozambique	Order placed with supplier(s)	21.03.2017	08.06.2017	08.08.2017	17.06.2018		Lnz-600-(B)-10	5399	
Mozambique	Order placed with supplier(s)	15.03.2018	08.05.2018	25.05.2018	17.06.2018		Bdq-100-(L)-188	122	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-August-2018

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Mozambique	Order placed with supplier(s)	15.03.2018	08.05.2018	25.05.2018	15.09.2018		Cfz-100-(L)-100	233	
Mozambique	Draft with quote	04.07.2018					Bdq-100-(L)-188	367	
Mozambique	Draft with quote	04.07.2018					Cfz-100-(L)-100	3357	
Mozambique	Draft with quote	04.07.2018					Bdq-100-(L)-188	130	
Mozambique	Draft with quote	04.07.2018					Cfz-100-(L)-100	786	
Mozambique	Pending quote	07.08.2018					Bdq-100-(L)-188	446	
Mozambique	Pending quote	07.08.2018					Cfz-100-(L)-100	1196	
Mozambique	Draft	07.08.2018					Bdq-100-(L)-188	497	
Mozambique	Draft	07.08.2018					Cfz-100-(L)-100	1298	
Mozambique	Draft	07.08.2018					Bdq-100-(L)-188	551	
Mozambique	Draft	07.08.2018					Cfz-100-(L)-100	1518	
Myanmar	Completed					03.12.2015	Bdq-100-(L)-188	3	
Myanmar	Completed					17.12.2015	Bdq-100-(L)-188	3	
Myanmar	Completed					16.05.2016	Bdq-100-(L)-188	2	
Myanmar	Completed					23.09.2016	Bdq-100-(L)-188	2	
Myanmar	Completed					04.01.2017	Cfz-100-(L)-100	10	
Myanmar	Completed					04.01.2017	Lnz-600-(B)-20	45	
Myanmar	Completed					22.01.2017	Cfz-100-(L)-100	10	
Myanmar	Completed					22.01.2017	Lnz-600-(B)-20	45	
Myanmar	Completed					16.11.2017	Cfz-100-(L)-100	10	
Myanmar	Completed					16.11.2017	Lnz-600-(B)-20	45	
Myanmar	Completed					30.03.2018	Cfz-100-(L)-100	9	
Myanmar	Completed					30.03.2018	Lnz-600-(B)-20	45	
Myanmar	Completed					18.12.2016	Cfz-100-(L)-100	10	
Myanmar	Completed					18.12.2016	Lnz-600-(B)-20	45	
Myanmar	Completed					19.10.2017	Cfz-100-(L)-100	10	
Myanmar	Completed					19.10.2017	Lnz-600-(B)-20	45	
Myanmar	Completed					02.04.2018	Cfz-100-(L)-100	10	
Myanmar	Completed					02.04.2018	Lnz-600-(B)-20	45	
Myanmar	Order placed with supplier(s)	17.11.2015	15.01.2016	03.02.2016	02.09.2018		Cfz-100-(L)-100	9	
Myanmar	Order placed with supplier(s)	17.11.2015	15.01.2016	03.02.2016	02.09.2018		Lnz-600-(B)-20	45	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-August-2018

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Myanmar	Completed					01.02.2018	Cfz-100-(L)-100	780	
Myanmar	Completed					07.06.2018	Cfz-100-(L)-100	780	
Myanmar	Completed					28.09.2017	Cfz-100-(L)-100	390	
Myanmar	Completed					15.12.2017	Cfz-100-(L)-100	390	
Myanmar	Order placed with supplier(s)	25.04.2017	29.06.2017	19.06.2018	01.03.2019		Cfz-100-(L)-100	780	
Myanmar	Order placed with supplier(s)	25.04.2017	29.06.2017	19.06.2018	01.08.2019		Cfz-100-(L)-100	2340	
Myanmar	Completed					08.08.2017	Bdq-100-(L)-188	5	
Myanmar	Completed					07.11.2017	Bdq-100-(L)-188	5	
Myanmar	Completed					11.01.2018	Bdq-100-(L)-188	25	
Myanmar	Completed					04.03.2018	Bdq-100-(L)-188	25	
Myanmar	Completed					04.07.2018	Lnz-600-(B)-10	62	
Myanmar	Order placed with supplier(s)	16.02.2018	23.03.2018	23.04.2018	30.09.2018		Lnz-600-(B)-10	557	
Myanmar	Completed					08.06.2018	Bdq-100-(L)-188	50	
Myanmar	Completed					29.08.2018	Bdq-100-(L)-188	30	
Namibia	Completed					27.01.2016	Bdq-100-(L)-188	15	
Namibia	Completed					06.12.2016	Bdq-100-(L)-188	15	
Namibia	Completed					12.06.2017	Bdq-100-(L)-188	60	
Namibia	Completed					26.01.2018	Bdq-100-(L)-188	60	
Namibia	Final confirmed order	26.06.2018					Bdq-100-(L)-188	120	
Nepal	Completed					11.10.2014	Lnz-600-(B)-20	196	
Nepal	Completed					24.01.2015	Cfz-100-(L)-100	706	
Nepal	Completed					07.04.2015	Lnz-600-(B)-20	443	
Nepal	Completed					12.12.2015	Lnz-600-(B)-20	639	
Nepal	Completed					12.12.2015	Cfz-100-(L)-100	706	
Nepal	Completed					09.09.2016	Cfz-100-(L)-100	929	
Nepal	Completed					09.09.2016	Lnz-600-(B)-20	810	
Nepal	Completed					24.10.2017	Cfz-100-(L)-100	929	
Nepal	Completed					24.10.2017	Lnz-600-(B)-20	810	
Nepal	Completed					27.05.2018	Cfz-100-(L)-100	1715	
Nepal	Completed					27.05.2018	Lnz-600-(B)-10	854	
Nepal	Order placed with supplier(s)	19.09.2017	29.12.2017	29.12.2017	25.09.2018		Lnz-600-(B)-10	3378	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-August-2018

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Nepal	Completed					27.05.2018	Bdq-100-(L)-188	260	
Netherlands	Completed					07.09.2015	Bdq-100-(L)-188	80	Uzbekistan
Niger	Completed					10.02.2016	Bdq-100-(L)-188	10	
Niger	Completed					28.04.2017	Bdq-100-(L)-188	8	
Niger	Completed					09.08.2018	Bdq-100-(L)-188	8	
Niger	Final confirmed order	19.06.2018	08.08.2018				Cfz-100-(L)-100	375	
Niger	Pending advance payment	10.08.2018					Bdq-100-(L)-188	12	
Niger	Pending advance payment	10.08.2018					Cfz-100-(L)-100	20	
Nigeria	Completed					24.05.2015	Bdq-100-(L)-188	6	
Nigeria	Completed					24.05.2015	Cfz-100-(L)-100	15	
Nigeria	Completed					24.05.2015	Lnz-600-(B)-20	73	
Nigeria	Completed					03.11.2016	Bdq-100-(L)-188	5	
Nigeria	Completed					03.11.2016	Cfz-100-(L)-100	66	
Nigeria	Completed					03.11.2016	Lnz-600-(B)-20	310	
Nigeria	Completed					05.04.2017	Cfz-100-(L)-100	536	
Nigeria	Completed					16.09.2017	Cfz-100-(L)-100	536	
Nigeria	Completed					22.06.2017	Bdq-100-(L)-188	10	
Nigeria	Completed					06.10.2017	Lnz-600-(B)-10	352	
Nigeria	Completed					31.10.2017	Cfz-100-(L)-100	149	
Nigeria	Completed					31.10.2017	Lnz-600-(B)-10	392	
Nigeria	Completed					16.11.2017	Bdq-100-(L)-188	19	
Nigeria	Completed					26.02.2018	Cfz-100-(L)-100	1159	
Nigeria	Completed					26.02.2018	Lnz-600-(B)-10	1003	
Nigeria	Completed					14.12.2017	Lnz-600-(B)-10	669	
Nigeria	Completed					26.01.2018	Bdq-100-(L)-188	30	
Nigeria	Completed					22.04.2018	Bdq-100-(L)-188	110	
Nigeria	Completed					22.04.2018	Lnz-600-(B)-10	1836	
Nigeria	Completed					06.05.2018	Cfz-100-(L)-100	1298	
Nigeria	Completed					18.08.2018	Cfz-100-(L)-100	2757	
Nigeria	Pending client approval	09.01.2018					Cfz-100-(L)-100	486	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-August-2018

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Nigeria	Order placed with supplier(s)	10.05.2018	07.06.2018	15.06.2018	22.11.2018		Cfz-100-(L)-100	3934	
Nigeria	Final confirmed order	13.06.2018	24.07.2018				Cfz-100-(L)-100	2476	
Pakistan	Completed					15.11.2015	Cfz-100-(L)-100	534	
Pakistan	Completed					15.11.2015	Cfz-50-(L)-100	1244	
Pakistan	Completed					06.12.2015	Lnz-600-(B)-20	193	
Pakistan	Completed					27.07.2015	Cfz-100-(L)-100	1589	
Pakistan	Completed					27.07.2015	Cfz-50-(L)-100	3656	
Pakistan	Completed					08.04.2016	Lnz-600-(B)-20	5545	
Pakistan	Completed					21.06.2017	Lnz-600-(B)-20	10160	
Pakistan	Completed					18.05.2016	Bdq-100-(L)-188	58	
Pakistan	Completed					18.08.2016	Bdq-100-(L)-188	25	
Pakistan	Completed					05.01.2017	Bdq-100-(L)-188	25	
Pakistan	Completed					03.04.2017	Bdq-100-(L)-188	25	
Pakistan	Completed					03.04.2017	Bdq-100-(L)-188	25	
Pakistan	Completed					16.03.2018	Cfz-100-(L)-100	2004	
Pakistan	Completed					08.05.2018	Lnz-600-(B)-20	11422	
Pakistan	Completed					13.09.2017	Bdq-100-(L)-188	344	
Pakistan	Completed					27.02.2018	Bdq-100-(L)-188	344	
Pakistan	Completed					07.06.2018	Cfz-100-(L)-100	2004	
Pakistan	Completed					18.07.2018	Lnz-600-(B)-20	3807	
Pakistan	Order placed with supplier(s)	22.03.2018	28.05.2018	11.06.2018	01.11.2018		Bdq-100-(L)-188	289	
Pakistan	Order placed with supplier(s)	22.03.2018	28.05.2018	11.06.2018	01.11.2018		Cfz-100-(L)-100	1147	
Pakistan	Order placed with supplier(s)	22.03.2018	28.05.2018	11.06.2018	01.03.2019		Bdq-100-(L)-188	229	
Pakistan	Order placed with supplier(s)	22.03.2018	28.05.2018	11.06.2018	01.03.2019		Cfz-100-(L)-100	1148	
Papua New Guinea	Completed					19.05.2015	Cfz-100-(L)-100	43	
Papua New Guinea	Completed					14.07.2015	Lnz-600-(B)-20	876	
Papua New Guinea	Completed					25.08.2015	Bdq-100-(L)-188	8	
Papua New Guinea	Completed					06.01.2016	Cfz-50-(L)-100	1257	
Papua New Guinea	Completed					06.01.2016	Cfz-50-(L)-100	2000	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-August-2018

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Papua New Guinea	Completed					06.01.2016	Cfz-50-(L)-100	1226	
Papua New Guinea	Completed					06.01.2016	Lnz-600-(B)-20	1502	
Papua New Guinea	Completed					04.04.2016	Cfz-50-(L)-100	691	
Papua New Guinea	Completed					26.06.2016	Lnz-600-(B)-20	1502	
Papua New Guinea	Completed					08.06.2016	Cfz-100-(L)-100	2586	
Papua New Guinea	Completed					29.08.2016	Bdq-100-(L)-188	30	
Papua New Guinea	Completed					24.11.2016	Bdq-100-(L)-188	30	
Papua New Guinea	Completed					22.05.2017	Bdq-100-(L)-188	25	
Papua New Guinea	Completed					01.06.2017	Lnz-600-(B)-10	5420	
Papua New Guinea	Completed					30.05.2018	Bdq-100-(L)-188	117	
Papua New Guinea	Completed					30.05.2018	Cfz-100-(L)-100	40	
Papua New Guinea	Completed					30.05.2018	Cfz-100-(L)-100	100	
Papua New Guinea	Completed					30.05.2018	Lnz-600-(B)-10	2091	
Papua New Guinea	Completed					05.12.2017	Lnz-600-(B)-10	5420	
Papua New Guinea	Completed					22.10.2017	Bdq-100-(L)-188	30	
Papua New Guinea	Completed					11.02.2018	Bdq-100-(L)-188	30	
Papua New Guinea	Pending quote	14.05.2018					Bdq-100-(L)-188	286	
Papua New Guinea	Pending quote	14.05.2018					Cfz-100-(L)-100	2443	
Papua New Guinea	Pending quote	14.05.2018					Lnz-600-(B)-10	3572	
Paraguay	Completed					13.09.2017	Lnz-600-(B)-10	40	
Paraguay	Completed					09.02.2018	Bdq-100-(L)-188	2	
Paraguay	Completed					29.07.2018	Cfz-100-(L)-100	101	
Paraguay	Completed					29.07.2018	Lnz-600-(B)-10	273	
Peru	Completed					08.12.2015	Bdq-100-(L)-188	50	
Peru	Completed					20.11.2015	Cfz-100-(L)-100	304	
Peru	Completed					18.11.2016	Bdq-100-(L)-188	45	
Peru	Completed					23.06.2016	Cfz-100-(L)-100	456	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-August-2018

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Peru	Completed					16.09.2016	Bdq-100-(L)-188	30	
Peru	Completed					13.12.2017	Lnz-600-(B)-10	3000	
Peru	Completed					29.01.2018	Lnz-600-(B)-10	2000	
Peru	Completed					28.09.2017	Bdq-100-(L)-188	86	
Peru	Completed					27.01.2018	Cfz-100-(L)-100	420	
Peru	Completed					27.01.2018	Bdq-100-(L)-188	69	
Peru	Completed					27.01.2018	Cfz-100-(L)-100	583	
Peru	Draft with quote	18.01.2018					Cfz-100-(L)-100	280	
Peru	Draft with quote	18.01.2018					Lnz-600-(B)-10	4150	
Peru	Completed					22.08.2018	Bdq-100-(L)-188	50	
Peru	Draft with quote	28.02.2018					Cfz-100-(L)-100	280	
Peru	Draft with quote	28.02.2018					Lnz-600-(B)-10	4150	
Peru	Completed					20.08.2018	Bdq-100-(L)-188	60	
Philippines	Completed					25.05.2015	Cfz-100-(L)-100	428	
Philippines	Completed					18.11.2015	Cfz-100-(L)-100	70	
Philippines	Completed					18.11.2015	Cfz-50-(L)-100	1086	
Philippines	Completed					23.01.2016	Cfz-100-(L)-100	1025	
Philippines	Completed					08.02.2016	Cfz-100-(L)-100	274	
Philippines	Completed					17.09.2016	Cfz-100-(L)-100	200	
Philippines	Completed					12.02.2016	Bdq-100-(L)-188	48	
Philippines	Completed					30.09.2016	Bdq-100-(L)-188	27	
Philippines	Completed					05.01.2017	Cfz-100-(L)-100	200	
Philippines	Completed					16.06.2017	Cfz-100-(L)-100	190	
Philippines	Completed					17.07.2016	Lnz-600-(B)-20	1170	
Philippines	Completed					28.02.2017	Bdq-100-(L)-188	75	
Philippines	Completed					09.07.2017	Bdq-100-(L)-188	75	
Philippines	Completed					30.03.2017	Cfz-100-(L)-100	2636	
Philippines	Completed					30.03.2017	Lnz-600-(B)-10	3627	
Philippines	Completed					09.07.2017	Lnz-600-(B)-10	3627	
Philippines	Completed					29.11.2017	Bdq-100-(L)-188	92	
Philippines	Completed					29.11.2017	Cfz-100-(L)-100	1000	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-August-2018

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Philippines	Completed					16.12.2017	Cfz-100-(L)-100	2533	
Philippines	Completed					22.10.2017	Bdq-100-(L)-188	388	
Philippines	Completed					30.12.2017	Lnz-600-(B)-10	9757	
Philippines	Completed					23.03.2018	Lnz-600-(B)-10	6095	
Philippines	Completed					10.03.2018	Cfz-100-(L)-100	7644	
Philippines	Completed					10.03.2018	Cfz-50-(L)-100	403	
Philippines	Completed					06.08.2018	Cfz-50-(L)-100	1798	
Philippines	Order placed with supplier(s)	13.02.2018	12.03.2018	26.06.2018	22.10.2018		Cfz-50-(L)-100	1127	
Philippines	Order placed with supplier(s)	13.02.2018	12.03.2018	26.06.2018	30.08.2018		Cfz-100-(L)-100	13169	
Philippines	Order placed with supplier(s)	23.02.2018	12.03.2018	09.04.2018	30.08.2018		Cfz-100-(L)-100	6035	
Philippines	Order placed with supplier(s)	23.02.2018	12.03.2018	09.04.2018	07.09.2018		Cfz-50-(L)-100	1341	
Republic of Korea	Completed					11.04.2015	Lnz-600-(B)-20	55	Democratic People's Republic of Korea
Republic of Korea	Completed					31.08.2015	Cfz-100-(L)-100	9	Democratic People's Republic of Korea
Republic of Korea	Completed					22.09.2015	Bdq-100-(L)-188	17	Democratic People's Republic of Korea
Republic of Korea	Completed					25.09.2015	Cfz-100-(L)-100	27	Democratic People's Republic of Korea
Republic of Korea	Completed					25.09.2015	Lnz-600-(B)-20	124	Democratic People's Republic of Korea
Republic of Moldova	Completed					05.05.2015	Lnz-600-(B)-20	840	
Republic of Moldova	Completed					09.06.2016	Lnz-600-(B)-20	840	
Republic of Moldova	Completed					16.11.2016	Lnz-600-(B)-20	726	
Republic of Moldova	Completed					05.12.2016	Bdq-100-(L)-188	22	
Republic of Moldova	Completed					20.05.2016	Bdq-100-(L)-188	23	
Republic of Moldova	Completed					20.05.2016	Lnz-600-(B)-20	1783	
Republic of Moldova	Completed					18.01.2017	Bdq-100-(L)-188	44	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-August-2018

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Republic of Moldova	Completed					18.01.2017	Lnz-600-(B)-20	1783	
Republic of Moldova	Completed					04.06.2017	Lnz-600-(B)-10	10470	
Republic of Moldova	Completed					28.08.2017	Bdq-100-(L)-188	37	
Republic of Moldova	Completed					09.11.2017	Bdq-100-(L)-188	30	
Republic of Moldova	Completed					15.03.2018	Lnz-600-(B)-20	2500	
Republic of Moldova	Order placed with supplier(s)	23.03.2018	19.04.2018	30.04.2018	03.08.2018		Lnz-600-(B)-10	9475	
Republic of Moldova	Completed					25.08.2018	Bdq-100-(L)-188	104	
Republic of Moldova	Order placed with supplier(s)	03.07.2018	16.08.2018	21.08.2018	28.01.2019		Lnz-600-(B)-10	20040	
Rwanda	Completed					15.02.2015	Cfz-100-(L)-100	160	
Rwanda	Completed					20.12.2016	Cfz-100-(L)-100	261	
Rwanda	Completed					17.03.2018	Bdq-100-(L)-188	4	
Rwanda	Completed					17.03.2018	Lnz-600-(B)-10	200	
Rwanda	Completed					11.08.2018	Cfz-100-(L)-100	200	
Rwanda	Completed					24.07.2018	Bdq-100-(L)-188	3	
Rwanda	Completed					24.07.2018	Lnz-600-(B)-10	186	
Rwanda	Completed					11.08.2018	Cfz-100-(L)-100	208	
Senegal	Completed					10.05.2015	Cfz-100-(L)-100	216	
Senegal	Completed					08.06.2016	Cfz-100-(L)-100	38	
Senegal	Completed					24.08.2016	Cfz-100-(L)-100	55	
Senegal	Completed					19.04.2016	Lnz-600-(B)-20	361	
Senegal	Completed					17.07.2017	Cfz-100-(L)-100	24	
Senegal	Completed					23.12.2017	Lnz-600-(B)-10	111	
Senegal	Completed					16.07.2017	Bdq-100-(L)-188	6	
Senegal	Completed					16.07.2017	Cfz-100-(L)-100	31	
Senegal	Completed					16.07.2017	Lnz-600-(B)-10	120	
Senegal	Pending quote	07.09.2017					Bdq-100-(L)-188	6	
Senegal	Pending quote	07.09.2017					Cfz-100-(L)-100	19	
Senegal	Completed					15.05.2018	Bdq-100-(L)-188	6	
Senegal	Completed					15.05.2018	Cfz-100-(L)-100	124	
Senegal	Completed					15.05.2018	Lnz-600-(B)-10	194	
Senegal	Order placed with supplier(s)	02.11.2017	31.01.2018	06.02.2018	26.07.2018		Bdq-100-(L)-188	4	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-August-2018

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Senegal	Order placed with supplier(s)	02.11.2017	31.01.2018	06.02.2018	26.07.2018		Cfz-100-(L)-100	190	
Senegal	Order placed with supplier(s)	02.11.2017	31.01.2018	06.02.2018	26.07.2018		Lnz-600-(B)-10	259	
Sierra Leone	Completed					21.12.2016	Cfz-100-(L)-100	92	
Sierra Leone	Completed					17.05.2017	Cfz-100-(L)-100	123	
Sierra Leone	Completed					30.07.2017	Cfz-100-(L)-100	145	
Sierra Leone	Completed					01.10.2017	Bdq-100-(L)-188	11	
Sierra Leone	Completed					01.10.2017	Lnz-600-(B)-10	12	
Sierra Leone	Completed					18.02.2018	Bdq-100-(L)-188	6	
Sierra Leone	Completed					18.02.2018	Lnz-600-(B)-10	9	
Sierra Leone	Completed					20.07.2018	Cfz-100-(L)-100	467	
Sierra Leone	Order placed with supplier(s)	22.01.2018	06.03.2018	12.03.2018	04.09.2018		Bdq-100-(L)-188	6	
Sierra Leone	Order placed with supplier(s)	22.01.2018	06.03.2018	12.03.2018	04.09.2018		Cfz-100-(L)-100	279	
Sierra Leone	Order placed with supplier(s)	22.01.2018	06.03.2018	12.03.2018	04.09.2018		Lnz-600-(B)-10	6	
Sierra Leone	Pending quote	16.08.2018					Bdq-100-(L)-188	27	
Sierra Leone	Pending quote	16.08.2018					Cfz-100-(L)-100	724	
Somalia	Completed					21.10.2017	Lnz-600-(B)-20	300	
Somalia	Completed					03.10.2017	Bdq-100-(L)-188	15	
Somalia	Completed					03.10.2017	Cfz-100-(L)-100	47	
Somalia	Completed					09.11.2017	Bdq-100-(L)-188	15	
Somalia	Completed					19.01.2018	Cfz-100-(L)-100	47	
Somalia	Completed					19.01.2018	Lnz-600-(B)-20	300	
Somalia	Completed					13.08.2018	Cfz-100-(L)-100	207	
Somalia	Order placed with supplier(s)	23.03.2018	15.05.2018	17.05.2018	26.08.2018		Cfz-100-(L)-100	404	
Sri Lanka	Completed					01.10.2017	Cfz-100-(L)-100	3	
Sri Lanka	Completed					25.12.2017	Cfz-100-(L)-100	3	
Sri Lanka	Completed					05.08.2017	Bdq-100-(L)-188	1	
Sri Lanka	Completed					05.08.2017	Cfz-100-(L)-100	4	
Sri Lanka	Completed					05.08.2017	Lnz-600-(B)-10	35	
Sri Lanka	Completed					10.03.2018	Cfz-100-(L)-100	3	
Sri Lanka	Completed					10.03.2018	Lnz-600-(B)-10	34	
Sri Lanka	Completed					09.05.2018	Bdq-100-(L)-188	1	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-August-2018

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Sri Lanka	Completed					09.05.2018	Cfz-100-(L)-100	10	
Sri Lanka	Completed					09.05.2018	Lnz-600-(B)-10	35	
Sri Lanka	Order placed with supplier(s)	15.11.2017	18.12.2017	12.01.2018	27.09.2018		Cfz-100-(L)-100	10	
Sri Lanka	Order placed with supplier(s)	15.11.2017	18.12.2017	12.01.2018	27.09.2018		Lnz-600-(B)-10	35	
Sri Lanka	Order placed with supplier(s)	18.07.2018	10.08.2018	15.08.2018	07.01.2019		Cfz-100-(L)-100	3	
Sri Lanka	Draft submitted to procurement	09.08.2018					Cfz-100-(L)-100	7	
Tajikistan	Completed					24.12.2014	Cfz-100-(L)-100	128	
Tajikistan	Completed					24.12.2014	Lnz-600-(B)-20	585	
Tajikistan	Completed					28.10.2015	Lnz-600-(B)-20	292	
Tajikistan	Completed					04.04.2015	Cfz-100-(L)-100	128	
Tajikistan	Completed					04.04.2015	Lnz-600-(B)-20	293	
Tajikistan	Completed					02.09.2016	Cfz-100-(L)-100	190	
Tajikistan	Completed					02.09.2016	Lnz-600-(B)-20	144	
Tajikistan	Completed					18.11.2016	Cfz-100-(L)-100	637	
Tajikistan	Completed					18.11.2016	Lnz-600-(B)-20	2064	
Tajikistan	Completed					15.11.2016	Bdq-100-(L)-188	25	
Tajikistan	Completed					20.03.2017	Bdq-100-(L)-188	25	
Tajikistan	Completed					26.07.2017	Cfz-100-(L)-100	1196	
Tajikistan	Completed					26.07.2017	Lnz-600-(B)-10	9506	
Tajikistan	Completed					25.07.2017	Bdq-100-(L)-188	40	
Tajikistan	Completed					30.09.2017	Bdq-100-(L)-188	30	
Tajikistan	Completed					23.04.2018	Bdq-100-(L)-188	128	
Tajikistan	Completed					23.04.2018	Cfz-100-(L)-100	2139	
Tajikistan	Completed					23.04.2018	Lnz-600-(B)-10	15564	
Tajikistan	Completed					10.10.2017	Bdq-100-(L)-188	50	
Thailand	Completed					14.09.2015	Cfz-100-(L)-100	73	
Thailand	Completed					14.09.2015	Lnz-600-(B)-20	203	
Thailand	Completed					19.03.2016	Cfz-100-(L)-100	73	
Thailand	Completed					19.03.2016	Lnz-600-(B)-20	203	
Thailand	Completed					15.02.2016	Bdq-100-(L)-188	40	
Thailand	Completed					02.02.2017	Bdq-100-(L)-188	40	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-August-2018

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Thailand	Completed					09.09.2017	Cfz-100-(L)-100	80	
Thailand	Completed					09.09.2017	Lnz-600-(B)-10	728	
Thailand	Completed					09.09.2017	Bdq-100-(L)-188	10	
Thailand	Completed					28.01.2018	Bdq-100-(L)-188	10	
Thailand	Completed					28.01.2018	Cfz-100-(L)-100	80	
Thailand	Completed					28.01.2018	Lnz-600-(B)-10	728	
Thailand	Completed					12.10.2017	Cfz-100-(L)-100	400	
Thailand	Draft	11.05.2018					Bdq-100-(L)-188	2	
Thailand	Draft	11.05.2018					Cfz-100-(L)-100	142	
Thailand	Draft	11.05.2018					Bdq-100-(L)-188	10	
Thailand	Draft	11.05.2018					Cfz-100-(L)-100	413	
Turkmenistan	Completed					21.05.2017	Bdq-100-(L)-188	40	
Turkmenistan	Completed					21.05.2017	Cfz-100-(L)-100	92	
Turkmenistan	Completed					21.05.2017	Lnz-600-(B)-10	1320	
Turkmenistan	Completed					19.01.2018	Cfz-100-(L)-100	64	
Turkmenistan	Completed					19.01.2018	Lnz-600-(B)-10	924	
Turkmenistan	Completed					25.02.2018	Lnz-600-(B)-10	474	
Turkmenistan	Completed					25.02.2018	Lnz-600-(B)-10	1080	
Turkmenistan	Completed					28.08.2018	Lnz-600-(B)-10	1687	
Turkmenistan	Completed					18.02.2018	Cfz-100-(L)-100	12	
Turkmenistan	Completed					18.02.2018	Lnz-600-(B)-10	205	
Turkmenistan	Completed					27.08.2018	Bdq-100-(L)-188	18	
Turkmenistan	Completed					27.08.2018	Cfz-100-(L)-100	135	
Turkmenistan	Completed					27.08.2018	Lnz-600-(B)-10	1823	
Turkmenistan	Order placed with supplier(s)	01.02.2018	19.02.2018	13.04.2018	03.09.2018		Lnz-600-(B)-10	1013	
Turkmenistan	Order placed with supplier(s)	01.02.2018	19.02.2018	11.04.2018	29.03.2019		Lnz-600-(B)-10	2712	
Uganda	Completed					22.04.2016	Bdq-100-(L)-188	20	
Uganda	Completed					22.04.2016	Lnz-600-(B)-20	90	
Uganda	Completed					19.04.2018	Cfz-100-(L)-100	42	
Uganda	Completed					19.04.2018	Lnz-600-(B)-10	848	
Uganda	Completed					21.10.2017	Cfz-100-(L)-100	33	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-August-2018

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Uganda	Completed					21.10.2017	Cfz-100-(L)-100	92	
Uganda	Completed					10.11.2016	Cfz-100-(L)-100	39	
Uganda	Completed					02.06.2017	Bdq-100-(L)-188	9	
Uganda	Completed					05.11.2017	Bdq-100-(L)-188	10	
Uganda	Completed					09.11.2017	Bdq-100-(L)-188	5	
Uganda	Completed					17.11.2017	Lnz-600-(B)-20	170	
Uganda	Completed					01.02.2018	Lnz-600-(B)-20	315	
Uganda	Completed					24.04.2018	Cfz-100-(L)-100	972	
Uganda	Completed					10.04.2018	Bdq-100-(L)-188	22	
Uganda	Completed					10.04.2018	Cfz-100-(L)-100	1193	
Uganda	Completed					10.04.2018	Cfz-100-(L)-100	159	
Uganda	Order placed with supplier(s)	31.05.2017	01.12.2017	29.12.2017	16.08.2018		Lnz-600-(B)-20	392	
Uganda	Completed					02.08.2018	Bdq-100-(L)-188	129	
Uganda	Pending quote	01.02.2018	04.04.2018	13.04.2018	10.08.2018		Lnz-600-(B)-10	518	
Uganda	Pending quote	01.02.2018	04.04.2018	13.04.2018	01.03.2019		Lnz-600-(B)-10	2546	
Ukraine	Completed					26.03.2015	Lnz-600-(B)-20	1237	
Ukraine	Completed					23.03.2016	Lnz-600-(B)-20	11087	
Ukraine	Completed					30.06.2017	Bdq-100-(L)-188	200	
Ukraine	Order placed with supplier(s)	13.04.2018	16.07.2018	03.08.2018	15.11.2018		Cfz-100-(L)-100	763	
Ukraine	Order placed with supplier(s)	13.04.2018	16.07.2018	03.08.2018	23.03.2019		Lnz-600-(B)-10	8020	
Ukraine	Order placed with supplier(s)	18.04.2018		02.08.2018	26.09.2018		Cfz-100-(L)-100	240	
Ukraine	Order placed with supplier(s)	23.07.2018		16.08.2018	07.10.2018		Bdq-100-(L)-188	100	
United Republic of Tanzania	Completed					25.07.2015	Bdq-100-(L)-188	2	
United Republic of Tanzania	Completed					25.07.2015	Cfz-100-(L)-100	29	
United Republic of Tanzania	Completed					25.07.2015	Lnz-600-(B)-20	54	
United Republic of Tanzania	Completed					17.05.2016	Cfz-100-(L)-100	42	
United Republic of Tanzania	Completed					17.05.2016	Lnz-600-(B)-20	76	
United Republic of Tanzania	Completed					02.02.2017	Bdq-100-(L)-188	2	
United Republic of Tanzania	Completed					26.09.2017	Bdq-100-(L)-188	14	
United Republic of Tanzania	Completed					26.09.2017	Lnz-600-(B)-10	118	
United Republic of Tanzania	Completed					27.09.2017	Bdq-100-(L)-188	20	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-August-2018

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
United Republic of Tanzania	Completed					27.09.2017	Lnz-600-(B)-10	104	
United Republic of Tanzania	Completed					19.12.2017	Cfz-100-(L)-100	185	
United Republic of Tanzania	Completed					19.12.2017	Lnz-600-(B)-10	222	
United Republic of Tanzania	Completed					18.01.2018	Cfz-100-(L)-100	185	
United Republic of Tanzania	Completed					01.03.2018	Bdq-100-(L)-188	35	
United Republic of Tanzania	Order placed with supplier(s)	30.01.2018	15.05.2018	07.06.2018	01.10.2018		Cfz-100-(L)-100	1380	
United Republic of Tanzania	Order placed with supplier(s)	30.01.2018	15.05.2018	07.06.2018	01.10.2018		Lnz-600-(B)-10	538	
Uruguay	Completed					16.10.2016	Cfz-100-(L)-100	4	
Uruguay	Completed					17.09.2017	Cfz-100-(L)-100	3	
Uruguay	Completed					17.09.2017	Lnz-600-(B)-10	32	
Uruguay	Completed					10.12.2017	Cfz-100-(L)-100	13	
Uruguay	Pending quote	31.08.2018					Bdq-100-(L)-188	3	
Uzbekistan	Completed					26.01.2015	Cfz-100-(L)-100	152	
Uzbekistan	Completed					22.02.2015	Cfz-100-(L)-100	504	
Uzbekistan	Completed					23.07.2015	Lnz-600-(B)-20	3024	
Uzbekistan	Completed					15.08.2015	Bdq-100-(L)-188	60	
Uzbekistan	Completed					02.05.2016	Cfz-50-(L)-100	1310	
Uzbekistan	Completed					02.05.2016	Lnz-600-(B)-20	3024	
Uzbekistan	Completed					12.09.2016	Bdq-100-(L)-188	30	
Uzbekistan	Completed					30.12.2016	Lnz-600-(B)-20	1860	
Uzbekistan	Completed					24.04.2017	Cfz-100-(L)-100	470	
Uzbekistan	Completed					30.11.2017	Cfz-100-(L)-100	274	
Uzbekistan	Completed					30.11.2017	Lnz-600-(B)-10	3188	
Uzbekistan	Completed					16.10.2017	Bdq-100-(L)-188	35	
Uzbekistan	Completed					16.10.2017	Bdq-100-(L)-188	208	
Uzbekistan	Completed					16.10.2017	Cfz-100-(L)-100	314	
Uzbekistan	Completed					16.10.2017	Lnz-600-(B)-10	2536	
Uzbekistan	Completed					07.07.2017	Bdq-100-(L)-188	150	
Uzbekistan	Completed					22.01.2018	Lnz-600-(B)-10	1972	
Uzbekistan	Completed					03.02.2018	Cfz-100-(L)-100	300	
Uzbekistan	Completed					03.02.2018	Lnz-600-(B)-10	3140	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-August-2018

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Uzbekistan	Completed					11.04.2018	Bdq-100-(L)-188	86	
Uzbekistan	Completed					11.04.2018	Cfz-100-(L)-100	2054	
Uzbekistan	Completed					11.04.2018	Lnz-600-(B)-10	6151	
Uzbekistan	Completed					13.06.2018	Cfz-100-(L)-100	1462	
Uzbekistan	Completed					15.04.2018	Lnz-600-(B)-20	4150	
Uzbekistan	Order placed with supplier(s)	20.09.2017	16.11.2017	22.12.2017	20.07.2018		Bdq-100-(L)-188	503	
Uzbekistan	Order placed with supplier(s)	20.09.2017	16.11.2017	22.12.2017	27.07.2018		Cfz-100-(L)-100	2255	
Uzbekistan	Order placed with supplier(s)	20.09.2017	16.11.2017	22.12.2017	27.07.2018		Lnz-600-(B)-10	31568	
Viet Nam	Completed					24.10.2015	Bdq-100-(L)-188	106	
Viet Nam	Completed					24.10.2015	Cfz-100-(L)-100	410	
Viet Nam	Completed					24.10.2015	Lnz-600-(B)-20	1040	
Viet Nam	Completed					05.02.2016	Cfz-100-(L)-100	234	
Viet Nam	Completed					03.05.2017	Cfz-100-(L)-100	1170	
Viet Nam	Completed					04.05.2017	Cfz-100-(L)-100	1370	
Viet Nam	Completed					04.05.2017	Lnz-600-(B)-20	4450	
Viet Nam	Completed					23.01.2017	Bdq-100-(L)-188	23	
Viet Nam	Completed					28.03.2018	Cfz-100-(L)-100	2000	
Viet Nam	Completed					14.08.2017	Bdq-100-(L)-188	55	
Viet Nam	Completed					01.06.2018	Bdq-100-(L)-188	55	
Viet Nam	Draft with quote	04.06.2018					Cfz-100-(L)-100	5000	
Viet Nam	Draft with quote	04.06.2018					Lnz-600-(B)-10	10000	
Viet Nam	Draft with quote	23.07.2018					Cfz-100-(L)-100	3000	
Viet Nam	Draft with quote	23.07.2018					Lnz-600-(B)-10	10000	
Zambia	Completed					06.06.2017	Cfz-100-(L)-100	448	
Zambia	Completed					11.10.2017	Bdq-100-(L)-188	6	
Zambia	Completed					11.10.2017	Cfz-100-(L)-100	278	
Zambia	Completed					25.04.2018	Bdq-100-(L)-188	10	
Zambia	Completed					25.04.2018	Cfz-100-(L)-100	500	
Zambia	Completed					25.04.2018	Lnz-600-(B)-10	73	
Zambia	Order placed with supplier(s)	23.10.2017	27.03.2018	04.04.2018	01.11.2018		Cfz-100-(L)-100	2158	
Zambia	Order placed with supplier(s)	23.10.2017	27.03.2018	04.04.2018	01.11.2018		Cfz-50-(L)-100	94	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-August-2018

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Zambia	Order placed with supplier(s)	23.10.2017	27.03.2018	04.04.2018	01.11.2018		Lnz-600-(B)-10	738	
Zambia	Order placed with supplier(s)	15.05.2018	06.08.2018	14.08.2018	01.12.2018		Bdq-100-(L)-188	15	
Zambia	Order placed with supplier(s)	15.05.2018	06.08.2018	14.08.2018	01.12.2018		Cfz-50-(L)-100	136	
Zambia	Order placed with supplier(s)	15.05.2018	06.08.2018	14.08.2018	20.12.2018		Cfz-50-(L)-100	51	
Zambia	Order placed with supplier(s)	15.05.2018	06.08.2018	14.08.2018	09.09.2018		Bdq-100-(L)-188	12	
Zambia	Order placed with supplier(s)	15.05.2018	06.08.2018	14.08.2018	09.09.2018		Lnz-600-(B)-10	371	
Zambia	Pending financial approval	26.06.2018					Bdq-100-(L)-188	100	
Zambia	Pending financial approval	26.07.2018					Bdq-100-(L)-188	100	
Zimbabwe	Completed					11.03.2015	Lnz-600-(B)-20	73	
Zimbabwe	Completed					09.01.2016	Lnz-600-(B)-20	100	
Zimbabwe	Completed					16.10.2016	Lnz-600-(B)-20	100	
Zimbabwe	Completed					16.10.2016	Cfz-100-(L)-100	113	
Zimbabwe	Completed					05.05.2017	Lnz-600-(B)-20	165	
Zimbabwe	Completed					23.08.2017	Bdq-100-(L)-188	3	
Zimbabwe	Completed					07.10.2017	Bdq-100-(L)-188	2	
Zimbabwe	Completed					23.08.2017	Lnz-600-(B)-20	200	
Zimbabwe	Completed					15.02.2018	Cfz-100-(L)-100	619	
Zimbabwe	Completed					15.02.2018	Lnz-600-(B)-10	618	
Zimbabwe	Completed					31.12.2017	Lnz-600-(B)-10	38	
Zimbabwe	Completed					14.11.2017	Cfz-100-(L)-100	60	
Zimbabwe	Completed					21.07.2017	Bdq-100-(L)-188	46	
Zimbabwe	Completed					25.11.2017	Bdq-100-(L)-188	4	
Zimbabwe	Completed					30.08.2018	Bdq-100-(L)-188	63	
Zimbabwe	Completed					30.08.2018	Cfz-100-(L)-100	233	
Zimbabwe	Pending advance payment	02.05.2018	29.08.2018				Cfz-100-(L)-100	1093	
Zimbabwe	Pending advance payment	02.05.2018	29.08.2018				Cfz-100-(L)-100	511	

* *Companion drugs refer to the Group 5 drugs, primarily linezolid and clofazimine.*

** *Status Definitions:*

Pending quote: The order is submitted for procurement agent (PA) to issue a quote. Then, the quote is sent to the client for approval.

Pending client approval/pending advance payment: The order is pending for payment by client to PA.

GDF Bedaquiline Donation and Companion Drug* Order Status Report

31-August-2018

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
---------	----------	--------------------	-----------------------	-------------------	---------------------------------	------------------------------	---------	----------	----------

Final confirmed order: PA is placing Purchase orders for BDQ and/or companion medicines with supplier(s)

Order placed with supplier: The order is placed with suppliers by PA.

Completed: All shipments for the order have been delivered.