

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-December-2017

Country	Status**	Date Order Drafted	Date Payment	Date Order Placed	Estimated Shipment	Actual Shipment	Product	Quantity	Comment
Armenia	Completed					13.01.2015	Bdq-100-(L)-188	17	
Armenia	Completed					24.04.2016	Cfz-100-(L)-100	10	
Armenia	Completed					03.08.2016	Cfz-100-(L)-100	130	
Armenia	Completed					17.05.2016	Bdq-100-(L)-188	10	
Armenia	Completed					01.09.2016	Bdq-100-(L)-188	11	
Armenia	Completed					23.02.2017	Cfz-100-(L)-100	100	
Armenia	Completed					26.07.2017	Cfz-100-(L)-100	130	
Armenia	Completed					09.03.2017	Bdq-100-(L)-188	15	
Armenia	Completed					18.04.2017	Bdq-100-(L)-188	16	
Armenia	Order placed with supplier(s)	23.08.2017		19.10.2017	15.06.2018		Bdq-100-(L)-188	8	
Armenia	Order placed with supplier(s)	23.08.2017	12.10.2017	02.11.2017	15.08.2018		Cfz-100-(L)-100	50	
Armenia	Order placed with supplier(s)	23.08.2017	12.10.2017	02.11.2017	15.08.2018		Lnz-600-(B)-10	1800	
Armenia	Order placed with supplier(s)	24.08.2017		19.10.2017	15.10.2018		Bdq-100-(L)-188	14	
Azerbaijan	Completed					28.04.2017	Bdq-100-(L)-188	91	
Azerbaijan	Completed					28.04.2017	Cfz-100-(L)-100	441	
Azerbaijan	Completed					28.04.2017	Lnz-600-(B)-20	1865	
Azerbaijan	Completed					11.11.2017	Bdq-100-(L)-188	74	
Azerbaijan	Completed					11.11.2017	Cfz-100-(L)-100	158	
Azerbaijan	Order placed with supplier(s)	30.03.2017	26.07.2017	16.08.2017			Lnz-600-(B)-10	2733	
Azerbaijan	Order placed with supplier(s)	22.06.2017	26.07.2017	16.08.2017			Bdq-100-(L)-188	206	
Azerbaijan	Order placed with supplier(s)	22.06.2017	26.07.2017	16.08.2017			Cfz-100-(L)-100	2270	
Azerbaijan	Order placed with supplier(s)	22.06.2017	26.07.2017	16.08.2017			Lnz-600-(B)-10	1080	
Azerbaijan	Order placed with supplier(s)	22.06.2017	26.07.2017	16.08.2017	22.05.2018		Lnz-600-(B)-10	13969	
Bangladesh	Completed					01.09.2015	Cfz-50-(L)-100	29	
Bangladesh	Completed					01.09.2015	Lnz-600-(B)-20	75	
Bangladesh	Completed					30.11.2015	Cfz-50-(L)-100	44	
Bangladesh	Completed					30.11.2015	Lnz-600-(B)-20	113	
Bangladesh	Completed					16.03.2016	Bdq-100-(L)-188	37	
Bangladesh	Completed					16.03.2016	Cfz-100-(L)-100	46	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-December-2017

Country	Status**	Date Order Drafted	Date Payment	Date Order Placed	Estimated Shipment	Actual Shipment	Product	Quantity	Comment
Bangladesh	Completed					16.03.2016	Lnz-600-(B)-20	563	
Bangladesh	Completed					11.03.2016	Cfz-100-(L)-100	46	
Bangladesh	Completed					11.03.2016	Lnz-600-(B)-20	562	
Bangladesh	Completed					06.09.2016	Cfz-100-(L)-100	540	
Bangladesh	Completed					06.09.2016	Cfz-50-(L)-100	135	
Bangladesh	Completed					28.08.2016	Cfz-100-(L)-100	753	
Bangladesh	Completed					21.10.2016	Lnz-600-(B)-20	1050	
Bangladesh	Completed					23.02.2017	Lnz-600-(B)-20	608	
Bangladesh	Completed					24.10.2016	Bdq-100-(L)-188	30	
Bangladesh	Completed					17.11.2017	Cfz-100-(L)-100	1014	
Bangladesh	Completed					22.12.2017	Lnz-600-(B)-20	523	
Bangladesh	Completed					25.08.2017	Bdq-100-(L)-188	50	
Bangladesh	Order placed with supplier(s)	20.07.2017	28.07.2017	04.09.2017			Lnz-600-(B)-20	1415	
Bangladesh	Order placed with supplier(s)	20.07.2017	28.07.2017	04.09.2017	20.01.2018		Cfz-100-(L)-100	1376	
Bangladesh	Order placed with supplier(s)	04.10.2017		10.11.2017			Bdq-100-(L)-188	53	
Belarus	Completed					22.04.2015	Bdq-100-(L)-188	178	
Belarus	Completed					22.04.2015	Lnz-600-(B)-20	1506	
Belarus	Completed					19.11.2015	Cfz-100-(L)-100	281	
Belarus	Completed					25.09.2015	Bdq-100-(L)-188	8	
Belarus	Completed					19.01.2016	Lnz-600-(B)-20	913	
Belarus	Completed					18.03.2016	Lnz-600-(B)-20	913	
Belarus	Completed					06.05.2016	Cfz-100-(L)-100	1042	
Belarus	Completed					26.05.2016	Cfz-100-(L)-100	518	
Belarus	Completed					09.11.2016	Cfz-100-(L)-100	1280	
Belarus	Completed					09.11.2016	Lnz-600-(B)-20	6396	
Belarus	Completed					12.04.2017	Bdq-100-(L)-188	100	
Belarus	Completed					23.11.2016	Bdq-100-(L)-188	100	
Belarus	Completed					31.07.2017	Bdq-100-(L)-188	139	
Belarus	Completed					31.07.2017	Cfz-100-(L)-100	1864	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-December-2017

Country	Status**	Date Order Drafted	Date Payment	Date Order Placed	Estimated Shipment	Actual Shipment	Product	Quantity	Comment
Belarus	Completed					31.07.2017	Lnz-600-(B)-10	7327	
Belarus	Order placed with supplier(s)	11.11.2016	21.12.2016	22.02.2017	21.01.2018		Lnz-600-(B)-10	4914	
Belarus	Order placed with supplier(s)	11.11.2016	14.02.2017	22.02.2017	15.06.2018		Lnz-600-(B)-10	4914	
Belarus	Draft	08.12.2017					Bdq-100-(L)-188	109	
Belarus	Draft	08.12.2017					Cfz-100-(L)-100	1794	
Belarus	Draft	08.12.2017					Lnz-600-(B)-10	15895	
Belarus	Draft	15.12.2017					Lnz-600-(B)-10	15895	
Benin	Completed					07.04.2015	Cfz-100-(L)-100	75	
Benin	Completed					27.07.2016	Lnz-600-(B)-20	1	
Benin	Completed					27.07.2016	Lnz-600-(B)-20	7	
Benin	Completed					22.08.2016	Bdq-100-(L)-188	2	
Benin	Completed					29.09.2016	Lnz-600-(B)-20	52	
Benin	Completed					23.06.2017	Bdq-100-(L)-188	1	
Benin	Completed					23.06.2017	Cfz-100-(L)-100	56	
Bolivia	Completed					26.05.2015	Bdq-100-(L)-188	1	
Bolivia	Completed					29.05.2015	Cfz-100-(L)-100	8	
Bolivia	Completed					29.05.2015	Lnz-600-(B)-20	39	
Bolivia	Completed					17.09.2017	Bdq-100-(L)-188	2	
Bolivia	Completed					17.09.2017	Cfz-100-(L)-100	7	
Bolivia	Completed					17.09.2017	Lnz-600-(B)-10	68	
Bolivia	Order placed with supplier(s)	10.11.2017	29.11.2017	30.11.2017	01.03.2018		Bdq-100-(L)-188	1	
Bolivia	Order placed with supplier(s)	10.11.2017	29.11.2017	30.11.2017	01.03.2018		Cfz-100-(L)-100	8	
Bolivia	Order placed with supplier(s)	10.11.2017	29.11.2017	30.11.2017	01.03.2018		Lnz-600-(B)-10	78	
Burkina Faso	Completed					13.04.2015	Cfz-100-(L)-100	100	
Burkina Faso	Completed					08.05.2015	Cfz-100-(L)-100	84	
Burkina Faso	Completed					21.06.2016	Cfz-100-(L)-100	362	
Burkina Faso	Completed					23.12.2016	Cfz-100-(L)-100	181	
Burkina Faso	Completed					06.12.2017	Cfz-100-(L)-100	375	
Burkina Faso	Completed					25.11.2017	Lnz-600-(B)-10	113	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-December-2017

Country	Status**	Date Order Drafted	Date Payment	Date Order Placed	Estimated Shipment	Actual Shipment	Product	Quantity	Comment
Burkina Faso	Completed					07.08.2017	Bdq-100-(L)-188	4	
Burkina Faso	Completed					07.08.2017	Lnz-600-(B)-10	111	
Burkina Faso	Order placed with supplier(s)	07.06.2017	10.07.2017	30.11.2017			Bdq-100-(L)-188	4	
Burkina Faso	Order placed with supplier(s)	07.06.2017	10.07.2017	30.11.2017			Lnz-600-(B)-10	356	
Cambodia	Completed					07.04.2017	Bdq-100-(L)-188	5	
Cambodia	Completed					19.12.2017	Bdq-100-(L)-188	4	
Cambodia	Completed					21.10.2017	Cfz-100-(L)-100	496	
Cambodia	Completed					21.10.2017	Lnz-600-(B)-10	89	
Cameroon	Completed					17.01.2015	Cfz-100-(L)-100	229	
Cameroon	Completed					06.06.2015	Cfz-100-(L)-100	68	
Cameroon	Completed					06.06.2015	Cfz-100-(L)-100	74	
Cameroon	Completed					06.06.2015	Lnz-600-(B)-20	120	
Cameroon	Completed					11.07.2015	Bdq-100-(L)-188	6	
Cameroon	Completed					11.07.2015	Bdq-100-(L)-188	7	
Cameroon	Completed					04.10.2015	Cfz-100-(L)-100	142	
Cameroon	Completed					20.10.2016	Bdq-100-(L)-188	3	
Cameroon	Completed					27.01.2017	Cfz-100-(L)-100	578	
Cameroon	Completed					27.01.2017	Lnz-600-(B)-20	102	
Cameroon	Completed					28.03.2017	Bdq-100-(L)-188	3	
Cameroon	Completed					09.04.2017	Cfz-100-(L)-100	248	
Cameroon	Completed					08.08.2017	Lnz-600-(B)-20	44	
Cameroon	Completed					11.12.2016	Cfz-100-(L)-100	3	
Cameroon	Order placed with supplier(s)	14.08.2017	02.10.2017	10.10.2017			Bdq-100-(L)-188	5	
Cameroon	Order placed with supplier(s)	14.08.2017	02.10.2017	10.10.2017			Cfz-100-(L)-100	216	
Cameroon	Order placed with supplier(s)	14.08.2017	02.10.2017	10.10.2017			Lnz-600-(B)-10	300	
China	Pending quote	25.11.2015					Cfz-100-(L)-100	4	
China	Completed					12.10.2017	Bdq-100-(L)-188	177	
China	Order placed with supplier(s)	07.03.2017		28.06.2017	13.03.2018		Bdq-100-(L)-188	223	
China	Order placed with supplier(s)	07.03.2017		28.06.2017	01.04.2018		Bdq-100-(L)-188	600	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-December-2017

Country	Status**	Date Order Drafted	Date Payment	Date Order Placed	Estimated Shipment	Actual Shipment	Product	Quantity	Comment
Cote d'Ivoire	Completed					30.03.2015	Cfz-100-(L)-100	831	
Cote d'Ivoire	Completed					31.05.2015	Cfz-100-(L)-100	267	
Cote d'Ivoire	Completed					21.02.2016	Cfz-100-(L)-100	267	
Cote d'Ivoire	Completed					18.11.2015	Bdq-100-(L)-188	5	
Cote d'Ivoire	Completed					18.11.2015	Lnz-600-(B)-20	66	
Cote d'Ivoire	Completed					18.11.2015	Lnz-600-(B)-20	90	
Cote d'Ivoire	Completed					09.05.2017	Cfz-100-(L)-100	445	
Cote d'Ivoire	Completed					29.05.2017	Bdq-100-(L)-188	3	
Cote d'Ivoire	Completed					29.05.2017	Cfz-100-(L)-100	30	
Cote d'Ivoire	Completed					29.05.2017	Lnz-600-(B)-20	177	
Cote d'Ivoire	Completed					08.11.2017	Bdq-100-(L)-188	2	
Cote d'Ivoire	Completed					04.10.2017	Cfz-100-(L)-100	585	
Cote d'Ivoire	Order placed with supplier(s)	12.10.2016	18.11.2016	12.12.2016			Cfz-100-(L)-100	585	
Cote d'Ivoire	Completed					23.10.2017	Bdq-100-(L)-188	5	
Cote d'Ivoire	Completed					23.10.2017	Cfz-100-(L)-100	30	
Cote d'Ivoire	Order placed with supplier(s)	07.03.2017	04.04.2017	12.04.2017			Lnz-600-(B)-10	300	
Cote d'Ivoire	Pending quote	22.12.2017					Bdq-100-(L)-188	5	
Cote d'Ivoire	Pending quote	22.12.2017					Cfz-100-(L)-100	685	
Cote d'Ivoire	Pending quote	22.12.2017					Lnz-600-(B)-10	300	
Cote d'Ivoire	Pending quote	22.12.2017					Bdq-100-(L)-188	5	
Cote d'Ivoire	Pending quote	22.12.2017					Cfz-100-(L)-100	685	
Cote d'Ivoire	Pending quote	22.12.2017					Lnz-600-(B)-10	300	
Democratic Republic of the Congo	Completed					20.11.2014	Cfz-100-(L)-100	238	
Democratic Republic of the Congo	Completed					13.02.2015	Cfz-100-(L)-100	503	
Democratic Republic of the Congo	Completed					10.06.2015	Cfz-100-(L)-100	741	
Democratic Republic of the Congo	Completed					15.01.2016	Cfz-100-(L)-100	362	
Democratic Republic of the Congo	Completed					15.01.2016	Cfz-100-(L)-100	1864	
Democratic Republic of the Congo	Completed					06.04.2016	Cfz-100-(L)-100	2258	
Democratic Republic of the Congo	Completed					18.07.2016	Bdq-100-(L)-188	10	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-December-2017

Country	Status**	Date Order Drafted	Date Payment	Date Order Placed	Estimated Shipment	Actual Shipment	Product	Quantity	Comment
Democratic Republic of the Congo	Completed					31.03.2016	Cfz-100-(L)-100	405	
Democratic Republic of the Congo	Completed					31.03.2016	Lnz-600-(B)-20	165	
Democratic Republic of the Congo	Completed					06.01.2017	Cfz-100-(L)-100	405	
Democratic Republic of the Congo	Completed					23.11.2016	Lnz-600-(B)-20	165	
Democratic Republic of the Congo	Completed					17.03.2017	Bdq-100-(L)-188	182	
Democratic Republic of the Congo	Completed					11.05.2017	Lnz-600-(B)-20	2835	
Democratic Republic of the Congo	Pending quote	19.12.2017					Cfz-100-(L)-100	623	
Djibouti	Completed					23.04.2015	Cfz-100-(L)-100	26	
Djibouti	Completed					23.04.2015	Cfz-50-(L)-100	2	
Djibouti	Completed					03.01.2016	Cfz-100-(L)-100	73	
Djibouti	Completed					03.01.2016	Cfz-50-(L)-100	37	
Djibouti	Completed					07.06.2016	Cfz-100-(L)-100	125	
Djibouti	Completed					07.06.2016	Cfz-50-(L)-100	102	
Djibouti	Completed					07.06.2016	Lnz-600-(B)-20	216	
Djibouti	Completed					03.07.2016	Bdq-100-(L)-188	6	
Djibouti	Completed					15.10.2016	Bdq-100-(L)-188	2	
Djibouti	Completed					15.10.2016	Lnz-600-(B)-20	216	
Djibouti	Completed					14.09.2016	Cfz-100-(L)-100	176	
Djibouti	Completed					10.01.2017	Bdq-100-(L)-188	4	
Djibouti	Completed					27.03.2017	Bdq-100-(L)-188	10	
Djibouti	Order placed with supplier(s)	02.11.2017	04.12.2017	04.12.2017			Bdq-100-(L)-188	12	
Djibouti	Order placed with supplier(s)	02.11.2017	01.12.2017	01.12.2017	28.01.2018		Cfz-100-(L)-100	70	
Dominican Republic	Completed					17.01.2016	Lnz-600-(B)-20	200	
Dominican Republic	Completed					19.06.2016	Lnz-600-(B)-20	200	
Dominican Republic	Completed					02.03.2016	Cfz-100-(L)-100	50	
Dominican Republic	Completed					06.07.2016	Bdq-100-(L)-188	4	
Dominican Republic	Order placed with supplier(s)	26.01.2017	06.07.2017	12.07.2017	12.02.2018		Cfz-100-(L)-100	294	
Dominican Republic	Order placed with supplier(s)	26.01.2017	06.07.2017	12.07.2017	12.02.2018		Cfz-100-(L)-100	506	
Dominican Republic	Order placed with supplier(s)	26.01.2017	06.07.2017	12.07.2017	12.02.2018		Lnz-600-(B)-10	700	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-December-2017

Country	Status**	Date Order Drafted	Date Payment	Date Order Placed	Estimated Shipment	Actual Shipment	Product	Quantity	Comment
Dominican Republic	Completed					21.04.2017	Bdq-100-(L)-188	30	
Dominican Republic	Draft	15.12.2017					Bdq-100-(L)-188	41	
Dominican Republic	Draft	15.12.2017					Cfz-100-(L)-100	250	
Dominican Republic	Draft	15.12.2017					Lnz-600-(B)-10	1000	
Equatorial Guinea	Completed					21.09.2016	Cfz-100-(L)-100	135	
Equatorial Guinea	Completed					28.08.2016	Cfz-100-(L)-100	135	
Equatorial Guinea	Completed					11.08.2017	Bdq-100-(L)-188	4	
Equatorial Guinea	Completed					11.08.2017	Lnz-600-(B)-10	48	
Ethiopia	Completed					22.11.2016	Bdq-100-(L)-188	5	
Ethiopia	Completed					22.11.2016	Bdq-100-(L)-188	10	
Ethiopia	Completed					07.05.2016	Bdq-100-(L)-188	15	
Ethiopia	Completed					07.05.2016	Cfz-50-(L)-100	366	
Ethiopia	Completed					07.05.2016	Lnz-600-(B)-20	304	
Ethiopia	Completed					19.06.2017	Lnz-600-(B)-20	181	
Ethiopia	Completed					01.01.2018	Lnz-600-(B)-10	854	
Ethiopia	Completed					11.11.2015	Lnz-600-(B)-20	24	
Ethiopia	Completed					28.03.2017	Bdq-100-(L)-188	5	
Ethiopia	Completed					28.03.2017	Cfz-100-(L)-100	30	
Ethiopia	Completed					28.03.2017	Lnz-600-(B)-20	150	
Ethiopia	Completed					30.07.2017	Lnz-600-(B)-10	300	
Ethiopia	Completed					31.07.2017	Bdq-100-(L)-188	5	
Ethiopia	Completed					31.07.2017	Cfz-100-(L)-100	30	
Ethiopia	Order placed with supplier(s)	14.10.2016	13.12.2016	17.01.2017	21.07.2018		Bdq-100-(L)-188	5	
Ethiopia	Order placed with supplier(s)	14.10.2016	13.12.2016	17.01.2017	21.07.2018		Cfz-100-(L)-100	30	
Ethiopia	Order placed with supplier(s)	14.10.2016	13.12.2016	17.01.2017	21.07.2018		Lnz-600-(B)-20	150	
Ethiopia	Completed					08.07.2017	Cfz-100-(L)-100	90	
Ethiopia	Completed					03.12.2017	Bdq-100-(L)-188	20	
Ethiopia	Order placed with supplier(s)	15.05.2017	20.07.2017	27.07.2017	01.02.2018		Bdq-100-(L)-188	15	
Ethiopia	Completed					06.10.2017	Cfz-100-(L)-100	31	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-December-2017

Country	Status**	Date Order Drafted	Date Payment	Date Order Placed	Estimated Shipment	Actual Shipment	Product	Quantity	Comment
Ethiopia	Order placed with supplier(s)	17.05.2017	29.05.2017	12.06.2017			Lnz-600-(B)-10	1216	
Ethiopia	Order placed with supplier(s)	07.06.2017	10.10.2017	11.10.2017			Cfz-100-(L)-100	1190	
Ethiopia	Order placed with supplier(s)	07.06.2017	11.10.2017	25.10.2017	04.04.2018		Lnz-600-(B)-10	647	
Ethiopia	Completed					26.10.2017	Bdq-100-(L)-188	35	
Ethiopia	Completed					05.11.2017	Bdq-100-(L)-188	15	
Ethiopia	Final confirmed order	24.10.2017	22.12.2017				Cfz-100-(L)-100	2056	
Ethiopia	Final confirmed order	24.10.2017	22.12.2017				Lnz-600-(B)-20	3739	
Ethiopia	Final confirmed order	31.10.2017	22.12.2017				Lnz-600-(B)-10	1429	
France	Completed					15.05.2015	Bdq-100-(L)-188	10	Benin
France	Completed					04.08.2015	Bdq-100-(L)-188	5	Armenia
France	Completed					25.08.2015	Bdq-100-(L)-188	20	Zimbabwe
France	Completed					25.11.2015	Bdq-100-(L)-188	1	Uzbekistan
France	Completed					15.12.2015	Bdq-100-(L)-188	10	Belarus
France	Completed					05.01.2016	Bdq-100-(L)-188	5	India
France	Completed					21.01.2016	Bdq-100-(L)-188	13	Kenya
France	Completed					30.08.2016	Bdq-100-(L)-188	4	Kyrgyzstan
France	Completed					08.09.2016	Bdq-100-(L)-188	45	Kenya
France	Completed					04.10.2016	Bdq-100-(L)-188	40	Tajikistan
France	Completed					08.09.2016	Bdq-100-(L)-188	25	Belarus
France	Completed					02.11.2016	Bdq-100-(L)-188	17	Myanmar
France	Completed					18.01.2017	Bdq-100-(L)-188	3	Tajikistan
France	Completed					03.01.2017	Bdq-100-(L)-188	10	Mozambique
France	Completed					30.01.2017	Bdq-100-(L)-188	12	Uzbekistan
France	Completed					18.01.2017	Bdq-100-(L)-188	20	Afghanistan
France	Completed					08.02.2017	Bdq-100-(L)-188	2	Zimbabwe
France	Completed					08.02.2017	Bdq-100-(L)-188	4	Zimbabwe
France	Completed					07.03.2017	Bdq-100-(L)-188	40	Kyrgyzstan
France	Completed					19.06.2017	Bdq-100-(L)-188	37	Belaruse
France	Completed					26.04.2017	Bdq-100-(L)-188	16	Myanmar

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-December-2017

Country	Status**	Date Order Drafted	Date Payment	Date Order Placed	Estimated Shipment	Actual Shipment	Product	Quantity	Comment
France	Completed					19.04.2017	Bdq-100-(L)-188	13	Uzbekistan
France	Completed					19.06.2017	Bdq-100-(L)-188	91	Uzbekistan
France	Completed					11.05.2017	Bdq-100-(L)-188	15	Kenya
France	Completed					25.08.2017	Bdq-100-(L)-188	8	Kyrgyzstan
France	Completed					19.06.2017	Bdq-100-(L)-188	2	Zimbabwe
France	Completed					26.07.2017	Bdq-100-(L)-188	2	Zimbabwe
France	Completed					05.09.2017	Bdq-100-(L)-188	50	Uzbekistan
France	Completed					27.10.2017	Bdq-100-(L)-188	1	Myanmar
France	Completed					16.11.2017	Bdq-100-(L)-188	9	Kenya
France	Completed					19.12.2017	Bdq-100-(L)-188	41	Belarus
France	Order placed with supplier(s)	27.10.2017	02.11.2017	09.11.2017	15.02.2018		Bdq-100-(L)-188	80	Uzbekistan
France	Order placed with supplier(s)	31.10.2017	26.11.2017	11.12.2017			Bdq-100-(L)-188	53	Mozambique
France	Order placed with supplier(s)	01.12.2017	12.12.2017	14.12.2017			Bdq-100-(L)-188	40	Mozambique
France	Draft	19.12.2017					Bdq-100-(L)-188	3	Tajikistan
Georgia	Completed					13.01.2015	Bdq-100-(L)-188	60	
Georgia	Completed					12.07.2015	Cfz-100-(L)-100	350	
Georgia	Completed					31.07.2015	Bdq-100-(L)-188	30	
Georgia	Completed					24.08.2015	Bdq-100-(L)-188	68	
Georgia	Completed					24.08.2015	Cfz-100-(L)-100	95	
Georgia	Completed					24.08.2015	Lnz-600-(B)-20	1900	
Georgia	Completed					26.12.2015	Bdq-100-(L)-188	34	
Georgia	Completed					07.05.2016	Bdq-100-(L)-188	34	
Georgia	Completed					17.06.2016	Lnz-600-(B)-20	1900	
Georgia	Completed					19.09.2016	Cfz-100-(L)-100	94	
Georgia	Completed					26.09.2016	Bdq-100-(L)-188	100	
Georgia	Completed					02.02.2017	Lnz-600-(B)-20	1000	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-December-2017

Country	Status**	Date Order Drafted	Date Payment	Date Order Placed	Estimated Shipment	Actual Shipment	Product	Quantity	Comment
Georgia	Completed					30.01.2017	Cfz-100-(L)-100	763	
Georgia	Completed					19.10.2017	Bdq-100-(L)-188	15	
Georgia	Completed					19.10.2017	Bdq-100-(L)-188	45	
Georgia	Completed					04.04.2017	Bdq-100-(L)-188	15	
Georgia	Completed					21.05.2017	Lnz-600-(B)-10	2544	
Georgia	Completed					21.05.2017	Lnz-600-(B)-10	3718	
Georgia	Completed					12.11.2017	Cfz-100-(L)-100	536	
Georgia	Completed					12.11.2017	Lnz-600-(B)-10	2965	
Georgia	Order placed with supplier(s)	06.04.2017	26.06.2017	04.07.2017			Cfz-100-(L)-100	330	
Georgia	Order placed with supplier(s)	06.04.2017	26.06.2017	04.07.2017			Lnz-600-(B)-10	5299	
Georgia	Order placed with supplier(s)	07.11.2017		21.12.2017			Bdq-100-(L)-188	90	
Guinea	Completed					05.04.2016	Cfz-100-(L)-100	513	
Guinea	Completed					19.02.2017	Bdq-100-(L)-188	3	
Guinea	Completed					22.06.2017	Cfz-100-(L)-100	177	
Guinea	Completed					22.06.2017	Lnz-600-(B)-20	270	
Guinea	Completed					23.07.2017	Cfz-100-(L)-100	177	
Guinea	Completed					23.07.2017	Lnz-600-(B)-20	270	
Guinea	Order placed with supplier(s)	21.08.2017	03.10.2017	17.10.2017	28.01.2018		Cfz-100-(L)-100	1288	
Haiti	Completed					14.04.2016	Bdq-100-(L)-188	20	
Haiti	Completed					19.10.2017	Bdq-100-(L)-188	50	
Haiti	Order placed with supplier(s)	29.11.2017	11.12.2017	13.12.2017			Cfz-100-(L)-100	61	
Haiti	Order placed with supplier(s)	29.11.2017	11.12.2017	13.12.2017			Lnz-600-(B)-20	608	
Honduras	Completed					11.07.2017	Cfz-100-(L)-100	5	
Honduras	Completed					11.10.2017	Cfz-100-(L)-100	4	
Honduras	Order placed with supplier(s)	16.11.2017		18.12.2017	21.01.2018		Bdq-100-(L)-188	2	
Honduras	Draft	13.12.2017					Cfz-100-(L)-100	4	
Honduras	Draft	13.12.2017					Lnz-600-(B)-10	10	
Honduras	Draft	13.12.2017					Cfz-100-(L)-100	4	
Honduras	Draft	13.12.2017					Lnz-600-(B)-10	10	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-December-2017

Country	Status**	Date Order Drafted	Date Payment	Date Order Placed	Estimated Shipment	Actual Shipment	Product	Quantity	Comment
India	Completed					24.12.2014	Lnz-600-(B)-20	759	
India	Completed					12.01.2015	Lnz-600-(B)-20	759	
India	Completed					13.01.2015	Lnz-600-(B)-20	5661	
India	Completed					28.03.2015	Lnz-600-(B)-20	2270	
India	Completed					13.01.2015	Lnz-600-(B)-20	759	
India	Completed					14.01.2015	Lnz-600-(B)-20	759	
India	Completed					12.01.2015	Lnz-600-(B)-20	759	
India	Completed					14.01.2015	Lnz-600-(B)-20	759	
India	Completed					24.12.2014	Lnz-600-(B)-20	4162	
India	Completed					10.03.2016	Lnz-600-(B)-20	725	
India	Completed					09.03.2016	Lnz-600-(B)-20	545	
India	Completed					18.03.2016	Lnz-600-(B)-20	8285	
India	Completed					21.03.2016	Lnz-600-(B)-20	905	
India	Completed					09.03.2016	Lnz-600-(B)-20	725	
India	Completed					11.03.2016	Lnz-600-(B)-20	725	
India	Completed					09.03.2016	Lnz-600-(B)-20	1085	
India	Completed					15.03.2016	Lnz-600-(B)-20	905	
India	Completed					09.03.2016	Lnz-600-(B)-20	4145	
India	Completed					03.10.2016	Lnz-600-(B)-20	1300	
India	Completed					08.02.2017	Lnz-600-(B)-10	1010	
India	Completed					07.10.2016	Lnz-600-(B)-20	1950	
India	Completed					08.02.2017	Lnz-600-(B)-10	1510	
India	Completed					04.10.2016	Lnz-600-(B)-20	16835	
India	Completed					07.02.2017	Lnz-600-(B)-10	13150	
India	Completed					13.10.2016	Lnz-600-(B)-20	6475	
India	Completed					07.02.2017	Lnz-600-(B)-10	5060	
India	Completed					13.10.2016	Lnz-600-(B)-20	1300	
India	Completed					08.02.2017	Lnz-600-(B)-10	1010	
India	Completed					17.10.2016	Lnz-600-(B)-20	650	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-December-2017

Country	Status**	Date Order Drafted	Date Payment	Date Order Placed	Estimated Shipment	Actual Shipment	Product	Quantity	Comment
India	Completed					11.02.2017	Lnz-600-(B)-10	510	
India	Completed					14.12.2017	Lnz-600-(B)-10	3610	
India	Completed					13.12.2017	Lnz-600-(B)-10	5410	
India	Completed					11.12.2017	Lnz-600-(B)-10	46820	
India	Completed					06.09.2017	Lnz-600-(B)-10	3610	
India	Completed					20.12.2017	Lnz-600-(B)-10	1810	
India	Order placed with supplier(s)	30.08.2016	24.03.2017	13.06.2017	21.02.2018		Lnz-600-(B)-10	18010	
India	Completed					07.06.2017	Lnz-600-(B)-10	1800	
India	Completed					20.06.2017	Lnz-600-(B)-10	2700	
India	Completed					28.06.2017	Lnz-600-(B)-10	725	
India	Completed					07.06.2017	Lnz-600-(B)-10	10440	
India	Completed					29.06.2017	Lnz-600-(B)-10	28810	
India	Completed					06.09.2017	Lnz-600-(B)-10	1800	
India	Completed					13.12.2017	Lnz-600-(B)-10	2700	
India	Completed					18.09.2017	Lnz-600-(B)-10	725	
India	Completed					21.12.2017	Lnz-600-(B)-10	2340	
India	Completed					07.12.2017	Lnz-600-(B)-10	10440	
India	Completed					11.12.2017	Lnz-600-(B)-10	28810	
India	Completed					27.06.2017	Lnz-600-(B)-10	2340	
India	Completed					27.09.2017	Bdq-100-(L)-188	39	
India	Completed					14.08.2017	Bdq-100-(L)-188	402	
India	Completed					20.08.2017	Bdq-100-(L)-188	258	
India	Completed					27.09.2017	Bdq-100-(L)-188	100	
India	Completed					27.09.2017	Bdq-100-(L)-188	57	
India	Completed					27.09.2017	Bdq-100-(L)-188	144	
India	Completed					23.08.2017	Cfz-100-(L)-100	3244	
India	Completed					23.08.2017	Cfz-100-(L)-100	1730	
India	Completed					25.10.2017	Cfz-100-(L)-100	3244	
India	Completed					06.09.2017	Cfz-100-(L)-100	4973	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-December-2017

Country	Status**	Date Order Drafted	Date Payment	Date Order Placed	Estimated Shipment	Actual Shipment	Product	Quantity	Comment
India	Completed					23.08.2017	Cfz-100-(L)-100	3892	
India	Order placed with supplier(s)	17.04.2017	09.06.2017	05.07.2017			Cfz-100-(L)-100	1730	
India	Order placed with supplier(s)	17.04.2017	09.06.2017	05.07.2017			Cfz-100-(L)-100	4541	
India	Order placed with supplier(s)	17.04.2017	09.06.2017	05.07.2017			Cfz-100-(L)-100	3244	
India	Order placed with supplier(s)	17.04.2017	09.06.2017	05.07.2017			Cfz-100-(L)-100	3244	
India	Order placed with supplier(s)	17.04.2017	09.06.2017	05.07.2017			Cfz-100-(L)-100	4541	
India	Order placed with supplier(s)	17.04.2017	09.06.2017	05.07.2017			Cfz-100-(L)-100	4973	
India	Order placed with supplier(s)	17.04.2017	09.06.2017	05.07.2017			Cfz-100-(L)-100	3892	
India	Completed					08.11.2017	Bdq-100-(L)-188	39	
India	Completed					05.11.2017	Bdq-100-(L)-188	402	
India	Completed					04.11.2017	Bdq-100-(L)-188	258	
India	Completed					06.11.2017	Bdq-100-(L)-188	100	
India	Completed					06.11.2017	Bdq-100-(L)-188	57	
India	Completed					08.11.2017	Bdq-100-(L)-188	144	
India	Order placed with supplier(s)	20.04.2017		14.06.2017			Bdq-100-(L)-188	54	
India	Order placed with supplier(s)	20.04.2017		14.06.2017			Bdq-100-(L)-188	611	
India	Order placed with supplier(s)	20.04.2017		14.06.2017			Bdq-100-(L)-188	381	
India	Order placed with supplier(s)	20.04.2017		14.06.2017			Bdq-100-(L)-188	154	
India	Order placed with supplier(s)	20.04.2017		14.06.2017			Bdq-100-(L)-188	77	
India	Order placed with supplier(s)	20.04.2017		14.06.2017			Bdq-100-(L)-188	223	
India	Draft	06.09.2017					Cfz-100-(L)-100	8297	
India	Draft	06.09.2017					Lnz-600-(B)-20	4538	
India	Draft	06.09.2017					Cfz-100-(L)-100	5532	
India	Draft	06.09.2017					Lnz-600-(B)-20	3025	
India	Draft	06.09.2017					Cfz-100-(L)-100	5532	
India	Draft	06.09.2017					Lnz-600-(B)-20	3025	
India	Draft	06.09.2017					Cfz-100-(L)-100	11063	
India	Draft	06.09.2017					Lnz-600-(B)-20	6050	
India	Draft	06.09.2017					Cfz-100-(L)-100	11063	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-December-2017

Country	Status**	Date Order Drafted	Date Payment	Date Order Placed	Estimated Shipment	Actual Shipment	Product	Quantity	Comment
India	Draft	06.09.2017					Lnz-600-(B)-20	6050	
India	Draft	06.09.2017					Cfz-100-(L)-100	13829	
India	Draft	06.09.2017					Lnz-600-(B)-20	7563	
India	Pending quote	28.11.2017					Bdq-100-(L)-188	162	
India	Pending quote	28.11.2017					Bdq-100-(L)-188	1300	
India	Pending quote	28.11.2017					Bdq-100-(L)-188	813	
India	Pending quote	28.11.2017					Bdq-100-(L)-188	325	
India	Pending quote	28.11.2017					Bdq-100-(L)-188	195	
India	Pending quote	28.11.2017					Bdq-100-(L)-188	455	
India	Pending quote	28.11.2017					Bdq-100-(L)-188	163	
India	Pending quote	28.11.2017					Bdq-100-(L)-188	1300	
India	Pending quote	28.11.2017					Bdq-100-(L)-188	812	
India	Pending quote	28.11.2017					Bdq-100-(L)-188	325	
India	Pending quote	28.11.2017					Bdq-100-(L)-188	195	
India	Pending quote	28.11.2017					Bdq-100-(L)-188	455	
Indonesia	Completed					10.06.2015	Bdq-100-(L)-188	50	
Indonesia	Completed					10.06.2015	Cfz-100-(L)-100	77	
Indonesia	Completed					10.06.2015	Lnz-600-(B)-20	215	
Indonesia	Completed					22.10.2016	Bdq-100-(L)-188	25	
Indonesia	Completed					22.10.2016	Lnz-600-(B)-20	215	
Indonesia	Completed					28.08.2016	Bdq-100-(L)-188	25	
Indonesia	Completed					28.08.2016	Cfz-100-(L)-100	77	
Indonesia	Completed					21.07.2017	Cfz-100-(L)-100	100	
Indonesia	Completed					21.07.2017	Lnz-600-(B)-10	1000	
Indonesia	Completed					18.11.2017	Cfz-100-(L)-100	140	
Indonesia	Completed					18.11.2017	Lnz-600-(B)-10	1600	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-December-2017

Country	Status**	Date Order Drafted	Date Payment	Date Order Placed	Estimated Shipment	Actual Shipment	Product	Quantity	Comment
Indonesia	Completed					06.05.2017	Bdq-100-(L)-188	50	
Indonesia	Completed					21.07.2017	Bdq-100-(L)-188	150	
Indonesia	Completed					01.08.2017	Cfz-100-(L)-100	502	
Indonesia	Completed					01.08.2017	Cfz-100-(L)-100	859	
Indonesia	Completed					01.08.2017	Lnz-600-(B)-10	510	
Indonesia	Order placed with supplier(s)	27.02.2017	11.04.2017	21.04.2017			Cfz-100-(L)-100	791	
Indonesia	Order placed with supplier(s)	27.02.2017	11.04.2017	21.04.2017			Lnz-600-(B)-10	1190	
Indonesia	Order placed with supplier(s)	27.02.2017	11.04.2017	21.04.2017			Cfz-100-(L)-100	2383	
Indonesia	Order placed with supplier(s)	25.10.2017		27.12.2017	18.04.2018		Bdq-100-(L)-188	300	
Iraq	Completed					27.11.2017	Bdq-100-(L)-188	1	
Iraq	Completed					27.11.2017	Cfz-100-(L)-100	8	
Iraq	Completed					27.11.2017	Lnz-600-(B)-20	36	
Jordan	Completed					07.12.2016	Cfz-100-(L)-100	39	BDQ for Refugees in a camp under Global Fund Grant
Jordan	Completed					07.12.2016	Lnz-600-(B)-20	54	BDQ for Refugees in a camp under Global Fund Grant
Jordan	Completed					14.11.2016	Bdq-100-(L)-188	2	BDQ for Refugees in a camp under Global Fund Grant
Kazakhstan	Completed					30.12.2015	Cfz-100-(L)-100	274	
Kazakhstan	Completed					30.12.2015	Lnz-600-(B)-20	4560	
Kazakhstan	Completed					01.01.2016	Bdq-100-(L)-188	150	
Kazakhstan	Completed					17.08.2016	Cfz-50-(L)-100	650	
Kazakhstan	Completed					17.08.2016	Cfz-50-(L)-100	908	
Kazakhstan	Completed					17.08.2016	Lnz-600-(B)-20	3892	
Kazakhstan	Completed					17.08.2016	Bdq-100-(L)-188	90	
Kazakhstan	Completed					19.01.2017	Bdq-100-(L)-188	150	
Kazakhstan	Order placed with supplier(s)	30.03.2017	20.07.2017	24.07.2017			Bdq-100-(L)-188	136	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-December-2017

Country	Status**	Date Order Drafted	Date Payment	Date Order Placed	Estimated Shipment	Actual Shipment	Product	Quantity	Comment
Kazakhstan	Order placed with supplier(s)	30.03.2017	20.07.2017	24.07.2017			Cfz-100-(L)-100	326	
Kazakhstan	Order placed with supplier(s)	30.03.2017	20.07.2017	24.07.2017			Lnz-600-(B)-10	3782	
Kazakhstan	Order placed with supplier(s)	12.04.2017	20.07.2017	04.08.2017	27.01.2018		Bdq-100-(L)-188	196	
Kazakhstan	Order placed with supplier(s)	12.04.2017	20.07.2017	04.08.2017	27.01.2018		Cfz-100-(L)-100	561	
Kazakhstan	Order placed with supplier(s)	12.04.2017	20.07.2017	04.08.2017	27.01.2018		Lnz-600-(B)-10	7063	
Kazakhstan	Completed					24.11.2017	Bdq-100-(L)-188	200	
Kazakhstan	Completed					24.11.2017	Cfz-100-(L)-100	330	
Kazakhstan	Order placed with supplier(s)	14.07.2017	29.07.2017	04.08.2017			Cfz-100-(L)-100	660	
Kazakhstan	Order placed with supplier(s)	14.07.2017	29.07.2017	04.08.2017			Lnz-600-(B)-20	4500	
Kazakhstan	Order placed with supplier(s)	13.09.2017	24.10.2017	08.11.2017	29.03.2018		Cfz-100-(L)-100	812	
Kazakhstan	Order placed with supplier(s)	13.09.2017	24.10.2017	08.11.2017	15.08.2018		Cfz-100-(L)-100	467	
Kazakhstan	Order placed with supplier(s)	19.09.2017	18.10.2017	25.10.2017	15.03.2018		Bdq-100-(L)-188	200	
Kazakhstan	Order placed with supplier(s)	19.09.2017	18.10.2017	25.10.2017	15.03.2018		Cfz-100-(L)-100	660	
Kenya	Completed					07.12.2015	Bdq-100-(L)-188	2	
Kenya	Completed					31.03.2016	Bdq-100-(L)-188	4	
Kenya	Order placed with supplier(s)	15.03.2016		28.10.2016			Lnz-600-(B)-10	984	
Kenya	Completed					06.07.2017	Cfz-100-(L)-100	66	
Kenya	Completed					06.07.2017	Lnz-600-(B)-10	984	
Kenya	Completed					08.03.2017	Lnz-600-(B)-20	246	
Kenya	Completed					13.04.2017	Cfz-100-(L)-100	33	
Kenya	Completed					13.04.2017	Cfz-100-(L)-100	66	
Kenya	Completed					26.07.2017	Bdq-100-(L)-188	19	
Kenya	Completed					16.07.2017	Bdq-100-(L)-188	19	
Kenya	Completed					16.07.2017	Cfz-100-(L)-100	764	
Kenya	Order placed with supplier(s)	10.04.2017	13.06.2017	15.06.2017			Bdq-100-(L)-188	18	
Kenya	Order placed with supplier(s)	10.04.2017	13.06.2017	15.06.2017			Cfz-100-(L)-100	1128	
Kenya	Order placed with supplier(s)	10.04.2017	13.06.2017	15.06.2017	06.03.2018		Bdq-100-(L)-188	18	
Kenya	Order placed with supplier(s)	10.04.2017	13.06.2017	15.06.2017	06.03.2018		Cfz-100-(L)-100	31	
Kenya	Completed					19.06.2017	Bdq-100-(L)-188	5	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-December-2017

Country	Status**	Date Order Drafted	Date Payment	Date Order Placed	Estimated Shipment	Actual Shipment	Product	Quantity	Comment
Kosovo	Order placed with supplier(s)	08.03.2017	19.05.2017	06.06.2017			Bdq-100-(L)-188	2	
Kosovo	Order placed with supplier(s)	08.03.2017	19.05.2017	06.06.2017			Cfz-100-(L)-100	20	
Kosovo	Order placed with supplier(s)	08.03.2017	19.05.2017	06.06.2017			Lnz-600-(B)-10	92	
Kyrgyzstan	Completed					17.02.2015	Bdq-100-(L)-188	4	
Kyrgyzstan	Completed					11.12.2016	Cfz-100-(L)-100	386	
Kyrgyzstan	Completed					11.12.2016	Lnz-600-(B)-20	198	
Kyrgyzstan	Completed					26.12.2016	Bdq-100-(L)-188	21	
Kyrgyzstan	Completed					20.04.2016	Bdq-100-(L)-188	21	
Kyrgyzstan	Completed					18.05.2017	Cfz-100-(L)-100	194	
Kyrgyzstan	Completed					18.05.2017	Lnz-600-(B)-10	924	
Kyrgyzstan	Completed					25.10.2017	Cfz-100-(L)-100	581	
Kyrgyzstan	Completed					25.10.2017	Lnz-600-(B)-10	1386	
Kyrgyzstan	Completed					06.06.2017	Bdq-100-(L)-188	36	
Kyrgyzstan	Completed					22.08.2017	Bdq-100-(L)-188	53	
Kyrgyzstan	Completed					21.12.2017	Cfz-100-(L)-100	2379	
Kyrgyzstan	Completed					21.12.2017	Cfz-50-(L)-100	51	
Kyrgyzstan	Completed					21.12.2017	Lnz-600-(B)-10	8947	
Kyrgyzstan	Completed					29.10.2017	Cfz-100-(L)-100	267	
Kyrgyzstan	Completed					29.10.2017	Cfz-50-(L)-100	47	
Kyrgyzstan	Completed					29.10.2017	Lnz-600-(B)-10	1459	
Kyrgyzstan	Order placed with supplier(s)	12.06.2017	10.07.2017	20.09.2017	07.04.2018		Lnz-600-(B)-10	5000	
Kyrgyzstan	Completed					29.10.2017	Bdq-100-(L)-188	163	
Kyrgyzstan	Completed					29.10.2017	Bdq-100-(L)-188	216	
Kyrgyzstan	Completed					04.12.2017	Lnz-600-(B)-20	2000	
Kyrgyzstan	Completed					14.12.2017	Bdq-100-(L)-188	420	
Lebanon	Completed					22.11.2017	Bdq-100-(L)-188	3	BDQ for Refugees in a camp under Global Fund Grant

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-December-2017

Country	Status**	Date Order Drafted	Date Payment	Date Order Placed	Estimated Shipment	Actual Shipment	Product	Quantity	Comment
Lebanon	Completed					22.11.2017	Cfz-100-(L)-100	22	BDQ for Refugees in a camp under Global Fund Grant
Lesotho	Completed					25.03.2015	Cfz-100-(L)-100	8	
Lesotho	Completed					30.09.2015	Cfz-100-(L)-100	55	
Lesotho	Completed					30.09.2015	Lnz-600-(B)-20	912	
Lesotho	Completed					30.09.2015	Bdq-100-(L)-188	30	
Lesotho	Completed					10.10.2016	Bdq-100-(L)-188	32	
Lesotho	Completed					10.10.2016	Cfz-100-(L)-100	142	
Lesotho	Completed					10.10.2016	Bdq-100-(L)-188	3	
Lesotho	Completed					29.06.2016	Bdq-100-(L)-188	20	
Lesotho	Completed					29.06.2016	Cfz-100-(L)-100	143	
Lesotho	Completed					29.06.2016	Lnz-600-(B)-20	711	
Lesotho	Completed					27.03.2017	Bdq-100-(L)-188	10	
Lesotho	Order placed with supplier(s)	28.10.2015	15.12.2015	24.11.2017	20.02.2018		Lnz-600-(B)-20	711	
Lesotho	Completed					08.07.2017	Cfz-100-(L)-100	121	
Lesotho	Completed					08.10.2017	Cfz-100-(L)-100	123	
Lesotho	Completed					06.11.2017	Bdq-100-(L)-188	22	
Lesotho	Order placed with supplier(s)	06.11.2017	15.11.2017	17.11.2017	28.02.2018		Cfz-100-(L)-100	299	
Liberia	Completed					23.03.2016	Bdq-100-(L)-188	10	
Liberia	Completed					14.09.2017	Bdq-100-(L)-188	2	
Liberia	Completed					14.09.2017	Cfz-100-(L)-100	82	
Liberia	Order placed with supplier(s)	11.01.2017	16.03.2017	11.12.2017			Bdq-100-(L)-188	2	
Liberia	Order placed with supplier(s)	11.01.2017	16.03.2017	11.12.2017			Cfz-100-(L)-100	101	
Liberia	Completed					12.12.2017	Bdq-100-(L)-188	10	
Malawi	Completed					01.09.2017	Cfz-100-(L)-100	88	
Malawi	Pending advance payment	05.09.2017					Bdq-100-(L)-188	5	
Malawi	Pending advance payment	05.09.2017					Cfz-100-(L)-100	10	
Malawi	Pending advance payment	05.09.2017					Lnz-600-(B)-10	101	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-December-2017

Country	Status**	Date Order Drafted	Date Payment	Date Order Placed	Estimated Shipment	Actual Shipment	Product	Quantity	Comment
Malawi	Draft	09.11.2017					Bdq-100-(L)-188	3	
Malawi	Draft	09.11.2017					Cfz-100-(L)-100	63	
Malawi	Draft	09.11.2017					Lnz-600-(B)-10	93	
Mali	Completed					22.03.2017	Cfz-100-(L)-100	78	
Mali	Completed					22.03.2017	Lnz-600-(B)-10	780	
Mali	Completed					29.03.2017	Bdq-100-(L)-188	23	
Mali	Completed					27.10.2017	Cfz-100-(L)-100	100	
Mongolia	Completed					24.01.2015	Cfz-100-(L)-100	130	
Mongolia	Completed					24.01.2015	Lnz-600-(B)-20	126	
Mongolia	Completed					27.02.2016	Cfz-100-(L)-100	130	
Mongolia	Completed					27.02.2016	Lnz-600-(B)-20	126	
Mongolia	Completed					01.09.2017	Bdq-100-(L)-188	26	
Mongolia	Completed					01.09.2017	Lnz-600-(B)-10	1440	
Mongolia	Order placed with supplier(s)	06.09.2017	05.10.2017	12.10.2017	01.08.2018		Bdq-100-(L)-188	5	
Mongolia	Order placed with supplier(s)	06.09.2017	05.10.2017	12.10.2017	01.08.2018		Cfz-100-(L)-100	153	
Mongolia	Order placed with supplier(s)	06.09.2017	05.10.2017	12.10.2017	01.08.2018		Lnz-600-(B)-10	2160	
Mongolia	Order placed with supplier(s)	06.09.2017	05.10.2017	12.10.2017	01.04.2019		Cfz-100-(L)-100	243	
Morocco	Completed					28.01.2017	Cfz-100-(L)-100	86	
Morocco	Completed					04.08.2017	Cfz-100-(L)-100	562	
Morocco	Order placed with supplier(s)	24.10.2017	01.12.2017	14.12.2017	11.02.2018		Bdq-100-(L)-188	3	
Morocco	Order placed with supplier(s)	24.10.2017	01.12.2017	14.12.2017	11.02.2018		Cfz-50-(L)-100	21	
Morocco	Order placed with supplier(s)	24.10.2017	01.12.2017	14.12.2017	11.02.2018		Lnz-600-(B)-20	887	
Mozambique	Completed					20.10.2017	Lnz-600-(B)-10	600	
Mozambique	Completed					11.10.2017	Cfz-100-(L)-100	120	
Mozambique	Completed					11.10.2017	Lnz-600-(B)-10	400	
Mozambique	Order placed with supplier(s)	20.12.2016	23.01.2017	12.04.2017			Cfz-100-(L)-100	200	
Mozambique	Order placed with supplier(s)	20.12.2016	23.01.2017	28.06.2017	01.03.2018		Cfz-100-(L)-100	120	
Mozambique	Order placed with supplier(s)	20.12.2016	23.01.2017	28.06.2017	01.03.2018		Lnz-600-(B)-10	300	
Mozambique	Order placed with supplier(s)	20.12.2016	02.02.2017	12.04.2017	21.04.2018		Cfz-100-(L)-100	128	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-December-2017

Country	Status**	Date Order Drafted	Date Payment	Date Order Placed	Estimated Shipment	Actual Shipment	Product	Quantity	Comment
Mozambique	Order placed with supplier(s)	20.12.2016	02.02.2017	12.04.2017	21.04.2018		Lnz-600-(B)-10	300	
Mozambique	Order placed with supplier(s)	20.12.2016	02.02.2017	12.04.2017	01.07.2018		Cfz-100-(L)-100	100	
Mozambique	Order placed with supplier(s)	20.12.2016	02.02.2017	12.04.2017	01.07.2018		Lnz-600-(B)-10	722	
Mozambique	Completed					22.09.2017	Bdq-100-(L)-188	59	
Mozambique	Order placed with supplier(s)	10.01.2017		06.03.2017			Bdq-100-(L)-188	44	
Mozambique	Order placed with supplier(s)	10.01.2017		06.03.2017			Bdq-100-(L)-188	54	
Mozambique	Completed					05.11.2017	Cfz-100-(L)-100	2	
Mozambique	Completed					05.11.2017	Lnz-600-(B)-10	1566	
Mozambique	Order placed with supplier(s)	21.03.2017	03.08.2017	27.09.2017			Bdq-100-(L)-188	269	
Mozambique	Order placed with supplier(s)	21.03.2017	03.08.2017	27.09.2017			Lnz-600-(B)-10	2541	
Mozambique	Order placed with supplier(s)	21.03.2017	03.08.2017	27.09.2017	11.02.2018		Cfz-100-(L)-100	927	
Mozambique	Order placed with supplier(s)	21.03.2017	03.08.2017	27.09.2017	11.02.2018		Lnz-600-(B)-10	700	
Mozambique	Order placed with supplier(s)	21.03.2017	08.06.2017	08.08.2017	01.05.2018		Bdq-100-(L)-188	521	
Mozambique	Order placed with supplier(s)	21.03.2017	08.06.2017	08.08.2017	01.05.2018		Cfz-100-(L)-100	1224	
Mozambique	Order placed with supplier(s)	21.03.2017	08.06.2017	08.08.2017	01.05.2018		Lnz-600-(B)-10	10399	
Myanmar	Completed					03.12.2015	Bdq-100-(L)-188	3	
Myanmar	Completed					17.12.2015	Bdq-100-(L)-188	3	
Myanmar	Completed					16.05.2016	Bdq-100-(L)-188	2	
Myanmar	Completed					23.09.2016	Bdq-100-(L)-188	2	
Myanmar	Completed					04.01.2017	Cfz-100-(L)-100	10	
Myanmar	Completed					04.01.2017	Lnz-600-(B)-20	45	
Myanmar	Completed					22.01.2017	Cfz-100-(L)-100	10	
Myanmar	Completed					22.01.2017	Lnz-600-(B)-20	45	
Myanmar	Completed					16.11.2017	Cfz-100-(L)-100	10	
Myanmar	Completed					16.11.2017	Lnz-600-(B)-20	45	
Myanmar	Completed					18.12.2016	Cfz-100-(L)-100	10	
Myanmar	Completed					18.12.2016	Lnz-600-(B)-20	45	
Myanmar	Completed					19.10.2017	Cfz-100-(L)-100	10	
Myanmar	Completed					19.10.2017	Lnz-600-(B)-20	45	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-December-2017

Country	Status**	Date Order Drafted	Date Payment	Date Order Placed	Estimated Shipment	Actual Shipment	Product	Quantity	Comment
Myanmar	Order placed with supplier(s)	17.11.2015	15.01.2016	03.02.2016	19.02.2018		Cfz-100-(L)-100	10	
Myanmar	Order placed with supplier(s)	17.11.2015	15.01.2016	03.02.2016	19.02.2018		Lnz-600-(B)-20	45	
Myanmar	Order placed with supplier(s)	17.11.2015	15.01.2016	03.02.2016	15.03.2018		Cfz-100-(L)-100	9	
Myanmar	Order placed with supplier(s)	17.11.2015	15.01.2016	03.02.2016	15.03.2018		Lnz-600-(B)-20	45	
Myanmar	Order placed with supplier(s)	17.11.2015	15.01.2016	03.02.2016	08.08.2018		Cfz-100-(L)-100	9	
Myanmar	Order placed with supplier(s)	17.11.2015	15.01.2016	03.02.2016	08.08.2018		Lnz-600-(B)-20	45	
Myanmar	Completed					15.12.2018	Cfz-100-(L)-100	390	
Myanmar	Completed					28.09.2017	Cfz-100-(L)-100	390	
Myanmar	Order placed with supplier(s)	25.04.2017	29.06.2017	06.07.2017			Cfz-100-(L)-100	780	
Myanmar	Order placed with supplier(s)	25.04.2017	29.06.2017	06.07.2017	01.06.2018		Cfz-100-(L)-100	780	
Myanmar	Order placed with supplier(s)	25.04.2017	29.06.2017	06.07.2017	01.11.2018		Cfz-100-(L)-100	780	
Myanmar	Order placed with supplier(s)	25.04.2017	29.06.2017	06.07.2017	01.03.2019		Cfz-100-(L)-100	2340	
Myanmar	Completed					08.08.2017	Bdq-100-(L)-188	5	
Myanmar	Completed					07.11.2017	Bdq-100-(L)-188	5	
Myanmar	Order placed with supplier(s)	20.11.2017		06.12.2017			Bdq-100-(L)-188	25	
Myanmar	Order placed with supplier(s)	30.11.2017		18.12.2017	01.04.2018		Bdq-100-(L)-188	25	
Namibia	Completed					27.01.2016	Bdq-100-(L)-188	15	
Namibia	Completed					06.12.2016	Bdq-100-(L)-188	15	
Namibia	Completed					12.06.2017	Bdq-100-(L)-188	60	
Namibia	Order placed with supplier(s)	09.10.2017		07.11.2017			Bdq-100-(L)-188	60	
Nepal	Completed					11.10.2014	Lnz-600-(B)-20	196	
Nepal	Completed					24.01.2015	Cfz-100-(L)-100	706	
Nepal	Completed					07.04.2015	Lnz-600-(B)-20	443	
Nepal	Completed					12.12.2015	Lnz-600-(B)-20	639	
Nepal	Completed					12.12.2015	Cfz-100-(L)-100	706	
Nepal	Completed					09.09.2016	Cfz-100-(L)-100	929	
Nepal	Completed					09.09.2016	Lnz-600-(B)-20	810	
Nepal	Completed					24.10.2017	Cfz-100-(L)-100	929	
Nepal	Completed					24.10.2017	Lnz-600-(B)-20	810	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-December-2017

Country	Status**	Date Order Drafted	Date Payment	Date Order Placed	Estimated Shipment	Actual Shipment	Product	Quantity	Comment
Nepal	Order placed with supplier(s)	19.09.2017	29.12.2017	29.12.2017	15.05.2018		Cfz-100-(L)-100	1715	
Nepal	Order placed with supplier(s)	19.09.2017	29.12.2017	29.12.2017	15.05.2018		Lnz-600-(B)-10	4232	
Nepal	Order placed with supplier(s)	05.10.2017		06.12.2017	27.02.2018		Bdq-100-(L)-188	260	
Netherlands	Completed					07.09.2015	Bdq-100-(L)-188	80	Uzbekistan
Niger	Completed					10.02.2016	Bdq-100-(L)-188	10	
Niger	Completed					28.04.2017	Bdq-100-(L)-188	8	
Nigeria	Completed					24.05.2015	Bdq-100-(L)-188	6	
Nigeria	Completed					24.05.2015	Cfz-100-(L)-100	15	
Nigeria	Completed					24.05.2015	Lnz-600-(B)-20	73	
Nigeria	Completed					03.11.2016	Bdq-100-(L)-188	5	
Nigeria	Completed					03.11.2016	Cfz-100-(L)-100	66	
Nigeria	Completed					03.11.2016	Lnz-600-(B)-20	310	
Nigeria	Completed					05.04.2017	Cfz-100-(L)-100	536	
Nigeria	Completed					16.09.2017	Cfz-100-(L)-100	536	
Nigeria	Completed					22.06.2017	Bdq-100-(L)-188	10	
Nigeria	Completed					06.10.2017	Lnz-600-(B)-10	352	
Nigeria	Completed					31.10.2017	Cfz-100-(L)-100	149	
Nigeria	Completed					31.10.2017	Lnz-600-(B)-10	392	
Nigeria	Completed					16.11.2017	Bdq-100-(L)-188	19	
Nigeria	Order placed with supplier(s)	26.06.2017	17.08.2017	25.09.2017			Cfz-100-(L)-100	1159	
Nigeria	Order placed with supplier(s)	26.06.2017	17.08.2017	25.09.2017			Lnz-600-(B)-10	1003	
Nigeria	Completed					14.12.2017	Lnz-600-(B)-10	669	
Nigeria	Order placed with supplier(s)	18.07.2017		18.09.2017			Bdq-100-(L)-188	30	
Nigeria	Order placed with supplier(s)	08.11.2017	18.12.2017	21.12.2017	02.03.2018		Bdq-100-(L)-188	110	
Nigeria	Order placed with supplier(s)	08.11.2017	18.12.2017	21.12.2017	02.05.2018		Cfz-100-(L)-100	4055	
Nigeria	Order placed with supplier(s)	08.11.2017	18.12.2017	21.12.2017	02.05.2018		Lnz-600-(B)-10	1836	
Pakistan	Completed					15.11.2015	Cfz-100-(L)-100	534	
Pakistan	Completed					15.11.2015	Cfz-50-(L)-100	1244	
Pakistan	Completed					06.12.2015	Lnz-600-(B)-20	193	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-December-2017

Country	Status**	Date Order Drafted	Date Payment	Date Order Placed	Estimated Shipment	Actual Shipment	Product	Quantity	Comment
Pakistan	Completed					27.07.2015	Cfz-100-(L)-100	1589	
Pakistan	Completed					27.07.2015	Cfz-50-(L)-100	3656	
Pakistan	Completed					08.04.2016	Lnz-600-(B)-20	5545	
Pakistan	Completed					21.06.2017	Lnz-600-(B)-20	10160	
Pakistan	Completed					18.05.2016	Bdq-100-(L)-188	58	
Pakistan	Completed					18.08.2016	Bdq-100-(L)-188	25	
Pakistan	Completed					05.01.2017	Bdq-100-(L)-188	25	
Pakistan	Completed					03.04.2017	Bdq-100-(L)-188	25	
Pakistan	Completed					03.04.2017	Bdq-100-(L)-188	25	
Pakistan	Order placed with supplier(s)	29.05.2017	01.08.2017	23.08.2017			Cfz-100-(L)-100	2004	
Pakistan	Order placed with supplier(s)	29.05.2017	01.08.2017	23.08.2017	26.01.2018		Lnz-600-(B)-20	11422	
Pakistan	Completed					13.09.2017	Bdq-100-(L)-188	344	
Pakistan	Order placed with supplier(s)	13.06.2017		20.07.2017	01.03.2018		Bdq-100-(L)-188	344	
Pakistan	Order placed with supplier(s)	20.06.2017	01.08.2017	05.09.2017	01.03.2018		Cfz-100-(L)-100	2004	
Pakistan	Order placed with supplier(s)	20.06.2017	01.08.2017	05.09.2017	16.03.2018		Lnz-600-(B)-20	3807	
Papua New Guinea	Completed					19.05.2015	Cfz-100-(L)-100	43	
Papua New Guinea	Completed					14.07.2015	Lnz-600-(B)-20	876	
Papua New Guinea	Completed					25.08.2015	Bdq-100-(L)-188	8	
Papua New Guinea	Completed					06.01.2016	Cfz-50-(L)-100	1257	
Papua New Guinea	Completed					06.01.2016	Cfz-50-(L)-100	2000	
Papua New Guinea	Completed					06.01.2016	Cfz-50-(L)-100	1226	
Papua New Guinea	Completed					06.01.2016	Lnz-600-(B)-20	1502	
Papua New Guinea	Completed					04.04.2016	Cfz-50-(L)-100	691	
Papua New Guinea	Completed					26.06.2016	Lnz-600-(B)-20	1502	
Papua New Guinea	Completed					08.06.2016	Cfz-100-(L)-100	2586	
Papua New Guinea	Completed					26.12.2016	Bdq-100-(L)-188	30	
Papua New Guinea	Completed					24.11.2016	Bdq-100-(L)-188	30	
Papua New Guinea	Completed					22.05.2017	Bdq-100-(L)-188	25	
Papua New Guinea	Completed					01.06.2017	Lnz-600-(B)-10	5420	
Papua New Guinea	Order placed with supplier(s)	09.05.2017	20.11.2017	29.11.2017	15.03.2018		Bdq-100-(L)-188	117	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-December-2017

Country	Status**	Date Order Drafted	Date Payment	Date Order Placed	Estimated Shipment	Actual Shipment	Product	Quantity	Comment
Papua New Guinea	Order placed with supplier(s)	09.05.2017	20.11.2017	29.11.2017	15.03.2018		Cfz-100-(L)-100	100	
Papua New Guinea	Order placed with supplier(s)	09.05.2017	20.11.2017	29.11.2017	08.05.2018		Cfz-100-(L)-100	40	
Papua New Guinea	Order placed with supplier(s)	09.05.2017	20.11.2017	29.11.2017	08.05.2018		Lnz-600-(B)-10	2091	
Papua New Guinea	Completed					05.12.2017	Lnz-600-(B)-10	5420	
Papua New Guinea	Completed					22.10.2017	Bdq-100-(L)-188	30	
Papua New Guinea	Order placed with supplier(s)	07.07.2017		28.07.2017	01.02.2018		Bdq-100-(L)-188	30	
Paraguay	Completed					13.09.2017	Lnz-600-(B)-10	40	
Paraguay	Order placed with supplier(s)	24.10.2017		15.12.2017	22.01.2018		Bdq-100-(L)-188	2	
Paraguay	Pending quote	13.12.2017					Cfz-100-(L)-100	101	
Paraguay	Pending quote	13.12.2017					Lnz-600-(B)-10	273	
Peru	Completed					08.12.2015	Bdq-100-(L)-188	50	
Peru	Completed					20.11.2015	Cfz-100-(L)-100	304	
Peru	Completed					18.11.2016	Bdq-100-(L)-188	45	
Peru	Completed					23.06.2016	Cfz-100-(L)-100	456	
Peru	Completed					16.09.2016	Bdq-100-(L)-188	30	
Peru	Completed					13.12.2017	Lnz-600-(B)-10	3000	
Peru	Order placed with supplier(s)	27.01.2017	12.05.2017	17.05.2017			Lnz-600-(B)-10	2000	
Peru	Completed					28.09.2017	Bdq-100-(L)-188	86	
Peru	Order placed with supplier(s)	27.06.2017	20.07.2017	11.08.2017			Cfz-100-(L)-100	420	
Peru	Order placed with supplier(s)	05.10.2017	20.11.2017	24.11.2017			Cfz-100-(L)-100	583	
Peru	Order placed with supplier(s)	05.10.2017	20.11.2017	24.11.2017			Bdq-100-(L)-188	69	
Philippines	Completed					25.05.2015	Cfz-100-(L)-100	428	
Philippines	Completed					18.11.2015	Cfz-100-(L)-100	70	
Philippines	Completed					18.11.2015	Cfz-50-(L)-100	1086	
Philippines	Completed					23.01.2016	Cfz-100-(L)-100	1025	
Philippines	Completed					08.02.2016	Cfz-100-(L)-100	274	
Philippines	Completed					17.09.2016	Cfz-100-(L)-100	200	
Philippines	Completed					12.02.2016	Bdq-100-(L)-188	48	
Philippines	Completed					30.09.2016	Bdq-100-(L)-188	27	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-December-2017

Country	Status**	Date Order Drafted	Date Payment	Date Order Placed	Estimated Shipment	Actual Shipment	Product	Quantity	Comment
Philippines	Completed					05.01.2017	Cfz-100-(L)-100	200	
Philippines	Completed					16.06.2017	Cfz-100-(L)-100	190	
Philippines	Completed					17.07.2016	Lnz-600-(B)-20	1170	
Philippines	Completed					28.02.2017	Bdq-100-(L)-188	75	
Philippines	Completed					09.07.2017	Bdq-100-(L)-188	75	
Philippines	Completed					30.03.2017	Cfz-100-(L)-100	2636	
Philippines	Completed					30.03.2017	Lnz-600-(B)-10	3627	
Philippines	Completed					09.07.2017	Lnz-600-(B)-10	3627	
Philippines	Completed					29.11.2017	Bdq-100-(L)-188	92	
Philippines	Completed					29.11.2017	Cfz-100-(L)-100	1000	
Philippines	Completed					16.12.2017	Cfz-100-(L)-100	2533	
Philippines	Completed					22.10.2017	Bdq-100-(L)-188	388	
Philippines	Order placed with supplier(s)	04.07.2017	07.08.2017	29.08.2017			Lnz-600-(B)-10	9757	
Philippines	Order placed with supplier(s)	04.07.2017	07.08.2017	29.08.2017	03.03.2018		Cfz-100-(L)-100	7644	
Philippines	Order placed with supplier(s)	04.07.2017	07.08.2017	29.08.2017	03.03.2018		Cfz-50-(L)-100	403	
Philippines	Order placed with supplier(s)	04.07.2017	07.08.2017	29.08.2017	10.04.2018		Lnz-600-(B)-10	6095	
Republic of Korea	Completed					11.04.2015	Lnz-600-(B)-20	55	Democratic's People Republic of Korea
Republic of Korea	Completed					31.08.2015	Cfz-100-(L)-100	9	Democratic's People Republic of Korea
Republic of Korea	Completed					22.09.2015	Bdq-100-(L)-188	17	Democratic's People Republic of Korea
Republic of Korea	Completed					25.09.2015	Cfz-100-(L)-100	27	Democratic's People Republic of Korea
Republic of Korea	Completed					25.09.2015	Lnz-600-(B)-20	124	Democratic's People Republic of Korea
Republic of Moldova	Completed					05.05.2015	Lnz-600-(B)-20	840	
Republic of Moldova	Completed					09.06.2016	Lnz-600-(B)-20	840	
Republic of Moldova	Completed					16.11.2016	Lnz-600-(B)-20	726	
Republic of Moldova	Completed					05.12.2016	Bdq-100-(L)-188	22	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-December-2017

Country	Status**	Date Order Drafted	Date Payment	Date Order Placed	Estimated Shipment	Actual Shipment	Product	Quantity	Comment
Republic of Moldova	Completed					20.05.2016	Bdq-100-(L)-188	23	
Republic of Moldova	Completed					20.05.2016	Lnz-600-(B)-20	1783	
Republic of Moldova	Completed					18.01.2017	Bdq-100-(L)-188	44	
Republic of Moldova	Completed					18.01.2017	Lnz-600-(B)-20	1783	
Republic of Moldova	Completed					04.06.2017	Lnz-600-(B)-10	10470	
Republic of Moldova	Completed					28.08.2017	Bdq-100-(L)-188	37	
Republic of Moldova	Completed					09.11.2017	Bdq-100-(L)-188	30	
Republic of Moldova	Order placed with supplier(s)	20.07.2017	09.08.2017	20.09.2017	21.01.2018		Lnz-600-(B)-20	2500	
Rwanda	Completed					15.02.2015	Cfz-100-(L)-100	160	
Rwanda	Completed					20.12.2016	Cfz-100-(L)-100	261	
Rwanda	Draft	11.09.2017					Bdq-100-(L)-188	4	
Rwanda	Draft	11.09.2017					Lnz-600-(B)-10	200	
Rwanda	Draft	12.09.2017					Cfz-100-(L)-100	200	
Rwanda	Draft	12.09.2017					Bdq-100-(L)-188	3	
Rwanda	Draft	12.09.2017					Cfz-100-(L)-100	208	
Rwanda	Draft	12.09.2017					Lnz-600-(B)-10	186	
Senegal	Completed					10.05.2015	Cfz-100-(L)-100	216	
Senegal	Completed					08.06.2016	Cfz-100-(L)-100	38	
Senegal	Completed					24.08.2016	Cfz-100-(L)-100	55	
Senegal	Completed					19.04.2016	Lnz-600-(B)-20	361	
Senegal	Completed					17.07.2017	Cfz-100-(L)-100	24	
Senegal	Completed					16.07.2017	Bdq-100-(L)-188	6	
Senegal	Completed					16.07.2017	Cfz-100-(L)-100	31	
Senegal	Completed					16.07.2017	Lnz-600-(B)-10	120	
Senegal	Order placed with supplier(s)	31.03.2017	29.05.2017	30.05.2017			Lnz-600-(B)-10	111	
Senegal	Draft	07.09.2017					Bdq-100-(L)-188	6	
Senegal	Draft	07.09.2017					Cfz-100-(L)-100	19	
Senegal	Draft	07.09.2017					Lnz-600-(B)-10	182	
Senegal	Pending quote	02.11.2017					Bdq-100-(L)-188	6	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-December-2017

Country	Status**	Date Order Drafted	Date Payment	Date Order Placed	Estimated Shipment	Actual Shipment	Product	Quantity	Comment
Senegal	Pending quote	02.11.2017					Cfz-100-(L)-100	124	
Senegal	Pending quote	02.11.2017					Lnz-600-(B)-10	194	
Senegal	Pending quote	02.11.2017					Bdq-100-(L)-188	4	
Senegal	Pending quote	02.11.2017					Cfz-100-(L)-100	190	
Senegal	Pending quote	02.11.2017					Lnz-600-(B)-10	259	
Sierra Leone	Completed					21.12.2016	Cfz-100-(L)-100	92	
Sierra Leone	Completed					17.05.2017	Cfz-100-(L)-100	123	
Sierra Leone	Completed					30.07.2017	Cfz-100-(L)-100	145	
Sierra Leone	Completed					01.10.2017	Bdq-100-(L)-188	11	
Sierra Leone	Completed					01.10.2017	Lnz-600-(B)-10	12	
Sierra Leone	Order placed with supplier(s)	06.06.2017	07.08.2017	07.08.2017			Bdq-100-(L)-188	6	
Sierra Leone	Order placed with supplier(s)	06.06.2017	07.08.2017	07.08.2017			Lnz-600-(B)-10	9	
Somalia	Completed					09.11.2017	Bdq-100-(L)-188	15	
Somalia	Completed					21.10.2017	Lnz-600-(B)-20	300	
Somalia	Completed					03.10.2017	Bdq-100-(L)-188	15	
Somalia	Completed					03.10.2017	Cfz-100-(L)-100	47	
Somalia	Order placed with supplier(s)	03.08.2016	22.06.2017	06.07.2017			Cfz-100-(L)-100	47	
Somalia	Order placed with supplier(s)	03.08.2016	22.06.2017	06.07.2017			Lnz-600-(B)-20	300	
Sri Lanka	Completed					01.10.2017	Cfz-100-(L)-100	3	
Sri Lanka	Order placed with supplier(s)	22.03.2017	06.06.2017	13.06.2017			Cfz-100-(L)-100	3	
Sri Lanka	Completed					05.08.2017	Bdq-100-(L)-188	1	
Sri Lanka	Completed					05.08.2017	Cfz-100-(L)-100	4	
Sri Lanka	Completed					05.08.2017	Lnz-600-(B)-10	35	
Sri Lanka	Order placed with supplier(s)	01.05.2017	06.06.2017	21.06.2017	01.02.2018		Cfz-100-(L)-100	3	
Sri Lanka	Order placed with supplier(s)	01.05.2017	06.06.2017	21.06.2017	01.02.2018		Lnz-600-(B)-10	34	
Sri Lanka	Final confirmed order	15.11.2017	18.12.2017				Bdq-100-(L)-188	1	
Sri Lanka	Final confirmed order	15.11.2017	18.12.2017				Cfz-100-(L)-100	10	
Sri Lanka	Final confirmed order	15.11.2017	18.12.2017				Lnz-600-(B)-10	35	
Sri Lanka	Final confirmed order	15.11.2017	18.12.2017				Cfz-100-(L)-100	10	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-December-2017

Country	Status**	Date Order Drafted	Date Payment	Date Order Placed	Estimated Shipment	Actual Shipment	Product	Quantity	Comment
Sri Lanka	Final confirmed order	15.11.2017	18.12.2017				Lnz-600-(B)-10	35	
Swaziland	Completed					09.12.2015	Bdq-100-(L)-188	120	
Swaziland	Completed					04.07.2017	Bdq-100-(L)-188	115	
Swaziland	Final confirmed order	14.02.2017		04.05.2017			Bdq-100-(L)-188	97	
Tajikistan	Completed					24.12.2014	Cfz-100-(L)-100	128	
Tajikistan	Completed					24.12.2014	Lnz-600-(B)-20	585	
Tajikistan	Completed					28.10.2015	Lnz-600-(B)-20	292	
Tajikistan	Completed					04.04.2015	Cfz-100-(L)-100	128	
Tajikistan	Completed					04.04.2015	Lnz-600-(B)-20	293	
Tajikistan	Completed					02.09.2016	Cfz-100-(L)-100	190	
Tajikistan	Completed					02.09.2016	Lnz-600-(B)-20	144	
Tajikistan	Completed					18.11.2016	Cfz-100-(L)-100	637	
Tajikistan	Completed					18.11.2016	Lnz-600-(B)-20	2064	
Tajikistan	Completed					15.11.2016	Bdq-100-(L)-188	25	
Tajikistan	Completed					20.03.2017	Bdq-100-(L)-188	25	
Tajikistan	Completed					26.07.2017	Cfz-100-(L)-100	1196	
Tajikistan	Completed					26.07.2017	Lnz-600-(B)-10	9506	
Tajikistan	Completed					25.07.2017	Bdq-100-(L)-188	40	
Tajikistan	Completed					30.09.2017	Bdq-100-(L)-188	30	
Tajikistan	Pending quote	14.06.2017	29.06.2017	17.07.2017	30.01.2018		Bdq-100-(L)-188	128	
Tajikistan	Pending quote	14.06.2017	29.06.2017	17.07.2017	30.01.2018		Cfz-100-(L)-100	2139	
Tajikistan	Pending quote	14.06.2017	29.06.2017	17.07.2017	30.01.2018		Lnz-600-(B)-10	28088	
Tajikistan	Completed					10.10.2017	Bdq-100-(L)-188	50	
Thailand	Completed					14.09.2015	Cfz-100-(L)-100	73	
Thailand	Completed					14.09.2015	Lnz-600-(B)-20	203	
Thailand	Completed					19.03.2016	Cfz-100-(L)-100	73	
Thailand	Completed					19.03.2016	Lnz-600-(B)-20	203	
Thailand	Completed					15.02.2016	Bdq-100-(L)-188	40	
Thailand	Completed					02.02.2017	Bdq-100-(L)-188	40	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-December-2017

Country	Status**	Date Order Drafted	Date Payment	Date Order Placed	Estimated Shipment	Actual Shipment	Product	Quantity	Comment
Thailand	Completed					09.09.2017	Cfz-100-(L)-100	80	
Thailand	Completed					09.09.2017	Lnz-600-(B)-10	728	
Thailand	Completed					09.09.2017	Bdq-100-(L)-188	10	
Thailand	Order placed with supplier(s)	28.03.2017	30.06.2017	04.07.2017			Bdq-100-(L)-188	10	
Thailand	Order placed with supplier(s)	28.03.2017	30.06.2017	04.07.2017			Cfz-100-(L)-100	80	
Thailand	Order placed with supplier(s)	28.03.2017	30.06.2017	04.07.2017			Lnz-600-(B)-10	728	
Thailand	Completed					12.10.2017	Cfz-100-(L)-100	400	
Turkmenistan	Completed					21.05.2017	Bdq-100-(L)-188	40	
Turkmenistan	Completed					21.05.2017	Cfz-100-(L)-100	92	
Turkmenistan	Completed					21.05.2017	Lnz-600-(B)-10	1320	
Turkmenistan	Order placed with supplier(s)	08.11.2016	24.11.2016	05.01.2017			Cfz-100-(L)-100	64	
Turkmenistan	Order placed with supplier(s)	08.11.2016	24.11.2016	05.01.2017			Lnz-600-(B)-10	924	
Turkmenistan	Order placed with supplier(s)	18.07.2017	29.08.2017	27.09.2017			Lnz-600-(B)-10	474	
Turkmenistan	Order placed with supplier(s)	18.07.2017	29.08.2017	27.09.2017	09.05.2018		Lnz-600-(B)-10	1080	
Turkmenistan	Order placed with supplier(s)	18.07.2017	29.08.2017	14.09.2017	16.06.2018		Lnz-600-(B)-10	1687	
Turkmenistan	Order placed with supplier(s)	18.08.2017	11.09.2017	04.10.2017	20.02.2018		Cfz-100-(L)-100	12	
Turkmenistan	Order placed with supplier(s)	18.08.2017	11.09.2017	04.10.2017	20.02.2018		Lnz-600-(B)-10	205	
Turkmenistan	Order placed with supplier(s)	18.08.2017	11.09.2017	04.10.2017	15.06.2018		Bdq-100-(L)-188	18	
Turkmenistan	Order placed with supplier(s)	18.08.2017	11.09.2017	04.10.2017	15.06.2018		Cfz-100-(L)-100	135	
Turkmenistan	Order placed with supplier(s)	18.08.2017	11.09.2017	04.10.2017	15.06.2018		Lnz-600-(B)-10	1823	
Uganda	Completed					22.04.2016	Bdq-100-(L)-188	20	
Uganda	Completed					22.04.2016	Lnz-600-(B)-20	90	
Uganda	Completed					21.10.2017	Cfz-100-(L)-100	33	
Uganda	Completed					21.10.2017	Cfz-100-(L)-100	92	
Uganda	Order placed with supplier(s)	18.05.2016	01.09.2017	18.09.2017			Cfz-100-(L)-100	42	
Uganda	Order placed with supplier(s)	18.05.2016	01.09.2017	18.09.2017			Lnz-600-(B)-10	848	
Uganda	Completed					10.11.2016	Cfz-100-(L)-100	39	
Uganda	Completed					02.06.2017	Bdq-100-(L)-188	9	
Uganda	Completed					05.11.2017	Bdq-100-(L)-188	10	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-December-2017

Country	Status**	Date Order Drafted	Date Payment	Date Order Placed	Estimated Shipment	Actual Shipment	Product	Quantity	Comment
Uganda	Completed					09.11.2017	Bdq-100-(L)-188	5	
Uganda	Completed					17.11.2017	Lnz-600-(B)-20	170	
Uganda	Order placed with supplier(s)	31.05.2017	27.07.2017	07.08.2017			Lnz-600-(B)-20	315	
Uganda	Order placed with supplier(s)	31.05.2017	27.07.2017	07.08.2017	11.02.2018		Cfz-100-(L)-100	972	
Uganda	Order placed with supplier(s)	31.05.2017	01.12.2017	29.12.2017	10.03.2018		Bdq-100-(L)-188	22	
Uganda	Order placed with supplier(s)	31.05.2017	01.12.2017	29.12.2017	10.03.2018		Cfz-100-(L)-100	1352	
Uganda	Order placed with supplier(s)	31.05.2017	01.12.2017	29.12.2017	21.05.2018		Lnz-600-(B)-20	392	
Ukraine	Completed					26.03.2015	Lnz-600-(B)-20	1237	
Ukraine	Completed					23.03.2016	Lnz-600-(B)-20	11087	
Ukraine	Completed					30.06.2017	Bdq-100-(L)-188	200	
United Republic of Tanzania	Completed					25.07.2015	Bdq-100-(L)-188	2	
United Republic of Tanzania	Completed					25.07.2015	Cfz-100-(L)-100	29	
United Republic of Tanzania	Completed					25.07.2015	Lnz-600-(B)-20	54	
United Republic of Tanzania	Completed					17.05.2016	Cfz-100-(L)-100	42	
United Republic of Tanzania	Completed					17.05.2016	Lnz-600-(B)-20	76	
United Republic of Tanzania	Completed					02.02.2017	Bdq-100-(L)-188	2	
United Republic of Tanzania	Pending client approval	07.10.2015					Bdq-100-(L)-188	1	
United Republic of Tanzania	Pending client approval	07.10.2015					Cfz-100-(L)-100	15	
United Republic of Tanzania	Completed					19.12.2017	Cfz-100-(L)-100	185	
United Republic of Tanzania	Completed					19.12.2017	Lnz-600-(B)-10	222	
United Republic of Tanzania	Completed					18.11.2017	Cfz-100-(L)-100	185	
United Republic of Tanzania	Completed					26.09.2017	Bdq-100-(L)-188	14	
United Republic of Tanzania	Completed					26.09.2017	Lnz-600-(B)-10	118	
United Republic of Tanzania	Completed					27.09.2017	Bdq-100-(L)-188	20	
United Republic of Tanzania	Completed					27.09.2017	Lnz-600-(B)-10	104	
United Republic of Tanzania	Order placed with supplier(s)	11.04.2017	19.06.2017	07.07.2017			Bdq-100-(L)-188	35	
United Republic of Tanzania	Pending client approval	07.09.2017					Cfz-100-(L)-100	66	
Uzbekistan	Completed					26.01.2015	Cfz-100-(L)-100	152	
Uzbekistan	Completed					22.02.2015	Cfz-100-(L)-100	504	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-December-2017

Country	Status**	Date Order Drafted	Date Payment	Date Order Placed	Estimated Shipment	Actual Shipment	Product	Quantity	Comment
Uzbekistan	Completed					23.07.2015	Lnz-600-(B)-20	3024	
Uzbekistan	Completed					15.08.2015	Bdq-100-(L)-188	60	
Uzbekistan	Completed					02.05.2016	Cfz-50-(L)-100	1310	
Uzbekistan	Completed					02.05.2016	Lnz-600-(B)-20	3024	
Uzbekistan	Completed					12.09.2016	Bdq-100-(L)-188	30	
Uzbekistan	Completed					30.12.2016	Lnz-600-(B)-20	1860	
Uzbekistan	Completed					24.04.2017	Cfz-100-(L)-100	470	
Uzbekistan	Completed					30.11.2017	Cfz-100-(L)-100	274	
Uzbekistan	Completed					30.11.2017	Lnz-600-(B)-10	3188	
Uzbekistan	Completed					16.10.2017	Bdq-100-(L)-188	35	
Uzbekistan	Completed					16.10.2017	Bdq-100-(L)-188	208	
Uzbekistan	Completed					16.10.2017	Cfz-100-(L)-100	314	
Uzbekistan	Completed					16.10.2017	Lnz-600-(B)-10	2536	
Uzbekistan	Completed					07.07.2017	Bdq-100-(L)-188	150	
Uzbekistan	Order placed with supplier(s)	22.11.2016	14.03.2017	07.04.2017			Lnz-600-(B)-10	1972	
Uzbekistan	Order placed with supplier(s)	22.11.2016	14.03.2017	07.04.2017	25.01.2018		Cfz-100-(L)-100	300	
Uzbekistan	Order placed with supplier(s)	22.11.2016	14.03.2017	07.04.2017	25.01.2018		Lnz-600-(B)-10	3140	
Uzbekistan	Order placed with supplier(s)	07.07.2017	07.08.2017	13.10.2017	28.01.2018		Bdq-100-(L)-188	86	
Uzbekistan	Order placed with supplier(s)	07.07.2017	07.08.2017	13.10.2017	28.01.2018		Cfz-100-(L)-100	3516	
Uzbekistan	Order placed with supplier(s)	07.07.2017	07.08.2017	13.10.2017	03.02.2018		Lnz-600-(B)-10	6151	
Uzbekistan	Order placed with supplier(s)	13.09.2017	16.11.2017	30.11.2017	20.04.2018		Lnz-600-(B)-20	4150	
Uzbekistan	Order placed with supplier(s)	20.09.2017	16.11.2017	22.12.2017	15.05.2018		Bdq-100-(L)-188	503	
Uzbekistan	Order placed with supplier(s)	20.09.2017	16.11.2017	22.12.2017	15.05.2018		Cfz-100-(L)-100	2255	
Uzbekistan	Order placed with supplier(s)	20.09.2017	16.11.2017	22.12.2017	15.05.2018		Lnz-600-(B)-10	31568	
Viet Nam	Completed					24.10.2015	Bdq-100-(L)-188	106	
Viet Nam	Completed					24.10.2015	Cfz-100-(L)-100	410	
Viet Nam	Completed					24.10.2015	Lnz-600-(B)-20	1040	
Viet Nam	Completed					05.02.2016	Cfz-100-(L)-100	234	
Viet Nam	Completed					03.05.2017	Cfz-100-(L)-100	1170	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-December-2017

Country	Status**	Date Order Drafted	Date Payment	Date Order Placed	Estimated Shipment	Actual Shipment	Product	Quantity	Comment
Viet Nam	Completed					04.05.2017	Cfz-100-(L)-100	1370	
Viet Nam	Completed					04.05.2017	Lnz-600-(B)-20	4450	
Viet Nam	Completed					23.01.2017	Bdq-100-(L)-188	23	
Viet Nam	Order placed with supplier(s)	01.03.2017	09.05.2017	10.05.2017			Cfz-100-(L)-100	2000	
Viet Nam	Completed					14.08.2017	Bdq-100-(L)-188	55	
Viet Nam	Order placed with supplier(s)	04.04.2017		17.05.2017			Bdq-100-(L)-188	55	
Zambia	Completed					06.06.2017	Cfz-100-(L)-100	448	
Zambia	Completed					11.10.2017	Bdq-100-(L)-188	6	
Zambia	Completed					11.10.2017	Cfz-100-(L)-100	278	
Zimbabwe	Completed					11.03.2015	Lnz-600-(B)-20	73	
Zimbabwe	Completed					09.01.2016	Lnz-600-(B)-20	100	
Zimbabwe	Completed					16.10.2016	Lnz-600-(B)-20	100	
Zimbabwe	Completed					16.10.2016	Cfz-100-(L)-100	113	
Zimbabwe	Completed					05.05.2017	Lnz-600-(B)-20	165	
Zimbabwe	Completed					23.08.2017	Bdq-100-(L)-188	3	
Zimbabwe	Completed					07.10.2017	Bdq-100-(L)-188	2	
Zimbabwe	Completed					23.08.2017	Lnz-600-(B)-20	200	
Zimbabwe	Order placed with supplier(s)	18.04.2017	07.08.2017	07.08.2017			Cfz-100-(L)-100	619	
Zimbabwe	Order placed with supplier(s)	18.04.2017	07.08.2017	07.08.2017			Lnz-600-(B)-10	618	
Zimbabwe	Completed					31.12.2017	Lnz-600-(B)-10	38	
Zimbabwe	Completed					14.11.2017	Cfz-100-(L)-100	60	
Zimbabwe	Completed					21.07.2017	Bdq-100-(L)-188	46	
Zimbabwe	Completed					25.11.2017	Bdq-100-(L)-188	4	
Zimbabwe	Draft	13.12.2017					Bdq-100-(L)-188	63	
Zimbabwe	Draft	13.12.2017					Cfz-100-(L)-100	233	

* Companion drugs refer to the Group 5 drugs, primarily linezolid and clofazimine.

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-December-2017



Country	Status**	Date Order Drafted	Date Payment	Date Order Placed	Estimated Shipment	Actual Shipment	Product	Quantity	Comment
---------	----------	--------------------	--------------	-------------------	--------------------	-----------------	---------	----------	---------

****Status Definitions:**

- Pending quote: The order is submitted for procurement agent (PA) to issue a quote. Then, the quote is sent to the client for approval.
- Pending client approval/pending advance payment: The order is pending for payment by client to PA.
- Final confirmed order: PA is placing Purchase orders for BDQ and/or companion medicines with supplier(s)
- Order placed with supplier: The order is placed with suppliers by PA.
- Completed: All shipments for the order have been delivered.