

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Afghanistan	Completed					01/01/18	Cfz-100-(L)-100	260	
Afghanistan	Completed					01/01/18	Lnz-600-(B)-20	14	
Afghanistan	Completed					13/02/18	Lnz-600-(B)-20	51	
Afghanistan	Completed					01/10/18	Cfz-100-(L)-100	277	
Afghanistan	Completed					01/10/18	Lnz-600-(B)-20	83	
Afghanistan	Completed					27/11/18	Cfz-100-(L)-100	328	
Afghanistan	Order placed with supplier(s)	06/10/18	02/11/18	01/02/19	06/04/19		Bdq-100-(L)-188	161	
Albania	Order placed with supplier(s)	20/06/18	17/12/18	15/12/18	23/02/19		Bdq-100-(L)-188	2	
Albania	Order placed with supplier(s)	20/06/18	17/12/18	15/12/18	23/02/19		Cfz-100-(L)-100	12	
Angola	Completed					08/10/18	Bdq-100-(L)-188	5	
Angola	Pending quote	23/01/19		01/04/19			Cfz-100-(L)-100	2142	
Angola	Pending quote	24/01/19		01/05/19			Cfz-100-(L)-100	4900	
Angola	Pending quote	28/01/19		01/05/19			Cfz-100-(L)-100	193	
Angola	Pending quote	30/01/19		01/04/19			Bdq-100-(L)-188	341	
Angola	Pending quote	30/01/19		01/05/19			Bdq-100-(L)-188	817	
Armenia	Completed					13/01/15	Bdq-100-(L)-188	17	
Armenia	Completed					24/04/16	Cfz-100-(L)-100	10	
Armenia	Completed					03/08/16	Cfz-100-(L)-100	130	
Armenia	Completed					17/05/16	Bdq-100-(L)-188	10	
Armenia	Completed					01/09/16	Bdq-100-(L)-188	11	
Armenia	Completed					23/02/17	Cfz-100-(L)-100	100	
Armenia	Completed					26/07/17	Cfz-100-(L)-100	130	
Armenia	Completed					09/03/17	Bdq-100-(L)-188	15	
Armenia	Completed					18/04/17	Bdq-100-(L)-188	16	
Armenia	Completed					21/08/18	Cfz-100-(L)-100	50	
Armenia	Completed					21/08/18	Lnz-600-(B)-10	1800	
Armenia	Completed					07/06/18	Bdq-100-(L)-188	8	
Armenia	Completed					21/07/18	Bdq-100-(L)-188	14	
Armenia	Completed					01/09/18	Bdq-100-(L)-188	32	
Armenia	Order placed with supplier(s)	13/08/18	24/01/19	15/09/19	15/09/19		Cfz-100-(L)-100	100	
Armenia	Final confirmed order	13/08/18		15/02/19			Cfz-100-(L)-100	250	
Armenia	Final confirmed order	13/08/18		15/02/19			Lnz-600-(B)-10	1100	
Armenia	Order placed with supplier(s)	14/08/18	05/12/18	15/02/19	07/03/19		Bdq-100-(L)-188	210	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Armenia	Order placed with supplier(s)	14/08/18	05/12/18	15/09/19	15/09/19		Bdq-100-(L)-188	100	
Azerbaijan	Completed					28/04/17	Bdq-100-(L)-188	91	
Azerbaijan	Completed					28/04/17	Cfz-100-(L)-100	441	
Azerbaijan	Completed					28/04/17	Lnz-600-(B)-20	1865	
Azerbaijan	Completed					11/11/17	Bdq-100-(L)-188	74	
Azerbaijan	Completed					11/11/17	Cfz-100-(L)-100	158	
Azerbaijan	Completed					28/01/18	Lnz-600-(B)-10	2733	
Azerbaijan	Completed					18/01/18	Bdq-100-(L)-188	206	
Azerbaijan	Completed					18/01/18	Cfz-100-(L)-100	2270	
Azerbaijan	Completed					18/01/18	Lnz-600-(B)-10	1080	
Azerbaijan	Completed					09/04/18	Lnz-600-(B)-10	13969	
Azerbaijan	Completed					12/08/18	Bdq-100-(L)-188	248	
Azerbaijan	Completed					18/12/18	Cfz-100-(L)-100	94	
Azerbaijan	Pending client approval	18/12/18		15/04/19			Bdq-100-(L)-188	96	
Azerbaijan	Pending client approval	18/12/18		15/04/19			Cfz-100-(L)-100	165	
Azerbaijan	Pending client approval	18/12/18		01/09/19			Cfz-100-(L)-100	165	
Bangladesh	Completed					01/09/15	Cfz-50-(L)-100	29	
Bangladesh	Completed					01/09/15	Lnz-600-(B)-20	75	
Bangladesh	Completed					30/11/15	Cfz-50-(L)-100	44	
Bangladesh	Completed					30/11/15	Lnz-600-(B)-20	113	
Bangladesh	Completed					16/03/16	Bdq-100-(L)-188	37	
Bangladesh	Completed					16/03/16	Cfz-100-(L)-100	46	
Bangladesh	Completed					16/03/16	Lnz-600-(B)-20	563	
Bangladesh	Completed					11/03/16	Cfz-100-(L)-100	46	
Bangladesh	Completed					11/03/16	Lnz-600-(B)-20	562	
Bangladesh	Completed					06/09/16	Cfz-100-(L)-100	540	
Bangladesh	Completed					06/09/16	Cfz-50-(L)-100	135	
Bangladesh	Completed					28/08/16	Cfz-100-(L)-100	753	
Bangladesh	Completed					21/10/16	Lnz-600-(B)-20	1050	
Bangladesh	Completed					23/02/17	Lnz-600-(B)-20	608	
Bangladesh	Completed					08/12/16	Bdq-100-(L)-188	30	
Bangladesh	Completed					03/04/17	Bdq-100-(L)-188	30	
Bangladesh	Completed					17/11/17	Cfz-100-(L)-100	1014	
Bangladesh	Completed					22/12/17	Lnz-600-(B)-20	523	
Bangladesh	Completed					25/08/17	Bdq-100-(L)-188	50	
Bangladesh	Completed					02/01/18	Lnz-600-(B)-20	1415	
Bangladesh	Completed					23/02/18	Cfz-100-(L)-100	1376	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Bangladesh	Completed					02/01/18	Bdq-100-(L)-188	53	
Bangladesh	Completed					01/07/18	Bdq-100-(L)-188	116	
Bangladesh	Completed					21/12/18	Bdq-100-(L)-188	76	
Bangladesh	Completed					04/10/18	Cfz-100-(L)-100	1720	
Bangladesh	Order placed with supplier(s)	04/04/18	14/05/18	01/12/18	15/02/19		Cfz-100-(L)-100	1720	
Bangladesh	Draft	29/01/19		01/03/19			Bdq-100-(L)-188	300	
Bangladesh	Draft	29/01/19		01/06/19			Bdq-100-(L)-188	300	
Bangladesh	Draft	29/01/19		01/06/19			Cfz-100-(L)-100	4484	
Bangladesh	Draft	29/01/19		01/12/19			Bdq-100-(L)-188	397	
Bangladesh	Draft	29/01/19		01/12/19			Cfz-100-(L)-100	3363	
Bangladesh	Draft	29/01/19		01/03/20			Cfz-100-(L)-100	3363	
Belarus	Completed					22/04/15	Bdq-100-(L)-188	178	
Belarus	Completed					22/04/15	Lnz-600-(B)-20	1506	
Belarus	Completed					19/11/15	Cfz-100-(L)-100	281	
Belarus	Completed					25/09/15	Bdq-100-(L)-188	8	
Belarus	Completed					19/01/16	Lnz-600-(B)-20	913	
Belarus	Completed					18/03/16	Lnz-600-(B)-20	913	
Belarus	Completed					06/05/16	Cfz-100-(L)-100	1042	
Belarus	Completed					26/05/16	Cfz-100-(L)-100	518	
Belarus	Completed					09/11/16	Cfz-100-(L)-100	1280	
Belarus	Completed					09/11/16	Lnz-600-(B)-20	6396	
Belarus	Completed					12/04/17	Bdq-100-(L)-188	100	
Belarus	Completed					23/11/16	Bdq-100-(L)-188	100	
Belarus	Completed					31/07/17	Bdq-100-(L)-188	139	
Belarus	Completed					31/07/17	Cfz-100-(L)-100	1864	
Belarus	Completed					31/07/17	Lnz-600-(B)-10	7327	
Belarus	Completed					13/04/18	Lnz-600-(B)-10	4914	
Belarus	Completed					29/09/18	Lnz-600-(B)-10	4914	
Belarus	Completed					22/06/18	Bdq-100-(L)-188	109	
Belarus	Completed					08/08/18	Cfz-100-(L)-100	1794	
Belarus	Completed					08/08/18	Lnz-600-(B)-10	15895	
Belarus	Completed					19/10/18	Lnz-600-(B)-10	15895	
Belarus	Completed					17/03/18	Bdq-100-(L)-188	50	
Belarus	Completed					04/10/18	Bdq-100-(L)-188	918	
Belarus	Order placed with supplier(s)	25/04/18	03/07/18	15/03/19	15/03/19		Bdq-100-(L)-188	686	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Belarus	Order placed with supplier(s)	18/10/18	03/12/18	15/03/19	30/04/19		Bdq-100-(L)-188	611	
Benin	Completed					07/04/15	Cfz-100-(L)-100	75	
Benin	Completed					27/07/16	Lnz-600-(B)-20	1	
Benin	Completed					27/07/16	Lnz-600-(B)-20	7	
Benin	Completed					22/08/16	Bdq-100-(L)-188	2	
Benin	Completed					29/09/16	Lnz-600-(B)-20	52	
Benin	Completed					23/06/17	Bdq-100-(L)-188	1	
Benin	Completed					23/06/17	Cfz-100-(L)-100	56	
Benin	Completed					08/08/18	Bdq-100-(L)-188	1	
Benin	Completed					08/08/18	Cfz-100-(L)-100	53	
Benin	Completed					08/08/18	Lnz-600-(B)-10	90	
Benin	Pending quote	31/01/19		01/03/19			Cfz-100-(L)-100	95	
Bhutan	Completed					09/05/17	Cfz-100-(L)-100	22	
Bhutan	Completed					09/05/17	Lnz-600-(B)-10	108	
Bhutan	Completed					03/01/18	Cfz-100-(L)-100	22	
Bhutan	Completed					03/01/18	Lnz-600-(B)-10	108	
Bhutan	Completed					12/03/18	Cfz-100-(L)-100	41	
Bhutan	Completed					25/12/18	Lnz-600-(B)-10	68	
Bhutan	Completed					25/12/18	Lnz-600-(B)-10	430	
Bhutan	Order placed with supplier(s)	04/10/18	05/11/18	01/01/19	05/02/19		Bdq-100-(L)-188	33	
Bhutan	Order placed with supplier(s)	04/10/18	05/11/18	01/01/19	05/02/19		Cfz-100-(L)-100	188	
Bolivia	Completed					26/05/15	Bdq-100-(L)-188	1	
Bolivia	Completed					29/05/15	Cfz-100-(L)-100	8	
Bolivia	Completed					29/05/15	Lnz-600-(B)-20	39	
Bolivia	Completed					17/09/17	Bdq-100-(L)-188	2	
Bolivia	Completed					17/09/17	Cfz-100-(L)-100	7	
Bolivia	Completed					17/09/17	Lnz-600-(B)-10	68	
Bolivia	Completed					10/03/18	Bdq-100-(L)-188	1	
Bolivia	Completed					10/03/18	Cfz-100-(L)-100	8	
Bolivia	Completed					10/03/18	Lnz-600-(B)-10	78	
Bolivia	Completed					25/09/18	Cfz-100-(L)-100	8	
Bolivia	Completed					25/09/18	Lnz-600-(B)-10	8	
Bolivia	Order placed with supplier(s)	30/07/18	12/10/18	01/03/19	18/03/19		Bdq-100-(L)-188	1	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Bolivia	Order placed with supplier(s)	30/07/18	12/10/18	01/03/19	18/03/19		Cfz-100-(L)-100	8	
Botswana	Completed					18/07/18	Bdq-100-(L)-188	40	
Burkina Faso	Completed					13/04/15	Cfz-100-(L)-100	100	
Burkina Faso	Completed					08/05/15	Cfz-100-(L)-100	84	
Burkina Faso	Completed					21/06/16	Cfz-100-(L)-100	362	
Burkina Faso	Completed					23/12/16	Cfz-100-(L)-100	181	
Burkina Faso	Completed					06/12/17	Cfz-100-(L)-100	375	
Burkina Faso	Completed					25/11/17	Lnz-600-(B)-10	113	
Burkina Faso	Completed					07/08/17	Bdq-100-(L)-188	4	
Burkina Faso	Completed					07/08/17	Lnz-600-(B)-10	111	
Burkina Faso	Completed					08/01/18	Bdq-100-(L)-188	4	
Burkina Faso	Completed					08/01/18	Lnz-600-(B)-10	356	
Burkina Faso	Completed					18/08/18	Bdq-100-(L)-188	5	
Burkina Faso	Order placed with supplier(s)	12/06/18	05/07/18	01/11/18	01/02/19		Bdq-100-(L)-188	4	
Cambodia	Completed					07/04/17	Bdq-100-(L)-188	5	
Cambodia	Completed					19/12/17	Bdq-100-(L)-188	4	
Cambodia	Completed					21/10/17	Cfz-100-(L)-100	496	
Cambodia	Completed					21/10/17	Lnz-600-(B)-10	89	
Cambodia	Completed					19/05/18	Bdq-100-(L)-188	20	
Cambodia	Completed					22/12/18	Bdq-100-(L)-188	15	
Cambodia	Completed					09/12/18	Lnz-600-(B)-10	512	
Cambodia	Order placed with supplier(s)	16/07/18	08/10/18	01/01/19	28/02/19		Cfz-100-(L)-100	298	
Cambodia	Order placed with supplier(s)	16/07/18	08/10/18	01/01/19	28/02/19		Lnz-600-(B)-10	1073	
Cambodia	Pending client approval	18/01/19		01/05/19			Bdq-100-(L)-188	27	
Cambodia	Pending client approval	18/01/19		01/12/19			Bdq-100-(L)-188	54	
Cameroon	Completed					17/01/15	Cfz-100-(L)-100	229	
Cameroon	Completed					06/06/15	Cfz-100-(L)-100	68	
Cameroon	Completed					06/06/15	Cfz-100-(L)-100	74	
Cameroon	Completed					06/06/15	Lnz-600-(B)-20	120	
Cameroon	Completed					11/07/15	Bdq-100-(L)-188	6	
Cameroon	Completed					11/07/15	Bdq-100-(L)-188	7	
Cameroon	Completed					04/10/15	Cfz-100-(L)-100	142	
Cameroon	Completed					20/10/16	Bdq-100-(L)-188	3	
Cameroon	Completed					27/01/17	Cfz-100-(L)-100	578	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Cameroon	Completed					27/01/17	Lnz-600-(B)-20	102	
Cameroon	Completed					28/03/17	Bdq-100-(L)-188	3	
Cameroon	Completed					09/04/17	Cfz-100-(L)-100	248	
Cameroon	Completed					08/08/17	Lnz-600-(B)-20	44	
Cameroon	Completed					11/12/16	Cfz-100-(L)-100	3	
Cameroon	Completed					11/03/18	Bdq-100-(L)-188	5	
Cameroon	Completed					11/03/18	Cfz-100-(L)-100	216	
Cameroon	Completed					11/03/18	Lnz-600-(B)-10	300	
Cameroon	Completed					19/08/18	Bdq-100-(L)-188	11	
Cameroon	Completed					19/08/18	Cfz-100-(L)-100	100	
Cameroon	Completed					19/08/18	Lnz-600-(B)-10	480	
China	Completed					12/10/17	Bdq-100-(L)-188	177	
China	Completed					04/08/18	Bdq-100-(L)-188	1068	
China	Order placed with supplier(s)	28/06/18	08/08/18	15/10/18	08/02/19		Bdq-100-(L)-188	985	
China	Order placed with supplier(s)	28/06/18	26/07/18	15/03/19			Bdq-100-(L)-188	2000	
China	Pending quote	15/01/19		01/05/19			Cfz-100-(L)-100	350	
Cote d'Ivoire	Completed					30/03/15	Cfz-100-(L)-100	831	
Cote d'Ivoire	Completed					31/05/15	Cfz-100-(L)-100	267	
Cote d'Ivoire	Completed					21/02/16	Cfz-100-(L)-100	267	
Cote d'Ivoire	Completed					18/11/15	Bdq-100-(L)-188	5	
Cote d'Ivoire	Completed					18/11/15	Lnz-600-(B)-20	66	
Cote d'Ivoire	Completed					18/11/15	Lnz-600-(B)-20	90	
Cote d'Ivoire	Completed					09/05/17	Cfz-100-(L)-100	445	
Cote d'Ivoire	Completed					29/05/17	Bdq-100-(L)-188	3	
Cote d'Ivoire	Completed					29/05/17	Cfz-100-(L)-100	30	
Cote d'Ivoire	Completed					29/05/17	Lnz-600-(B)-20	177	
Cote d'Ivoire	Completed					08/11/17	Bdq-100-(L)-188	2	
Cote d'Ivoire	Completed					04/10/17	Cfz-100-(L)-100	585	
Cote d'Ivoire	Completed					30/01/18	Cfz-100-(L)-100	585	
Cote d'Ivoire	Completed					23/10/17	Bdq-100-(L)-188	5	
Cote d'Ivoire	Completed					23/10/17	Cfz-100-(L)-100	30	
Cote d'Ivoire	Completed					30/01/18	Lnz-600-(B)-10	300	
Cote d'Ivoire	Completed					18/09/18	Bdq-100-(L)-188	5	
Cote d'Ivoire	Completed					18/09/18	Lnz-600-(B)-10	300	
Cote d'Ivoire	Order placed with supplier(s)	22/12/17	20/03/18	01/10/18	08/02/19		Bdq-100-(L)-188	5	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Cote d'Ivoire	Order placed with supplier(s)	22/12/17	20/03/18	01/10/18	08/02/19		Cfz-100-(L)-100	685	
Cote d'Ivoire	Order placed with supplier(s)	22/12/17	20/03/18	01/10/18	08/02/19		Lnz-600-(B)-10	880	
Cote d'Ivoire	Pending quote	22/12/17	20/03/18	01/06/18	01/02/19		Cfz-100-(L)-100	685	
Cote d'Ivoire	Pending quote	30/01/19		01/10/19			Cfz-100-(L)-100	382	
Cote d'Ivoire	Pending quote	30/01/19		28/02/20			Cfz-100-(L)-100	382	
Cote d'Ivoire	Pending quote	30/01/19		01/07/19			Bdq-100-(L)-188	30	
Cote d'Ivoire	Pending quote	30/01/19		01/07/19			Cfz-100-(L)-100	120	
Cote d'Ivoire	Pending quote	30/01/19		01/10/19			Bdq-100-(L)-188	30	
Cote d'Ivoire	Pending quote	30/01/19		01/10/19			Cfz-100-(L)-100	120	
Democratic Republic of the Congo	Completed					20/11/14	Cfz-100-(L)-100	238	
Democratic Republic of the Congo	Completed					13/02/15	Cfz-100-(L)-100	503	
Democratic Republic of the Congo	Completed					10/06/15	Cfz-100-(L)-100	741	
Democratic Republic of the Congo	Completed					15/01/16	Cfz-100-(L)-100	362	
Democratic Republic of the Congo	Completed					15/01/16	Cfz-100-(L)-100	1864	
Democratic Republic of the Congo	Completed					06/04/16	Cfz-100-(L)-100	2258	
Democratic Republic of the Congo	Completed					18/07/16	Bdq-100-(L)-188	10	
Democratic Republic of the Congo	Completed					31/03/16	Cfz-100-(L)-100	405	
Democratic Republic of the Congo	Completed					31/03/16	Lnz-600-(B)-20	165	
Democratic Republic of the Congo	Completed					06/01/17	Cfz-100-(L)-100	405	
Democratic Republic of the Congo	Completed					23/11/16	Lnz-600-(B)-20	165	
Democratic Republic of the Congo	Completed					17/03/17	Bdq-100-(L)-188	182	
Democratic Republic of the Congo	Completed					11/05/17	Lnz-600-(B)-20	2835	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Democratic Republic of the Congo	Completed					31/08/18	Lnz-600-(B)-10	4788	
Democratic Republic of the Congo	Completed					02/11/18	Cfz-100-(L)-100	623	
Democratic Republic of the Congo	Completed					12/10/18	Cfz-100-(L)-100	1300	
Democratic Republic of the Congo	Order placed with supplier(s)	12/02/18	10/04/18	30/10/18	08/02/19		Cfz-100-(L)-100	670	
Democratic Republic of the Congo	Order placed with supplier(s)	12/02/18	10/04/18	31/07/18	08/02/19		Cfz-100-(L)-100	981	
Democratic Republic of the Congo	Order placed with supplier(s)	12/02/18	10/04/18	30/10/18	17/01/19		Cfz-100-(L)-100	506	
Democratic Republic of the Congo	Order placed with supplier(s)	09/05/18	06/07/18	30/07/18	08/02/19		Cfz-100-(L)-100	1862	
Democratic Republic of the Congo	Order placed with supplier(s)	02/10/18	31/10/18	01/11/18	07/02/19		Bdq-100-(L)-188	198	
Democratic Republic of the Congo	Order placed with supplier(s)	03/10/18	20/11/18	01/04/19	01/04/19		Bdq-100-(L)-188	198	
Djibouti	Completed					23/04/15	Cfz-100-(L)-100	26	
Djibouti	Completed					23/04/15	Cfz-50-(L)-100	2	
Djibouti	Completed					03/01/16	Cfz-100-(L)-100	73	
Djibouti	Completed					03/01/16	Cfz-50-(L)-100	37	
Djibouti	Completed					07/06/16	Cfz-100-(L)-100	125	
Djibouti	Completed					07/06/16	Cfz-50-(L)-100	102	
Djibouti	Completed					07/06/16	Lnz-600-(B)-20	216	
Djibouti	Completed					03/07/16	Bdq-100-(L)-188	6	
Djibouti	Completed					15/10/16	Bdq-100-(L)-188	2	
Djibouti	Completed					15/10/16	Lnz-600-(B)-20	216	
Djibouti	Completed					14/09/16	Cfz-100-(L)-100	176	
Djibouti	Completed					10/01/17	Bdq-100-(L)-188	4	
Djibouti	Completed					27/03/17	Bdq-100-(L)-188	10	
Djibouti	Completed					23/01/18	Cfz-100-(L)-100	70	
Djibouti	Completed					08/01/18	Bdq-100-(L)-188	12	
Djibouti	Completed					17/04/18	Cfz-100-(L)-100	77	
Djibouti	Completed					24/04/18	Bdq-100-(L)-188	5	
Djibouti	Completed					03/12/18	Bdq-100-(L)-188	6	
Djibouti	Completed					03/12/18	Cfz-100-(L)-100	38	
Djibouti	Completed					03/12/18	Cfz-100-(L)-100	206	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Djibouti	Order placed with supplier(s)	11/10/18	31/12/18	01/05/19	01/06/19		Bdq-100-(L)-188	7	
Djibouti	Order placed with supplier(s)	11/10/18	31/12/18	01/05/19	01/06/19		Cfz-100-(L)-100	45	
Dominican Republic	Completed					17/01/16	Lnz-600-(B)-20	200	
Dominican Republic	Completed					19/06/16	Lnz-600-(B)-20	200	
Dominican Republic	Completed					02/03/16	Cfz-100-(L)-100	50	
Dominican Republic	Completed					06/07/16	Bdq-100-(L)-188	4	
Dominican Republic	Completed					12/02/18	Cfz-100-(L)-100	294	
Dominican Republic	Completed					12/02/18	Cfz-100-(L)-100	506	
Dominican Republic	Completed					12/02/18	Lnz-600-(B)-10	700	
Dominican Republic	Completed					21/04/17	Bdq-100-(L)-188	30	
Dominican Republic	Completed					07/05/18	Bdq-100-(L)-188	20	
Dominican Republic	Order placed with supplier(s)	14/06/18	30/08/18	15/01/19	29/01/19		Cfz-100-(L)-100	250	
Dominican Republic	Order placed with supplier(s)	04/12/18	24/12/18	31/01/19	13/02/19		Bdq-100-(L)-188	284	
Equatorial Guinea	Completed					21/09/16	Cfz-100-(L)-100	135	
Equatorial Guinea	Completed					28/08/16	Cfz-100-(L)-100	135	
Equatorial Guinea	Completed					11/08/17	Bdq-100-(L)-188	4	
Equatorial Guinea	Completed					11/08/17	Lnz-600-(B)-10	48	
Equatorial Guinea	Completed					24/10/18	Bdq-100-(L)-188	3	
Equatorial Guinea	Completed					24/10/18	Cfz-100-(L)-100	161	
Eswatini	Completed					09/12/15	Bdq-100-(L)-188	120	
Eswatini	Completed					04/07/17	Bdq-100-(L)-188	115	
Eswatini	Completed					09/04/18	Bdq-100-(L)-188	97	
Eswatini	Pending quote	24/01/19		30/05/19			Bdq-100-(L)-188	285	
Ethiopia	Completed					22/11/16	Bdq-100-(L)-188	5	
Ethiopia	Completed					22/11/16	Bdq-100-(L)-188	10	
Ethiopia	Completed					07/05/16	Bdq-100-(L)-188	15	
Ethiopia	Completed					07/05/16	Cfz-50-(L)-100	366	
Ethiopia	Completed					07/05/16	Lnz-600-(B)-20	304	
Ethiopia	Completed					19/06/17	Lnz-600-(B)-20	181	
Ethiopia	Completed					01/01/18	Lnz-600-(B)-10	854	
Ethiopia	Completed					11/11/15	Lnz-600-(B)-20	24	
Ethiopia	Completed					28/03/17	Bdq-100-(L)-188	5	
Ethiopia	Completed					28/03/17	Cfz-100-(L)-100	30	
Ethiopia	Completed					28/03/17	Lnz-600-(B)-20	150	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Ethiopia	Completed					30/07/17	Lnz-600-(B)-10	300	
Ethiopia	Completed					31/07/17	Bdq-100-(L)-188	5	
Ethiopia	Completed					31/07/17	Cfz-100-(L)-100	30	
Ethiopia	Completed					15/11/18	Bdq-100-(L)-188	5	
Ethiopia	Completed					15/11/18	Cfz-100-(L)-100	30	
Ethiopia	Completed					15/11/18	Lnz-600-(B)-20	150	
Ethiopia	Completed					08/07/17	Cfz-100-(L)-100	90	
Ethiopia	Completed					03/12/17	Bdq-100-(L)-188	20	
Ethiopia	Completed					18/02/18	Bdq-100-(L)-188	15	
Ethiopia	Completed					06/10/17	Cfz-100-(L)-100	31	
Ethiopia	Completed					23/03/18	Lnz-600-(B)-10	1216	
Ethiopia	Completed					18/02/18	Cfz-100-(L)-100	1190	
Ethiopia	Completed					06/03/18	Lnz-600-(B)-10	647	
Ethiopia	Completed					26/10/17	Bdq-100-(L)-188	35	
Ethiopia	Completed					05/11/17	Bdq-100-(L)-188	15	
Ethiopia	Completed					05/10/18	Cfz-100-(L)-100	2056	
Ethiopia	Completed					05/10/18	Lnz-600-(B)-20	3739	
Ethiopia	Completed					06/03/18	Lnz-600-(B)-10	1429	
Ethiopia	Completed					09/09/18	Bdq-100-(L)-188	48	
Ethiopia	Completed					08/10/18	Bdq-100-(L)-188	70	
Ethiopia	Order placed with supplier(s)	26/11/18	22/01/19	01/02/19	16/03/19		Bdq-100-(L)-188	150	
Ethiopia	Order placed with supplier(s)	26/11/18	18/12/18	01/02/19	23/02/19		Bdq-100-(L)-188	426	
Ethiopia	Order placed with supplier(s)	26/11/18	18/12/18	01/06/19	01/06/19		Bdq-100-(L)-188	426	
Ethiopia	Order placed with supplier(s)	28/11/18	04/01/19	01/02/19			Cfz-100-(L)-100	143	
Ethiopia	Order placed with supplier(s)	28/11/18	04/01/19	01/02/19	07/05/19		Bdq-100-(L)-188	27	
Ethiopia	Order placed with supplier(s)	28/11/18	27/12/18	01/01/19	27/04/19		Cfz-100-(L)-100	1327	
Ethiopia	Order placed with supplier(s)	28/11/18	21/12/18	01/06/19	01/06/19		Cfz-100-(L)-100	1770	
France	Completed					15/05/15	Bdq-100-(L)-188	10	Uzbekistan
France	Completed					04/08/15	Bdq-100-(L)-188	5	Benin
France	Completed					25/08/15	Bdq-100-(L)-188	20	Armenia
France	Completed					25/11/15	Bdq-100-(L)-188	1	Zimbabwe

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
France	Completed					15/12/15	Bdq-100-(L)-188	10	Tajikistan
France	Completed					05/01/16	Bdq-100-(L)-188	5	Benin
France	Completed					21/01/16	Bdq-100-(L)-188	13	Belarus
France	Completed					30/08/16	Bdq-100-(L)-188	4	Myanmar
France	Completed					08/09/16	Bdq-100-(L)-188	45	Uzbekistan
France	Completed					04/10/16	Bdq-100-(L)-188	40	India
France	Completed					08/09/16	Bdq-100-(L)-188	25	Belarus
France	Completed					02/11/16	Bdq-100-(L)-188	17	Kenya
France	Completed					18/01/17	Bdq-100-(L)-188	3	Kenya
France	Completed					03/01/17	Bdq-100-(L)-188	10	Kyrgyzstan
France	Completed					30/01/17	Bdq-100-(L)-188	12	Tajikistan
France	Completed					18/01/17	Bdq-100-(L)-188	20	Belarus
France	Completed					08/02/17	Bdq-100-(L)-188	2	Myanmar
France	Completed					08/02/17	Bdq-100-(L)-188	4	Myanmar
France	Completed					07/03/17	Bdq-100-(L)-188	40	Uzbekistan
France	Completed					19/06/17	Bdq-100-(L)-188	37	Afghanistan
France	Completed					26/04/17	Bdq-100-(L)-188	16	Mozambique
France	Completed					19/04/17	Bdq-100-(L)-188	13	Papua New Guinea
France	Completed					19/06/17	Bdq-100-(L)-188	91	Uzbekistan
France	Completed					11/05/17	Bdq-100-(L)-188	15	Tajikistan
France	Completed					25/08/17	Bdq-100-(L)-188	8	Kyrgyzstan
France	Completed					19/06/17	Bdq-100-(L)-188	2	Zimbabwe
France	Completed					26/07/17	Bdq-100-(L)-188	2	Zimbabwe
France	Completed					05/09/17	Bdq-100-(L)-188	50	Uzbekistan
France	Completed					27/10/17	Bdq-100-(L)-188	1	Myanmar
France	Completed					16/11/17	Bdq-100-(L)-188	9	Kenya
France	Completed					19/12/17	Bdq-100-(L)-188	41	Belarus
France	Completed					19/02/18	Bdq-100-(L)-188	80	Uzbekistan
France	Completed					19/01/18	Bdq-100-(L)-188	53	Mozambique
France	Completed					05/02/18	Bdq-100-(L)-188	40	Mozambique
France	Completed					13/02/18	Bdq-100-(L)-188	3	Tajikistan
France	Completed					09/02/18	Bdq-100-(L)-188	2	Swaziland
France	Completed					04/05/18	Bdq-100-(L)-188	2	Kenya
France	Completed					24/04/18	Bdq-100-(L)-188	30	Iraq
France	Completed					24/04/18	Bdq-100-(L)-188	61	Mozambique
France	Completed					08/06/18	Bdq-100-(L)-188	79	Ukraine
France	Completed					04/05/18	Bdq-100-(L)-188	11	Afghanistan

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
France	Completed					19/06/18	Bdq-100-(L)-188	11	Myanmar
France	Completed					09/08/18	Bdq-100-(L)-188	12	Kenya
France	Completed					17/07/18	Lnz-600-(B)-10	712	
France	Completed					23/08/18	Bdq-100-(L)-188	4	Myanmar
France	Completed					19/10/18	Bdq-100-(L)-188	41	Myanmar
France	Completed					20/09/18	Bdq-100-(L)-188	24	Papua New Guinea
France	Completed					20/09/18	Bdq-100-(L)-188	13	Papua New Guinea
France	Completed					17/10/18	Bdq-100-(L)-188	10	Tajikistan
France	Completed					20/12/18	Bdq-100-(L)-188	10	Eswatini
France	Completed					26/12/18	Bdq-100-(L)-188	10	Georgia
France	Completed					17/12/18	Bdq-100-(L)-188	13	Tajikistan
France	Order placed with supplier(s)	19/10/18	01/11/18	15/11/18	07/03/19		Bdq-100-(L)-188	78	Eswatini
France	Completed					20/12/18	Bdq-100-(L)-188	44	Papua New Guinea
France	Order placed with supplier(s)	02/11/18	15/11/18	01/12/18	04/03/19		Bdq-100-(L)-188	25	Papua New Guinea
France	Order placed with supplier(s)	12/11/18	17/12/18	15/11/18	10/01/19		Bdq-100-(L)-188	300	Ukraine
France	Completed					26/12/18	Bdq-100-(L)-188	26	Belarus
France	Order placed with supplier(s)	29/11/18	31/01/19	15/01/19	20/03/19		Bdq-100-(L)-188	638	Uzbekistan
France	Order placed with supplier(s)	30/11/18	20/12/18	27/12/18	04/03/19		Bdq-100-(L)-188	30	Kyrgyzstan
France	Order placed with supplier(s)	07/12/18	07/01/19	15/02/19			Bdq-100-(L)-188	37	Papua New Guinea
France	Order placed with supplier(s)	13/12/18	07/01/19	01/01/19	08/02/19		Bdq-100-(L)-188	5	Somalia
France	Final confirmed order	03/01/19		01/05/19			Bdq-100-(L)-188	27	Myanmar
France	Pending client approval	07/01/19		25/04/19			Bdq-100-(L)-188	44	Belarus
Gabon	Completed					27/08/18	Cfz-100-(L)-100	363	
Gabon	Draft	30/01/19		01/06/19			Bdq-100-(L)-188	1	
Gabon	Draft	30/01/19		01/06/19			Cfz-100-(L)-100	44	
Georgia	Completed					13/01/15	Bdq-100-(L)-188	60	
Georgia	Completed					12/07/15	Cfz-100-(L)-100	350	
Georgia	Completed					31/07/15	Bdq-100-(L)-188	30	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Georgia	Completed					24/08/15	Bdq-100-(L)-188	68	
Georgia	Completed					24/08/15	Cfz-100-(L)-100	95	
Georgia	Completed					24/08/15	Lnz-600-(B)-20	1900	
Georgia	Completed					26/12/15	Bdq-100-(L)-188	34	
Georgia	Completed					07/05/16	Bdq-100-(L)-188	34	
Georgia	Completed					17/06/16	Lnz-600-(B)-20	1900	
Georgia	Completed					19/09/16	Cfz-100-(L)-100	94	
Georgia	Completed					26/09/16	Bdq-100-(L)-188	100	
Georgia	Completed					02/02/17	Lnz-600-(B)-20	1000	
Georgia	Completed					30/01/17	Cfz-100-(L)-100	763	
Georgia	Completed					19/10/17	Bdq-100-(L)-188	15	
Georgia	Completed					19/10/17	Bdq-100-(L)-188	45	
Georgia	Completed					04/04/17	Bdq-100-(L)-188	15	
Georgia	Completed					21/05/17	Lnz-600-(B)-10	2544	
Georgia	Completed					21/05/17	Lnz-600-(B)-10	3718	
Georgia	Completed					12/11/17	Cfz-100-(L)-100	536	
Georgia	Completed					12/11/17	Lnz-600-(B)-10	2965	
Georgia	Completed					02/01/18	Cfz-100-(L)-100	330	
Georgia	Completed					02/01/18	Lnz-600-(B)-10	5299	
Georgia	Completed					11/03/18	Bdq-100-(L)-188	90	
Georgia	Order placed with supplier(s)	26/03/18	02/08/18	15/11/18	12/01/19		Cfz-100-(L)-100	96	
Georgia	Order placed with supplier(s)	26/03/18	02/08/18	15/11/18	12/01/19		Cfz-100-(L)-100	886	
Georgia	Order placed with supplier(s)	26/03/18	02/08/18	15/11/18	12/01/19		Cfz-50-(L)-100	244	
Georgia	Completed					30/09/18	Bdq-100-(L)-188	130	
Georgia	Order placed with supplier(s)	12/11/18	23/01/19	30/06/19	30/06/19		Bdq-100-(L)-188	75	
Georgia	Order placed with supplier(s)	12/11/18	23/01/19	30/11/19	30/11/19		Bdq-100-(L)-188	103	
Georgia	Order placed with supplier(s)	20/11/18	23/01/19	15/09/19	15/09/19		Cfz-100-(L)-100	70	
Ghana	Completed					06/10/17	Cfz-100-(L)-100	1	
Ghana	Completed					06/10/17	Cfz-100-(L)-100	260	
Ghana	Completed					06/10/17	Cfz-50-(L)-100	24	
Ghana	Completed					16/05/18	Cfz-100-(L)-100	13	
Ghana	Completed					16/05/18	Cfz-100-(L)-100	260	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Ghana	Completed					06/06/18	Bdq-100-(L)-188	5	
Ghana	Order placed with supplier(s)	23/06/18	03/01/19	15/01/19	25/04/19		Bdq-100-(L)-188	15	
Ghana	Order placed with supplier(s)	23/06/18	03/01/19	15/01/19	25/04/19		Cfz-100-(L)-100	200	
Ghana	Pending client approval	23/06/18		15/09/18			Cfz-100-(L)-100	493	
Ghana	Order placed with supplier(s)	16/08/18	07/12/18	15/09/18	13/01/19		Bdq-100-(L)-188	47	
Ghana	Order placed with supplier(s)	20/08/18	03/01/19	15/06/19	15/06/19		Bdq-100-(L)-188	27	
Guatemala	Completed					25/07/14	Cfz-50-(L)-100	12	
Guatemala	Completed					25/11/16	Cfz-50-(L)-100	32	
Guatemala	Completed					21/03/17	Lnz-600-(B)-20	145	
Guatemala	Completed					25/11/16	Lnz-600-(B)-20	73	
Guatemala	Completed					01/03/18	Cfz-100-(L)-100	16	
Guatemala	Completed					01/03/18	Lnz-600-(B)-10	16	
Guatemala	Completed					14/11/18	Cfz-100-(L)-100	84	
Guatemala	Order placed with supplier(s)	06/07/18	22/08/18	15/04/19	15/04/19		Cfz-100-(L)-100	84	
Guatemala	Completed					02/10/18	Bdq-100-(L)-188	6	
Guatemala	Order placed with supplier(s)	11/09/18	05/11/18	01/11/18	09/01/19		Cfz-100-(L)-100	41	
Guatemala	Order placed with supplier(s)	11/09/18	05/11/18	01/05/19	01/05/19		Cfz-100-(L)-100	41	
Guatemala	Pending quote	08/01/19		05/07/19			Cfz-100-(L)-100	619	
Guinea	Completed					05/04/16	Cfz-100-(L)-100	513	
Guinea	Completed					19/02/17	Bdq-100-(L)-188	3	
Guinea	Completed					22/06/17	Cfz-100-(L)-100	177	
Guinea	Completed					22/06/17	Lnz-600-(B)-20	270	
Guinea	Completed					23/07/17	Cfz-100-(L)-100	177	
Guinea	Completed					23/07/17	Lnz-600-(B)-20	270	
Guinea	Completed					09/08/18	Cfz-100-(L)-100	1288	
Guinea	Completed					23/10/18	Bdq-100-(L)-188	27	
Guinea	Order placed with supplier(s)	13/12/18	22/01/19	30/04/19	26/05/19		Bdq-100-(L)-188	5	
Haiti	Completed					14/04/16	Bdq-100-(L)-188	20	
Haiti	Completed					19/10/17	Bdq-100-(L)-188	50	
Haiti	Completed					09/03/18	Cfz-100-(L)-100	61	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Haiti	Completed					09/03/18	Lnz-600-(B)-20	124	
Haiti	Completed					03/04/18	Lnz-600-(B)-20	484	
Haiti	Completed					28/06/18	Bdq-100-(L)-188	22	
Haiti	Completed					28/06/18	Cfz-100-(L)-100	15	
Haiti	Completed					28/06/18	Lnz-600-(B)-10	564	
Haiti	Completed					08/12/18	Cfz-100-(L)-100	119	
Haiti	Completed					22/01/19	Cfz-100-(L)-100	119	
Haiti	Completed					07/11/18	Bdq-100-(L)-188	45	
Haiti	Completed					07/11/18	Cfz-100-(L)-100	82	
Haiti	Pending quote	02/10/18		01/02/19			Bdq-100-(L)-188	196	
Haiti	Pending quote	02/10/18		01/02/19			Cfz-100-(L)-100	1911	
Haiti	Pending quote	02/10/18		01/02/19			Lnz-600-(B)-10	6770	
Haiti	Pending quote	02/10/18		01/07/19			Bdq-100-(L)-188	196	
Haiti	Pending quote	02/10/18		01/07/19			Cfz-100-(L)-100	1911	
Honduras	Completed					11/07/17	Cfz-100-(L)-100	5	
Honduras	Completed					11/10/17	Cfz-100-(L)-100	4	
Honduras	Completed					01/02/18	Bdq-100-(L)-188	2	
Honduras	Completed					18/06/18	Lnz-600-(B)-10	10	
Honduras	Completed					02/08/18	Cfz-100-(L)-100	4	
Honduras	Completed					25/07/18	Cfz-100-(L)-100	4	
Honduras	Completed					25/07/18	Lnz-600-(B)-10	10	
Honduras	Pending quote	15/11/18		30/03/18			Cfz-100-(L)-100	16	
India	Completed					24/12/14	Lnz-600-(B)-20	759	
India	Completed					12/01/15	Lnz-600-(B)-20	759	
India	Completed					13/01/15	Lnz-600-(B)-20	5661	
India	Completed					28/03/15	Lnz-600-(B)-20	2270	
India	Completed					13/01/15	Lnz-600-(B)-20	759	
India	Completed					14/01/15	Lnz-600-(B)-20	759	
India	Completed					12/01/15	Lnz-600-(B)-20	759	
India	Completed					14/01/15	Lnz-600-(B)-20	759	
India	Completed					24/12/14	Lnz-600-(B)-20	4162	
India	Completed					10/03/16	Lnz-600-(B)-20	725	
India	Completed					09/03/16	Lnz-600-(B)-20	545	
India	Completed					18/03/16	Lnz-600-(B)-20	8285	
India	Completed					21/03/16	Lnz-600-(B)-20	905	
India	Completed					09/03/16	Lnz-600-(B)-20	725	
India	Completed					11/03/16	Lnz-600-(B)-20	725	
India	Completed					09/03/16	Lnz-600-(B)-20	1085	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
India	Completed					15/03/16	Lnz-600-(B)-20	905	
India	Completed					09/03/16	Lnz-600-(B)-20	4145	
India	Completed					03/10/16	Lnz-600-(B)-20	1300	
India	Completed					08/02/17	Lnz-600-(B)-10	1010	
India	Completed					07/10/16	Lnz-600-(B)-20	1950	
India	Completed					08/02/17	Lnz-600-(B)-10	1510	
India	Completed					04/10/16	Lnz-600-(B)-20	16835	
India	Completed					07/02/17	Lnz-600-(B)-10	13150	
India	Completed					13/10/16	Lnz-600-(B)-20	6475	
India	Completed					07/02/17	Lnz-600-(B)-10	5060	
India	Completed					13/10/16	Lnz-600-(B)-20	1300	
India	Completed					08/02/17	Lnz-600-(B)-10	1010	
India	Completed					17/10/16	Lnz-600-(B)-20	650	
India	Completed					11/02/17	Lnz-600-(B)-10	510	
India	Completed					14/12/17	Lnz-600-(B)-10	3610	
India	Completed					13/12/17	Lnz-600-(B)-10	5410	
India	Completed					11/12/17	Lnz-600-(B)-10	46820	
India	Completed					12/02/18	Lnz-600-(B)-10	18010	
India	Completed					06/09/17	Lnz-600-(B)-10	3610	
India	Completed					20/12/17	Lnz-600-(B)-10	1810	
India	Completed					07/06/17	Lnz-600-(B)-10	1800	
India	Completed					20/06/17	Lnz-600-(B)-10	2700	
India	Completed					28/06/17	Lnz-600-(B)-10	725	
India	Completed					27/06/17	Lnz-600-(B)-10	2340	
India	Completed					07/06/17	Lnz-600-(B)-10	10440	
India	Completed					29/06/17	Lnz-600-(B)-10	28810	
India	Completed					06/09/17	Lnz-600-(B)-10	1800	
India	Completed					13/12/17	Lnz-600-(B)-10	2700	
India	Completed					18/09/17	Lnz-600-(B)-10	725	
India	Completed					21/12/17	Lnz-600-(B)-10	2340	
India	Completed					07/12/17	Lnz-600-(B)-10	10440	
India	Completed					11/12/17	Lnz-600-(B)-10	28810	
India	Completed					27/09/17	Bdq-100-(L)-188	39	
India	Completed					14/08/17	Bdq-100-(L)-188	402	
India	Completed					20/08/17	Bdq-100-(L)-188	258	
India	Completed					27/09/17	Bdq-100-(L)-188	100	
India	Completed					27/09/17	Bdq-100-(L)-188	57	
India	Completed					27/09/17	Bdq-100-(L)-188	144	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
India	Completed					23/08/17	Cfz-100-(L)-100	3244	
India	Completed					23/08/17	Cfz-100-(L)-100	1730	
India	Completed					25/10/17	Cfz-100-(L)-100	3244	
India	Completed					10/01/18	Cfz-100-(L)-100	4541	
India	Completed					06/09/17	Cfz-100-(L)-100	4973	
India	Completed					23/08/17	Cfz-100-(L)-100	3892	
India	Completed					10/01/18	Cfz-100-(L)-100	3244	
India	Completed					09/01/18	Cfz-100-(L)-100	1730	
India	Completed					08/01/18	Cfz-100-(L)-100	3244	
India	Completed					14/02/18	Cfz-100-(L)-100	4541	
India	Completed					11/02/18	Cfz-100-(L)-100	4973	
India	Completed					15/02/18	Cfz-100-(L)-100	3892	
India	Completed					08/11/17	Bdq-100-(L)-188	39	
India	Completed					05/11/17	Bdq-100-(L)-188	402	
India	Completed					04/11/17	Bdq-100-(L)-188	258	
India	Completed					06/11/17	Bdq-100-(L)-188	100	
India	Completed					06/11/17	Bdq-100-(L)-188	57	
India	Completed					08/11/17	Bdq-100-(L)-188	144	
India	Completed					14/01/18	Bdq-100-(L)-188	54	
India	Completed					18/01/18	Bdq-100-(L)-188	611	
India	Completed					19/01/18	Bdq-100-(L)-188	381	
India	Completed					15/01/18	Bdq-100-(L)-188	154	
India	Completed					15/01/18	Bdq-100-(L)-188	77	
India	Completed					14/01/18	Bdq-100-(L)-188	223	
India	Completed					11/05/18	Bdq-100-(L)-188	162	
India	Completed					07/05/18	Bdq-100-(L)-188	1300	
India	Completed					10/05/18	Bdq-100-(L)-188	813	
India	Completed					05/05/18	Bdq-100-(L)-188	325	
India	Completed					05/05/18	Bdq-100-(L)-188	195	
India	Completed					11/05/18	Bdq-100-(L)-188	455	
India	Order placed with supplier(s)	28/11/17	04/09/18	01/12/18	31/03/19		Bdq-100-(L)-188	163	
India	Order placed with supplier(s)	28/11/17	04/09/18	01/12/18	31/03/19		Bdq-100-(L)-188	1300	
India	Order placed with supplier(s)	28/11/17	04/09/18	01/12/18	31/03/19		Bdq-100-(L)-188	812	
India	Order placed with supplier(s)	28/11/17	04/09/18	01/12/18	30/03/19		Bdq-100-(L)-188	325	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
India	Order placed with supplier(s)	28/11/17	04/09/18	01/12/18	31/03/19		Bdq-100-(L)-188	195	
India	Order placed with supplier(s)	28/11/17	04/09/18	01/12/18	31/03/19		Bdq-100-(L)-188	455	
India	Order placed with supplier(s)	12/09/18	02/01/19	12/09/18	13/02/19		Bdq-100-(L)-188	22	
India	Order placed with supplier(s)	12/09/18	02/01/19	12/09/18	13/02/19		Cfz-100-(L)-100	73	
Indonesia	Completed					10/06/15	Bdq-100-(L)-188	50	
Indonesia	Completed					10/06/15	Cfz-100-(L)-100	77	
Indonesia	Completed					10/06/15	Lnz-600-(B)-20	215	
Indonesia	Completed					22/10/16	Bdq-100-(L)-188	25	
Indonesia	Completed					22/10/16	Lnz-600-(B)-20	215	
Indonesia	Completed					28/08/16	Bdq-100-(L)-188	25	
Indonesia	Completed					28/08/16	Cfz-100-(L)-100	77	
Indonesia	Completed					21/07/17	Cfz-100-(L)-100	100	
Indonesia	Completed					21/07/17	Lnz-600-(B)-10	1000	
Indonesia	Completed					18/11/17	Cfz-100-(L)-100	140	
Indonesia	Completed					18/11/17	Lnz-600-(B)-10	1600	
Indonesia	Completed					06/05/17	Bdq-100-(L)-188	50	
Indonesia	Completed					21/07/17	Bdq-100-(L)-188	150	
Indonesia	Completed					01/08/17	Cfz-100-(L)-100	502	
Indonesia	Completed					01/08/17	Cfz-100-(L)-100	859	
Indonesia	Completed					01/08/17	Lnz-600-(B)-10	510	
Indonesia	Completed					16/01/18	Cfz-100-(L)-100	791	
Indonesia	Completed					16/01/18	Lnz-600-(B)-10	1190	
Indonesia	Completed					23/03/18	Cfz-100-(L)-100	2383	
Indonesia	Completed					27/04/18	Bdq-100-(L)-188	300	
Indonesia	Completed					16/10/18	Cfz-100-(L)-100	2083	
Indonesia	Completed					16/10/18	Lnz-600-(B)-20	1706	
Indonesia	Completed					22/10/18	Cfz-100-(L)-100	2000	
Indonesia	Completed					12/01/19	Cfz-100-(L)-100	2000	
Indonesia	Order placed with supplier(s)	19/02/18	13/06/18	01/10/18	10/02/19		Cfz-100-(L)-100	2000	
Indonesia	Completed					03/11/18	Bdq-100-(L)-188	650	
Indonesia	Order placed with supplier(s)	21/11/18	08/01/19	01/03/19	01/04/19		Cfz-100-(L)-100	1135	
Iraq	Completed					27/11/17	Bdq-100-(L)-188	1	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Iraq	Completed					27/11/17	Cfz-100-(L)-100	8	
Iraq	Completed					27/11/17	Lnz-600-(B)-20	36	
Iraq	Order placed with supplier(s)	10/10/18	30/11/18	28/09/18	27/01/19		Bdq-100-(L)-188	4	
Iraq	Order placed with supplier(s)	10/10/18	30/11/18	28/09/18	27/01/19		Cfz-100-(L)-100	18	
Jordan	Completed					07/12/16	Cfz-100-(L)-100	39	BDQ for Refugees in a camp under Global Fund Grant
Jordan	Completed					07/12/16	Lnz-600-(B)-20	54	BDQ for Refugees in a camp under Global Fund Grant
Jordan	Completed					16/09/18	Bdq-100-(L)-188	1	BDQ for Refugees in a camp under Global Fund Grant
Jordan	Completed					16/09/18	Lnz-600-(B)-20	41	BDQ for Refugees in a camp under Global Fund Grant
Kazakhstan	Completed					30/12/15	Cfz-100-(L)-100	274	
Kazakhstan	Completed					30/12/15	Lnz-600-(B)-20	4560	
Kazakhstan	Completed					01/01/16	Bdq-100-(L)-188	150	
Kazakhstan	Completed					17/08/16	Cfz-50-(L)-100	650	
Kazakhstan	Completed					17/08/16	Cfz-50-(L)-100	908	
Kazakhstan	Completed					17/08/16	Lnz-600-(B)-20	3892	
Kazakhstan	Completed					17/08/16	Bdq-100-(L)-188	90	
Kazakhstan	Completed					19/01/17	Bdq-100-(L)-188	150	
Kazakhstan	Completed					25/12/17	Bdq-100-(L)-188	136	
Kazakhstan	Completed					25/12/17	Cfz-100-(L)-100	326	
Kazakhstan	Completed					25/12/17	Lnz-600-(B)-10	3782	
Kazakhstan	Completed					02/04/18	Bdq-100-(L)-188	1	
Kazakhstan	Completed					02/04/18	Bdq-100-(L)-188	195	
Kazakhstan	Completed					09/04/18	Cfz-100-(L)-100	561	
Kazakhstan	Completed					09/04/18	Lnz-600-(B)-10	7063	
Kazakhstan	Completed					24/11/17	Bdq-100-(L)-188	200	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Kazakhstan	Completed					24/11/17	Cfz-100-(L)-100	330	
Kazakhstan	Completed					12/02/18	Cfz-100-(L)-100	660	
Kazakhstan	Completed					12/02/18	Lnz-600-(B)-20	4500	
Kazakhstan	Completed					14/05/18	Cfz-100-(L)-100	812	
Kazakhstan	Completed					21/08/18	Cfz-100-(L)-100	467	
Kazakhstan	Completed					21/05/18	Bdq-100-(L)-188	200	
Kazakhstan	Completed					25/06/18	Cfz-100-(L)-100	660	
Kazakhstan	Completed					11/09/18	Bdq-100-(L)-188	350	
Kazakhstan	Completed					11/09/18	Cfz-100-(L)-100	400	
Kazakhstan	Completed					11/09/18	Lnz-600-(B)-20	2484	
Kazakhstan	Completed					18/10/18	Cfz-100-(L)-100	628	
Kazakhstan	Completed					10/12/18	Bdq-100-(L)-188	518	
Kazakhstan	Completed					10/12/18	Cfz-100-(L)-100	2000	
Kazakhstan	Completed					07/08/18	Bdq-100-(L)-188	349	
Kazakhstan	Order placed with supplier(s)	25/07/18	03/12/18	15/04/19	15/04/19		Cfz-100-(L)-100	1512	
Kazakhstan	Order placed with supplier(s)	25/07/18	03/12/18	15/04/19	15/04/19		Lnz-600-(B)-10	16891	
Kazakhstan	Order placed with supplier(s)	25/07/18	09/11/18	15/01/19	15/01/19		Bdq-100-(L)-188	411	
Kazakhstan	Order placed with supplier(s)	28/09/18	28/12/18	30/03/19	20/05/19		Bdq-100-(L)-188	1051	
Kazakhstan	Order placed with supplier(s)	08/11/18	09/01/19	15/12/18	28/02/19		Cfz-100-(L)-100	500	
Kazakhstan	Order placed with supplier(s)	08/11/18	09/01/19	15/12/18	28/02/19		Lnz-600-(B)-10	7000	
Kazakhstan	Order placed with supplier(s)	08/11/18	07/01/19	15/12/18	31/03/19		Bdq-100-(L)-188	1629	
Kazakhstan	Order placed with supplier(s)	03/12/18	17/12/18	15/12/18	03/02/19		Bdq-100-(L)-188	100	
Kazakhstan	Pending quote	26/12/18		30/08/19			Cfz-100-(L)-100	1150	
Kenya	Completed					07/12/15	Bdq-100-(L)-188	2	
Kenya	Completed					31/03/16	Bdq-100-(L)-188	4	
Kenya	Completed					04/04/18	Lnz-600-(B)-10	810	
Kenya	Completed					08/03/17	Lnz-600-(B)-20	246	
Kenya	Completed					13/04/17	Cfz-100-(L)-100	33	
Kenya	Completed					13/04/17	Cfz-100-(L)-100	66	
Kenya	Completed					06/07/17	Cfz-100-(L)-100	66	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Kenya	Completed					06/07/17	Lnz-600-(B)-10	984	
Kenya	Completed					26/07/17	Bdq-100-(L)-188	19	
Kenya	Completed					16/07/17	Bdq-100-(L)-188	19	
Kenya	Completed					16/07/17	Cfz-100-(L)-100	764	
Kenya	Completed					22/02/18	Bdq-100-(L)-188	18	
Kenya	Completed					22/02/18	Cfz-100-(L)-100	1128	
Kenya	Completed					21/02/18	Bdq-100-(L)-188	18	
Kenya	Completed					21/02/18	Cfz-100-(L)-100	31	
Kenya	Completed					19/06/17	Bdq-100-(L)-188	5	
Kenya	Completed					12/11/18	Cfz-50-(L)-100	16	
Kenya	Completed					24/08/18	Bdq-100-(L)-188	36	
Kenya	Completed					24/08/18	Cfz-100-(L)-100	427	
Kenya	Completed					24/08/18	Cfz-50-(L)-100	158	
Kenya	Completed					24/08/18	Lnz-600-(B)-10	1250	
Kenya	Completed					18/11/18	Bdq-100-(L)-188	21	
Kenya	Completed					18/11/18	Cfz-100-(L)-100	624	
Kenya	Completed					18/11/18	Cfz-50-(L)-100	92	
Kenya	Order placed with supplier(s)	29/01/18	05/07/18	01/12/18	08/02/19		Bdq-100-(L)-188	33	
Kenya	Order placed with supplier(s)	29/01/18	05/07/18	01/12/18	08/02/19		Cfz-100-(L)-100	967	
Kenya	Order placed with supplier(s)	29/01/18	05/07/18	01/12/18	08/02/19		Cfz-50-(L)-100	175	
Kenya	Pending quote	16/01/19		01/04/19			Bdq-100-(L)-188	369	
Kenya	Pending quote	16/01/19		01/04/19			Cfz-100-(L)-100	2028	
Kenya	Pending quote	16/01/19		01/08/19			Bdq-100-(L)-188	217	
Kenya	Pending quote	16/01/19		01/08/19			Cfz-100-(L)-100	960	
Kenya	Pending quote	16/01/19		01/12/19			Bdq-100-(L)-188	414	
Kosovo	Completed					18/12/17	Bdq-100-(L)-188	2	
Kosovo	Completed					18/12/17	Cfz-100-(L)-100	20	
Kosovo	Completed					18/12/17	Lnz-600-(B)-10	92	
Kyrgyzstan	Completed					17/02/15	Bdq-100-(L)-188	4	
Kyrgyzstan	Completed					11/12/16	Cfz-100-(L)-100	386	
Kyrgyzstan	Completed					11/12/16	Lnz-600-(B)-20	198	
Kyrgyzstan	Completed					26/12/16	Bdq-100-(L)-188	21	
Kyrgyzstan	Completed					20/04/16	Bdq-100-(L)-188	21	
Kyrgyzstan	Completed					18/05/17	Cfz-100-(L)-100	194	
Kyrgyzstan	Completed					18/05/17	Lnz-600-(B)-10	924	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Kyrgyzstan	Completed					25/10/17	Cfz-100-(L)-100	581	
Kyrgyzstan	Completed					25/10/17	Lnz-600-(B)-10	1386	
Kyrgyzstan	Completed					06/06/17	Bdq-100-(L)-188	36	
Kyrgyzstan	Completed					22/08/17	Bdq-100-(L)-188	53	
Kyrgyzstan	Completed					29/10/17	Cfz-100-(L)-100	267	
Kyrgyzstan	Completed					29/10/17	Cfz-50-(L)-100	47	
Kyrgyzstan	Completed					29/10/17	Lnz-600-(B)-10	1459	
Kyrgyzstan	Completed					21/12/17	Cfz-100-(L)-100	2379	
Kyrgyzstan	Completed					21/12/17	Cfz-50-(L)-100	51	
Kyrgyzstan	Completed					21/12/17	Lnz-600-(B)-10	8947	
Kyrgyzstan	Completed					13/04/18	Lnz-600-(B)-10	5000	
Kyrgyzstan	Completed					29/10/17	Bdq-100-(L)-188	163	
Kyrgyzstan	Completed					29/10/17	Bdq-100-(L)-188	216	
Kyrgyzstan	Completed					04/12/17	Lnz-600-(B)-20	2000	
Kyrgyzstan	Completed					14/12/17	Bdq-100-(L)-188	420	
Kyrgyzstan	Completed					13/09/18	Lnz-600-(B)-10	7	
Kyrgyzstan	Completed					13/09/18	Lnz-600-(B)-10	560	
Kyrgyzstan	Completed					06/12/18	Cfz-100-(L)-100	612	
Kyrgyzstan	Order placed with supplier(s)	07/09/18	05/11/18	15/03/19	15/03/19		Cfz-100-(L)-100	992	
Kyrgyzstan	Order placed with supplier(s)	07/09/18	05/11/18	15/03/19	15/03/19		Cfz-50-(L)-100	11	
Kyrgyzstan	Order placed with supplier(s)	18/12/18	24/01/19	15/03/19	15/03/19		Bdq-100-(L)-188	433	
Lao People's Democratic Republic	Completed					20/05/15	Cfz-100-(L)-100	94	
Lao People's Democratic Republic	Completed					21/06/16	Cfz-100-(L)-100	26	
Lao People's Democratic Republic	Completed					21/06/16	Cfz-100-(L)-100	43	
Lao People's Democratic Republic	Completed					28/03/17	Cfz-100-(L)-100	134	
Lao People's Democratic Republic	Completed					17/01/19	Bdq-100-(L)-188	3	
Lao People's Democratic Republic	Completed					17/01/19	Lnz-600-(B)-10	180	
Lao People's Democratic Republic	Order placed with supplier(s)	13/04/18	15/06/18	01/11/18	05/02/19		Cfz-100-(L)-100	177	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Lebanon	Completed					07/10/17	Lnz-600-(B)-20	40	BDQ for Refugees in a camp under Global Fund Grant
Lebanon	Completed					23/09/17	Bdq-100-(L)-188	2	BDQ for Refugees in a camp under Global Fund Grant
Lebanon	Completed					23/09/17	Cfz-100-(L)-100	8	BDQ for Refugees in a camp under Global Fund Grant
Lebanon	Completed					23/09/17	Lnz-600-(B)-20	32	BDQ for Refugees in a camp under Global Fund Grant
Lesotho	Completed					25/03/15	Cfz-100-(L)-100	8	
Lesotho	Completed					30/09/15	Cfz-100-(L)-100	55	
Lesotho	Completed					30/09/15	Lnz-600-(B)-20	912	
Lesotho	Completed					30/09/15	Bdq-100-(L)-188	30	
Lesotho	Completed					10/10/16	Bdq-100-(L)-188	3	
Lesotho	Completed					29/06/16	Bdq-100-(L)-188	20	
Lesotho	Completed					29/06/16	Cfz-100-(L)-100	143	
Lesotho	Completed					29/06/16	Lnz-600-(B)-20	711	
Lesotho	Completed					27/03/17	Bdq-100-(L)-188	10	
Lesotho	Completed					10/10/16	Bdq-100-(L)-188	32	
Lesotho	Completed					10/10/16	Cfz-100-(L)-100	142	
Lesotho	Completed					29/03/18	Lnz-600-(B)-20	711	
Lesotho	Completed					08/07/17	Cfz-100-(L)-100	121	
Lesotho	Completed					08/10/17	Cfz-100-(L)-100	123	
Lesotho	Completed					06/11/17	Bdq-100-(L)-188	22	
Lesotho	Completed					29/03/18	Cfz-100-(L)-100	299	
Lesotho	Completed					12/08/18	Bdq-100-(L)-188	22	
Lesotho	Completed					12/08/18	Cfz-100-(L)-100	395	
Lesotho	Completed					12/08/18	Lnz-600-(B)-10	1530	
Lesotho	Completed					21/10/18	Cfz-100-(L)-100	71	
Lesotho	Completed					14/08/18	Bdq-100-(L)-188	21	
Lesotho	Completed					14/08/18	Cfz-100-(L)-100	324	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Lesotho	Completed					29/10/18	Bdq-100-(L)-188	19	
Lesotho	Order placed with supplier(s)	07/11/18	10/12/18	15/12/18	04/03/19		Bdq-100-(L)-188	235	
Liberia	Completed					23/03/16	Bdq-100-(L)-188	10	
Liberia	Completed					14/09/17	Bdq-100-(L)-188	2	
Liberia	Completed					14/09/17	Cfz-100-(L)-100	82	
Liberia	Completed					27/02/18	Bdq-100-(L)-188	2	
Liberia	Completed					27/02/18	Cfz-100-(L)-100	101	
Liberia	Completed					12/12/17	Bdq-100-(L)-188	10	
Liberia	Completed					18/09/18	Bdq-100-(L)-188	21	
Liberia	Completed					18/09/18	Cfz-100-(L)-100	13	
Liberia	Completed					18/09/18	Lnz-600-(B)-10	55	
Liberia	Completed					21/11/18	Bdq-100-(L)-188	25	
Liberia	Completed					21/11/18	Cfz-100-(L)-100	216	
Liberia	Completed					21/11/18	Lnz-600-(B)-10	72	
Liberia	Pending quote	28/02/18		01/01/19			Bdq-100-(L)-188	16	
Liberia	Pending quote	28/02/18		01/01/19			Cfz-100-(L)-100	77	
Malawi	Completed					01/09/17	Cfz-100-(L)-100	88	
Malawi	Completed					09/03/18	Bdq-100-(L)-188	5	
Malawi	Completed					09/03/18	Cfz-100-(L)-100	10	
Malawi	Completed					09/03/18	Lnz-600-(B)-10	101	
Malawi	Completed					17/08/18	Bdq-100-(L)-188	3	
Malawi	Completed					17/08/18	Cfz-100-(L)-100	63	
Malawi	Completed					17/08/18	Lnz-600-(B)-10	93	
Malawi	Completed					31/08/18	Bdq-100-(L)-188	38	
Malawi	Completed					30/10/18	Cfz-100-(L)-100	371	
Malawi	Completed					05/11/18	Cfz-100-(L)-100	84	
Malawi	Completed					13/01/19	Bdq-100-(L)-188	17	
Malawi	Order placed with supplier(s)	28/09/18	02/11/18	30/10/18	06/03/19		Bdq-100-(L)-188	42	
Malawi	Order placed with supplier(s)	28/09/18	23/10/18	01/06/19	01/06/19		Bdq-100-(L)-188	39	
Malawi	Pending client approval	24/01/19		01/05/19			Cfz-50-(L)-100	18	
Malawi	Pending client approval	24/01/19		01/05/19			Cfz-100-(L)-100	298	
Malaysia	Completed					16/03/18	Bdq-100-(L)-188	5	
Mali	Completed					22/03/17	Cfz-100-(L)-100	78	
Mali	Completed					22/03/17	Lnz-600-(B)-10	780	
Mali	Completed					29/03/17	Bdq-100-(L)-188	23	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Mali	Completed					27/10/17	Cfz-100-(L)-100	100	
Mauritania	Completed					15/05/17	Cfz-100-(L)-100	109	
Mauritania	Order placed with supplier(s)	28/11/18	03/01/19	15/12/18	13/03/19		Cfz-100-(L)-100	83	
Mauritania	Order placed with supplier(s)	28/11/18	03/01/19	15/12/18	27/05/19		Bdq-100-(L)-188	4	
Mongolia	Completed					24/01/15	Cfz-100-(L)-100	130	
Mongolia	Completed					24/01/15	Lnz-600-(B)-20	126	
Mongolia	Completed					27/02/16	Cfz-100-(L)-100	130	
Mongolia	Completed					27/02/16	Lnz-600-(B)-20	126	
Mongolia	Completed					01/09/17	Bdq-100-(L)-188	26	
Mongolia	Completed					01/09/17	Lnz-600-(B)-10	1440	
Mongolia	Completed					05/10/18	Bdq-100-(L)-188	5	
Mongolia	Completed					05/10/18	Cfz-100-(L)-100	153	
Mongolia	Completed					05/10/18	Lnz-600-(B)-10	2160	
Mongolia	Order placed with supplier(s)	06/09/17	12/10/17	01/04/19	01/04/19		Cfz-100-(L)-100	243	
Mongolia	Pending quote	08/01/19		01/06/19			Bdq-100-(L)-188	41	
Mongolia	Pending quote	08/01/19		01/08/19			Cfz-100-(L)-100	400	
Mongolia	Pending quote	08/01/19		01/06/20			Cfz-100-(L)-100	265	
Morocco	Completed					28/01/17	Cfz-100-(L)-100	86	
Morocco	Completed					04/08/17	Cfz-100-(L)-100	562	
Morocco	Completed					29/04/18	Bdq-100-(L)-188	3	
Morocco	Completed					29/04/18	Cfz-50-(L)-100	21	
Morocco	Completed					29/04/18	Lnz-600-(B)-20	887	
Morocco	Order placed with supplier(s)	13/11/18	25/01/19	01/12/18	29/03/19		Bdq-100-(L)-188	227	
Morocco	Order placed with supplier(s)	13/11/18	25/01/19	01/12/18	29/03/19		Cfz-100-(L)-100	44	
Mozambique	Completed					20/10/17	Lnz-600-(B)-10	600	
Mozambique	Completed					02/01/18	Cfz-100-(L)-100	200	
Mozambique	Completed					11/10/17	Cfz-100-(L)-100	120	
Mozambique	Completed					11/10/17	Lnz-600-(B)-10	400	
Mozambique	Completed					19/06/18	Cfz-100-(L)-100	120	
Mozambique	Completed					19/06/18	Lnz-600-(B)-10	300	
Mozambique	Completed					19/10/18	Cfz-100-(L)-100	128	
Mozambique	Completed					19/10/18	Lnz-600-(B)-10	300	
Mozambique	Completed					05/08/18	Cfz-100-(L)-100	100	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Mozambique	Completed					05/08/18	Lnz-600-(B)-10	722	
Mozambique	Completed					22/09/17	Bdq-100-(L)-188	59	
Mozambique	Completed					10/01/18	Bdq-100-(L)-188	44	
Mozambique	Completed					25/01/18	Bdq-100-(L)-188	54	
Mozambique	Completed					05/11/17	Cfz-100-(L)-100	2	
Mozambique	Completed					05/11/17	Lnz-600-(B)-10	1566	
Mozambique	Completed					29/05/18	Bdq-100-(L)-188	269	
Mozambique	Completed					29/05/18	Lnz-600-(B)-10	2541	
Mozambique	Completed					14/08/18	Cfz-100-(L)-100	927	
Mozambique	Completed					14/08/18	Lnz-600-(B)-10	700	
Mozambique	Completed					07/10/18	Bdq-100-(L)-188	521	
Mozambique	Completed					07/10/18	Cfz-100-(L)-100	1224	
Mozambique	Completed					07/10/18	Lnz-600-(B)-10	5399	
Mozambique	Completed					05/08/18	Lnz-600-(B)-10	5000	
Mozambique	Completed					27/10/18	Bdq-100-(L)-188	122	
Mozambique	Completed					26/11/18	Cfz-100-(L)-100	233	
Mozambique	Order placed with supplier(s)	04/07/18	07/01/19	01/12/18	12/03/19		Bdq-100-(L)-188	367	
Mozambique	Order placed with supplier(s)	04/07/18	07/01/19	01/12/18	28/05/19		Cfz-100-(L)-100	3357	
Mozambique	Order placed with supplier(s)	04/07/18	07/01/19	15/01/18	15/04/19		Bdq-100-(L)-188	130	
Mozambique	Order placed with supplier(s)	04/07/18	07/01/19	15/01/18	15/04/19		Cfz-100-(L)-100	786	
Mozambique	Final confirmed order	04/12/18		01/06/19			Cfz-50-(L)-100	61	
Mozambique	Final confirmed order	04/12/18		01/08/19			Cfz-50-(L)-100	21	
Mozambique	Pending client approval	04/12/18		01/06/19			Bdq-100-(L)-188	458	
Mozambique	Pending client approval	04/12/18		01/06/19			Cfz-100-(L)-100	881	
Mozambique	Pending quote	04/12/18		01/08/19			Bdq-100-(L)-188	367	
Myanmar	Completed					03/12/15	Bdq-100-(L)-188	3	
Myanmar	Completed					17/12/15	Bdq-100-(L)-188	3	
Myanmar	Completed					16/05/16	Bdq-100-(L)-188	2	
Myanmar	Completed					23/09/16	Bdq-100-(L)-188	2	
Myanmar	Completed					04/01/17	Cfz-100-(L)-100	10	
Myanmar	Completed					04/01/17	Lnz-600-(B)-20	45	
Myanmar	Completed					22/01/17	Cfz-100-(L)-100	10	
Myanmar	Completed					22/01/17	Lnz-600-(B)-20	45	
Myanmar	Completed					16/11/17	Cfz-100-(L)-100	10	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Myanmar	Completed					16/11/17	Lnz-600-(B)-20	45	
Myanmar	Completed					30/03/18	Cfz-100-(L)-100	9	
Myanmar	Completed					30/03/18	Lnz-600-(B)-20	45	
Myanmar	Completed					18/12/16	Cfz-100-(L)-100	10	
Myanmar	Completed					18/12/16	Lnz-600-(B)-20	45	
Myanmar	Completed					19/10/17	Cfz-100-(L)-100	10	
Myanmar	Completed					19/10/17	Lnz-600-(B)-20	45	
Myanmar	Completed					02/04/18	Cfz-100-(L)-100	10	
Myanmar	Completed					02/04/18	Lnz-600-(B)-20	45	
Myanmar	Completed					13/12/18	Lnz-600-(B)-20	45	
Myanmar	Order placed with supplier(s)	17/11/15	03/02/16	01/05/18			Cfz-100-(L)-100	9	
Myanmar	Completed					01/02/18	Cfz-100-(L)-100	780	
Myanmar	Completed					07/06/18	Cfz-100-(L)-100	780	
Myanmar	Completed					28/09/17	Cfz-100-(L)-100	390	
Myanmar	Completed					15/12/17	Cfz-100-(L)-100	390	
Myanmar	Order placed with supplier(s)	25/04/17	19/06/18	01/03/19	01/03/19		Cfz-100-(L)-100	780	
Myanmar	Order placed with supplier(s)	25/04/17	19/06/18	01/08/19	01/08/19		Cfz-100-(L)-100	2340	
Myanmar	Completed					08/08/17	Bdq-100-(L)-188	5	
Myanmar	Completed					07/11/17	Bdq-100-(L)-188	5	
Myanmar	Completed					11/01/18	Bdq-100-(L)-188	25	
Myanmar	Completed					04/03/18	Bdq-100-(L)-188	25	
Myanmar	Completed					04/07/18	Lnz-600-(B)-10	62	
Myanmar	Completed					04/10/18	Lnz-600-(B)-10	557	
Myanmar	Completed					08/06/18	Bdq-100-(L)-188	50	
Myanmar	Completed					29/08/18	Bdq-100-(L)-188	30	
Myanmar	Completed					27/11/18	Bdq-100-(L)-188	100	
Myanmar	Pending client approval	18/12/18		30/06/19			Bdq-100-(L)-188	82	
Myanmar	Pending client approval	18/12/18		30/09/19			Bdq-100-(L)-188	82	
Myanmar	Order placed with supplier(s)	26/12/18	28/01/19	01/02/19			Bdq-100-(L)-188	82	
Namibia	Completed					27/01/16	Bdq-100-(L)-188	15	
Namibia	Completed					06/12/16	Bdq-100-(L)-188	15	
Namibia	Completed					12/06/17	Bdq-100-(L)-188	60	
Namibia	Completed					26/01/18	Bdq-100-(L)-188	60	
Namibia	Completed					24/10/18	Bdq-100-(L)-188	120	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Nepal	Completed					11/10/14	Lnz-600-(B)-20	196	
Nepal	Completed					24/01/15	Cfz-100-(L)-100	706	
Nepal	Completed					07/04/15	Lnz-600-(B)-20	443	
Nepal	Completed					12/12/15	Lnz-600-(B)-20	639	
Nepal	Completed					12/12/15	Cfz-100-(L)-100	706	
Nepal	Completed					09/09/16	Cfz-100-(L)-100	929	
Nepal	Completed					09/09/16	Lnz-600-(B)-20	810	
Nepal	Completed					24/10/17	Cfz-100-(L)-100	929	
Nepal	Completed					24/10/17	Lnz-600-(B)-20	810	
Nepal	Completed					23/10/18	Lnz-600-(B)-10	3378	
Nepal	Completed					27/05/18	Cfz-100-(L)-100	1715	
Nepal	Completed					27/05/18	Lnz-600-(B)-10	854	
Nepal	Completed					27/05/18	Bdq-100-(L)-188	260	
Nepal	Order placed with supplier(s)	10/08/18	29/10/18	01/03/19	01/03/19		Cfz-100-(L)-100	353	
Nepal	Completed					05/01/19	Bdq-100-(L)-188	762	
Netherlands	Completed					07/09/15	Bdq-100-(L)-188	80	Uzbekistan
Niger	Completed					10/02/16	Bdq-100-(L)-188	10	
Niger	Completed					28/04/17	Bdq-100-(L)-188	8	
Niger	Completed					09/08/18	Bdq-100-(L)-188	8	
Niger	Order placed with supplier(s)	19/06/18	16/10/18	01/10/18	13/01/19		Cfz-100-(L)-100	375	
Niger	Completed					16/01/19	Bdq-100-(L)-188	12	
Niger	Completed					16/01/19	Cfz-100-(L)-100	20	
Niger	Pending client approval	11/12/18		01/06/19			Cfz-100-(L)-100	35	
Nigeria	Completed					24/05/15	Bdq-100-(L)-188	6	
Nigeria	Completed					24/05/15	Cfz-100-(L)-100	15	
Nigeria	Completed					24/05/15	Lnz-600-(B)-20	73	
Nigeria	Completed					03/11/16	Bdq-100-(L)-188	5	
Nigeria	Completed					03/11/16	Cfz-100-(L)-100	66	
Nigeria	Completed					03/11/16	Lnz-600-(B)-20	310	
Nigeria	Completed					05/04/17	Cfz-100-(L)-100	536	
Nigeria	Completed					16/09/17	Cfz-100-(L)-100	536	
Nigeria	Completed					22/06/17	Bdq-100-(L)-188	10	
Nigeria	Completed					06/10/17	Lnz-600-(B)-10	352	
Nigeria	Completed					31/10/17	Cfz-100-(L)-100	149	
Nigeria	Completed					31/10/17	Lnz-600-(B)-10	392	
Nigeria	Completed					16/11/17	Bdq-100-(L)-188	19	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Nigeria	Completed					26/02/18	Cfz-100-(L)-100	1159	
Nigeria	Completed					26/02/18	Lnz-600-(B)-10	1003	
Nigeria	Completed					14/12/17	Lnz-600-(B)-10	669	
Nigeria	Completed					26/01/18	Bdq-100-(L)-188	30	
Nigeria	Completed					22/04/18	Bdq-100-(L)-188	110	
Nigeria	Completed					22/04/18	Lnz-600-(B)-10	1836	
Nigeria	Completed					06/05/18	Cfz-100-(L)-100	1298	
Nigeria	Completed					18/08/18	Cfz-100-(L)-100	2757	
Nigeria	Completed					20/10/18	Cfz-100-(L)-100	486	
Nigeria	Completed					03/12/18	Cfz-100-(L)-100	3934	
Nigeria	Completed					17/12/18	Cfz-100-(L)-100	2467	
Nigeria	Completed					10/01/19	Cfz-100-(L)-100	9	
Nigeria	Completed					16/11/18	Bdq-100-(L)-188	143	
Nigeria	Pending client approval	17/01/19		01/04/19			Bdq-100-(L)-188	200	
Pakistan	Completed					15/11/15	Cfz-100-(L)-100	534	
Pakistan	Completed					15/11/15	Cfz-50-(L)-100	1244	
Pakistan	Completed					06/12/15	Lnz-600-(B)-20	193	
Pakistan	Completed					27/07/15	Cfz-100-(L)-100	1589	
Pakistan	Completed					27/07/15	Cfz-50-(L)-100	3656	
Pakistan	Completed					08/04/16	Lnz-600-(B)-20	5545	
Pakistan	Completed					21/06/17	Lnz-600-(B)-20	10160	
Pakistan	Completed					18/05/16	Bdq-100-(L)-188	58	
Pakistan	Completed					18/08/16	Bdq-100-(L)-188	25	
Pakistan	Completed					05/01/17	Bdq-100-(L)-188	25	
Pakistan	Completed					03/04/17	Bdq-100-(L)-188	25	
Pakistan	Completed					03/04/17	Bdq-100-(L)-188	25	
Pakistan	Completed					16/03/18	Cfz-100-(L)-100	2004	
Pakistan	Completed					08/05/18	Lnz-600-(B)-20	11422	
Pakistan	Completed					13/09/17	Bdq-100-(L)-188	344	
Pakistan	Completed					27/02/18	Bdq-100-(L)-188	344	
Pakistan	Completed					07/06/18	Cfz-100-(L)-100	2004	
Pakistan	Completed					18/07/18	Lnz-600-(B)-20	3807	
Pakistan	Completed					10/10/18	Bdq-100-(L)-188	289	
Pakistan	Completed					07/11/18	Cfz-100-(L)-100	1147	
Pakistan	Order placed with supplier(s)	22/03/18	11/06/18	01/03/19	01/03/19		Cfz-100-(L)-100	1148	
Pakistan	Order placed with supplier(s)	22/03/18	11/06/18	01/03/19	07/04/19		Bdq-100-(L)-188	229	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Pakistan	Order placed with supplier(s)	22/11/18	13/12/18	01/04/19	01/04/19		Bdq-100-(L)-188	1693	
Pakistan	Order placed with supplier(s)	27/11/18	09/01/19	15/04/19	08/07/19		Cfz-100-(L)-100	2101	
Pakistan	Order placed with supplier(s)	27/11/18	09/01/19	15/04/19	08/07/19		Cfz-100-(L)-100	2102	
Panama	Completed					01/03/18	Cfz-100-(L)-100	80	
Panama	Order placed with supplier(s)	26/06/18	04/10/18	20/12/18	06/03/19		Cfz-100-(L)-100	100	
Panama	Completed					07/12/18	Bdq-100-(L)-188	10	
Panama	Order placed with supplier(s)	02/11/18	26/11/18	01/02/19	13/03/19		Bdq-100-(L)-188	50	
Panama	Order placed with supplier(s)	13/11/18	17/12/18	01/05/19	27/06/19		Cfz-100-(L)-100	548	
Papua New Guinea	Completed					19/05/15	Cfz-100-(L)-100	43	
Papua New Guinea	Completed					14/07/15	Lnz-600-(B)-20	876	
Papua New Guinea	Completed					25/08/15	Bdq-100-(L)-188	8	
Papua New Guinea	Completed					06/01/16	Cfz-50-(L)-100	1257	
Papua New Guinea	Completed					06/01/16	Cfz-50-(L)-100	2000	
Papua New Guinea	Completed					06/01/16	Cfz-50-(L)-100	1226	
Papua New Guinea	Completed					06/01/16	Lnz-600-(B)-20	1502	
Papua New Guinea	Completed					04/04/16	Cfz-50-(L)-100	691	
Papua New Guinea	Completed					26/06/16	Lnz-600-(B)-20	1502	
Papua New Guinea	Completed					08/06/16	Cfz-100-(L)-100	2586	
Papua New Guinea	Completed					29/08/16	Bdq-100-(L)-188	30	
Papua New Guinea	Completed					24/11/16	Bdq-100-(L)-188	30	
Papua New Guinea	Completed					22/05/17	Bdq-100-(L)-188	25	
Papua New Guinea	Completed					01/06/17	Lnz-600-(B)-10	5420	
Papua New Guinea	Completed					30/05/18	Bdq-100-(L)-188	117	
Papua New Guinea	Completed					30/05/18	Cfz-100-(L)-100	40	
Papua New Guinea	Completed					30/05/18	Cfz-100-(L)-100	100	
Papua New Guinea	Completed					30/05/18	Lnz-600-(B)-10	2091	
Papua New Guinea	Completed					05/12/17	Lnz-600-(B)-10	5420	
Papua New Guinea	Completed					22/10/17	Bdq-100-(L)-188	30	
Papua New Guinea	Completed					11/02/18	Bdq-100-(L)-188	30	
Papua New Guinea	Order placed with supplier(s)	14/05/18	15/01/19	01/01/19	18/04/19		Cfz-100-(L)-100	2443	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Papua New Guinea	Order placed with supplier(s)	14/05/18	15/01/19	01/01/19	30/04/19		Bdq-100-(L)-188	286	
Paraguay	Completed					13/09/17	Lnz-600-(B)-10	40	
Paraguay	Completed					09/02/18	Bdq-100-(L)-188	2	
Paraguay	Completed					29/07/18	Cfz-100-(L)-100	101	
Paraguay	Completed					29/07/18	Lnz-600-(B)-10	273	
Paraguay	Order placed with supplier(s)	11/12/18	15/01/19	01/05/19	01/05/19		Cfz-100-(L)-100	20	
Peru	Completed					08/12/15	Bdq-100-(L)-188	50	
Peru	Completed					20/11/15	Cfz-100-(L)-100	304	
Peru	Completed					18/11/16	Bdq-100-(L)-188	45	
Peru	Completed					23/06/16	Cfz-100-(L)-100	456	
Peru	Completed					16/09/16	Bdq-100-(L)-188	30	
Peru	Completed					13/12/17	Lnz-600-(B)-10	3000	
Peru	Completed					29/01/18	Lnz-600-(B)-10	2000	
Peru	Completed					28/09/17	Bdq-100-(L)-188	86	
Peru	Completed					27/01/18	Cfz-100-(L)-100	420	
Peru	Completed					27/01/18	Bdq-100-(L)-188	69	
Peru	Completed					27/01/18	Cfz-100-(L)-100	583	
Peru	Completed					22/08/18	Bdq-100-(L)-188	50	
Peru	Completed					20/08/18	Bdq-100-(L)-188	60	
Peru	Order placed with supplier(s)	23/09/18	12/11/18	23/11/18	05/02/19		Bdq-100-(L)-188	123	
Peru	Pending quote	07/12/18		01/05/19			Cfz-100-(L)-100	300	
Peru	Pending quote	28/12/18		01/08/19			Cfz-100-(L)-100	260	
Philippines	Completed					25/05/15	Cfz-100-(L)-100	428	
Philippines	Completed					18/11/15	Cfz-100-(L)-100	70	
Philippines	Completed					18/11/15	Cfz-50-(L)-100	1086	
Philippines	Completed					23/01/16	Cfz-100-(L)-100	1025	
Philippines	Completed					08/02/16	Cfz-100-(L)-100	274	
Philippines	Completed					17/09/16	Cfz-100-(L)-100	200	
Philippines	Completed					12/02/16	Bdq-100-(L)-188	48	
Philippines	Completed					30/09/16	Bdq-100-(L)-188	27	
Philippines	Completed					05/01/17	Cfz-100-(L)-100	200	
Philippines	Completed					16/06/17	Cfz-100-(L)-100	190	
Philippines	Completed					17/07/16	Lnz-600-(B)-20	1170	
Philippines	Completed					28/02/17	Bdq-100-(L)-188	75	
Philippines	Completed					09/07/17	Bdq-100-(L)-188	75	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Philippines	Completed					30/03/17	Cfz-100-(L)-100	2636	
Philippines	Completed					30/03/17	Lnz-600-(B)-10	3627	
Philippines	Completed					09/07/17	Lnz-600-(B)-10	3627	
Philippines	Completed					29/11/17	Bdq-100-(L)-188	92	
Philippines	Completed					29/11/17	Cfz-100-(L)-100	1000	
Philippines	Completed					16/12/17	Cfz-100-(L)-100	2533	
Philippines	Completed					22/10/17	Bdq-100-(L)-188	388	
Philippines	Completed					30/12/17	Lnz-600-(B)-10	9757	
Philippines	Completed					23/03/18	Lnz-600-(B)-10	6095	
Philippines	Completed					10/03/18	Cfz-100-(L)-100	7644	
Philippines	Completed					10/03/18	Cfz-50-(L)-100	403	
Philippines	Completed					06/08/18	Cfz-50-(L)-100	1798	
Philippines	Completed					23/09/18	Cfz-100-(L)-100	13169	
Philippines	Completed					28/11/18	Cfz-50-(L)-100	1127	
Philippines	Completed					25/10/18	Cfz-100-(L)-100	6035	
Philippines	Completed					25/10/18	Cfz-50-(L)-100	1341	
Philippines	Order placed with supplier(s)	26/09/18	29/10/18	01/11/18	28/01/19		Bdq-100-(L)-188	3250	
Philippines	Order placed with supplier(s)	26/09/18	29/10/18	01/11/18	02/03/19		Bdq-100-(L)-188	750	
Philippines	Order placed with supplier(s)	09/11/18	16/01/19	01/02/19	02/03/19		Lnz-600-(B)-10	18470	
Philippines	Order placed with supplier(s)	09/11/18	16/01/19	01/02/19	04/04/19		Bdq-100-(L)-188	185	
Philippines	Order placed with supplier(s)	09/11/18	16/01/19	01/04/19	10/08/19		Lnz-600-(B)-10	66300	
Philippines	Order placed with supplier(s)	09/11/18	16/01/19	01/04/19	16/08/19		Cfz-100-(L)-100	8935	
Philippines	Order placed with supplier(s)	09/11/18	16/01/19	01/04/19	16/08/19		Cfz-50-(L)-100	1986	
Republic of Korea	Completed					11/04/15	Lnz-600-(B)-20	55	
Republic of Korea	Completed					31/08/15	Cfz-100-(L)-100	9	
Republic of Korea	Completed					22/09/15	Bdq-100-(L)-188	17	
Republic of Korea	Completed					25/09/15	Cfz-100-(L)-100	27	
Republic of Korea	Completed					25/09/15	Lnz-600-(B)-20	124	
Republic of Moldova	Completed					05/05/15	Lnz-600-(B)-20	840	
Republic of Moldova	Completed					09/06/16	Lnz-600-(B)-20	840	
Republic of Moldova	Completed					16/11/16	Lnz-600-(B)-20	726	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Republic of Moldova	Completed					05/12/16	Bdq-100-(L)-188	22	
Republic of Moldova	Completed					20/05/16	Bdq-100-(L)-188	23	
Republic of Moldova	Completed					20/05/16	Lnz-600-(B)-20	1783	
Republic of Moldova	Completed					18/01/17	Bdq-100-(L)-188	44	
Republic of Moldova	Completed					18/01/17	Lnz-600-(B)-20	1783	
Republic of Moldova	Completed					04/06/17	Lnz-600-(B)-10	10470	
Republic of Moldova	Completed					28/08/17	Bdq-100-(L)-188	37	
Republic of Moldova	Completed					09/11/17	Bdq-100-(L)-188	30	
Republic of Moldova	Completed					15/03/18	Lnz-600-(B)-20	2500	
Republic of Moldova	Completed					25/08/18	Lnz-600-(B)-10	9475	
Republic of Moldova	Completed					25/08/18	Bdq-100-(L)-188	104	
Republic of Moldova	Completed					29/01/19	Lnz-600-(B)-10	20040	
Republic of Moldova	Order placed with supplier(s)	24/08/18	01/10/18	15/02/19	15/02/19		Bdq-100-(L)-188	234	
Rwanda	Completed					15/02/15	Cfz-100-(L)-100	160	
Rwanda	Completed					20/12/16	Cfz-100-(L)-100	261	
Rwanda	Completed					17/03/18	Bdq-100-(L)-188	4	
Rwanda	Completed					17/03/18	Lnz-600-(B)-10	200	
Rwanda	Completed					11/08/18	Cfz-100-(L)-100	200	
Rwanda	Completed					24/07/18	Bdq-100-(L)-188	3	
Rwanda	Completed					24/07/18	Lnz-600-(B)-10	186	
Rwanda	Completed					11/08/18	Cfz-100-(L)-100	208	
Rwanda	Draft	03/09/18		01/12/18			Bdq-100-(L)-188	1	
Rwanda	Draft	03/09/18		01/12/18			Cfz-100-(L)-100	198	
Rwanda	Draft	10/09/18		15/05/19			Bdq-100-(L)-188	3	
Rwanda	Draft	10/09/18		15/05/19			Cfz-100-(L)-100	44	
Senegal	Completed					10/05/15	Cfz-100-(L)-100	216	
Senegal	Completed					08/06/16	Cfz-100-(L)-100	38	
Senegal	Completed					24/08/16	Cfz-100-(L)-100	55	
Senegal	Completed					19/04/16	Lnz-600-(B)-20	361	
Senegal	Completed					17/07/17	Cfz-100-(L)-100	24	
Senegal	Completed					23/12/17	Lnz-600-(B)-10	111	
Senegal	Completed					16/07/17	Bdq-100-(L)-188	6	
Senegal	Completed					16/07/17	Cfz-100-(L)-100	31	
Senegal	Completed					16/07/17	Lnz-600-(B)-10	120	
Senegal	Completed					15/05/18	Bdq-100-(L)-188	6	
Senegal	Completed					15/05/18	Cfz-100-(L)-100	124	
Senegal	Completed					15/05/18	Lnz-600-(B)-10	194	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Senegal	Order placed with supplier(s)	02/11/17	06/02/18	15/04/18	08/02/19		Bdq-100-(L)-188	4	
Senegal	Order placed with supplier(s)	02/11/17	06/02/18	15/04/18	08/02/19		Cfz-100-(L)-100	190	
Senegal	Order placed with supplier(s)	02/11/17	06/02/18	15/04/18	08/02/19		Lnz-600-(B)-10	259	
Sierra Leone	Completed					21/12/16	Cfz-100-(L)-100	92	
Sierra Leone	Completed					17/05/17	Cfz-100-(L)-100	123	
Sierra Leone	Completed					30/07/17	Cfz-100-(L)-100	145	
Sierra Leone	Completed					01/10/17	Bdq-100-(L)-188	11	
Sierra Leone	Completed					01/10/17	Lnz-600-(B)-10	12	
Sierra Leone	Completed					18/02/18	Bdq-100-(L)-188	6	
Sierra Leone	Completed					18/02/18	Lnz-600-(B)-10	9	
Sierra Leone	Completed					20/07/18	Cfz-100-(L)-100	467	
Sierra Leone	Completed					04/09/18	Bdq-100-(L)-188	6	
Sierra Leone	Completed					04/09/18	Cfz-100-(L)-100	279	
Sierra Leone	Completed					04/09/18	Lnz-600-(B)-10	6	
Sierra Leone	Order placed with supplier(s)	16/08/18	22/11/18	15/01/19	17/04/19		Bdq-100-(L)-188	27	
Sierra Leone	Order placed with supplier(s)	16/08/18	22/11/18	15/01/19	17/04/19		Cfz-100-(L)-100	724	
Somalia	Completed					21/10/17	Lnz-600-(B)-20	300	
Somalia	Completed					03/10/17	Bdq-100-(L)-188	15	
Somalia	Completed					03/10/17	Cfz-100-(L)-100	47	
Somalia	Completed					09/11/17	Bdq-100-(L)-188	15	
Somalia	Completed					19/01/18	Cfz-100-(L)-100	47	
Somalia	Completed					19/01/18	Lnz-600-(B)-20	300	
Somalia	Completed					13/08/18	Cfz-100-(L)-100	207	
Somalia	Completed					09/10/18	Cfz-100-(L)-100	404	
Somalia	Order placed with supplier(s)	19/09/18	02/11/18	15/03/19	15/03/19		Bdq-100-(L)-188	57	
South Sudan	Completed					08/12/16	Cfz-100-(L)-100	55	
South Sudan	Completed					21/06/17	Cfz-100-(L)-100	55	
South Sudan	Completed					27/12/17	Cfz-100-(L)-100	6	
South Sudan	Completed					20/12/17	Cfz-100-(L)-100	6	
South Sudan	Order placed with supplier(s)	05/11/18	21/01/19	01/03/19	13/06/19		Cfz-100-(L)-100	101	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
South Sudan	Order placed with supplier(s)	05/11/18	21/01/19	01/03/19	08/06/19		Bdq-100-(L)-188	7	
Sri Lanka	Completed					01/10/17	Cfz-100-(L)-100	3	
Sri Lanka	Completed					25/12/17	Cfz-100-(L)-100	3	
Sri Lanka	Completed					05/08/17	Bdq-100-(L)-188	1	
Sri Lanka	Completed					05/08/17	Cfz-100-(L)-100	4	
Sri Lanka	Completed					05/08/17	Lnz-600-(B)-10	35	
Sri Lanka	Completed					10/03/18	Cfz-100-(L)-100	3	
Sri Lanka	Completed					10/03/18	Lnz-600-(B)-10	34	
Sri Lanka	Completed					09/05/18	Bdq-100-(L)-188	1	
Sri Lanka	Completed					09/05/18	Cfz-100-(L)-100	10	
Sri Lanka	Completed					09/05/18	Lnz-600-(B)-10	35	
Sri Lanka	Completed					23/09/18	Cfz-100-(L)-100	10	
Sri Lanka	Completed					23/09/18	Lnz-600-(B)-10	35	
Sri Lanka	Completed					07/11/18	Cfz-100-(L)-100	3	
Sri Lanka	Final confirmed order	20/11/18		01/04/19			Bdq-100-(L)-188	9	
Sri Lanka	Final confirmed order	20/11/18		01/04/19			Cfz-100-(L)-100	72	
Sri Lanka	Final confirmed order	20/11/18		01/11/19			Bdq-100-(L)-188	9	
Sri Lanka	Final confirmed order	20/11/18		01/11/19			Cfz-100-(L)-100	71	
Tajikistan	Completed					24/12/14	Cfz-100-(L)-100	128	
Tajikistan	Completed					24/12/14	Lnz-600-(B)-20	585	
Tajikistan	Completed					28/10/15	Lnz-600-(B)-20	292	
Tajikistan	Completed					04/04/15	Cfz-100-(L)-100	128	
Tajikistan	Completed					04/04/15	Lnz-600-(B)-20	293	
Tajikistan	Completed					02/09/16	Cfz-100-(L)-100	190	
Tajikistan	Completed					02/09/16	Lnz-600-(B)-20	144	
Tajikistan	Completed					18/11/16	Cfz-100-(L)-100	637	
Tajikistan	Completed					18/11/16	Lnz-600-(B)-20	2064	
Tajikistan	Completed					15/11/16	Bdq-100-(L)-188	25	
Tajikistan	Completed					20/03/17	Bdq-100-(L)-188	25	
Tajikistan	Completed					26/07/17	Cfz-100-(L)-100	1196	
Tajikistan	Completed					26/07/17	Lnz-600-(B)-10	9506	
Tajikistan	Completed					25/07/17	Bdq-100-(L)-188	40	
Tajikistan	Completed					30/09/17	Bdq-100-(L)-188	30	
Tajikistan	Completed					23/04/18	Bdq-100-(L)-188	128	
Tajikistan	Completed					23/04/18	Cfz-100-(L)-100	2139	
Tajikistan	Completed					23/04/18	Lnz-600-(B)-10	15564	
Tajikistan	Completed					10/10/17	Bdq-100-(L)-188	50	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Tajikistan	Order placed with supplier(s)	04/09/18	18/10/18	15/02/19	21/04/19		Cfz-100-(L)-100	2155	
Tajikistan	Order placed with supplier(s)	04/09/18	18/10/18	15/02/19	13/05/19		Lnz-600-(B)-10	4809	
Tajikistan	Order placed with supplier(s)	04/09/18	18/10/18	15/02/19	13/05/19		Lnz-600-(B)-10	8701	
Tajikistan	Completed					21/11/18	Bdq-100-(L)-188	46	
Tajikistan	Order placed with supplier(s)	19/09/18	11/10/18	15/02/19	15/02/19		Bdq-100-(L)-188	536	
Thailand	Completed					14/09/15	Cfz-100-(L)-100	73	
Thailand	Completed					14/09/15	Lnz-600-(B)-20	203	
Thailand	Completed					19/03/16	Cfz-100-(L)-100	73	
Thailand	Completed					19/03/16	Lnz-600-(B)-20	203	
Thailand	Completed					15/02/16	Bdq-100-(L)-188	40	
Thailand	Completed					02/02/17	Bdq-100-(L)-188	40	
Thailand	Completed					09/09/17	Cfz-100-(L)-100	80	
Thailand	Completed					09/09/17	Lnz-600-(B)-10	728	
Thailand	Completed					09/09/17	Bdq-100-(L)-188	10	
Thailand	Completed					28/01/18	Bdq-100-(L)-188	10	
Thailand	Completed					28/01/18	Cfz-100-(L)-100	80	
Thailand	Completed					28/01/18	Lnz-600-(B)-10	728	
Thailand	Completed					12/10/17	Cfz-100-(L)-100	400	
Thailand	Order placed with supplier(s)	11/05/18	29/11/18	01/11/18	30/01/19		Cfz-100-(L)-100	353	
Thailand	Order placed with supplier(s)	11/05/18	29/11/18	01/11/18	06/02/19		Bdq-100-(L)-188	21	
Thailand	Order placed with supplier(s)	11/05/18	29/11/18	01/11/18	06/02/19		Cfz-100-(L)-100	100	
Thailand	Order placed with supplier(s)	11/05/18	10/12/18	01/03/19	10/03/19		Bdq-100-(L)-188	26	
Thailand	Order placed with supplier(s)	11/05/18	10/12/18	01/03/19	10/03/19		Cfz-100-(L)-100	1135	
Tunisia	Completed					23/05/17	Cfz-100-(L)-100	48	
Tunisia	Completed					23/05/17	Lnz-600-(B)-20	36	
Tunisia	Pending quote	11/12/18		01/01/18			Bdq-100-(L)-188	12	
Turkmenistan	Completed					21/05/17	Bdq-100-(L)-188	40	
Turkmenistan	Completed					21/05/17	Cfz-100-(L)-100	92	
Turkmenistan	Completed					21/05/17	Lnz-600-(B)-10	1320	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Turkmenistan	Completed					19/01/18	Cfz-100-(L)-100	64	
Turkmenistan	Completed					19/01/18	Lnz-600-(B)-10	924	
Turkmenistan	Completed					25/02/18	Lnz-600-(B)-10	474	
Turkmenistan	Completed					25/02/18	Lnz-600-(B)-10	1080	
Turkmenistan	Completed					28/08/18	Lnz-600-(B)-10	1687	
Turkmenistan	Completed					18/02/18	Cfz-100-(L)-100	12	
Turkmenistan	Completed					18/02/18	Lnz-600-(B)-10	205	
Turkmenistan	Completed					27/08/18	Bdq-100-(L)-188	18	
Turkmenistan	Completed					27/08/18	Cfz-100-(L)-100	135	
Turkmenistan	Completed					27/08/18	Lnz-600-(B)-10	1823	
Turkmenistan	Completed					05/09/18	Lnz-600-(B)-10	1013	
Turkmenistan	Final confirmed order	01/02/18	11/04/18	15/04/19			Lnz-600-(B)-10	2712	
Turkmenistan	Order placed with supplier(s)	15/08/18	26/11/18	15/02/19	16/02/19		Bdq-100-(L)-188	48	
Turkmenistan	Order placed with supplier(s)	15/08/18	26/11/18	15/02/19	16/02/19		Cfz-100-(L)-100	267	
Turkmenistan	Order placed with supplier(s)	15/08/18	26/11/18	15/02/19	16/02/19		Lnz-600-(B)-10	2258	
Turkmenistan	Order placed with supplier(s)	15/08/18	26/11/18	01/12/19	01/12/19		Bdq-100-(L)-188	45	
Turkmenistan	Order placed with supplier(s)	15/08/18	26/11/18	01/12/19	01/12/19		Cfz-100-(L)-100	219	
Turkmenistan	Order placed with supplier(s)	15/08/18	26/11/18	01/12/19	01/12/19		Lnz-600-(B)-10	1780	
Turkmenistan	Pending client approval	18/12/18		01/03/19			Cfz-100-(L)-100	5597	
Turkmenistan	Pending client approval	18/12/18		01/03/19			Lnz-600-(B)-10	40837	
Turkmenistan	Pending client approval	19/12/18		01/12/19			Cfz-100-(L)-100	2587	
Turkmenistan	Pending client approval	19/12/18		01/12/19			Lnz-600-(B)-10	21060	
Turkmenistan	Pending client approval	20/12/18		01/03/19			Bdq-100-(L)-188	1471	
Turkmenistan	Pending client approval	20/12/18		01/12/19			Bdq-100-(L)-188	533	
Uganda	Completed					22/04/16	Bdq-100-(L)-188	20	
Uganda	Completed					22/04/16	Lnz-600-(B)-20	90	
Uganda	Completed					19/04/18	Cfz-100-(L)-100	42	
Uganda	Completed					19/04/18	Lnz-600-(B)-10	848	
Uganda	Completed					21/10/17	Cfz-100-(L)-100	33	
Uganda	Completed					21/10/17	Cfz-100-(L)-100	92	
Uganda	Completed					10/11/16	Cfz-100-(L)-100	39	
Uganda	Completed					02/06/17	Bdq-100-(L)-188	9	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Uganda	Completed					05/11/17	Bdq-100-(L)-188	10	
Uganda	Completed					09/11/17	Bdq-100-(L)-188	5	
Uganda	Completed					17/11/17	Lnz-600-(B)-20	170	
Uganda	Completed					01/02/18	Lnz-600-(B)-20	315	
Uganda	Completed					24/04/18	Cfz-100-(L)-100	972	
Uganda	Completed					10/04/18	Bdq-100-(L)-188	22	
Uganda	Completed					10/04/18	Cfz-100-(L)-100	1193	
Uganda	Completed					10/04/18	Cfz-100-(L)-100	159	
Uganda	Completed					31/08/18	Lnz-600-(B)-20	392	
Uganda	Completed					02/08/18	Bdq-100-(L)-188	129	
Uganda	Completed					15/10/18	Lnz-600-(B)-10	518	
Uganda	Order placed with supplier(s)	01/02/18	13/04/18	01/06/18	01/03/19		Lnz-600-(B)-10	2546	
Uganda	Order placed with supplier(s)	25/09/18	24/10/18	01/03/19	01/03/19		Bdq-100-(L)-188	151	
Uganda	Order placed with supplier(s)	25/09/18	24/10/18	01/09/19	01/09/19		Bdq-100-(L)-188	156	
Uganda	Pending quote	30/11/18		01/08/19			Cfz-100-(L)-100	1090	
Uganda	Pending quote	30/11/18		01/08/19			Lnz-600-(B)-10	5949	
Ukraine	Completed					26/03/15	Lnz-600-(B)-20	1237	
Ukraine	Completed					23/03/16	Lnz-600-(B)-20	11087	
Ukraine	Completed					30/06/17	Bdq-100-(L)-188	200	
Ukraine	Order placed with supplier(s)	13/04/18	03/08/18	15/11/18	29/01/19		Lnz-600-(B)-10	8020	
Ukraine	Order placed with supplier(s)	13/04/18	03/08/18	15/11/18	20/02/19		Cfz-100-(L)-100	763	
Ukraine	Completed					01/11/18	Cfz-100-(L)-100	240	
Ukraine	Completed					03/11/18	Bdq-100-(L)-188	100	
Ukraine	Order placed with supplier(s)	14/08/18	12/10/18	01/10/18	03/02/19		Bdq-100-(L)-188	873	
Ukraine	Order placed with supplier(s)	14/08/18	12/10/18	15/01/19	20/02/19		Bdq-100-(L)-188	1734	
Ukraine	Order placed with supplier(s)	14/08/18	12/10/18	15/03/19	15/03/19		Bdq-100-(L)-188	661	
United Republic of Tanzania	Completed					25/07/15	Bdq-100-(L)-188	2	
United Republic of Tanzania	Completed					25/07/15	Cfz-100-(L)-100	29	
United Republic of Tanzania	Completed					25/07/15	Lnz-600-(B)-20	54	
United Republic of Tanzania	Completed					17/05/16	Cfz-100-(L)-100	42	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
United Republic of Tanzania	Completed					17/05/16	Lnz-600-(B)-20	76	
United Republic of Tanzania	Completed					02/02/17	Bdq-100-(L)-188	2	
United Republic of Tanzania	Completed					26/09/17	Bdq-100-(L)-188	14	
United Republic of Tanzania	Completed					26/09/17	Lnz-600-(B)-10	118	
United Republic of Tanzania	Completed					27/09/17	Bdq-100-(L)-188	20	
United Republic of Tanzania	Completed					27/09/17	Lnz-600-(B)-10	104	
United Republic of Tanzania	Completed					19/12/17	Cfz-100-(L)-100	185	
United Republic of Tanzania	Completed					19/12/17	Lnz-600-(B)-10	222	
United Republic of Tanzania	Completed					18/01/18	Cfz-100-(L)-100	185	
United Republic of Tanzania	Completed					01/03/18	Bdq-100-(L)-188	35	
United Republic of Tanzania	Completed					22/11/18	Cfz-100-(L)-100	1380	
United Republic of Tanzania	Completed					22/11/18	Lnz-600-(B)-10	8	
United Republic of Tanzania	Completed					21/01/19	Lnz-600-(B)-10	530	
United Republic of Tanzania	Completed					06/01/19	Bdq-100-(L)-188	185	
United Republic of Tanzania	Order placed with supplier(s)	07/11/18	04/12/18	01/05/19	01/05/19		Bdq-100-(L)-188	237	
United Republic of Tanzania	Pending client approval	08/11/18		28/02/19			Cfz-50-(L)-100	15	
United Republic of Tanzania	Pending client approval	08/11/18		28/02/19			Lnz-600-(B)-10	3220	
United Republic of Tanzania	Pending client approval	15/11/18		01/06/19			Cfz-100-(L)-100	346	
Uzbekistan	Completed					26/01/15	Cfz-100-(L)-100	152	
Uzbekistan	Completed					22/02/15	Cfz-100-(L)-100	504	
Uzbekistan	Completed					23/07/15	Lnz-600-(B)-20	3024	
Uzbekistan	Completed					15/08/15	Bdq-100-(L)-188	60	
Uzbekistan	Completed					02/05/16	Cfz-50-(L)-100	1310	
Uzbekistan	Completed					02/05/16	Lnz-600-(B)-20	3024	
Uzbekistan	Completed					12/09/16	Bdq-100-(L)-188	30	
Uzbekistan	Completed					30/12/16	Lnz-600-(B)-20	1860	
Uzbekistan	Completed					24/04/17	Cfz-100-(L)-100	470	
Uzbekistan	Completed					30/11/17	Cfz-100-(L)-100	274	
Uzbekistan	Completed					30/11/17	Lnz-600-(B)-10	3188	
Uzbekistan	Completed					16/10/17	Bdq-100-(L)-188	35	
Uzbekistan	Completed					16/10/17	Bdq-100-(L)-188	208	
Uzbekistan	Completed					16/10/17	Cfz-100-(L)-100	314	
Uzbekistan	Completed					16/10/17	Lnz-600-(B)-10	2536	
Uzbekistan	Completed					07/07/17	Bdq-100-(L)-188	150	
Uzbekistan	Completed					22/01/18	Lnz-600-(B)-10	1972	
Uzbekistan	Completed					03/02/18	Cfz-100-(L)-100	300	
Uzbekistan	Completed					03/02/18	Lnz-600-(B)-10	3140	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Uzbekistan	Completed					11/04/18	Bdq-100-(L)-188	86	
Uzbekistan	Completed					11/04/18	Cfz-100-(L)-100	2054	
Uzbekistan	Completed					11/04/18	Lnz-600-(B)-10	6151	
Uzbekistan	Completed					13/06/18	Cfz-100-(L)-100	1462	
Uzbekistan	Completed					15/04/18	Lnz-600-(B)-20	4150	
Uzbekistan	Completed					29/08/18	Bdq-100-(L)-188	503	
Uzbekistan	Completed					29/08/18	Cfz-100-(L)-100	2255	
Uzbekistan	Completed					29/09/18	Lnz-600-(B)-10	31568	
Uzbekistan	Order placed with supplier(s)	16/11/18	03/01/19	15/06/19	15/06/19		Bdq-100-(L)-188	386	
Uzbekistan	Order placed with supplier(s)	16/11/18	03/01/19	15/06/19	15/06/19		Cfz-100-(L)-100	2026	
Viet Nam	Completed					24/10/15	Bdq-100-(L)-188	106	
Viet Nam	Completed					24/10/15	Cfz-100-(L)-100	410	
Viet Nam	Completed					24/10/15	Lnz-600-(B)-20	1040	
Viet Nam	Completed					05/02/16	Cfz-100-(L)-100	234	
Viet Nam	Completed					03/05/17	Cfz-100-(L)-100	1170	
Viet Nam	Completed					04/05/17	Cfz-100-(L)-100	1370	
Viet Nam	Completed					04/05/17	Lnz-600-(B)-20	4450	
Viet Nam	Completed					23/01/17	Bdq-100-(L)-188	23	
Viet Nam	Completed					28/03/18	Cfz-100-(L)-100	2000	
Viet Nam	Completed					14/08/17	Bdq-100-(L)-188	55	
Viet Nam	Completed					01/06/18	Bdq-100-(L)-188	55	
Viet Nam	Order placed with supplier(s)	04/06/18	02/10/18	01/11/18	10/03/19		Lnz-600-(B)-10	2600	
Viet Nam	Order placed with supplier(s)	04/06/18	02/10/18	01/11/18	14/03/19		Lnz-600-(B)-10	7400	
Viet Nam	Order placed with supplier(s)	04/06/18	02/10/18	01/11/18	28/03/19		Cfz-100-(L)-100	5000	
Viet Nam	Pending quote	23/07/18		01/04/19			Cfz-100-(L)-100	3000	
Viet Nam	Pending quote	23/07/18		01/04/19			Lnz-600-(B)-10	10000	
Zambia	Completed					06/06/17	Cfz-100-(L)-100	448	
Zambia	Completed					11/10/17	Bdq-100-(L)-188	6	
Zambia	Completed					11/10/17	Cfz-100-(L)-100	278	
Zambia	Completed					25/04/18	Bdq-100-(L)-188	10	
Zambia	Completed					25/04/18	Cfz-100-(L)-100	500	
Zambia	Completed					25/04/18	Lnz-600-(B)-10	73	
Zambia	Completed					12/11/18	Cfz-100-(L)-100	2158	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
Zambia	Completed					12/11/18	Cfz-50-(L)-100	94	
Zambia	Completed					12/11/18	Lnz-600-(B)-10	738	
Zambia	Completed					14/11/18	Bdq-100-(L)-188	15	
Zambia	Completed					14/11/18	Cfz-50-(L)-100	136	
Zambia	Completed					09/09/18	Bdq-100-(L)-188	12	
Zambia	Completed					09/09/18	Lnz-600-(B)-10	371	
Zambia	Completed					30/10/18	Cfz-50-(L)-100	51	
Zambia	Completed					03/10/18	Bdq-100-(L)-188	100	
Zambia	Completed					28/12/18	Bdq-100-(L)-188	100	
Zambia	Pending quote	28/01/19		01/06/19			Bdq-100-(L)-188	781	
Zambia	Pending quote	28/01/19		01/06/19			Cfz-100-(L)-100	255	
Zimbabwe	Completed					11/03/15	Lnz-600-(B)-20	73	
Zimbabwe	Completed					09/01/16	Lnz-600-(B)-20	100	
Zimbabwe	Completed					16/10/16	Lnz-600-(B)-20	100	
Zimbabwe	Completed					16/10/16	Cfz-100-(L)-100	113	
Zimbabwe	Completed					05/05/17	Lnz-600-(B)-20	165	
Zimbabwe	Completed					23/08/17	Bdq-100-(L)-188	3	
Zimbabwe	Completed					07/10/17	Bdq-100-(L)-188	2	
Zimbabwe	Completed					23/08/17	Lnz-600-(B)-20	200	
Zimbabwe	Completed					15/02/18	Cfz-100-(L)-100	619	
Zimbabwe	Completed					15/02/18	Lnz-600-(B)-10	618	
Zimbabwe	Completed					31/12/17	Lnz-600-(B)-10	38	
Zimbabwe	Completed					14/11/17	Cfz-100-(L)-100	60	
Zimbabwe	Completed					21/07/17	Bdq-100-(L)-188	46	
Zimbabwe	Completed					25/11/17	Bdq-100-(L)-188	4	
Zimbabwe	Completed					30/08/18	Bdq-100-(L)-188	63	
Zimbabwe	Completed					30/08/18	Cfz-100-(L)-100	233	
Zimbabwe	Completed					22/11/18	Cfz-100-(L)-100	1093	
Zimbabwe	Order placed with supplier(s)	02/05/18	23/10/18	30/11/18	08/02/19		Cfz-100-(L)-100	511	
Zimbabwe	Final confirmed order	13/11/18		13/11/18			Lnz-600-(B)-10	438	
Zimbabwe	Final confirmed order	13/11/18		01/06/19			Cfz-100-(L)-100	1179	
Zimbabwe	Final confirmed order	13/11/18		13/11/18			Bdq-100-(L)-188	322	
Zimbabwe	Final confirmed order	13/11/18		13/11/18			Cfz-50-(L)-100	8	
Zimbabwe	Final confirmed order	13/11/18		13/11/18			Lnz-600-(B)-10	7525	
Zimbabwe	Final confirmed order	13/11/18		01/06/19			Bdq-100-(L)-188	411	
Zimbabwe	Final confirmed order	13/11/18		01/06/19			Cfz-50-(L)-100	16	

GDF Bedaquiline Donation and Companion Drug* Order Status Report
31-January-2019

Country	Status**	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Product	Quantity	Comments
---------	----------	--------------------	-----------------------	-------------------	---------------------------------	------------------------------	---------	----------	----------

** Companion drugs refer to the Group 5 drugs, primarily linezolid and clofazimine.*

**** Status Definitions:**

Pending quote: The order is submitted for procurement agent (PA) to issue a quote. Then, the quote is sent to the client for approval.

Pending client approval/pending advance payment: The order is pending for payment by client to PA.

Final confirmed order: PA is placing Purchase orders for BDQ and/or companion medicines with supplier(s)

Order placed with supplier: The order is placed with suppliers by PA.

Completed: All shipments for the order have been delivered.