

GDF Bedaquiline Donation and Companion Drug* Order Status Report

31-Mar-2017



Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Armenia	Completed	15.08.2014	29.09.2014	10.10.2014	13.01.2015	13.01.2015	Bdq-100-(L)-188	17	
Armenia	Completed	17.09.2015	16.11.2015	03.12.2015	24.04.2016	24.04.2016	Cfz-100-(L)-100	10	
Armenia	Completed	15.12.2015		05.04.2016	16.05.2016	17.05.2016	Bdq-100-(L)-188	10	
Armenia	Completed	17.11.2015	12.01.2016	03.02.2016	16.07.2016	03.08.2016	Cfz-100-(L)-100	130	
Armenia	Completed	15.12.2015		05.04.2016	05.09.2016	01.09.2016	Bdq-100-(L)-188	11	
Armenia	Completed	31.07.2016	04.10.2016	21.11.2016	23.02.2017	23.02.2017	Cfz-100-(L)-100	100	
Armenia	Completed	31.07.2016		05.10.2016	12.03.2017	09.03.2017	Bdq-100-(L)-188	15	
Armenia	Order placed with supplier(s)	31.07.2016	04.10.2016	21.10.2016	15.06.2017		Cfz-100-(L)-100	130	
Armenia	Order placed with supplier(s)	31.07.2016		05.10.2016	15.06.2017		Bdq-100-(L)-188	16	
Azerbaijan	Draft with quote	29.09.2016	15.11.2016	08.02.2017			Bdq-100-(L)-188	91	
Azerbaijan	Draft with quote	29.09.2016	15.11.2016	08.02.2017	26.05.2017		Cfz-100-(L)-100	441	
Azerbaijan	Draft with quote	29.09.2016	15.11.2016	08.02.2017	26.05.2017		Lnz-600-(B)-20	1865	
Bangladesh	Completed	09.12.2014	25.02.2015	19.03.2015	10.09.2015	01.09.2015	Cfz-50-(L)-100	29	
Bangladesh	Completed	09.12.2014	25.02.2015	19.03.2015	10.09.2015	01.09.2015	Lnz-600-(B)-20	75	
Bangladesh	Completed	09.12.2014	25.02.2015	09.03.2015	30.11.2015	30.11.2015	Cfz-50-(L)-100	44	
Bangladesh	Completed	09.12.2014	25.02.2015	09.03.2015	30.11.2015	30.11.2015	Lnz-600-(B)-20	113	
Bangladesh	Completed	07.08.2015	28.10.2015	20.11.2015	01.03.2016	11.03.2016	Cfz-100-(L)-100	46	
Bangladesh	Completed	07.08.2015	28.10.2015	20.11.2015	01.03.2016	11.03.2016	Lnz-600-(B)-20	562	
Bangladesh	Completed	20.07.2015	13.10.2015	28.10.2015	10.02.2016	16.03.2016	Bdq-100-(L)-188	37	
Bangladesh	Completed	20.07.2015	13.10.2015	28.10.2015	10.02.2016	16.03.2016	Cfz-100-(L)-100	46	
Bangladesh	Completed	20.07.2015	13.10.2015	28.10.2015	10.02.2016	16.03.2016	Lnz-600-(B)-20	563	
Bangladesh	Completed	24.02.2016		19.05.2016	28.08.2016	28.08.2016	Cfz-100-(L)-100	753	
Bangladesh	Completed	26.11.2015		11.01.2016	06.09.2016	06.09.2016	Cfz-100-(L)-100	540	
Bangladesh	Completed	26.11.2015		11.01.2016	06.09.2016	06.09.2016	Cfz-50-(L)-100	135	
Bangladesh	Completed	04.08.2016	06.10.2016	07.10.2016	21.10.2016	21.10.2016	Lnz-600-(B)-20	1050	
Bangladesh	Completed	20.09.2016		24.10.2016	07.12.2016	08.12.2016	Bdq-100-(L)-188	30	
Bangladesh	Completed	20.09.2016	18.10.2016	31.10.2016	23.02.2017	23.02.2017	Lnz-600-(B)-20	608	
Bangladesh	Draft	21.03.2017					Bdq-100-(L)-188	50	
Bangladesh	Order placed with supplier(s)	15.02.2017	17.03.2017	31.03.2017	01.09.2017		Cfz-100-(L)-100	1014	
Bangladesh	Order placed with supplier(s)	15.02.2017	17.03.2017	31.03.2017	01.09.2017		Lnz-600-(B)-10	1045	
Bangladesh	Order placed with supplier(s)	20.09.2016		24.10.2016	26.03.2017		Bdq-100-(L)-188	30	
Belarus	Completed	23.06.2014	15.07.2014	18.08.2014	22.04.2015	22.04.2015	Bdq-100-(L)-188	178	
Belarus	Completed	23.06.2014	15.07.2014	18.08.2014	22.04.2015	22.04.2015	Lnz-600-(B)-20	1506	
Belarus	Completed	23.06.2014	15.07.2014	18.08.2014	25.09.2015	25.09.2015	Bdq-100-(L)-188	8	
Belarus	Completed	23.06.2014	15.07.2014	18.08.2014	19.09.2015	19.11.2015	Cfz-100-(L)-100	281	
Belarus	Completed	05.10.2015	19.10.2015	03.12.2015	25.01.2016	19.01.2016	Lnz-600-(B)-20	913	
Belarus	Completed	05.10.2015	19.10.2015	04.11.2015	18.03.2016	18.03.2016	Lnz-600-(B)-20	913	
Belarus	Completed	05.10.2015	13.11.2015	16.11.2015	28.04.2016	06.05.2016	Cfz-100-(L)-100	1042	
Belarus	Completed	05.10.2015	13.11.2015	16.11.2015	25.05.2016	26.05.2016	Cfz-100-(L)-100	518	
Belarus	Completed	27.04.2016	03.06.2016	08.07.2016	03.11.2016	09.11.2016	Cfz-100-(L)-100	1280	

GDF Bedaquiline Donation and Companion Drug* Order Status Report

31-Mar-2017



Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Belarus	Completed	27.04.2016	03.06.2016	08.07.2016	03.11.2016	09.11.2016	Lnz-600-(B)-20	6396	
Belarus	Completed	17.06.2016		25.08.2016	04.10.2016	23.11.2016	Bdq-100-(L)-188	100	
Belarus	Order placed with supplier(s)	17.06.2016	07.03.2017	25.08.2016	15.04.2017		Bdq-100-(L)-188	100	
Belarus	Order placed with supplier(s)	11.11.2016	21.12.2016	09.01.2017	23.06.2017		Bdq-100-(L)-188	139	
Belarus	Order placed with supplier(s)	11.11.2016	21.12.2016	09.01.2017	23.06.2017		Cfz-100-(L)-100	1864	
Belarus	Order placed with supplier(s)	11.11.2016	21.12.2016	09.01.2017	23.06.2017		Lnz-600-(B)-10	7327	
Belarus	Order placed with supplier(s)	11.11.2016	21.12.2016	22.02.2017	15.11.2017		Lnz-600-(B)-10	4914	
Belarus	Order placed with supplier(s)	11.11.2016	14.02.2017	22.02.2017	15.06.2018		Lnz-600-(B)-10	4914	
Benin	Completed	25.07.2014	12.12.2014	16.12.2014	04.04.2015	07.04.2015	Cfz-100-(L)-100	75	
Benin	Completed	24.05.2016	22.06.2016	23.06.2016	24.07.2016	27.07.2016	Lnz-600-(B)-20	1	
Benin	Completed	24.05.2016	22.06.2016	23.06.2016	24.07.2016	27.07.2016	Lnz-600-(B)-20	7	
Benin	Completed	24.05.2016	22.06.2016	23.06.2016	20.08.2016	22.08.2016	Bdq-100-(L)-188	2	
Benin	Completed	24.05.2016	22.06.2016	23.06.2016	29.09.2016	29.09.2016	Lnz-600-(B)-20	52	
Bolivia	Completed	30.01.2015	27.03.2015	30.03.2015	12.05.2015	26.05.2015	Bdq-100-(L)-188	1	
Bolivia	Completed	30.01.2015	27.03.2015	30.03.2015	07.05.2015	29.05.2015	Cfz-100-(L)-100	8	
Bolivia	Completed	30.01.2015	27.03.2015	30.03.2015	07.05.2015	29.05.2015	Lnz-600-(B)-20	39	
Bolivia	Draft with quote	28.07.2016					Bdq-100-(L)-188	2	
Bolivia	Draft with quote	28.07.2016					Cfz-100-(L)-100	7	
Bolivia	Draft with quote	28.07.2016					Lnz-600-(B)-20	34	
Cambodia	Order placed with supplier(s)	16.02.2017		15.03.2017	22.04.2017		Bdq-100-(L)-188	5	
Cambodia	Order placed with supplier(s)	16.02.2017		15.03.2017			Bdq-100-(L)-188	4	
Cameroon	Completed	23.05.2014	13.10.2014	12.11.2014	17.01.2015	17.01.2015	Cfz-100-(L)-100	229	
Cameroon	Completed	16.12.2014	11.03.2015	20.03.2015	06.06.2015	06.06.2015	Cfz-100-(L)-100	68	
Cameroon	Completed	16.12.2014	11.03.2015	20.03.2015	06.06.2015	06.06.2015	Cfz-100-(L)-100	74	
Cameroon	Completed	16.12.2014	11.03.2015	20.03.2015	06.06.2015	06.06.2015	Lnz-600-(B)-20	120	
Cameroon	Completed	16.12.2014	11.03.2015	20.03.2015	11.07.2015	11.07.2015	Bdq-100-(L)-188	6	
Cameroon	Completed	16.12.2014	11.03.2015	20.03.2015	11.07.2015	11.07.2015	Bdq-100-(L)-188	7	
Cameroon	Completed	16.12.2014	23.03.2015	13.04.2015	04.10.2015	04.10.2015	Cfz-100-(L)-100	142	
Cameroon	Completed	24.05.2016	27.07.2016	28.07.2016	16.10.2016	20.10.2016	Bdq-100-(L)-188	3	
Cameroon	Completed	03.11.2016	14.11.2016	15.11.2016	11.12.2016	11.12.2016	Cfz-100-(L)-100	3	
Cameroon	Completed	24.05.2016	27.07.2016	28.07.2016	27.01.2017	27.01.2017	Cfz-100-(L)-100	578	
Cameroon	Completed	24.05.2016	27.07.2016	28.07.2016	27.01.2017	27.01.2017	Lnz-600-(B)-20	102	
Cameroon	Order placed with supplier(s)	14.06.2016	05.08.2016	24.08.2016			Bdq-100-(L)-188	3	
Cameroon	Order placed with supplier(s)	14.06.2016	05.08.2016	24.08.2016	09.04.2017		Cfz-100-(L)-100	248	
Cameroon	Order placed with supplier(s)	14.06.2016	05.08.2016	24.08.2016	01.07.2017		Lnz-600-(B)-20	44	
Cote d'Ivoire	Completed	16.04.2014	19.06.2014	18.09.2014	03.04.2015	30.03.2015	Cfz-100-(L)-100	831	
Cote d'Ivoire	Completed	08.01.2015	12.02.2015	02.03.2015	31.05.2015	31.05.2015	Cfz-100-(L)-100	267	
Cote d'Ivoire	Completed	20.01.2015	14.08.2015	14.08.2015	19.11.2015	18.11.2015	Bdq-100-(L)-188	5	
Cote d'Ivoire	Completed	20.01.2015	14.08.2015	14.08.2015	19.11.2015	18.11.2015	Lnz-600-(B)-20	66	
Cote d'Ivoire	Completed	20.01.2015	14.08.2015	14.08.2015	19.11.2015	18.11.2015	Lnz-600-(B)-20	90	

GDF Bedaquiline Donation and Companion Drug* Order Status Report

31-Mar-2017



Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Cote d'Ivoire	Completed	08.01.2015	12.02.2015	02.03.2015	21.02.2016	21.02.2016	Cfz-100-(L)-100	267	
Cote d'Ivoire	Pending advance payment	07.03.2017					Bdq-100-(L)-188	5	
Cote d'Ivoire	Pending advance payment	07.03.2017					Cfz-100-(L)-100	30	
Cote d'Ivoire	Pending advance payment	07.03.2017					Lnz-600-(B)-10	300	
Cote d'Ivoire	Order placed with supplier(s)	08.06.2016	26.07.2016	04.08.2016	26.02.2017		Cfz-100-(L)-100	445	
Cote d'Ivoire	Order placed with supplier(s)	08.09.2016	24.10.2016	02.11.2016	16.04.2017		Bdq-100-(L)-188	5	
Cote d'Ivoire	Order placed with supplier(s)	08.09.2016	24.10.2016	02.11.2016	16.04.2017		Cfz-100-(L)-100	30	
Cote d'Ivoire	Order placed with supplier(s)	08.09.2016	24.10.2016	02.11.2016	16.04.2017		Lnz-600-(B)-20	177	
Cote d'Ivoire	Order placed with supplier(s)	11.10.2016	18.11.2016	23.12.2016	07.06.2017		Cfz-100-(L)-100	585	
Cote d'Ivoire	Order placed with supplier(s)	12.10.2016	18.11.2016	12.12.2016	23.06.2017		Cfz-100-(L)-100	585	
Democratic Republic of the Congo	Completed	21.05.2014	21.07.2014	01.08.2014	20.11.2014	20.11.2014	Cfz-100-(L)-100	238	
Democratic Republic of the Congo	Completed	21.05.2014	21.07.2014	01.08.2014	12.02.2015	13.02.2015	Cfz-100-(L)-100	503	
Democratic Republic of the Congo	Completed	23.06.2014	21.07.2014	11.08.2014	10.06.2015	10.06.2015	Cfz-100-(L)-100	741	
Democratic Republic of the Congo	Completed	02.04.2015	08.05.2015	17.06.2015	14.01.2016	15.01.2016	Cfz-100-(L)-100	362	
Democratic Republic of the Congo	Completed	02.04.2015	08.05.2015	17.06.2015	14.01.2016	15.01.2016	Cfz-100-(L)-100	1864	
Democratic Republic of the Congo	Completed	02.04.2015		13.08.2015	30.03.2016	31.03.2016	Cfz-100-(L)-100	405	
Democratic Republic of the Congo	Completed	02.04.2015		13.08.2015	30.03.2016	31.03.2016	Lnz-600-(B)-20	165	
Democratic Republic of the Congo	Completed	02.04.2015	08.05.2015	17.06.2015	06.04.2016	06.04.2016	Cfz-100-(L)-100	2258	
Democratic Republic of the Congo	Completed	02.04.2015		13.08.2015	14.02.2016	18.07.2016	Bdq-100-(L)-188	10	
Democratic Republic of the Congo	Completed	02.04.2015		27.08.2015	13.07.2016	23.11.2016	Lnz-600-(B)-20	165	
Democratic Republic of the Congo	Completed	02.04.2015		27.08.2015	15.12.2016	06.01.2017	Cfz-100-(L)-100	405	
Democratic Republic of the Congo	Completed	11.10.2016		12.12.2016	16.03.2017	17.03.2017	Bdq-100-(L)-188	182	
Democratic Republic of the Congo	Pending quote	11.10.2016		12.12.2016	20.04.2017		Lnz-600-(B)-20	2835	
Djibouti	Completed	13.01.2015	12.03.2015	12.03.2015	23.04.2015	23.04.2015	Cfz-100-(L)-100	26	
Djibouti	Completed	13.01.2015	12.03.2015	12.03.2015	23.04.2015	23.04.2015	Cfz-50-(L)-100	2	
Djibouti	Completed	13.11.2015	03.12.2015	03.12.2015	03.01.2016	03.01.2016	Cfz-100-(L)-100	73	
Djibouti	Completed	13.11.2015	03.12.2015	03.12.2015	03.01.2016	03.01.2016	Cfz-50-(L)-100	37	
Djibouti	Completed	17.03.2016	09.05.2016	10.05.2016	07.06.2016	07.06.2016	Cfz-100-(L)-100	125	
Djibouti	Completed	17.03.2016	09.05.2016	10.05.2016	07.06.2016	07.06.2016	Cfz-50-(L)-100	102	
Djibouti	Completed	17.03.2016	09.05.2016	10.05.2016	07.06.2016	07.06.2016	Lnz-600-(B)-20	216	
Djibouti	Completed	17.03.2016	09.05.2016	10.05.2016	14.07.2016	03.07.2016	Bdq-100-(L)-188	6	
Djibouti	Completed	17.03.2016	27.04.2016	19.05.2016	14.09.2016	14.09.2016	Cfz-100-(L)-100	176	
Djibouti	Completed	17.03.2016	27.04.2016	19.05.2016	15.10.2016	15.10.2016	Bdq-100-(L)-188	2	
Djibouti	Completed	17.03.2016	27.04.2016	19.05.2016	15.10.2016	15.10.2016	Lnz-600-(B)-20	216	
Djibouti	Completed	17.03.2016	27.04.2016	19.05.2016	09.01.2017	10.01.2017	Bdq-100-(L)-188	4	
Djibouti	Completed	24.01.2017	13.02.2017	20.02.2017	27.03.2017	27.03.2017	Bdq-100-(L)-188	10	
Dominican Republic	Completed	15.04.2015	05.11.2015	10.11.2015	17.01.2016	17.01.2016	Lnz-600-(B)-20	200	
Dominican Republic	Completed	19.10.2015	20.01.2016	28.01.2016	10.02.2016	02.03.2016	Cfz-100-(L)-100	50	

GDF Bedaquiline Donation and Companion Drug* Order Status Report

31-Mar-2017



Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Dominican Republic	Completed	17.04.2015	05.11.2015	11.11.2015	01.05.2016	19.06.2016	Lnz-600-(B)-20	200	
Dominican Republic	Completed	01.04.2016		18.05.2016	20.06.2016	06.07.2016	Bdq-100-(L)-188	4	
Dominican Republic	Draft with quote	26.01.2017					Bdq-100-(L)-188	30	
Dominican Republic	Draft with quote	26.01.2017					Cfz-100-(L)-100	800	
Dominican Republic	Draft with quote	26.01.2017					Lnz-600-(B)-10	700	
Dominican Republic	Order placed with supplier(s)	16.02.2017		14.03.2017	25.04.2017		Bdq-100-(L)-188	30	
Ethiopia	Completed	02.09.2015	07.10.2015	08.10.2015	11.11.2015	11.11.2015	Lnz-600-(B)-20	24	
Ethiopia	Completed	28.08.2015	02.11.2015	12.11.2015	27.04.2016	07.05.2016	Bdq-100-(L)-188	15	
Ethiopia	Completed	28.08.2015	02.11.2015	12.11.2015	27.04.2016	07.05.2016	Cfz-50-(L)-100	366	
Ethiopia	Completed	28.08.2015	02.11.2015	12.11.2015	27.04.2016	07.05.2016	Lnz-600-(B)-20	304	
Ethiopia	Completed	28.08.2015	02.11.2015	12.11.2015	21.11.2016	22.11.2016	Bdq-100-(L)-188	5	
Ethiopia	Completed	28.08.2015	02.11.2015	12.11.2015	21.11.2016	22.11.2016	Bdq-100-(L)-188	10	
Ethiopia	Pending advance payment	14.10.2016	13.12.2016	22.12.2016	22.09.2017		Bdq-100-(L)-188	5	
Ethiopia	Pending advance payment	14.10.2016	13.12.2016	22.12.2016	22.09.2017		Cfz-100-(L)-100	30	
Ethiopia	Pending advance payment	14.10.2016	13.12.2016	22.12.2016	22.09.2017		Lnz-600-(B)-20	150	
Ethiopia	Order placed with supplier(s)	13.10.2016	13.12.2016	17.01.2017			Bdq-100-(L)-188	5	
Ethiopia	Order placed with supplier(s)	13.10.2016	13.12.2016	17.01.2017			Cfz-100-(L)-100	30	
Ethiopia	Order placed with supplier(s)	13.10.2016	13.12.2016	17.01.2017			Lnz-600-(B)-20	150	
Ethiopia	Order placed with supplier(s)	14.10.2016	13.12.2016	17.01.2017	21.07.2018		Bdq-100-(L)-188	5	
Ethiopia	Order placed with supplier(s)	14.10.2016	13.12.2016	17.01.2017	21.07.2018		Cfz-100-(L)-100	30	
Ethiopia	Order placed with supplier(s)	14.10.2016	13.12.2016	17.01.2017	21.07.2018		Lnz-600-(B)-20	150	
France	Completed	04.03.2015	11.03.2015	16.03.2015	15.05.2015	15.05.2015	Bdq-100-(L)-188	10	Uzbekistan
France	Completed	20.04.2015	28.04.2015	21.05.2015	09.08.2015	04.08.2015	Bdq-100-(L)-188	5	Benin
France	Completed	06.07.2015	22.07.2015	12.08.2015	30.08.2015	25.08.2015	Bdq-100-(L)-188	20	Armenia
France	Completed	25.08.2015	17.09.2015	21.09.2015	02.12.2015	25.11.2015	Bdq-100-(L)-188	1	Zimbabwe
France	Completed	26.08.2015	16.09.2015	18.09.2015	17.12.2015	15.12.2015	Bdq-100-(L)-188	10	Tajikistan
France	Completed	07.09.2015	16.09.2015	30.10.2015	10.01.2016	05.01.2016	Bdq-100-(L)-188	5	Benin
France	Completed	23.11.2015	07.12.2015	11.12.2015	25.01.2016	21.01.2016	Bdq-100-(L)-188	13	Belarus
France	Completed	20.06.2016	11.07.2016	11.07.2016	02.09.2016	30.08.2016	Bdq-100-(L)-188	4	Myanmar
France	Completed	03.08.2016	15.08.2016	19.08.2016	11.09.2016	08.09.2016	Bdq-100-(L)-188	45	Uzbekistan
France	Completed	08.08.2016	15.08.2016	18.08.2016	11.09.2016	08.09.2016	Bdq-100-(L)-188	25	Belarus
France	Completed	03.08.2016	13.09.2016	15.09.2016	25.10.2016	04.10.2016	Bdq-100-(L)-188	40	India
France	Completed	29.09.2016	11.10.2016	14.10.2016	06.11.2016	02.11.2016	Bdq-100-(L)-188	17	Armenia
France	Completed	11.11.2016	25.11.2016	30.11.2016	08.01.2017	03.01.2017	Bdq-100-(L)-188	10	Kyrgyzstan
France	Completed	11.10.2016	09.12.2016	12.12.2016	22.01.2017	18.01.2017	Bdq-100-(L)-188	3	Kenya
France	Completed	08.12.2016	29.12.2016	05.01.2017	17.02.2017	18.01.2017	Bdq-100-(L)-188	20	Belarus
France	Completed	01.12.2016	13.12.2016	22.12.2016	27.01.2017	30.01.2017	Bdq-100-(L)-188	12	Tajikistan
France	Completed	14.12.2016	03.01.2017	10.01.2017	10.02.2017	08.02.2017	Bdq-100-(L)-188	2	Myanmar

GDF Bedaquiline Donation and Companion Drug* Order Status Report

31-Mar-2017



Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
France	Completed	14.12.2016	03.01.2017	11.01.2017	10.02.2017	08.02.2017	Bdq-100-(L)-188	4	Myanmar
France	Completed	15.12.2016	03.02.2017	03.02.2017	06.03.2017	07.03.2017	Bdq-100-(L)-188	40	Uzbekistan
France	Draft	06.01.2017					Bdq-100-(L)-188	3	Afghanistan
France	Pending quote	20.03.2017					Bdq-100-(L)-188	91	Uzbekistan
France	Pending quote	30.03.2017					Bdq-100-(L)-188	15	Tajikistan
France	Order placed with supplier(s)	21.02.2017	07.03.2017	14.03.2017	22.04.2017		Bdq-100-(L)-188	16	Mozambique
France	Order placed with supplier(s)	07.03.2017	16.03.2017	22.03.2017	01.05.2017		Bdq-100-(L)-188	13	Papua New Guinea
Georgia	Completed	17.09.2014	03.10.2014	10.10.2014	13.01.2015	13.01.2015	Bdq-100-(L)-188	60	
Georgia	Completed	30.09.2014	18.11.2014	15.12.2014	12.07.2015	12.07.2015	Cfz-100-(L)-100	350	
Georgia	Completed	30.09.2014	18.11.2014	15.12.2014	29.07.2015	31.07.2015	Bdq-100-(L)-188	30	
Georgia	Completed	30.09.2014	18.11.2014	15.12.2014	24.08.2015	24.08.2015	Bdq-100-(L)-188	68	
Georgia	Completed	30.09.2014	18.11.2014	15.12.2014	24.08.2015	24.08.2015	Cfz-100-(L)-100	95	
Georgia	Completed	30.09.2014	18.11.2014	15.12.2014	24.08.2015	24.08.2015	Lnz-600-(B)-20	1900	
Georgia	Completed	30.09.2014	18.11.2014	15.12.2014	26.12.2015	26.12.2015	Bdq-100-(L)-188	34	
Georgia	Completed	30.09.2014	18.11.2014	15.12.2014	07.05.2016	07.05.2016	Bdq-100-(L)-188	34	
Georgia	Completed	30.09.2014	18.11.2014	15.12.2014	17.06.2016	17.06.2016	Lnz-600-(B)-20	1900	
Georgia	Completed	30.09.2014	18.11.2014	15.12.2014	19.09.2016	19.09.2016	Cfz-100-(L)-100	94	
Georgia	Completed	15.02.2016		05.04.2016	23.09.2016	26.09.2016	Bdq-100-(L)-188	100	
Georgia	Completed	18.07.2016	29.09.2016	12.10.2016	30.01.2017	30.01.2017	Cfz-100-(L)-100	763	
Georgia	Completed	18.07.2016	29.09.2016	17.10.2016	31.01.2017	02.02.2017	Lnz-600-(B)-20	1000	
Georgia	Order placed with supplier(s)	03.08.2016	29.09.2016	17.10.2016	30.11.2017		Bdq-100-(L)-188	45	
Georgia	Order placed with supplier(s)	03.08.2016	29.09.2016	17.10.2016			Bdq-100-(L)-188	15	
Georgia	Order placed with supplier(s)	03.08.2016	29.09.2016	17.10.2016	31.07.2017		Bdq-100-(L)-188	15	
Georgia	Order placed with supplier(s)	24.08.2016	29.09.2016	17.10.2016	01.04.2017		Lnz-600-(B)-10	2544	
Georgia	Order placed with supplier(s)	24.08.2016	29.09.2016	17.10.2016	01.04.2017		Lnz-600-(B)-10	3718	
Guinea	Completed	09.06.2015	12.11.2015	09.12.2015	31.03.2016	05.04.2016	Cfz-100-(L)-100	513	
Guinea	Completed	20.07.2016	11.11.2016	15.12.2016	19.02.2017	19.02.2017	Bdq-100-(L)-188	3	
Guinea	Order placed with supplier(s)	20.07.2016	11.11.2016	15.12.2016	25.04.2017		Cfz-100-(L)-100	177	
Guinea	Order placed with supplier(s)	20.07.2016	11.11.2016	15.12.2016	26.04.2017		Lnz-600-(B)-20	270	
Guinea	Order placed with supplier(s)	24.07.2016	11.11.2016	21.12.2016	01.06.2017		Cfz-100-(L)-100	177	
Guinea	Order placed with supplier(s)	24.07.2016	11.11.2016	21.12.2016	01.06.2017		Lnz-600-(B)-20	270	
Haiti	Completed	19.01.2016		10.02.2016	17.04.2016	14.04.2016	Bdq-100-(L)-188	20	
India	Completed	12.08.2014	24.12.2013	24.12.2014	22.01.2015	24.12.2014	Lnz-600-(B)-20	759	
India	Completed	12.08.2014	24.12.2013	24.12.2014	22.01.2015	24.12.2014	Lnz-600-(B)-20	4162	
India	Completed	12.08.2014	24.12.2013	24.12.2014	05.02.2015	12.01.2015	Lnz-600-(B)-20	759	
India	Completed	12.08.2014	24.12.2013	24.12.2014	22.01.2015	12.01.2015	Lnz-600-(B)-20	759	
India	Completed	12.08.2014	24.12.2013	24.12.2014	22.01.2015	13.01.2015	Lnz-600-(B)-20	5661	
India	Completed	12.08.2014	24.12.2013	24.12.2014	22.01.2015	13.01.2015	Lnz-600-(B)-20	759	
India	Completed	12.08.2014	24.12.2013	24.12.2014	22.01.2015	14.01.2015	Lnz-600-(B)-20	759	
India	Completed	12.08.2014	24.12.2013	24.12.2014	22.01.2015	14.01.2015	Lnz-600-(B)-20	759	

GDF Bedaquiline Donation and Companion Drug* Order Status Report

31-Mar-2017



Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
India	Completed	12.08.2014	24.12.2013	24.12.2014	22.01.2015	28.03.2015	Lnz-600-(B)-20	2270	
India	Completed	06.04.2015	29.12.2014	28.09.2015	12.03.2016	09.03.2016	Lnz-600-(B)-20	4145	
India	Completed	06.04.2015	29.12.2014	28.09.2015	12.03.2016	09.03.2016	Lnz-600-(B)-20	545	
India	Completed	06.04.2015	29.12.2014	28.09.2015	12.03.2016	09.03.2016	Lnz-600-(B)-20	725	
India	Completed	06.04.2015	29.12.2014	28.09.2015	12.03.2016	09.03.2016	Lnz-600-(B)-20	1085	
India	Completed	06.04.2015	29.12.2014	28.09.2015	12.03.2016	10.03.2016	Lnz-600-(B)-20	725	
India	Completed	06.04.2015	29.12.2014	28.09.2015	12.03.2016	11.03.2016	Lnz-600-(B)-20	725	
India	Completed	06.04.2015	29.12.2014	28.09.2015	12.03.2016	15.03.2016	Lnz-600-(B)-20	905	
India	Completed	06.04.2015	29.12.2014	28.09.2015	12.03.2016	18.03.2016	Lnz-600-(B)-20	8285	
India	Completed	06.04.2015	29.12.2014	28.09.2015	12.02.2016	21.03.2016	Lnz-600-(B)-20	905	
India	Completed	18.05.2016	22.08.2016	27.10.2016	05.10.2016	03.10.2016	Lnz-600-(B)-20	1300	
India	Completed	18.05.2016	22.08.2016	27.10.2016	09.10.2016	04.10.2016	Lnz-600-(B)-20	16835	
India	Completed	18.05.2016	22.08.2016	27.10.2016	12.10.2016	07.10.2016	Lnz-600-(B)-20	1950	
India	Completed	18.05.2016	22.08.2016	27.10.2016	13.10.2016	13.10.2016	Lnz-600-(B)-20	6475	
India	Completed	18.05.2016	22.08.2016	27.10.2016	13.10.2016	13.10.2016	Lnz-600-(B)-20	1300	
India	Completed	18.05.2016	22.08.2016	27.10.2016	17.10.2016	17.10.2016	Lnz-600-(B)-20	650	
India	Completed	18.05.2016	22.08.2016	27.10.2016	09.03.2017	08.02.2017	Lnz-600-(B)-10	1010	
India	Completed	18.05.2016	22.08.2016	27.10.2016	23.03.2017	08.02.2017	Lnz-600-(B)-10	1510	
India	Draft	01.01.2016					Bdq-100-(L)-188	150	
India	Draft	01.01.2016					Bdq-100-(L)-188	50	
India	Draft	01.01.2016					Bdq-100-(L)-188	50	
India	Draft	01.01.2016					Bdq-100-(L)-188	250	
India	Draft	01.01.2016					Bdq-100-(L)-188	150	
India	Draft	01.01.2016					Bdq-100-(L)-188	150	
India	Draft	01.01.2016					Bdq-100-(L)-188	150	
India	Draft	01.01.2016					Bdq-100-(L)-188	50	
India	Draft	01.01.2016					Bdq-100-(L)-188	50	
India	Draft	01.01.2016					Bdq-100-(L)-188	250	
India	Draft	01.01.2016					Bdq-100-(L)-188	150	
India	Draft	01.01.2016					Bdq-100-(L)-188	350	
India	Final confirmed order	30.08.2016	24.03.2017				Lnz-600-(B)-10	3610	
India	Final confirmed order	30.08.2016	24.03.2017				Lnz-600-(B)-10	5410	
India	Final confirmed order	30.08.2016	24.03.2017				Lnz-600-(B)-10	46820	
India	Final confirmed order	30.08.2016	24.03.2017				Lnz-600-(B)-10	18010	
India	Final confirmed order	30.08.2016	24.03.2017				Lnz-600-(B)-10	3610	
India	Final confirmed order	30.08.2016	24.03.2017				Lnz-600-(B)-10	1810	
India	Order placed with supplier(s)	18.05.2016	22.08.2016	27.10.2016			Lnz-600-(B)-10	13150	
India	Order placed with supplier(s)	18.05.2016	22.08.2016	27.10.2016			Lnz-600-(B)-10	5060	
India	Order placed with supplier(s)	18.05.2016	22.08.2016	27.10.2016			Lnz-600-(B)-10	1010	
India	Order placed with supplier(s)	18.05.2016	22.08.2016	27.10.2016			Lnz-600-(B)-10	510	

GDF Bedaquiline Donation and Companion Drug* Order Status Report

31-Mar-2017



Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
India	Order placed with supplier(s)	30.11.2016	22.12.2016	17.02.2017	18.07.2017		Lnz-600-(B)-10	1800	
India	Order placed with supplier(s)	30.11.2016	22.12.2016	17.02.2017	18.07.2017		Lnz-600-(B)-10	2700	
India	Order placed with supplier(s)	30.11.2016	22.12.2016	17.02.2017			Lnz-600-(B)-10	725	
India	Order placed with supplier(s)	30.11.2016	22.12.2016	17.02.2017			Lnz-600-(B)-10	2340	
India	Order placed with supplier(s)	30.11.2016	22.12.2016	17.02.2017			Lnz-600-(B)-10	10440	
India	Order placed with supplier(s)	30.11.2016	22.12.2016	17.02.2017			Lnz-600-(B)-10	28810	
India	Order placed with supplier(s)	30.11.2016	22.12.2016	23.03.2017			Lnz-600-(B)-10	1800	
India	Order placed with supplier(s)	30.11.2016	22.12.2016	23.03.2017			Lnz-600-(B)-10	2700	
India	Order placed with supplier(s)	30.11.2016	22.12.2016	23.03.2017			Lnz-600-(B)-10	725	
India	Order placed with supplier(s)	30.11.2016	22.12.2016	23.03.2017			Lnz-600-(B)-10	2340	
India	Order placed with supplier(s)	30.11.2016	22.12.2016	23.03.2017			Lnz-600-(B)-10	10440	
India	Order placed with supplier(s)	30.11.2016	22.12.2016	23.03.2017			Lnz-600-(B)-10	28810	
Indonesia	Completed	11.11.2014	19.12.2014	14.01.2015	10.06.2015	10.06.2015	Bdq-100-(L)-188	50	
Indonesia	Completed	11.11.2014	19.12.2014	14.01.2015	10.06.2015	10.06.2015	Cfz-100-(L)-100	77	
Indonesia	Completed	11.11.2014	19.12.2014	14.01.2015	10.06.2015	10.06.2015	Lnz-600-(B)-20	215	
Indonesia	Completed	11.11.2014	19.12.2014	14.01.2015	28.08.2016	28.08.2016	Bdq-100-(L)-188	25	
Indonesia	Completed	11.11.2014	19.12.2014	14.01.2015	28.08.2016	28.08.2016	Cfz-100-(L)-100	77	
Indonesia	Completed	11.11.2014	19.12.2014	14.01.2015	28.10.2016	22.10.2016	Bdq-100-(L)-188	25	
Indonesia	Completed	11.11.2014	19.12.2014	14.01.2015	28.10.2016	22.10.2016	Lnz-600-(B)-20	215	
Indonesia	Pending GDF approval	27.02.2017					Cfz-100-(L)-100	1361	
Indonesia	Pending GDF approval	27.02.2017					Lnz-600-(B)-10	510	
Indonesia	Pending GDF approval	27.02.2017					Cfz-100-(L)-100	3174	
Indonesia	Pending GDF approval	27.02.2017					Lnz-600-(B)-10	1190	
Indonesia	Order placed with supplier(s)	09.12.2016	02.02.2017	23.02.2017	21.05.2017		Cfz-100-(L)-100	100	
Indonesia	Order placed with supplier(s)	09.12.2016	02.02.2017	23.02.2017	21.05.2017		Lnz-600-(B)-10	1000	
Indonesia	Order placed with supplier(s)	09.12.2016	02.02.2017	23.02.2017	01.10.2017		Cfz-100-(L)-100	140	
Indonesia	Order placed with supplier(s)	09.12.2016	02.02.2017	23.02.2017	01.10.2017		Lnz-600-(B)-10	1600	
Indonesia	Order placed with supplier(s)	09.12.2016		27.01.2017	15.05.2017		Bdq-100-(L)-188	50	
Indonesia	Order placed with supplier(s)	09.12.2016		14.03.2017	19.06.2017		Bdq-100-(L)-188	150	
Jordan	Completed	20.07.2016	26.09.2016	30.09.2016	18.11.2016	14.11.2016	Bdq-100-(L)-188	2	
Jordan	Completed	13.06.2016	20.09.2016	20.09.2016	28.11.2016	07.12.2016	Cfz-100-(L)-100	39	
Jordan	Completed	13.06.2016	20.09.2016	20.09.2016	28.11.2016	07.12.2016	Lnz-600-(B)-20	54	
Kazakhstan	Completed	21.04.2015	24.07.2015	13.08.2015	29.12.2015	30.12.2015	Cfz-100-(L)-100	274	
Kazakhstan	Completed	21.04.2015	24.07.2015	13.08.2015	29.12.2015	30.12.2015	Lnz-600-(B)-20	4560	
Kazakhstan	Completed	29.04.2015	05.08.2015	07.09.2015	29.12.2015	01.01.2016	Bdq-100-(L)-188	150	
Kazakhstan	Completed	31.03.2016	21.04.2016	09.05.2016	18.08.2016	17.08.2016	Cfz-50-(L)-100	650	
Kazakhstan	Completed	31.03.2016	21.04.2016	09.05.2016	18.08.2016	17.08.2016	Cfz-50-(L)-100	908	
Kazakhstan	Completed	31.03.2016	21.04.2016	09.05.2016	18.08.2016	17.08.2016	Lnz-600-(B)-20	3892	
Kazakhstan	Completed	08.04.2016		25.04.2016	18.08.2016	17.08.2016	Bdq-100-(L)-188	90	
Kazakhstan	Completed	22.11.2016		29.11.2016	19.01.2017	19.01.2017	Bdq-100-(L)-188	150	

GDF Bedaquiline Donation and Companion Drug* Order Status Report

31-Mar-2017



Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Kazakhstan	Draft	30.03.2017					Bdq-100-(L)-188	332	
Kazakhstan	Draft	30.03.2017					Cfz-100-(L)-100	1982	
Kazakhstan	Draft	30.03.2017					Lnz-600-(B)-10	10844	
Kenya	Completed	14.07.2015	30.10.2015	30.10.2015	23.11.2015	07.12.2015	Bdq-100-(L)-188	2	
Kenya	Completed	14.07.2015	30.10.2015	30.10.2015	25.12.2015	31.03.2016	Bdq-100-(L)-188	4	
Kenya	Completed	21.06.2016		26.01.2017	02.03.2017	08.03.2017	Lnz-600-(B)-20	246	
Kenya	Order placed with supplier(s)	15.03.2016		28.10.2016	01.12.2017		Lnz-600-(B)-10	984	
Kenya	Order placed with supplier(s)	21.06.2016		26.01.2017			Cfz-100-(L)-100	33	
Kenya	Order placed with supplier(s)	21.06.2016		26.01.2017			Cfz-100-(L)-100	66	
Kenya	Order placed with supplier(s)	21.06.2016		09.03.2017	27.05.2017		Cfz-100-(L)-100	66	
Kenya	Order placed with supplier(s)	21.06.2016		09.03.2017	27.05.2017		Lnz-600-(B)-10	984	
Kyrgyzstan	Completed	22.10.2014	31.10.2014	25.11.2014	21.02.2015	17.02.2015	Bdq-100-(L)-188	4	BDQ will be redirected to Kenya due to import permit issues in Kyrgyzstan.
Kyrgyzstan	Completed	11.03.2016	04.08.2016	15.08.2016	11.12.2017	11.12.2016	Cfz-100-(L)-100	386	
Kyrgyzstan	Completed	11.03.2016	04.08.2016	15.08.2016	11.12.2017	11.12.2016	Lnz-600-(B)-20	198	
Kyrgyzstan	Completed	19.07.2016		05.10.2016	19.12.2016	26.12.2016	Bdq-100-(L)-188	21	
Kyrgyzstan	Order placed with supplier(s)	15.02.2017	15.03.2017	16.03.2017	30.04.2017		Cfz-100-(L)-100	194	
Kyrgyzstan	Order placed with supplier(s)	15.02.2017	15.03.2017	16.03.2017	30.04.2017		Lnz-600-(B)-10	924	
Kyrgyzstan	Order placed with supplier(s)	15.02.2017	15.03.2017	24.03.2017	15.07.2017		Cfz-100-(L)-100	581	
Kyrgyzstan	Order placed with supplier(s)	15.02.2017	15.03.2017	24.03.2017	15.07.2017		Lnz-600-(B)-10	1386	
Kyrgyzstan	Order placed with supplier(s)	19.07.2016		05.10.2016	15.04.2017		Bdq-100-(L)-188	21	
Kyrgyzstan	Order placed with supplier(s)	28.02.2017		24.03.2017	29.04.2017		Bdq-100-(L)-188	36	
Kyrgyzstan	Order placed with supplier(s)	28.02.2017		24.03.2017	15.07.2017		Bdq-100-(L)-188	53	
Lesotho	Completed	06.11.2014	16.12.2014	20.02.2015	29.03.2015	25.03.2015	Cfz-100-(L)-100	8	
Lesotho	Completed	24.04.2015	24.06.2015	13.07.2015	05.08.2015	30.09.2015	Cfz-100-(L)-100	55	
Lesotho	Completed	24.04.2015	24.06.2015	13.07.2015	05.08.2015	30.09.2015	Lnz-600-(B)-20	912	
Lesotho	Completed	29.04.2015	07.08.2015	20.08.2015	10.09.2015	30.09.2015	Bdq-100-(L)-188	30	
Lesotho	Completed	28.10.2015	15.12.2015	11.03.2016	18.07.2016	29.06.2016	Bdq-100-(L)-188	20	
Lesotho	Completed	28.10.2015	15.12.2015	11.03.2016	18.07.2016	29.06.2016	Cfz-100-(L)-100	143	
Lesotho	Completed	28.10.2015	15.12.2015	11.03.2016	18.07.2016	29.06.2016	Lnz-600-(B)-20	711	
Lesotho	Completed	28.10.2015	15.12.2015	11.03.2016	04.10.2016	10.10.2016	Bdq-100-(L)-188	3	
Lesotho	Completed	28.10.2015	15.12.2015	21.01.2016	01.08.2016	10.10.2016	Bdq-100-(L)-188	32	
Lesotho	Completed	28.10.2015	15.12.2015	21.01.2016	01.08.2016	10.10.2016	Cfz-100-(L)-100	142	
Lesotho	Order placed with supplier(s)	28.10.2015	15.12.2015	11.03.2016			Bdq-100-(L)-188	10	
Lesotho	Order placed with supplier(s)	28.10.2015	15.12.2015	21.01.2016			Lnz-600-(B)-20	711	
Liberia	Completed	09.02.2016		26.02.2016	02.04.2016	23.03.2016	Bdq-100-(L)-188	10	
Liberia	Draft with quote	11.01.2017					Bdq-100-(L)-188	2	
Liberia	Draft with quote	11.01.2017					Cfz-100-(L)-100	82	
Liberia	Pending client approval	11.01.2017					Bdq-100-(L)-188	2	

GDF Bedaquiline Donation and Companion Drug* Order Status Report

31-Mar-2017



Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Liberia	Pending client approval	11.01.2017					Cfz-100-(L)-100	101	
Mali	Completed	15.02.2017	07.03.2017	09.03.2017	22.03.2017	22.03.2017	Cfz-100-(L)-100	78	
Mali	Completed	15.02.2017	07.03.2017	09.03.2017	22.03.2017	22.03.2017	Lnz-600-(B)-10	780	
Mali	Completed	15.02.2017	07.03.2017	09.03.2017	29.03.2017	29.03.2017	Bdq-100-(L)-188	23	
Mali	Draft with quote	24.02.2017					Cfz-100-(L)-100	100	
Mongolia	Completed	20.06.2014	29.07.2014	18.08.2014	21.01.2015	24.01.2015	Cfz-100-(L)-100	130	
Mongolia	Completed	20.06.2014	29.07.2014	18.08.2014	21.01.2015	24.01.2015	Lnz-600-(B)-20	126	
Mongolia	Completed	20.06.2014	29.07.2014	18.08.2014	24.02.2016	27.02.2016	Cfz-100-(L)-100	130	
Mongolia	Completed	20.06.2014	29.07.2014	18.08.2014	24.02.2016	27.02.2016	Lnz-600-(B)-20	126	
Mongolia	Pending advance payment	10.01.2017					Bdq-100-(L)-188	26	
Mongolia	Pending advance payment	10.01.2017					Lnz-600-(B)-10	1440	
Mozambique	Pending quote	21.03.2017					Cfz-50-(L)-100	4	
Mozambique	Pending quote	21.03.2017					Lnz-600-(B)-10	1566	
Mozambique	Pending quote	21.03.2017					Bdq-100-(L)-188	269	
Mozambique	Pending quote	21.03.2017					Cfz-100-(L)-100	924	
Mozambique	Pending quote	21.03.2017					Cfz-50-(L)-100	5	
Mozambique	Pending quote	21.03.2017					Lnz-600-(B)-10	3241	
Mozambique	Pending quote	21.03.2017					Bdq-100-(L)-188	521	
Mozambique	Pending quote	21.03.2017					Cfz-100-(L)-100	1216	
Mozambique	Pending quote	21.03.2017					Cfz-50-(L)-100	15	
Mozambique	Pending quote	21.03.2017					Lnz-600-(B)-10	10399	
Mozambique	Draft with quote	19.12.2016					Lnz-600-(B)-20	300	
Mozambique	Draft with quote	20.12.2016					Cfz-100-(L)-100	120	
Mozambique	Draft with quote	20.12.2016					Lnz-600-(B)-20	150	
Mozambique	Pending advance payment	20.12.2016					Cfz-100-(L)-100	120	
Mozambique	Pending advance payment	20.12.2016					Lnz-600-(B)-10	400	
Mozambique	Final confirmed order	20.12.2016	23.01.2017				Cfz-100-(L)-100	200	
Mozambique	Final confirmed order	20.12.2016	02.02.2017				Cfz-100-(L)-100	128	
Mozambique	Final confirmed order	20.12.2016	02.02.2017				Lnz-600-(B)-10	300	
Mozambique	Final confirmed order	20.12.2016	02.02.2017				Cfz-100-(L)-100	100	
Mozambique	Final confirmed order	20.12.2016	02.02.2017				Lnz-600-(B)-10	722	
Mozambique	Order placed with supplier(s)	10.01.2017		06.03.2017	25.04.2017		Bdq-100-(L)-188	59	
Mozambique	Order placed with supplier(s)	10.01.2017		06.03.2017	01.08.2017		Bdq-100-(L)-188	44	
Mozambique	Order placed with supplier(s)	10.01.2017		06.03.2017	01.01.2018		Bdq-100-(L)-188	54	
Myanmar	Completed	01.09.2014	23.10.2014	03.12.2014	30.11.2015	03.12.2015	Bdq-100-(L)-188	3	
Myanmar	Completed	01.09.2014	23.10.2014	03.12.2014	17.12.2015	17.12.2015	Bdq-100-(L)-188	3	
Myanmar	Completed	01.09.2014	23.10.2014	28.11.2014	16.05.2016	16.05.2016	Bdq-100-(L)-188	2	
Myanmar	Completed	01.09.2014	23.10.2014	28.11.2014	22.09.2016	23.09.2016	Bdq-100-(L)-188	2	
Myanmar	Completed	17.11.2015	15.01.2016	03.02.2016	17.12.2016	18.12.2016	Cfz-100-(L)-100	10	
Myanmar	Completed	17.11.2015	15.01.2016	03.02.2016	17.12.2016	18.12.2016	Lnz-600-(B)-20	45	

GDF Bedaquiline Donation and Companion Drug* Order Status Report

31-Mar-2017



Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Myanmar	Completed	17.11.2015	15.01.2016	03.02.2016	05.10.2016	04.01.2017	Cfz-100-(L)-100	10	
Myanmar	Completed	17.11.2015	15.01.2016	03.02.2016	05.10.2016	04.01.2017	Lnz-600-(B)-20	45	
Myanmar	Completed	17.11.2015	15.01.2016	03.02.2016	22.01.2017	22.01.2017	Cfz-100-(L)-100	10	
Myanmar	Completed	17.11.2015	15.01.2016	03.02.2016	22.01.2017	22.01.2017	Lnz-600-(B)-20	45	
Myanmar	Order placed with supplier(s)	17.11.2015	15.01.2016	03.02.2016	07.09.2017		Cfz-100-(L)-100	10	
Myanmar	Order placed with supplier(s)	17.11.2015	15.01.2016	03.02.2016	07.09.2017		Lnz-600-(B)-20	45	
Myanmar	Order placed with supplier(s)	17.11.2015	15.01.2016	03.02.2016			Cfz-100-(L)-100	9	
Myanmar	Order placed with supplier(s)	17.11.2015	15.01.2016	03.02.2016	15.03.2018		Lnz-600-(B)-20	45	
Myanmar	Order placed with supplier(s)	17.11.2015	15.01.2016	03.02.2016	01.08.2017		Cfz-100-(L)-100	10	
Myanmar	Order placed with supplier(s)	17.11.2015	15.01.2016	03.02.2016	01.08.2017		Lnz-600-(B)-20	45	
Myanmar	Order placed with supplier(s)	17.11.2015	15.01.2016	03.02.2016	01.02.2018		Cfz-100-(L)-100	10	
Myanmar	Order placed with supplier(s)	17.11.2015	15.01.2016	03.02.2016	01.02.2018		Lnz-600-(B)-20	45	
Myanmar	Order placed with supplier(s)	17.11.2015	15.01.2016	03.02.2016	08.08.2018		Cfz-100-(L)-100	9	
Myanmar	Order placed with supplier(s)	17.11.2015	15.01.2016	03.02.2016	08.08.2018		Lnz-600-(B)-20	45	
Namibia	Completed	25.08.2015	11.12.2015	18.12.2015	26.01.2016	27.01.2016	Bdq-100-(L)-188	15	
Namibia	Completed	08.08.2016		23.09.2016	29.11.2016	06.12.2016	Bdq-100-(L)-188	15	
Namibia	Pending GDF approval	23.02.2017					Bdq-100-(L)-188	60	
Netherlands	Completed	10.04.2015	23.06.2015	13.08.2015	07.09.2015	07.09.2015	Bdq-100-(L)-188	80	Uzbekistan
Niger	Completed	01.12.2015	06.01.2016	28.01.2016	10.02.2016	10.02.2016	Bdq-100-(L)-188	10	
Niger	Pending quote	10.11.2016		24.11.2016	01.04.2017		Bdq-100-(L)-188	8	
Nigeria	Completed	02.12.2014	29.12.2014	05.02.2015	24.05.2015	24.05.2015	Bdq-100-(L)-188	6	
Nigeria	Completed	02.12.2014	29.12.2014	05.02.2015	24.05.2015	24.05.2015	Cfz-100-(L)-100	15	
Nigeria	Completed	02.12.2014	29.12.2014	05.02.2015	24.05.2015	24.05.2015	Lnz-600-(B)-20	73	
Nigeria	Completed	02.12.2014	29.12.2014	05.02.2015	03.11.2016	03.11.2016	Bdq-100-(L)-188	5	
Nigeria	Completed	02.12.2014	29.12.2014	05.02.2015	03.11.2016	03.11.2016	Cfz-100-(L)-100	66	
Nigeria	Completed	02.12.2014	29.12.2014	05.02.2015	03.11.2016	03.11.2016	Lnz-600-(B)-20	310	
Nigeria	Draft with quote	17.02.2017					Cfz-100-(L)-100	305	
Nigeria	Order placed with supplier(s)	14.11.2016	17.02.2017	07.03.2017	02.04.2017		Cfz-100-(L)-100	536	
Nigeria	Order placed with supplier(s)	21.12.2016	17.02.2017	09.03.2017	30.07.2017		Cfz-100-(L)-100	536	
Pakistan	Completed	30.05.2014	03.10.2014	07.10.2014	24.07.2015	27.07.2015	Cfz-100-(L)-100	1589	
Pakistan	Completed	30.05.2014	03.10.2014	07.10.2014	24.07.2015	27.07.2015	Cfz-50-(L)-100	3656	
Pakistan	Completed	01.04.2013	15.07.2013	10.02.2015	16.11.2015	15.11.2015	Cfz-100-(L)-100	534	
Pakistan	Completed	01.04.2013	15.07.2013	10.02.2015	16.11.2015	15.11.2015	Cfz-50-(L)-100	1244	
Pakistan	Completed	01.04.2013	15.07.2013	10.02.2015	07.12.2015	06.12.2015	Lnz-600-(B)-20	193	
Pakistan	Completed	30.05.2014	03.10.2014	07.10.2014	03.04.2016	08.04.2016	Lnz-600-(B)-20	5545	
Pakistan	Completed	17.09.2015	26.10.2015	09.11.2015	16.05.2016	18.05.2016	Bdq-100-(L)-188	58	
Pakistan	Completed	16.03.2016		24.05.2016	20.08.2016	18.08.2016	Bdq-100-(L)-188	25	
Pakistan	Completed	18.03.2016		24.05.2016	29.12.2016	05.01.2017	Bdq-100-(L)-188	25	
Pakistan	Completed	18.03.2016		24.05.2016	18.03.2017	15.03.2017	Bdq-100-(L)-188	25	
Pakistan	Order placed with supplier(s)	30.05.2014	17.07.2014	21.01.2015			Cfz-100-(L)-100	3417	

GDF Bedaquiline Donation and Companion Drug* Order Status Report

31-Mar-2017



Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Pakistan	Order placed with supplier(s)	30.05.2014	17.07.2014	21.01.2015			Lnz-600-(B)-20	10160	
Pakistan	Order placed with supplier(s)	18.03.2016		24.05.2016	18.03.2017		Bdq-100-(L)-188	25	
Papua New Guinea	Completed	04.10.2013	03.12.2014	05.01.2015	19.05.2015	19.05.2015	Cfz-100-(L)-100	43	
Papua New Guinea	Completed	04.10.2013	03.12.2014	05.01.2015	14.07.2015	14.07.2015	Lnz-600-(B)-20	876	
Papua New Guinea	Completed	26.02.2015	19.03.2015	30.03.2015	30.08.2015	25.08.2015	Bdq-100-(L)-188	8	
Papua New Guinea	Completed	11.03.2015	28.09.2015	03.11.2015	27.12.2015	06.01.2016	Cfz-50-(L)-100	1257	
Papua New Guinea	Completed	11.03.2015	28.09.2015	03.11.2015	27.12.2015	06.01.2016	Cfz-50-(L)-100	2000	
Papua New Guinea	Completed	11.03.2015	28.09.2015	03.11.2015	03.01.2016	06.01.2016	Cfz-50-(L)-100	1226	
Papua New Guinea	Completed	11.03.2015	28.09.2015	03.11.2015	03.01.2016	06.01.2016	Lnz-600-(B)-20	1502	
Papua New Guinea	Completed	11.03.2015	28.09.2015	03.11.2015	04.04.2016	04.04.2016	Cfz-50-(L)-100	691	
Papua New Guinea	Completed	11.03.2015	28.09.2015	03.11.2015	08.06.2016	08.06.2016	Cfz-100-(L)-100	2586	
Papua New Guinea	Completed	11.03.2015	28.09.2015	03.11.2015	26.06.2016	26.06.2016	Lnz-600-(B)-20	1502	
Papua New Guinea	Completed	23.05.2016		06.07.2016	29.08.2016	29.08.2016	Bdq-100-(L)-188	30	
Papua New Guinea	Completed	23.05.2016		25.07.2016	01.11.2016	24.11.2016	Bdq-100-(L)-188	30	
Papua New Guinea	Pending GDF approval	26.09.2016					Lnz-600-(B)-10	5420	
Papua New Guinea	Order placed with supplier(s)	23.05.2016		25.07.2016			Bdq-100-(L)-188	25	
Peru	Completed	04.06.2015	04.08.2015	13.08.2015	20.11.2015	20.11.2015	Cfz-100-(L)-100	304	
Peru	Completed	20.05.2015	23.06.2015	21.07.2015	20.11.2015	08.12.2015	Bdq-100-(L)-188	50	
Peru	Completed	02.11.2015	11.12.2015	28.01.2016	23.06.2016	23.06.2016	Cfz-100-(L)-100	456	
Peru	Completed	02.11.2015	11.12.2015	28.01.2016	16.09.2016	16.09.2016	Bdq-100-(L)-188	30	
Peru	Completed	02.11.2015	11.12.2015	28.01.2016	13.11.2016	18.11.2016	Bdq-100-(L)-188	45	
Peru	Draft with quote	27.01.2017					Lnz-600-(B)-10	3000	
Peru	Draft with quote	27.01.2017					Lnz-600-(B)-10	2000	
Philippines	Completed	04.12.2014	30.12.2014	23.02.2015	25.05.2015	25.05.2015	Cfz-100-(L)-100	428	
Philippines	Completed	25.03.2015	14.04.2015	23.04.2015	16.11.2015	18.11.2015	Cfz-100-(L)-100	70	
Philippines	Completed	25.03.2015	14.04.2015	23.04.2015	16.11.2015	18.11.2015	Cfz-50-(L)-100	1086	
Philippines	Completed	25.03.2015	14.04.2015	23.04.2015	23.01.2016	23.01.2016	Cfz-100-(L)-100	1025	
Philippines	Completed	25.03.2015	14.04.2015	23.04.2015	04.02.2016	08.02.2016	Cfz-100-(L)-100	274	
Philippines	Completed	14.07.2015	10.08.2015	24.08.2015	10.12.2015	12.02.2016	Bdq-100-(L)-188	48	
Philippines	Completed	04.04.2016	20.04.2016	31.05.2016	17.07.2016	17.07.2016	Lnz-600-(B)-20	1170	
Philippines	Completed	25.03.2015	14.04.2015	23.04.2015	20.08.2016	17.09.2016	Cfz-100-(L)-100	200	
Philippines	Completed	14.07.2015	10.08.2015	24.08.2015	30.09.2016	30.09.2016	Bdq-100-(L)-188	27	
Philippines	Completed	27.11.2015	15.12.2015	11.02.2016	04.01.2017	05.01.2017	Cfz-100-(L)-100	200	

GDF Bedaquiline Donation and Companion Drug* Order Status Report

31-Mar-2017



Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Philippines	Completed	24.10.2016		21.11.2016	14.12.2016	28.02.2017	Bdq-100-(L)-188	75	
Philippines	Pending GDF approval	24.10.2016		06.01.2017			Bdq-100-(L)-188	75	
Philippines	Order placed with supplier(s)	27.11.2015	15.12.2015	11.02.2016	01.05.2017		Cfz-100-(L)-100	190	
Philippines	Order placed with supplier(s)	14.11.2016	08.12.2016	24.01.2017			Cfz-100-(L)-100	2636	
Philippines	Order placed with supplier(s)	14.11.2016	08.12.2016	24.01.2017			Lnz-600-(B)-10	3627	
Philippines	Order placed with supplier(s)	14.11.2016	08.12.2016	07.02.2017	01.06.2017		Lnz-600-(B)-10	3627	
Republic of Korea	Completed	07.01.2015	27.01.2015	06.02.2015	11.04.2015	11.04.2015	Lnz-600-(B)-20	55	Democratic People's Republic of Korea
Republic of Korea	Completed	20.05.2015	21.07.2015	22.07.2015	05.08.2015	31.08.2015	Cfz-100-(L)-100	9	Democratic People's Republic of Korea
Republic of Korea	Completed	09.06.2015	31.07.2015	14.08.2015	23.09.2015	22.09.2015	Bdq-100-(L)-188	17	Democratic People's Republic of Korea
Republic of Korea	Completed	09.06.2015	31.07.2015	14.08.2015	23.09.2015	25.09.2015	Cfz-100-(L)-100	27	Democratic People's Republic of Korea
Republic of Korea	Completed	09.06.2015	31.07.2015	14.08.2015	23.09.2015	25.09.2015	Lnz-600-(B)-20	124	Democratic People's Republic of Korea
Republic of Moldova	Completed	13.08.2014	11.09.2014	07.10.2014	02.05.2015	05.05.2015	Lnz-600-(B)-20	840	
Republic of Moldova	Completed	09.12.2015	18.12.2015	12.02.2016	19.05.2016	20.05.2016	Bdq-100-(L)-188	23	
Republic of Moldova	Completed	09.12.2015	18.12.2015	12.02.2016	19.05.2016	20.05.2016	Lnz-600-(B)-20	1783	
Republic of Moldova	Completed	13.08.2014	11.09.2014	07.10.2014	09.06.2016	09.06.2016	Lnz-600-(B)-20	840	
Republic of Moldova	Completed	22.07.2015	06.08.2015	15.09.2015	15.11.2016	16.11.2016	Lnz-600-(B)-20	726	
Republic of Moldova	Completed	09.12.2015	18.12.2015	12.02.2016	05.12.2016	05.12.2016	Bdq-100-(L)-188	22	
Republic of Moldova	Completed	09.12.2015	18.12.2015	01.02.2016	17.01.2017	18.01.2017	Bdq-100-(L)-188	44	
Republic of Moldova	Completed	09.12.2015	18.12.2015	01.02.2016	17.01.2017	18.01.2017	Lnz-600-(B)-20	1783	
Republic of Moldova	Order placed with supplier(s)	22.11.2016	12.12.2016	05.01.2017	28.04.2017		Lnz-600-(B)-10	10470	
Republic of Moldova	Order placed with supplier(s)	31.01.2017	08.02.2017	14.02.2017	14.07.2017		Bdq-100-(L)-188	37	
Republic of Moldova	Order placed with supplier(s)	31.01.2017	08.02.2017	14.02.2017	15.10.2017		Bdq-100-(L)-188	30	
Senegal	Completed	03.02.2015	01.04.2015	08.04.2015	10.05.2015	10.05.2015	Cfz-100-(L)-100	216	
Senegal	Completed	10.02.2016	15.02.2016	03.03.2016	16.04.2016	19.04.2016	Lnz-600-(B)-20	361	
Senegal	Completed	30.11.2015	07.03.2016	17.03.2016	08.06.2016	08.06.2016	Cfz-100-(L)-100	38	
Senegal	Completed	30.11.2015	07.03.2016	17.03.2016	24.08.2016	24.08.2016	Cfz-100-(L)-100	55	
Senegal	Pending quote	16.03.2017					Cfz-100-(L)-100	24	
Senegal	Pending quote	31.03.2017					Bdq-100-(L)-188	6	
Senegal	Pending quote	31.03.2017					Cfz-100-(L)-100	31	
Senegal	Pending quote	31.03.2017					Lnz-600-(B)-10	231	
Somalia	Draft	03.08.2016					Bdq-100-(L)-188	25	
Somalia	Draft	03.08.2016					Cfz-100-(L)-100	108	
Swaziland	Completed	18.09.2015		17.11.2015	10.12.2015	09.12.2015	Bdq-100-(L)-188	120	
Swaziland	Pending quote	06.02.2017					Bdq-100-(L)-188	115	
Swaziland	Pending GDF approval	14.02.2017					Bdq-100-(L)-188	97	
Tajikistan	Completed	26.08.2014	18.09.2014	08.10.2014	23.12.2014	24.12.2014	Cfz-100-(L)-100	128	
Tajikistan	Completed	26.08.2014	18.09.2014	08.10.2014	23.12.2014	24.12.2014	Lnz-600-(B)-20	585	

GDF Bedaquiline Donation and Companion Drug* Order Status Report

31-Mar-2017



Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Tajikistan	Completed	26.08.2014	18.09.2014	08.10.2014	05.04.2015	04.04.2015	Cfz-100-(L)-100	128	
Tajikistan	Completed	26.08.2014	18.09.2014	08.10.2014	05.04.2015	04.04.2015	Lnz-600-(B)-20	293	
Tajikistan	Completed	26.08.2014	18.09.2014	08.10.2014	28.10.2015	28.10.2015	Lnz-600-(B)-20	292	
Tajikistan	Completed	06.05.2016	17.06.2016	22.06.2016	29.08.2016	02.09.2016	Cfz-100-(L)-100	190	
Tajikistan	Completed	06.05.2016	17.06.2016	22.06.2016	29.08.2016	02.09.2016	Lnz-600-(B)-20	144	
Tajikistan	Completed	27.06.2016		25.07.2016	15.11.2016	15.11.2016	Bdq-100-(L)-188	25	
Tajikistan	Completed	06.05.2016	17.06.2016	23.06.2016	17.11.2016	18.11.2016	Cfz-100-(L)-100	637	
Tajikistan	Completed	06.05.2016	17.06.2016	23.06.2016	17.11.2016	18.11.2016	Lnz-600-(B)-20	2064	
Tajikistan	Completed	27.06.2016		25.07.2016	25.03.2017	20.03.2017	Bdq-100-(L)-188	25	
Tajikistan	Final confirmed order	24.01.2017	21.03.2017				Cfz-100-(L)-100	1196	
Tajikistan	Final confirmed order	24.01.2017	21.03.2017				Lnz-600-(B)-10	9506	
Tajikistan	Order placed with supplier(s)	24.01.2017		23.03.2017	15.06.2017		Bdq-100-(L)-188	40	
Tajikistan	Order placed with supplier(s)	24.01.2017		23.03.2017	15.09.2017		Bdq-100-(L)-188	30	
Thailand	Completed	04.09.2013	25.08.2014	11.09.2014	14.09.2015	14.09.2015	Cfz-100-(L)-100	73	
Thailand	Completed	04.09.2013	25.08.2014	11.09.2014	14.09.2015	14.09.2015	Lnz-600-(B)-20	203	
Thailand	Completed	03.08.2015	02.11.2015	09.11.2015	15.02.2016	15.02.2016	Bdq-100-(L)-188	40	
Thailand	Completed	04.09.2013	25.08.2014	17.09.2014	19.03.2016	19.03.2016	Cfz-100-(L)-100	73	
Thailand	Completed	04.09.2013	25.08.2014	17.09.2014	19.03.2016	19.03.2016	Lnz-600-(B)-20	203	
Thailand	Completed	14.08.2015	15.01.2016	20.01.2016	04.02.2017	02.02.2017	Bdq-100-(L)-188	40	
Thailand	Draft	28.03.2017					Bdq-100-(L)-188	10	
Thailand	Draft	28.03.2017					Cfz-100-(L)-100	80	
Thailand	Draft	28.03.2017					Lnz-600-(B)-10	728	
Thailand	Draft	28.03.2017					Bdq-100-(L)-188	10	
Thailand	Draft	28.03.2017					Cfz-100-(L)-100	80	
Thailand	Draft	28.03.2017					Lnz-600-(B)-10	728	
Turkmenistan	Order placed with supplier(s)	07.11.2016	24.11.2016	05.01.2017	30.04.2017		Bdq-100-(L)-188	40	
Turkmenistan	Order placed with supplier(s)	07.11.2016	24.11.2016	05.01.2017	30.04.2017		Cfz-100-(L)-100	92	
Turkmenistan	Order placed with supplier(s)	07.11.2016	24.11.2016	05.01.2017	30.04.2017		Lnz-600-(B)-10	1320	
Turkmenistan	Order placed with supplier(s)	08.11.2016	24.11.2016	05.01.2017	01.12.2017		Cfz-100-(L)-100	64	
Turkmenistan	Order placed with supplier(s)	08.11.2016	24.11.2016	05.01.2017	01.12.2017		Lnz-600-(B)-10	924	
Uganda	Completed	08.02.2016	16.02.2016	19.02.2016	25.04.2016	22.04.2016	Lnz-600-(B)-20	90	
Uganda	Completed	17.09.2015		26.02.2016	25.04.2016	22.04.2016	Bdq-100-(L)-188	20	
Uganda	Completed	08.08.2016		01.09.2016	04.11.2016	10.11.2016	Cfz-100-(L)-100	39	
Uganda	Pending quote	18.05.2016					Cfz-100-(L)-100	42	
Uganda	Pending quote	18.05.2016					Lnz-600-(B)-10	848	
Uganda	Draft with quote	12.01.2017					Bdq-100-(L)-188	10	
Uganda	Draft with quote	12.01.2017					Bdq-100-(L)-188	5	
Uganda	Draft with quote	02.12.2016					Bdq-100-(L)-188	9	
Uganda	Order placed with supplier(s)	18.05.2016	25.08.2016	06.03.2017	21.04.2017		Cfz-100-(L)-100	33	
Uganda	Order placed with supplier(s)	18.05.2016	25.08.2016	06.03.2017	21.04.2017		Cfz-100-(L)-100	92	

GDF Bedaquiline Donation and Companion Drug* Order Status Report

31-Mar-2017



Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Ukraine	Completed	07.11.2014	10.12.2014	10.12.2014	26.03.2015	26.03.2015	Lnz-600-(B)-20	1237	
Ukraine	Completed	12.01.2016	22.01.2016	22.02.2016	23.03.2016	23.03.2016	Lnz-600-(B)-20	11087	
Ukraine	Order placed with supplier(s)	27.01.2017		21.03.2017	13.05.2017		Bdq-100-(L)-188	200	
United Republic of Tanzania	Completed	05.03.2015	18.05.2015	19.05.2015	21.07.2015	25.07.2015	Bdq-100-(L)-188	2	
United Republic of Tanzania	Completed	05.03.2015	18.05.2015	19.05.2015	21.07.2015	25.07.2015	Cfz-100-(L)-100	29	
United Republic of Tanzania	Completed	05.03.2015	18.05.2015	19.05.2015	21.07.2015	25.07.2015	Lnz-600-(B)-20	54	
United Republic of Tanzania	Completed	07.10.2015	22.12.2015	18.01.2016	16.05.2016	17.05.2016	Cfz-100-(L)-100	42	
United Republic of Tanzania	Completed	07.10.2015	22.12.2015	18.01.2016	16.05.2016	17.05.2016	Lnz-600-(B)-20	76	
United Republic of Tanzania	Completed	07.10.2015	22.12.2015	18.01.2016	30.01.2017	02.02.2017	Bdq-100-(L)-188	2	
United Republic of Tanzania	Pending client approval	07.10.2015					Bdq-100-(L)-188	1	
United Republic of Tanzania	Pending client approval	07.10.2015					Cfz-100-(L)-100	15	
Uzbekistan	Completed	04.07.2014	19.11.2014	05.12.2014	26.01.2015	26.01.2015	Cfz-100-(L)-100	152	
Uzbekistan	Completed	04.07.2014	19.11.2014	05.12.2014	20.02.2015	22.02.2015	Cfz-100-(L)-100	504	
Uzbekistan	Completed	04.07.2014	19.11.2014	05.12.2014	23.07.2015	23.07.2015	Lnz-600-(B)-20	3024	
Uzbekistan	Completed	04.07.2014	19.11.2014	05.12.2014	15.08.2015	15.08.2015	Bdq-100-(L)-188	60	
Uzbekistan	Completed	04.07.2014	19.11.2014	06.04.2016	02.05.2016	02.05.2016	Cfz-50-(L)-100	1310	
Uzbekistan	Completed	04.07.2014	19.11.2014	06.04.2016	02.05.2016	02.05.2016	Lnz-600-(B)-20	3024	
Uzbekistan	Completed	06.05.2015	03.02.2016	10.08.2016	12.09.2016	12.09.2016	Bdq-100-(L)-188	30	
Uzbekistan	Completed	13.05.2015	03.02.2016	15.08.2016	29.12.2016	30.12.2016	Lnz-600-(B)-20	1860	
Uzbekistan	Final confirmed order	22.11.2016	14.03.2017				Bdq-100-(L)-188	393	
Uzbekistan	Final confirmed order	22.11.2016	14.03.2017				Cfz-100-(L)-100	314	
Uzbekistan	Final confirmed order	22.11.2016	14.03.2017				Lnz-600-(B)-10	4508	
Uzbekistan	Final confirmed order	22.11.2016	14.03.2017				Cfz-100-(L)-100	300	
Uzbekistan	Final confirmed order	22.11.2016	14.03.2017				Lnz-600-(B)-10	3140	
Uzbekistan	Order placed with supplier(s)	10.11.2016	08.12.2016	14.12.2016	15.03.2017		Cfz-100-(L)-100	470	
Uzbekistan	Order placed with supplier(s)	10.11.2016	08.12.2016	14.12.2016	15.10.2017		Cfz-100-(L)-100	274	
Uzbekistan	Order placed with supplier(s)	10.11.2016	08.12.2016	14.12.2016	15.10.2017		Lnz-600-(B)-10	3188	
Viet Nam	Completed	05.02.2015	09.04.2015	24.04.2015	22.10.2015	24.10.2015	Bdq-100-(L)-188	106	
Viet Nam	Completed	05.02.2015	09.04.2015	24.04.2015	22.10.2015	24.10.2015	Cfz-100-(L)-100	410	
Viet Nam	Completed	05.02.2015	09.04.2015	24.04.2015	22.10.2015	24.10.2015	Lnz-600-(B)-20	1040	
Viet Nam	Completed	07.04.2015	10.06.2015	21.07.2015	21.01.2016	05.02.2016	Cfz-100-(L)-100	234	
Viet Nam	Completed	05.10.2016		04.11.2016	12.01.2017	23.01.2017	Bdq-100-(L)-188	23	
Viet Nam	Draft with quote	01.03.2017					Cfz-100-(L)-100	2000	
Viet Nam	Pending client approval	21.07.2016	17.08.2016	31.08.2016	20.01.2017		Cfz-100-(L)-100	1170	
Viet Nam	Order placed with supplier(s)	21.07.2016	24.08.2016	02.09.2016	01.01.2017		Cfz-100-(L)-100	1370	
Viet Nam	Order placed with supplier(s)	21.07.2016	24.08.2016	02.09.2016	21.01.2017		Lnz-600-(B)-20	4450	
Zambia	Pending client approval	06.12.2016					Bdq-100-(L)-188	6	
Zambia	Pending client approval	06.12.2016					Cfz-100-(L)-100	278	
Zambia	Pending advance payment	10.11.2016	31.03.2017				Cfz-100-(L)-100	448	
Zimbabwe	Completed	08.12.2014	14.01.2015	27.01.2015	08.03.2015	11.03.2015	Lnz-600-(B)-20	73	

GDF Bedaquiline Donation and Companion Drug* Order Status Report

31-Mar-2017



Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Zimbabwe	Completed	05.03.2015	10.06.2015	22.10.2015	07.01.2016	09.01.2016	Lnz-600-(B)-20	100	
Zimbabwe	Completed	05.03.2015	10.06.2015	22.10.2015	17.10.2016	16.10.2016	Lnz-600-(B)-20	100	
Zimbabwe	Completed	05.03.2015	10.06.2015	22.10.2015	18.08.2016	16.10.2016	Cfz-100-(L)-100	113	
Zimbabwe	Draft with quote	08.11.2016					Bdq-100-(L)-188	2	
Zimbabwe	Draft with quote	08.11.2016					Bdq-100-(L)-188	3	

* Companion drugs refer to the Group 5 drugs, primarily linezolid and clofazimine.

****Status Definitions:**

Pending quote: The order is submitted for procurement agent (PA) to issue a quote. Then, the quote is sent to the client for approval.

Pending client approval/pending advance payment: The order is pending for payment by client to PA.

Final confirmed order: PA is placing Purchase orders for BDQ and/or companion medicines with supplier(s)

Order placed with supplier: The order is placed with suppliers by PA.

Completed: All shipments for the order have been delivered.