

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-October-2017

Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Armenia	Order placed with supplier(s)	23.08.2017	12.10.2017	02.11.2017	15.08.2018		Cfz-100-(L)-100	50	
Armenia	Order placed with supplier(s)	23.08.2017	12.10.2017	02.11.2017	15.08.2018		Lnz-600-(B)-10	1800	
Armenia	Order placed with supplier(s)	23.08.2017		19.10.2017	15.06.2018		Bdq-100-(L)-188	8	
Armenia	Order placed with supplier(s)	24.08.2017		19.10.2017	15.10.2018		Bdq-100-(L)-188	14	
Armenia	Completed					13.01.2015	Bdq-100-(L)-188	17	
Armenia	Completed					24.04.2016	Cfz-100-(L)-100	10	
Armenia	Completed					03.08.2016	Cfz-100-(L)-100	130	
Armenia	Completed					23.02.2017	Cfz-100-(L)-100	100	
Armenia	Completed					26.07.2017	Cfz-100-(L)-100	130	
Armenia	Completed					17.05.2016	Bdq-100-(L)-188	10	
Armenia	Completed					01.09.2016	Bdq-100-(L)-188	11	
Armenia	Completed					09.03.2017	Bdq-100-(L)-188	15	
Armenia	Completed					18.04.2017	Bdq-100-(L)-188	16	
Azerbaijan	Order placed with supplier(s)	30.03.2017	26.07.2017	16.08.2017	14.01.2018		Lnz-600-(B)-10	2733	
Azerbaijan	Order placed with supplier(s)	22.06.2017	26.07.2017	16.08.2017	28.12.2017		Bdq-100-(L)-188	206	
Azerbaijan	Order placed with supplier(s)	22.06.2017	26.07.2017	16.08.2017	28.12.2017		Lnz-600-(B)-10	15049	
Azerbaijan	Order placed with supplier(s)	22.06.2017	26.07.2017	16.08.2017	14.01.2018		Cfz-100-(L)-100	2270	
Azerbaijan	Completed					28.04.2017	Bdq-100-(L)-188	91	
Azerbaijan	Completed					28.04.2017	Cfz-100-(L)-100	441	
Azerbaijan	Completed					28.04.2017	Lnz-600-(B)-20	1865	
Azerbaijan	Order placed with supplier(s)	30.03.2017	26.07.2017	16.08.2017			Bdq-100-(L)-188	74	
Azerbaijan	Order placed with supplier(s)	30.03.2017	26.07.2017	16.08.2017			Cfz-100-(L)-100	158	
Bangladesh	Final confirmed order	04.10.2017					Bdq-100-(L)-188	53	
Bangladesh	Order placed with supplier(s)	20.07.2017	28.07.2017	04.09.2017	13.01.2018		Cfz-100-(L)-100	1376	
Bangladesh	Order placed with supplier(s)	20.07.2017	28.07.2017	04.09.2017	13.01.2018		Lnz-600-(B)-20	1415	
Bangladesh	Completed					01.09.2015	Cfz-50-(L)-100	29	
Bangladesh	Completed					01.09.2015	Lnz-600-(B)-20	75	
Bangladesh	Completed					30.11.2015	Cfz-50-(L)-100	44	
Bangladesh	Completed					30.11.2015	Lnz-600-(B)-20	113	
Bangladesh	Completed					16.03.2016	Bdq-100-(L)-188	37	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-October-2017

Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Bangladesh	Completed					16.03.2016	Cfz-100-(L)-100	46	
Bangladesh	Completed					16.03.2016	Lnz-600-(B)-20	563	
Bangladesh	Completed					11.03.2016	Cfz-100-(L)-100	46	
Bangladesh	Completed					11.03.2016	Lnz-600-(B)-20	562	
Bangladesh	Completed					21.10.2016	Lnz-600-(B)-20	1050	
Bangladesh	Completed					23.02.2017	Lnz-600-(B)-20	608	
Bangladesh	Completed					11.04.2017	Bdq-100-(L)-188	30	
Bangladesh	Completed					25.08.2017	Bdq-100-(L)-188	50	
Bangladesh	Completed					28.08.2016	Cfz-100-(L)-100	753	
Bangladesh	Fully Paid	26.11.2015		11.01.2016	06.09.2016	06.09.2016	Cfz-100-(L)-100	540	
Bangladesh	Fully Paid	26.11.2015		11.01.2016	06.09.2016	06.09.2016	Cfz-50-(L)-100	135	
Bangladesh	Order placed with supplier(s)	15.02.2017	17.03.2017	31.03.2017			Cfz-100-(L)-100	1014	
Bangladesh	Order placed with supplier(s)	15.02.2017	17.03.2017	31.03.2017	17.11.2017		Lnz-600-(B)-20	523	
Belarus	Completed					31.07.2017	Bdq-100-(L)-188	139	
Belarus	Completed					31.07.2017	Cfz-100-(L)-100	1864	
Belarus	Completed					31.07.2017	Lnz-600-(B)-10	7327	
Belarus	Order placed with supplier(s)	11.11.2016	21.12.2016	22.02.2017	14.01.2018		Lnz-600-(B)-10	4914	
Belarus	Order placed with supplier(s)	11.11.2016	14.02.2017	22.02.2017	15.06.2018		Lnz-600-(B)-10	4914	
Belarus	Completed					22.04.2015	Bdq-100-(L)-188	178	
Belarus	Completed					22.04.2015	Lnz-600-(B)-20	1506	
Belarus	Completed					19.11.2015	Cfz-100-(L)-100	281	
Belarus	Completed					25.09.2015	Bdq-100-(L)-188	8	
Belarus	Completed					19.01.2016	Lnz-600-(B)-20	913	
Belarus	Completed					18.03.2016	Lnz-600-(B)-20	913	
Belarus	Completed					06.05.2016	Cfz-100-(L)-100	1042	
Belarus	Completed					26.05.2016	Cfz-100-(L)-100	518	
Belarus	Completed					09.11.2016	Cfz-100-(L)-100	1280	
Belarus	Completed					09.11.2016	Lnz-600-(B)-20	6396	
Belarus	Completed					12.04.2017	Bdq-100-(L)-188	100	
Belarus	Completed					23.11.2016	Bdq-100-(L)-188	100	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-October-2017

Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Benin	Completed					07.04.2015	Cfz-100-(L)-100	75	
Benin	Completed					27.07.2016	Lnz-600-(B)-20	1	
Benin	Completed					27.07.2016	Lnz-600-(B)-20	7	
Benin	Completed					22.08.2016	Bdq-100-(L)-188	2	
Benin	Completed					29.09.2016	Lnz-600-(B)-20	52	
Benin	Completed					23.06.2017	Bdq-100-(L)-188	1	
Benin	Completed					23.06.2017	Cfz-100-(L)-100	56	
Bolivia	Completed					17.09.2017	Bdq-100-(L)-188	2	
Bolivia	Completed					17.09.2017	Cfz-100-(L)-100	7	
Bolivia	Completed					17.09.2017	Lnz-600-(B)-10	68	
Bolivia	Completed					26.05.2015	Bdq-100-(L)-188	1	
Bolivia	Completed					29.05.2015	Cfz-100-(L)-100	8	
Bolivia	Completed					29.05.2015	Lnz-600-(B)-20	39	
Burkina Faso	Completed					07.08.2017	Bdq-100-(L)-188	4	
Burkina Faso	Completed					07.08.2017	Lnz-600-(B)-10	111	
Burkina Faso	Order placed with supplier(s)	07.06.2017	10.07.2017	12.07.2017	01.12.2017		Bdq-100-(L)-188	4	
Burkina Faso	Order placed with supplier(s)	07.06.2017	10.07.2017	12.07.2017	01.12.2017		Lnz-600-(B)-10	356	
Burkina Faso	Completed					13.04.2015	Cfz-100-(L)-100	100	
Burkina Faso	Completed					08.05.2015	Cfz-100-(L)-100	84	
Burkina Faso	Completed					21.06.2016	Cfz-100-(L)-100	362	
Burkina Faso	Completed					23.12.2016	Cfz-100-(L)-100	181	
Burkina Faso	Order placed with supplier(s)	07.06.2017	10.07.2017	12.07.2017			Lnz-600-(B)-10	113	
Burkina Faso	Order placed with supplier(s)	01.11.2016	27.12.2016	11.01.2017			Cfz-100-(L)-100	375	
Cambodia	Completed					21.10.2017	Cfz-100-(L)-100	496	
Cambodia	Completed					21.10.2017	Lnz-600-(B)-10	89	
Cambodia	Completed					07.04.2017	Bdq-100-(L)-188	5	
Cambodia	Order placed with supplier(s)	16.02.2017		15.03.2017			Bdq-100-(L)-188	4	
Cameroon	Order placed with supplier(s)	14.08.2017	02.10.2017	10.10.2017	31.12.2017		Bdq-100-(L)-188	5	
Cameroon	Order placed with supplier(s)	14.08.2017	02.10.2017	10.10.2017	31.12.2017		Cfz-100-(L)-100	216	
Cameroon	Order placed with supplier(s)	14.08.2017	02.10.2017	10.10.2017	31.12.2017		Lnz-600-(B)-10	300	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-October-2017

Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Cameroon	Completed					17.01.2015	Cfz-100-(L)-100	229	
Cameroon	Completed					06.06.2015	Cfz-100-(L)-100	68	
Cameroon	Completed					06.06.2015	Cfz-100-(L)-100	74	
Cameroon	Completed					06.06.2015	Lnz-600-(B)-20	120	
Cameroon	Completed					11.07.2015	Bdq-100-(L)-188	6	
Cameroon	Completed					11.07.2015	Bdq-100-(L)-188	7	
Cameroon	Completed					04.10.2015	Cfz-100-(L)-100	142	
Cameroon	Completed					20.10.2016	Bdq-100-(L)-188	3	
Cameroon	Completed					27.01.2017	Cfz-100-(L)-100	578	
Cameroon	Completed					27.01.2017	Lnz-600-(B)-20	102	
Cameroon	Completed					28.03.2017	Bdq-100-(L)-188	3	
Cameroon	Completed					09.04.2017	Cfz-100-(L)-100	248	
Cameroon	Completed					08.08.2017	Lnz-600-(B)-20	44	
Cameroon	Completed					11.12.2016	Cfz-100-(L)-100	3	
China	Pending quote	25.11.2015					Cfz-100-(L)-100	4	
China	Completed					12.10.2017	Bdq-100-(L)-188	177	
China	Order placed with supplier(s)	07.03.2017		28.06.2017	01.04.2018		Bdq-100-(L)-188	600	
Cote d'Ivoire	Order placed with supplier(s)	08.09.2016	24.10.2016	02.11.2016			Bdq-100-(L)-188	2	
Cote d'Ivoire	Completed					29.05.2017	Bdq-100-(L)-188	3	
Cote d'Ivoire	Completed					29.05.2017	Cfz-100-(L)-100	30	
Cote d'Ivoire	Completed					29.05.2017	Lnz-600-(B)-20	177	
Cote d'Ivoire	Order placed with supplier(s)	12.10.2016	18.11.2016	12.12.2016			Cfz-100-(L)-100	585	
Cote d'Ivoire	Completed					04.10.2017	Cfz-100-(L)-100	585	
Cote d'Ivoire	Completed					23.10.2017	Bdq-100-(L)-188	5	
Cote d'Ivoire	Completed					23.10.2017	Cfz-100-(L)-100	30	
Cote d'Ivoire	Completed					30.03.2015	Cfz-100-(L)-100	831	
Cote d'Ivoire	Completed					31.05.2015	Cfz-100-(L)-100	267	
Cote d'Ivoire	Completed					21.02.2016	Cfz-100-(L)-100	267	
Cote d'Ivoire	Completed					18.11.2015	Bdq-100-(L)-188	5	
Cote d'Ivoire	Completed					18.11.2015	Lnz-600-(B)-20	66	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-October-2017

Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Cote d'Ivoire	Completed					18.11.2015	Lnz-600-(B)-20	90	
Cote d'Ivoire	Completed					09.05.2017	Cfz-100-(L)-100	445	
Cote d'Ivoire	Order placed with supplier(s)	07.03.2017	04.04.2017	12.04.2017	11.11.2017		Lnz-600-(B)-10	300	
Democratic Republic of the Congo	Completed					20.11.2014	Cfz-100-(L)-100	238	
Democratic Republic of the Congo	Completed					13.02.2015	Cfz-100-(L)-100	503	
Democratic Republic of the Congo	Completed					10.06.2015	Cfz-100-(L)-100	741	
Democratic Republic of the Congo	Completed					15.01.2016	Cfz-100-(L)-100	362	
Democratic Republic of the Congo	Completed					15.01.2016	Cfz-100-(L)-100	1864	
Democratic Republic of the Congo	Completed					06.04.2016	Cfz-100-(L)-100	2258	
Democratic Republic of the Congo	Completed					18.07.2016	Bdq-100-(L)-188	10	
Democratic Republic of the Congo	Completed					31.03.2016	Cfz-100-(L)-100	405	
Democratic Republic of the Congo	Completed					31.03.2016	Lnz-600-(B)-20	165	
Democratic Republic of the Congo	Completed					06.01.2017	Cfz-100-(L)-100	405	
Democratic Republic of the Congo	Completed					23.11.2016	Lnz-600-(B)-20	165	
Democratic Republic of the Congo	Completed					17.03.2017	Bdq-100-(L)-188	182	
Democratic Republic of the Congo	Completed					11.05.2017	Lnz-600-(B)-20	2835	
Djibouti	Draft	02.11.2017					Cfz-100-(L)-100	70	
Djibouti	Draft	02.11.2017					Bdq-100-(L)-188	12	
Djibouti	Completed					23.04.2015	Cfz-100-(L)-100	26	
Djibouti	Completed					23.04.2015	Cfz-50-(L)-100	2	
Djibouti	Completed					03.01.2016	Cfz-100-(L)-100	73	
Djibouti	Completed					03.01.2016	Cfz-50-(L)-100	37	
Djibouti	Completed					07.06.2016	Cfz-100-(L)-100	125	
Djibouti	Completed					07.06.2016	Cfz-50-(L)-100	102	
Djibouti	Completed					07.06.2016	Lnz-600-(B)-20	216	
Djibouti	Completed					03.07.2016	Bdq-100-(L)-188	6	
Djibouti	Completed					15.10.2016	Bdq-100-(L)-188	2	
Djibouti	Completed					15.10.2016	Lnz-600-(B)-20	216	
Djibouti	Completed					14.09.2016	Cfz-100-(L)-100	176	
Djibouti	Completed					10.01.2017	Bdq-100-(L)-188	4	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-October-2017

Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Djibouti	Completed					27.03.2017	Bdq-100-(L)-188	10	
Dominican Republic	Order placed with supplier(s)	26.01.2017	06.07.2017	12.07.2017	12.02.2018		Cfz-100-(L)-100	294	
Dominican Republic	Order placed with supplier(s)	26.01.2017	06.07.2017	12.07.2017	12.02.2018		Cfz-100-(L)-100	506	
Dominican Republic	Order placed with supplier(s)	26.01.2017	06.07.2017	12.07.2017	12.02.2018		Lnz-600-(B)-10	700	
Dominican Republic	Completed					17.01.2016	Lnz-600-(B)-20	200	
Dominican Republic	Completed					19.06.2016	Lnz-600-(B)-20	200	
Dominican Republic	Completed					02.03.2016	Cfz-100-(L)-100	50	
Dominican Republic	Completed					06.07.2016	Bdq-100-(L)-188	4	
Dominican Republic	Completed					21.04.2017	Bdq-100-(L)-188	30	
Ecuador	Draft with quote	07.08.2017					Cfz-100-(L)-100	468	
Ecuador	Draft with quote	28.09.2017					Bdq-100-(L)-188	10	
Ecuador	Completed					22.02.2016	Cfz-100-(L)-100	126	
Equatorial Guinea	Completed					21.09.2016	Cfz-100-(L)-100	135	
Equatorial Guinea	Completed					28.08.2016	Cfz-100-(L)-100	135	
Equatorial Guinea	Completed					11.08.2017	Bdq-100-(L)-188	4	
Equatorial Guinea	Completed					11.08.2017	Lnz-600-(B)-10	48	
Ethiopia	Order placed with supplier(s)	12.05.2017	20.07.2017	29.09.2017			Bdq-100-(L)-188	20	
Ethiopia	Pending quote	24.10.2017					Cfz-100-(L)-100	2056	
Ethiopia	Pending quote	24.10.2017					Lnz-600-(B)-20	3739	
Ethiopia	Pending quote	31.10.2017					Lnz-600-(B)-10	1429	
Ethiopia	Completed					22.11.2016	Bdq-100-(L)-188	5	
Ethiopia	Completed					22.11.2016	Bdq-100-(L)-188	10	
Ethiopia	Completed					07.05.2016	Bdq-100-(L)-188	15	
Ethiopia	Completed					07.05.2016	Cfz-50-(L)-100	366	
Ethiopia	Completed					07.05.2016	Lnz-600-(B)-20	304	
Ethiopia	Completed					19.06.2017	Lnz-600-(B)-20	181	
Ethiopia	Order placed with supplier(s)	14.10.2016	13.12.2016	17.01.2017	21.07.2018		Bdq-100-(L)-188	5	
Ethiopia	Order placed with supplier(s)	14.10.2016	13.12.2016	17.01.2017	21.07.2018		Cfz-100-(L)-100	30	
Ethiopia	Order placed with supplier(s)	14.10.2016	13.12.2016	17.01.2017	21.07.2018		Lnz-600-(B)-20	150	
Ethiopia	Order placed with supplier(s)	28.08.2015	02.11.2015	12.11.2015			Lnz-600-(B)-10	854	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report

30-October-2017

Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Ethiopia	Order placed with supplier(s)	15.05.2017	20.07.2017	27.07.2017	01.02.2018		Bdq-100-(L)-188	15	
Ethiopia	Order placed with supplier(s)	17.05.2017	29.05.2017	12.06.2017	01.12.2017		Lnz-600-(B)-10	1216	
Ethiopia	Order placed with supplier(s)	07.06.2017	10.10.2017	11.10.2017	15.12.2017		Cfz-100-(L)-100	1190	
Ethiopia	Order placed with supplier(s)	07.06.2017	11.10.2017	25.10.2017	04.04.2018		Lnz-600-(B)-10	647	
Ethiopia	Completed					11.11.2015	Lnz-600-(B)-20	24	
Ethiopia	Completed					28.03.2017	Bdq-100-(L)-188	5	
Ethiopia	Completed					28.03.2017	Cfz-100-(L)-100	30	
Ethiopia	Completed					28.03.2017	Lnz-600-(B)-20	150	
Ethiopia	Completed					30.07.2017	Lnz-600-(B)-10	300	
Ethiopia	Completed					31.07.2017	Bdq-100-(L)-188	5	
Ethiopia	Completed					31.07.2017	Cfz-100-(L)-100	30	
Ethiopia	Completed					08.07.2017	Cfz-100-(L)-100	90	
Ethiopia	Completed					06.10.2017	Cfz-100-(L)-100	31	
Ethiopia	Completed					26.10.2017	Bdq-100-(L)-188	35	
Ethiopia	Order placed with supplier(s)	30.08.2017		21.09.2017			Bdq-100-(L)-188	15	
France	Completed					15.05.2015	Bdq-100-(L)-188	10	Benin
France	Completed					04.08.2015	Bdq-100-(L)-188	5	Armenia
France	Completed					25.08.2015	Bdq-100-(L)-188	20	Zimbabwe
France	Completed					25.11.2015	Bdq-100-(L)-188	1	Uzbekistan
France	Completed					15.12.2015	Bdq-100-(L)-188	10	Belarus
France	Completed					05.01.2016	Bdq-100-(L)-188	5	India
France	Completed					21.01.2016	Bdq-100-(L)-188	13	Kenya
France	Completed					30.08.2016	Bdq-100-(L)-188	4	Kyrgyzstan
France	Completed					08.09.2016	Bdq-100-(L)-188	45	Kenya
France	Completed					08.09.2016	Bdq-100-(L)-188	25	Belarus
France	Completed					04.10.2016	Bdq-100-(L)-188	40	Tajikistan
France	Completed					02.11.2016	Bdq-100-(L)-188	17	Myanmar
France	Completed					03.01.2017	Bdq-100-(L)-188	10	Mozambique
France	Completed					18.01.2017	Bdq-100-(L)-188	3	Tajikistan
France	Completed					18.01.2017	Bdq-100-(L)-188	20	Afghanistan

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-October-2017

Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
France	Completed					30.01.2017	Bdq-100-(L)-188	12	Uzbekistan
France	Completed					08.02.2017	Bdq-100-(L)-188	2	Zimbabwe
France	Completed					08.02.2017	Bdq-100-(L)-188	4	Zimbabwe
France	Completed					07.03.2017	Bdq-100-(L)-188	40	Kyrgyzstan
France	Completed					19.04.2017	Bdq-100-(L)-188	13	Uzbekistan
France	Completed					26.04.2017	Bdq-100-(L)-188	16	Myanmar
France	Completed					11.05.2017	Bdq-100-(L)-188	15	Kenya
France	Completed					19.06.2017	Bdq-100-(L)-188	37	Belaruse
France	Completed					19.06.2017	Bdq-100-(L)-188	91	Uzbekistan
France	Completed					19.06.2017	Bdq-100-(L)-188	2	Zimbabwe
France	Completed					26.07.2017	Bdq-100-(L)-188	2	Zimbabwe
France	Completed					25.08.2017	Bdq-100-(L)-188	8	Kyrgyzstan
France	Completed					05.09.2017	Bdq-100-(L)-188	50	Uzbekistan
France	Completed					27.10.2017	Bdq-100-(L)-188	1	Myanmar
France	Pending quote	31.10.2017					Bdq-100-(L)-188	53	Mozambique
France	Pending advance payment	27.10.2017					Bdq-100-(L)-188	80	Uzbekistan
France	Order placed with supplier(s)	22.08.2017	12.10.2017	12.10.2017	15.11.2017		Bdq-100-(L)-188	9	Kenya
France	Order placed with supplier(s)	28.09.2017	13.10.2017	25.10.2017	25.12.2017		Bdq-100-(L)-188	41	Belarus
Georgia	Completed					13.01.2015	Bdq-100-(L)-188	60	
Georgia	Completed					12.07.2015	Cfz-100-(L)-100	350	
Georgia	Completed					31.07.2015	Bdq-100-(L)-188	30	
Georgia	Completed					24.08.2015	Bdq-100-(L)-188	68	
Georgia	Completed					24.08.2015	Cfz-100-(L)-100	95	
Georgia	Completed					24.08.2015	Lnz-600-(B)-20	1900	
Georgia	Completed					26.12.2015	Bdq-100-(L)-188	34	
Georgia	Completed					07.05.2016	Bdq-100-(L)-188	34	
Georgia	Completed					17.06.2016	Lnz-600-(B)-20	1900	
Georgia	Completed					19.09.2016	Cfz-100-(L)-100	94	
Georgia	Completed					02.02.2017	Lnz-600-(B)-20	1000	
Georgia	Completed					30.01.2017	Cfz-100-(L)-100	763	



GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-October-2017

Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Georgia	Completed					19.10.2017	Bdq-100-(L)-188	15	
Georgia	Completed					19.10.2017	Bdq-100-(L)-188	45	
Georgia	Completed					04.04.2017	Bdq-100-(L)-188	15	
Georgia	Completed					21.05.2017	Lnz-600-(B)-10	2544	
Georgia	Completed					21.05.2017	Lnz-600-(B)-10	3718	
Georgia	Completed					26.09.2016	Bdq-100-(L)-188	100	
Georgia	Order placed with supplier(s)	06.04.2017	26.06.2017	04.07.2017			Cfz-100-(L)-100	536	
Georgia	Order placed with supplier(s)	06.04.2017	26.06.2017	04.07.2017			Lnz-600-(B)-10	2965	
Georgia	Order placed with supplier(s)	06.04.2017	26.06.2017	04.07.2017	15.11.2017		Cfz-100-(L)-100	330	
Georgia	Order placed with supplier(s)	06.04.2017	26.06.2017	04.07.2017	15.11.2017		Lnz-600-(B)-10	5299	
Guinea	Order placed with supplier(s)	21.08.2017	03.10.2017	17.10.2017	28.01.2018		Cfz-100-(L)-100	1288	
Guinea	Completed					05.04.2016	Cfz-100-(L)-100	513	
Guinea	Completed					19.02.2017	Bdq-100-(L)-188	3	
Guinea	Completed					22.06.2017	Cfz-100-(L)-100	177	
Guinea	Completed					22.06.2017	Lnz-600-(B)-20	270	
Guinea	Completed					23.07.2017	Cfz-100-(L)-100	177	
Guinea	Completed					23.07.2017	Lnz-600-(B)-20	270	
Haiti	Completed					14.04.2016	Bdq-100-(L)-188	20	
Haiti	Completed					19.10.2017	Bdq-100-(L)-188	50	
India	Draft	06.09.2017					Cfz-100-(L)-100	8297	
India	Draft	06.09.2017					Lnz-600-(B)-20	4538	
India	Draft	06.09.2017					Cfz-100-(L)-100	5532	
India	Draft	06.09.2017					Lnz-600-(B)-20	3025	
India	Draft	06.09.2017					Cfz-100-(L)-100	5532	
India	Draft	06.09.2017					Lnz-600-(B)-20	3025	
India	Draft	06.09.2017					Cfz-100-(L)-100	11063	
India	Draft	06.09.2017					Lnz-600-(B)-20	6050	
India	Draft	06.09.2017					Cfz-100-(L)-100	11063	
India	Draft	06.09.2017					Lnz-600-(B)-20	6050	
India	Draft	06.09.2017					Cfz-100-(L)-100	13829	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-October-2017

Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
India	Draft	06.09.2017					Lnz-600-(B)-20	7563	
India	Completed					03.10.2016	Lnz-600-(B)-20	1300	
India	Completed					08.02.2017	Lnz-600-(B)-10	1010	
India	Completed					07.10.2016	Lnz-600-(B)-20	1950	
India	Completed					08.02.2017	Lnz-600-(B)-10	1510	
India	Completed					04.10.2016	Lnz-600-(B)-20	16835	
India	Completed					07.02.2017	Lnz-600-(B)-10	13150	
India	Completed					13.10.2016	Lnz-600-(B)-20	6475	
India	Completed					07.02.2017	Lnz-600-(B)-10	5060	
India	Completed					13.10.2016	Lnz-600-(B)-20	1300	
India	Completed					08.02.2017	Lnz-600-(B)-10	1010	
India	Completed					17.10.2016	Lnz-600-(B)-20	650	
India	Completed					11.02.2017	Lnz-600-(B)-10	510	
India	Order placed with supplier(s)	30.08.2016	24.03.2017	13.06.2017	26.12.2017		Lnz-600-(B)-10	3610	
India	Order placed with supplier(s)	30.08.2016	24.03.2017	13.06.2017	26.12.2017		Lnz-600-(B)-10	5410	
India	Order placed with supplier(s)	30.08.2016	24.03.2017	13.06.2017	26.12.2017		Lnz-600-(B)-10	46820	
India	Order placed with supplier(s)	30.08.2016	24.03.2017	13.06.2017	26.12.2017		Lnz-600-(B)-10	18010	
India	Completed					06.09.2017	Lnz-600-(B)-10	3610	
India	Order placed with supplier(s)	30.08.2016	24.03.2017	13.06.2017	26.12.2017		Lnz-600-(B)-10	1810	
India	Completed					07.06.2017	Lnz-600-(B)-10	1800	
India	Completed					20.06.2017	Lnz-600-(B)-10	2700	
India	Completed					28.06.2017	Lnz-600-(B)-10	725	
India	Completed					27.06.2017	Lnz-600-(B)-10	2340	
India	Completed					07.06.2017	Lnz-600-(B)-10	10440	
India	Completed					29.06.2017	Lnz-600-(B)-10	28810	
India	Completed					06.09.2017	Lnz-600-(B)-10	1800	
India	Completed					18.09.2017	Lnz-600-(B)-10	725	
India	Completed					23.08.2017	Cfz-100-(L)-100	3244	
India	Completed					23.08.2017	Cfz-100-(L)-100	1730	
India	Completed					25.10.2017	Cfz-100-(L)-100	3244	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-October-2017

Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
India	Order placed with supplier(s)	17.04.2017	09.06.2017	05.07.2017	14.12.2017		Cfz-100-(L)-100	4541	
India	Completed					22.08.2017	Cfz-100-(L)-100	4973	
India	Completed					23.08.2017	Cfz-100-(L)-100	3892	
India	Order placed with supplier(s)	17.04.2017	09.06.2017	05.07.2017	14.12.2017		Cfz-100-(L)-100	3244	
India	Order placed with supplier(s)	17.04.2017	09.06.2017	05.07.2017	14.12.2017		Cfz-100-(L)-100	1730	
India	Order placed with supplier(s)	17.04.2017	09.06.2017	05.07.2017	14.12.2017		Cfz-100-(L)-100	3244	
India	Order placed with supplier(s)	17.04.2017	09.06.2017	05.07.2017	16.01.2018		Cfz-100-(L)-100	4541	
India	Order placed with supplier(s)	17.04.2017	09.06.2017	05.07.2017	16.01.2018		Cfz-100-(L)-100	4973	
India	Order placed with supplier(s)	17.04.2017	09.06.2017	05.07.2017	16.01.2018		Cfz-100-(L)-100	3892	
India	Order placed with supplier(s)	20.04.2017		14.06.2017	01.01.2018		Bdq-100-(L)-188	54	
India	Order placed with supplier(s)	20.04.2017		14.06.2017	01.01.2018		Bdq-100-(L)-188	611	
India	Order placed with supplier(s)	20.04.2017		14.06.2017	01.01.2018		Bdq-100-(L)-188	381	
India	Order placed with supplier(s)	20.04.2017		14.06.2017	01.01.2018		Bdq-100-(L)-188	154	
India	Order placed with supplier(s)	20.04.2017		14.06.2017	01.01.2018		Bdq-100-(L)-188	77	
India	Order placed with supplier(s)	20.04.2017		14.06.2017	01.01.2018		Bdq-100-(L)-188	223	
India	Completed					24.12.2014	Lnz-600-(B)-20	759	
India	Completed					12.01.2015	Lnz-600-(B)-20	759	
India	Completed					13.01.2015	Lnz-600-(B)-20	5661	
India	Completed					28.03.2015	Lnz-600-(B)-20	2270	
India	Completed					13.01.2015	Lnz-600-(B)-20	759	
India	Completed					14.01.2015	Lnz-600-(B)-20	759	
India	Completed					12.01.2015	Lnz-600-(B)-20	759	
India	Completed					14.01.2015	Lnz-600-(B)-20	759	
India	Completed					24.12.2014	Lnz-600-(B)-20	4162	
India	Completed					10.03.2016	Lnz-600-(B)-20	725	
India	Completed					09.03.2016	Lnz-600-(B)-20	545	
India	Completed					18.03.2016	Lnz-600-(B)-20	8285	
India	Completed					21.03.2016	Lnz-600-(B)-20	905	
India	Completed					09.03.2016	Lnz-600-(B)-20	725	
India	Completed					11.03.2016	Lnz-600-(B)-20	725	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-October-2017

Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
India	Completed					09.03.2016	Lnz-600-(B)-20	1085	
India	Completed					15.03.2016	Lnz-600-(B)-20	905	
India	Completed					09.03.2016	Lnz-600-(B)-20	4145	
India	Completed					27.09.2017	Bdq-100-(L)-188	39	
India	Completed					14.08.2017	Bdq-100-(L)-188	402	
India	Completed					09.08.2017	Bdq-100-(L)-188	258	
India	Completed					27.09.2017	Bdq-100-(L)-188	100	
India	Completed					27.09.2017	Bdq-100-(L)-188	57	
India	Completed					27.09.2017	Bdq-100-(L)-188	144	
India	Order placed with supplier(s)	20.04.2017		14.06.2017			Bdq-100-(L)-188	402	
India	Order placed with supplier(s)	20.04.2017		14.06.2017			Bdq-100-(L)-188	258	
India	Order placed with supplier(s)	20.04.2017		14.06.2017			Bdq-100-(L)-188	39	
India	Order placed with supplier(s)	20.04.2017		14.06.2017			Bdq-100-(L)-188	100	
India	Order placed with supplier(s)	20.04.2017		14.06.2017			Bdq-100-(L)-188	57	
India	Order placed with supplier(s)	20.04.2017		14.06.2017			Bdq-100-(L)-188	144	
India	Order placed with supplier(s)	30.11.2016	22.12.2016	23.03.2017	26.11.2017		Lnz-600-(B)-10	2700	
India	Order placed with supplier(s)	30.11.2016	22.12.2016	23.03.2017	26.11.2017		Lnz-600-(B)-10	2340	
India	Order placed with supplier(s)	30.11.2016	22.12.2016	23.03.2017	26.11.2017		Lnz-600-(B)-10	10440	
India	Order placed with supplier(s)	30.11.2016	22.12.2016	23.03.2017	26.11.2017		Lnz-600-(B)-10	28810	
Indonesia	Order placed with supplier(s)	27.02.2017	11.04.2017	21.04.2017			Cfz-100-(L)-100	791	
Indonesia	Order placed with supplier(s)	27.02.2017	11.04.2017	21.04.2017			Lnz-600-(B)-10	1190	
Indonesia	Order placed with supplier(s)	09.12.2016	02.02.2017	23.02.2017			Cfz-100-(L)-100	140	
Indonesia	Order placed with supplier(s)	09.12.2016	02.02.2017	23.02.2017			Lnz-600-(B)-10	1600	
Indonesia	Draft	25.10.2017					Bdq-100-(L)-188	300	
Indonesia	Completed					01.08.2017	Cfz-100-(L)-100	502	
Indonesia	Completed					01.08.2017	Cfz-100-(L)-100	859	
Indonesia	Completed					01.08.2017	Lnz-600-(B)-10	510	
Indonesia	Completed					10.06.2015	Bdq-100-(L)-188	50	
Indonesia	Completed					10.06.2015	Cfz-100-(L)-100	77	
Indonesia	Completed					10.06.2015	Lnz-600-(B)-20	215	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-October-2017

Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Indonesia	Completed					22.10.2016	Bdq-100-(L)-188	25	
Indonesia	Completed					22.10.2016	Lnz-600-(B)-20	215	
Indonesia	Completed					28.08.2016	Bdq-100-(L)-188	25	
Indonesia	Completed					28.08.2016	Cfz-100-(L)-100	77	
Indonesia	Completed					21.07.2017	Cfz-100-(L)-100	100	
Indonesia	Completed					21.07.2017	Lnz-600-(B)-10	1000	
Indonesia	Completed					06.05.2017	Bdq-100-(L)-188	50	
Indonesia	Completed					21.07.2017	Bdq-100-(L)-188	150	
Indonesia	Order placed with supplier(s)	27.02.2017	11.04.2017	21.04.2017	13.11.2017		Cfz-100-(L)-100	2383	
Iraq	Order placed with supplier(s)	14.07.2017	02.08.2017	04.08.2017			Bdq-100-(L)-188	1	
Iraq	Order placed with supplier(s)	14.07.2017	02.08.2017	04.08.2017			Cfz-100-(L)-100	8	
Iraq	Order placed with supplier(s)	14.07.2017	02.08.2017	04.08.2017	11.11.2017		Lnz-600-(B)-20	36	
Jordan	Completed					14.11.2016	Bdq-100-(L)-188	2	BDQ for Refugees in a camp under Global Fund
Jordan	Completed					07.12.2016	Cfz-100-(L)-100	39	
Jordan	Completed					07.12.2016	Lnz-600-(B)-20	54	Papua New Guinea
Kazakhstan	Pending quote	30.03.2017	20.07.2017	24.07.2017			Bdq-100-(L)-188	136	
Kazakhstan	Pending quote	30.03.2017	20.07.2017	24.07.2017	07.12.2017		Cfz-100-(L)-100	326	
Kazakhstan	Pending quote	30.03.2017	20.07.2017	24.07.2017	07.12.2017		Lnz-600-(B)-10	3782	
Kazakhstan	Final confirmed order	13.09.2017	24.10.2017				Cfz-100-(L)-100	812	
Kazakhstan	Final confirmed order	13.09.2017	24.10.2017				Cfz-100-(L)-100	467	
Kazakhstan	Order placed with supplier(s)	12.04.2017	20.07.2017	04.08.2017	27.01.2018		Bdq-100-(L)-188	196	
Kazakhstan	Order placed with supplier(s)	12.04.2017	20.07.2017	04.08.2017	27.01.2018		Cfz-100-(L)-100	561	
Kazakhstan	Order placed with supplier(s)	12.04.2017	20.07.2017	04.08.2017	27.01.2018		Lnz-600-(B)-10	7063	
Kazakhstan	Order placed with supplier(s)	14.07.2017	29.07.2017	04.08.2017			Bdq-100-(L)-188	200	
Kazakhstan	Order placed with supplier(s)	14.07.2017	29.07.2017	04.08.2017			Cfz-100-(L)-100	330	
Kazakhstan	Order placed with supplier(s)	14.07.2017	29.07.2017	04.08.2017	12.12.2017		Cfz-100-(L)-100	660	
Kazakhstan	Order placed with supplier(s)	14.07.2017	29.07.2017	04.08.2017	12.12.2017		Lnz-600-(B)-20	4500	
Kazakhstan	Order placed with supplier(s)	19.09.2017	18.10.2017	25.10.2017	15.03.2018		Bdq-100-(L)-188	200	
Kazakhstan	Order placed with supplier(s)	19.09.2017	18.10.2017	25.10.2017	15.03.2018		Cfz-100-(L)-100	660	
Kazakhstan	Completed					30.12.2015	Cfz-100-(L)-100	274	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-October-2017

Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Kazakhstan	Completed					30.12.2015	Lnz-600-(B)-20	4560	
Kazakhstan	Completed					01.01.2016	Bdq-100-(L)-188	150	
Kazakhstan	Completed					17.08.2016	Cfz-50-(L)-100	650	
Kazakhstan	Completed					17.08.2016	Cfz-50-(L)-100	908	
Kazakhstan	Completed					17.08.2016	Lnz-600-(B)-20	3892	
Kazakhstan	Completed					17.08.2016	Bdq-100-(L)-188	90	
Kazakhstan	Completed					19.01.2017	Bdq-100-(L)-188	150	
Kenya	Draft with quote	21.06.2016		09.03.2017	06.07.2017	06.07.2017	Cfz-100-(L)-100	66	
Kenya	Draft with quote	21.06.2016		09.03.2017	06.07.2017	06.07.2017	Lnz-600-(B)-10	984	
Kenya	Completed					16.07.2017	Bdq-100-(L)-188	19	
Kenya	Completed					16.07.2017	Cfz-100-(L)-100	764	
Kenya	Order placed with supplier(s)	10.04.2017	13.06.2017	15.06.2017	01.03.2018		Bdq-100-(L)-188	18	
Kenya	Order placed with supplier(s)	10.04.2017	13.06.2017	15.06.2017	01.03.2018		Cfz-100-(L)-100	1128	
Kenya	Order placed with supplier(s)	10.04.2017	13.06.2017	15.06.2017	01.08.2018		Bdq-100-(L)-188	18	
Kenya	Order placed with supplier(s)	10.04.2017	13.06.2017	15.06.2017	01.08.2018		Cfz-100-(L)-100	31	
Kenya	Order placed with supplier(s)	15.03.2016		28.10.2016	01.12.2017		Lnz-600-(B)-10	984	
Kenya	Completed					07.12.2015	Bdq-100-(L)-188	2	
Kenya	Completed					31.03.2016	Bdq-100-(L)-188	4	
Kenya	Completed					26.07.2017	Bdq-100-(L)-188	19	
Kenya	Completed					19.06.2017	Bdq-100-(L)-188	5	
Kenya	Completed					08.03.2017	Lnz-600-(B)-20	246	
Kenya	Completed					13.04.2017	Cfz-100-(L)-100	33	
Kenya	Completed					13.04.2017	Cfz-100-(L)-100	66	
Kosovo	Order placed with supplier(s)	08.03.2017	19.05.2017	06.06.2017			Bdq-100-(L)-188	2	
Kosovo	Order placed with supplier(s)	08.03.2017	19.05.2017	06.06.2017			Cfz-100-(L)-100	20	
Kosovo	Order placed with supplier(s)	08.03.2017	19.05.2017	06.06.2017			Lnz-600-(B)-10	92	
Kyrgyzstan	Order placed with supplier(s)	23.06.2017		14.07.2017			Bdq-100-(L)-188	163	
Kyrgyzstan	Completed					18.05.2017	Cfz-100-(L)-100	194	
Kyrgyzstan	Completed					18.05.2017	Lnz-600-(B)-10	924	
Kyrgyzstan	Completed					29.10.2017	Cfz-100-(L)-100	267	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-October-2017

Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Kyrgyzstan	Completed					29.10.2017	Cfz-50-(L)-100	47	
Kyrgyzstan	Completed					29.10.2017	Lnz-600-(B)-10	1459	
Kyrgyzstan	Order placed with supplier(s)	12.06.2017	10.07.2017	20.09.2017			Cfz-50-(L)-100	51	
Kyrgyzstan	Order placed with supplier(s)	23.06.2017		14.07.2017			Bdq-100-(L)-188	216	
Kyrgyzstan	Completed					17.02.2015	Bdq-100-(L)-188	4	
Kyrgyzstan	Completed					11.12.2016	Cfz-100-(L)-100	386	
Kyrgyzstan	Completed					11.12.2016	Lnz-600-(B)-20	198	
Kyrgyzstan	Completed					25.10.2017	Cfz-100-(L)-100	581	
Kyrgyzstan	Completed					25.10.2017	Lnz-600-(B)-10	1386	
Kyrgyzstan	Completed					26.12.2016	Bdq-100-(L)-188	21	
Kyrgyzstan	Completed					20.04.2016	Bdq-100-(L)-188	21	
Kyrgyzstan	Completed					06.06.2017	Bdq-100-(L)-188	36	
Kyrgyzstan	Completed					22.08.2017	Bdq-100-(L)-188	53	
Kyrgyzstan	Order placed with supplier(s)	21.08.2017		15.09.2017	21.11.2017		Bdq-100-(L)-188	420	
Kyrgyzstan	Order placed with supplier(s)	12.06.2017	10.07.2017	20.09.2017	26.11.2017		Cfz-100-(L)-100	2379	
Kyrgyzstan	Order placed with supplier(s)	02.08.2017	18.08.2017	29.08.2017	26.11.2017		Lnz-600-(B)-20	2000	
Kyrgyzstan	Order placed with supplier(s)	12.06.2017	10.07.2017	20.09.2017			Lnz-600-(B)-10	13947	
Lebanon	Completed					23.09.2017	Bdq-100-(L)-188	2	BDQ for Refugees in a camp under Global Fund
Lebanon	Completed					23.09.2017	Cfz-100-(L)-100	8	
Lebanon	Completed					23.09.2017	Lnz-600-(B)-20	32	
Lebanon	Completed					07.10.2017	Lnz-600-(B)-20	40	
Lesotho	Order placed with supplier(s)	26.06.2017		07.08.2017			Bdq-100-(L)-188	22	
Lesotho	Pending quote	28.10.2015	15.12.2015	21.01.2016			Lnz-600-(B)-20	711	
Lesotho	Pending quote	28.10.2015	15.12.2015	21.01.2016	01.08.2016	10.10.2016	Bdq-100-(L)-188	32	
Lesotho	Pending quote	28.10.2015	15.12.2015	21.01.2016	01.08.2016	10.10.2016	Cfz-100-(L)-100	142	
Lesotho	Completed					25.03.2015	Cfz-100-(L)-100	8	
Lesotho	Completed					30.09.2015	Cfz-100-(L)-100	55	
Lesotho	Completed					30.09.2015	Lnz-600-(B)-20	912	
Lesotho	Completed					30.09.2015	Bdq-100-(L)-188	30	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report

30-October-2017

Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Lesotho	Completed					10.10.2016	Bdq-100-(L)-188	3	
Lesotho	Completed					29.06.2016	Bdq-100-(L)-188	20	
Lesotho	Completed					29.06.2016	Cfz-100-(L)-100	143	
Lesotho	Completed					29.06.2016	Lnz-600-(B)-20	711	
Lesotho	Completed					27.03.2017	Bdq-100-(L)-188	10	
Lesotho	Completed					08.07.2017	Cfz-100-(L)-100	121	
Lesotho	Completed					08.10.2017	Cfz-100-(L)-100	123	
Liberia	Order placed with supplier(s)	20.06.2017	22.08.2017	29.08.2017			Bdq-100-(L)-188	10	
Liberia	Completed					14.09.2017	Bdq-100-(L)-188	2	
Liberia	Completed					14.09.2017	Cfz-100-(L)-100	82	
Liberia	Order placed with supplier(s)	11.01.2017	16.03.2017	18.05.2017	20.12.2017		Bdq-100-(L)-188	2	
Liberia	Order placed with supplier(s)	11.01.2017	16.03.2017	18.05.2017	20.12.2017		Cfz-100-(L)-100	101	
Liberia	Completed					23.03.2016	Bdq-100-(L)-188	10	
Malawi	Pending advance payment	05.09.2017					Bdq-100-(L)-188	5	
Malawi	Pending advance payment	05.09.2017					Cfz-100-(L)-100	10	
Malawi	Pending advance payment	05.09.2017					Lnz-600-(B)-10	101	
Malawi	Completed					01.09.2017	Cfz-100-(L)-100	88	
Mali	Completed					27.10.2017	Cfz-100-(L)-100	100	
Mali	Completed					22.03.2017	Cfz-100-(L)-100	78	
Mali	Completed					22.03.2017	Lnz-600-(B)-10	780	
Mali	Completed					29.03.2017	Bdq-100-(L)-188	23	
Mongolia	Order placed with supplier(s)	06.09.2017	05.10.2017	12.10.2017	01.08.2018		Bdq-100-(L)-188	5	
Mongolia	Order placed with supplier(s)	06.09.2017	05.10.2017	12.10.2017	01.08.2018		Cfz-100-(L)-100	153	
Mongolia	Order placed with supplier(s)	06.09.2017	05.10.2017	12.10.2017	01.08.2018		Lnz-600-(B)-10	2160	
Mongolia	Order placed with supplier(s)	06.09.2017	05.10.2017	12.10.2017	01.04.2019		Cfz-100-(L)-100	243	
Mongolia	Completed					24.01.2015	Cfz-100-(L)-100	130	
Mongolia	Completed					24.01.2015	Lnz-600-(B)-20	126	
Mongolia	Completed					27.02.2016	Cfz-100-(L)-100	130	
Mongolia	Completed					27.02.2016	Lnz-600-(B)-20	126	
Mongolia	Completed					01.09.2017	Bdq-100-(L)-188	26	



GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-October-2017

Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Mongolia	Completed					01.09.2017	Lnz-600-(B)-10	1440	
Morocco	Draft	24.10.2017					Bdq-100-(L)-188	3	
Morocco	Draft	24.10.2017					Cfz-50-(L)-100	21	
Morocco	Draft	24.10.2017					Lnz-600-(B)-20	887	
Morocco	Completed					28.01.2017	Cfz-100-(L)-100	86	
Morocco	Completed					04.08.2017	Cfz-100-(L)-100	562	
Mozambique	Order placed with supplier(s)	10.01.2017		06.03.2017			Bdq-100-(L)-188	44	
Mozambique	Order placed with supplier(s)	20.12.2016	23.01.2017	28.06.2017	01.03.2018		Cfz-100-(L)-100	120	
Mozambique	Order placed with supplier(s)	20.12.2016	23.01.2017	28.06.2017	01.03.2018		Lnz-600-(B)-10	300	
Mozambique	Order placed with supplier(s)	20.12.2016	02.02.2017	12.04.2017	21.04.2018		Cfz-100-(L)-100	128	
Mozambique	Order placed with supplier(s)	20.12.2016	02.02.2017	12.04.2017	21.04.2018		Lnz-600-(B)-10	300	
Mozambique	Order placed with supplier(s)	20.12.2016	02.02.2017	12.04.2017	01.07.2018		Cfz-100-(L)-100	100	
Mozambique	Order placed with supplier(s)	20.12.2016	02.02.2017	12.04.2017	01.07.2018		Lnz-600-(B)-10	722	
Mozambique	Order placed with supplier(s)	20.12.2016	23.01.2017	12.04.2017			Cfz-100-(L)-100	200	
Mozambique	Order placed with supplier(s)	21.03.2017	12.06.2017	29.06.2017			Cfz-100-(L)-100	2	
Mozambique	Order placed with supplier(s)	21.03.2017	03.08.2017	27.09.2017	23.01.2018		Cfz-100-(L)-100	927	
Mozambique	Order placed with supplier(s)	21.03.2017	08.06.2017	08.08.2017	01.05.2018		Bdq-100-(L)-188	521	
Mozambique	Order placed with supplier(s)	21.03.2017	08.06.2017	08.08.2017	01.05.2018		Cfz-100-(L)-100	1224	
Mozambique	Order placed with supplier(s)	21.03.2017	08.06.2017	08.08.2017	01.05.2018		Lnz-600-(B)-10	10399	
Mozambique	Order placed with supplier(s)	21.03.2017	12.06.2017	29.06.2017			Lnz-600-(B)-10	1566	
Mozambique	Order placed with supplier(s)	10.01.2017		06.03.2017	01.01.2018		Bdq-100-(L)-188	54	
Mozambique	Completed					20.10.2017	Lnz-600-(B)-10	600	
Mozambique	Completed					22.09.2017	Bdq-100-(L)-188	59	
Mozambique	Order placed with supplier(s)	21.03.2017	03.08.2017	27.09.2017	24.11.2017		Bdq-100-(L)-188	269	
Mozambique	Order placed with supplier(s)	21.03.2017	03.08.2017	27.09.2017	24.11.2017		Lnz-600-(B)-10	3241	
Mozambique	Order placed with supplier(s)	20.12.2016	23.01.2017	04.04.2017			Cfz-100-(L)-100	120	
Mozambique	Order placed with supplier(s)	20.12.2016	23.01.2017	04.04.2017			Lnz-600-(B)-10	400	
Myanmar	Order placed with supplier(s)	17.11.2015	15.01.2016	03.02.2016			Cfz-100-(L)-100	10	
Myanmar	Order placed with supplier(s)	17.11.2015	15.01.2016	03.02.2016			Lnz-600-(B)-20	45	
Myanmar	Order placed with supplier(s)	25.04.2017	29.06.2017	06.07.2017			Cfz-100-(L)-100	390	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-October-2017

Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Myanmar	Order placed with supplier(s)	30.05.2017		14.06.2017			Bdq-100-(L)-188	5	
Myanmar	Order placed with supplier(s)	17.11.2015	15.01.2016	03.02.2016	15.03.2018		Cfz-100-(L)-100	9	
Myanmar	Order placed with supplier(s)	17.11.2015	15.01.2016	03.02.2016	15.03.2018		Lnz-600-(B)-20	45	
Myanmar	Completed					19.10.2017	Cfz-100-(L)-100	10	
Myanmar	Completed					19.10.2017	Lnz-600-(B)-20	45	
Myanmar	Order placed with supplier(s)	17.11.2015	15.01.2016	03.02.2016	01.02.2018		Cfz-100-(L)-100	10	
Myanmar	Order placed with supplier(s)	17.11.2015	15.01.2016	03.02.2016	01.02.2018		Lnz-600-(B)-20	45	
Myanmar	Order placed with supplier(s)	17.11.2015	15.01.2016	03.02.2016	08.08.2018		Cfz-100-(L)-100	9	
Myanmar	Order placed with supplier(s)	17.11.2015	15.01.2016	03.02.2016	08.08.2018		Lnz-600-(B)-20	45	
Myanmar	Order placed with supplier(s)	25.04.2017	29.06.2017	06.07.2017	01.12.2017		Cfz-100-(L)-100	780	
Myanmar	Order placed with supplier(s)	25.04.2017	29.06.2017	06.07.2017	01.06.2018		Cfz-100-(L)-100	780	
Myanmar	Order placed with supplier(s)	25.04.2017	29.06.2017	06.07.2017	01.11.2018		Cfz-100-(L)-100	780	
Myanmar	Order placed with supplier(s)	25.04.2017	29.06.2017	06.07.2017	01.03.2019		Cfz-100-(L)-100	2340	
Myanmar	Completed					03.12.2015	Bdq-100-(L)-188	3	
Myanmar	Completed					17.12.2015	Bdq-100-(L)-188	3	
Myanmar	Completed					16.05.2016	Bdq-100-(L)-188	2	
Myanmar	Completed					23.09.2016	Bdq-100-(L)-188	2	
Myanmar	Completed					04.01.2017	Cfz-100-(L)-100	10	
Myanmar	Completed					04.01.2017	Lnz-600-(B)-20	45	
Myanmar	Completed					22.01.2017	Cfz-100-(L)-100	10	
Myanmar	Completed					22.01.2017	Lnz-600-(B)-20	45	
Myanmar	Completed					18.12.2016	Cfz-100-(L)-100	10	
Myanmar	Completed					18.12.2016	Lnz-600-(B)-20	45	
Myanmar	Completed					28.09.2017	Cfz-100-(L)-100	390	
Myanmar	Completed					08.08.2017	Bdq-100-(L)-188	5	
Namibia	Pending GDF approval	09.10.2017					Bdq-100-(L)-188	60	
Namibia	Completed					27.01.2016	Bdq-100-(L)-188	15	
Namibia	Completed					06.12.2016	Bdq-100-(L)-188	15	
Namibia	Completed					12.06.2017	Bdq-100-(L)-188	60	
Nepal	Draft with quote	19.09.2017					Cfz-100-(L)-100	1715	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-October-2017

Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Nepal	Draft with quote	19.09.2017					Lnz-600-(B)-10	4232	
Nepal	Draft with quote	05.10.2017					Bdq-100-(L)-188	260	
Nepal	Completed					11.10.2014	Lnz-600-(B)-20	196	
Nepal	Completed					24.01.2015	Cfz-100-(L)-100	706	
Nepal	Completed					07.04.2015	Lnz-600-(B)-20	443	
Nepal	Completed					12.12.2015	Lnz-600-(B)-20	639	
Nepal	Completed					12.12.2015	Cfz-100-(L)-100	706	
Nepal	Completed					09.09.2016	Cfz-100-(L)-100	929	
Nepal	Completed					09.09.2016	Lnz-600-(B)-20	810	
Nepal	Completed					24.10.2017	Cfz-100-(L)-100	929	
Nepal	Completed					24.10.2017	Lnz-600-(B)-20	810	
Netherlands	Completed					07.09.2015	Bdq-100-(L)-188	80	Uzbekistan
Niger	Completed					10.02.2016	Bdq-100-(L)-188	10	
Niger	Completed					28.04.2017	Bdq-100-(L)-188	8	
Nigeria	Order placed with supplier(s)	05.06.2017	10.07.2017	25.07.2017			Cfz-100-(L)-100	149	
Nigeria	Order placed with supplier(s)	05.06.2017	10.07.2017	25.07.2017			Lnz-600-(B)-10	392	
Nigeria	Order placed with supplier(s)	18.07.2017		18.09.2017			Bdq-100-(L)-188	30	
Nigeria	Order placed with supplier(s)	26.06.2017	17.08.2017	25.09.2017			Bdq-100-(L)-188	19	
Nigeria	Order placed with supplier(s)	26.06.2017	17.08.2017	25.09.2017	10.11.2017		Cfz-100-(L)-100	1159	
Nigeria	Order placed with supplier(s)	26.06.2017	17.08.2017	25.09.2017	10.11.2017		Lnz-600-(B)-10	1003	
Nigeria	Completed					24.05.2015	Bdq-100-(L)-188	6	
Nigeria	Completed					24.05.2015	Cfz-100-(L)-100	15	
Nigeria	Completed					24.05.2015	Lnz-600-(B)-20	73	
Nigeria	Completed					03.11.2016	Bdq-100-(L)-188	5	
Nigeria	Completed					03.11.2016	Cfz-100-(L)-100	66	
Nigeria	Completed					03.11.2016	Lnz-600-(B)-20	310	
Nigeria	Completed					05.04.2017	Cfz-100-(L)-100	536	
Nigeria	Completed					16.09.2017	Cfz-100-(L)-100	536	
Nigeria	Completed					06.10.2017	Lnz-600-(B)-10	352	
Nigeria	Completed					22.06.2017	Bdq-100-(L)-188	10	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-October-2017

Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Nigeria	Order placed with supplier(s)	12.07.2017	17.08.2017	20.09.2017	25.11.2017		Lnz-600-(B)-10	669	
Pakistan	Order placed with supplier(s)	29.05.2017	01.08.2017	23.08.2017	17.12.2017		Cfz-100-(L)-100	2004	
Pakistan	Order placed with supplier(s)	29.05.2017	01.08.2017	23.08.2017	04.04.2018		Lnz-600-(B)-20	11422	
Pakistan	Order placed with supplier(s)	20.06.2017	01.08.2017	05.09.2017	01.03.2018		Cfz-100-(L)-100	2004	
Pakistan	Order placed with supplier(s)	20.06.2017	01.08.2017	05.09.2017	05.05.2018		Lnz-600-(B)-20	3807	
Pakistan	Completed					15.11.2015	Cfz-100-(L)-100	534	
Pakistan	Completed					15.11.2015	Cfz-50-(L)-100	1244	
Pakistan	Completed					06.12.2015	Lnz-600-(B)-20	193	
Pakistan	Completed					27.07.2015	Cfz-100-(L)-100	1589	
Pakistan	Completed					27.07.2015	Cfz-50-(L)-100	3656	
Pakistan	Completed					08.04.2016	Lnz-600-(B)-20	5545	
Pakistan	Completed					21.06.2017	Lnz-600-(B)-20	10160	
Pakistan	Completed					18.05.2016	Bdq-100-(L)-188	58	
Pakistan	Completed					18.08.2016	Bdq-100-(L)-188	25	
Pakistan	Completed					05.01.2017	Bdq-100-(L)-188	25	
Pakistan	Completed					03.04.2017	Bdq-100-(L)-188	25	
Pakistan	Completed					03.04.2017	Bdq-100-(L)-188	25	
Pakistan	Completed					13.09.2017	Bdq-100-(L)-188	344	
Pakistan	Order placed with supplier(s)	13.06.2017		20.07.2017			Bdq-100-(L)-188	344	
Papua New Guinea	Pending quote	09.05.2017					Bdq-100-(L)-188	117	
Papua New Guinea	Pending quote	09.05.2017					Cfz-100-(L)-100	140	
Papua New Guinea	Pending quote	09.05.2017					Lnz-600-(B)-10	2091	
Papua New Guinea	Order placed with supplier(s)	22.06.2017	21.07.2017	26.07.2017	11.11.2017		Lnz-600-(B)-10	5420	
Papua New Guinea	Completed					22.10.2017	Bdq-100-(L)-188	30	
Papua New Guinea	Order placed with supplier(s)	07.07.2017		28.07.2017	01.02.2018		Bdq-100-(L)-188	30	
Papua New Guinea	Completed					19.05.2015	Cfz-100-(L)-100	43	
Papua New Guinea	Completed					14.07.2015	Lnz-600-(B)-20	876	
Papua New Guinea	Completed					25.08.2015	Bdq-100-(L)-188	8	
Papua New Guinea	Completed					06.01.2016	Cfz-50-(L)-100	1257	
Papua New Guinea	Completed					06.01.2016	Cfz-50-(L)-100	2000	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-October-2017

Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Papua New Guinea	Completed					06.01.2016	Cfz-50-(L)-100	1226	
Papua New Guinea	Completed					06.01.2016	Lnz-600-(B)-20	1502	
Papua New Guinea	Completed					04.04.2016	Cfz-50-(L)-100	691	
Papua New Guinea	Completed					26.06.2016	Lnz-600-(B)-20	1502	
Papua New Guinea	Completed					08.06.2016	Cfz-100-(L)-100	2586	
Papua New Guinea	Completed					01.06.2017	Lnz-600-(B)-10	5420	
Papua New Guinea	Completed					10.10.2016	Bdq-100-(L)-188	30	
Papua New Guinea	Completed					09.12.2016	Bdq-100-(L)-188	30	
Papua New Guinea	Completed					22.05.2017	Bdq-100-(L)-188	25	
Paraguay	Pending quote	24.10.2017					Bdq-100-(L)-188	2	
Paraguay	Completed					13.09.2017	Lnz-600-(B)-10	40	
Peru	Order placed with supplier(s)	27.06.2017	20.07.2017	11.08.2017			Cfz-100-(L)-100	420	
Peru	Order placed with supplier(s)	27.01.2017	12.05.2017	17.05.2017			Lnz-600-(B)-10	3000	
Peru	Pending advance payment	05.10.2017					Bdq-100-(L)-188	69	
Peru	Pending advance payment	05.10.2017					Cfz-100-(L)-100	583	
Peru	Order placed with supplier(s)	27.01.2017	12.05.2017	17.05.2017	16.01.2018		Lnz-600-(B)-10	2000	
Peru	Completed					28.09.2017	Bdq-100-(L)-188	86	
Peru	Completed					08.12.2015	Bdq-100-(L)-188	50	
Peru	Completed					20.11.2015	Cfz-100-(L)-100	304	
Peru	Completed					18.11.2016	Bdq-100-(L)-188	45	
Peru	Completed					23.06.2016	Cfz-100-(L)-100	456	
Peru	Completed					16.09.2016	Bdq-100-(L)-188	30	
Philippines	Order placed with supplier(s)	12.04.2017	19.05.2017	06.06.2017			Bdq-100-(L)-188	92	
Philippines	Order placed with supplier(s)	12.04.2017	19.05.2017	06.06.2017			Cfz-100-(L)-100	1000	
Philippines	Order placed with supplier(s)	12.04.2017	19.05.2017	06.06.2017	07.12.2017		Cfz-100-(L)-100	2533	
Philippines	Completed					22.10.2017	Bdq-100-(L)-188	388	
Philippines	Order placed with supplier(s)	04.07.2017	07.08.2017	29.08.2017	24.02.2018		Cfz-100-(L)-100	7644	
Philippines	Order placed with supplier(s)	04.07.2017	07.08.2017	29.08.2017	24.02.2018		Cfz-50-(L)-100	403	
Philippines	Order placed with supplier(s)	04.07.2017	07.08.2017	29.08.2017	10.04.2018		Lnz-600-(B)-10	15852	
Philippines	Completed					25.05.2015	Cfz-100-(L)-100	428	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-October-2017

Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Philippines	Completed					18.11.2015	Cfz-100-(L)-100	70	
Philippines	Completed					18.11.2015	Cfz-50-(L)-100	1086	
Philippines	Completed					23.01.2016	Cfz-100-(L)-100	1025	
Philippines	Completed					08.02.2016	Cfz-100-(L)-100	274	
Philippines	Completed					17.09.2016	Cfz-100-(L)-100	200	
Philippines	Completed					12.02.2016	Bdq-100-(L)-188	48	
Philippines	Completed					30.09.2016	Bdq-100-(L)-188	27	
Philippines	Completed					05.01.2017	Cfz-100-(L)-100	200	
Philippines	Completed					16.06.2017	Cfz-100-(L)-100	190	
Philippines	Completed					17.07.2016	Lnz-600-(B)-20	1170	
Philippines	Completed					30.03.2017	Cfz-100-(L)-100	2636	
Philippines	Completed					30.03.2017	Lnz-600-(B)-10	3627	
Philippines	Completed					09.07.2017	Lnz-600-(B)-10	3627	
Philippines	Completed					28.02.2017	Bdq-100-(L)-188	75	
Philippines	Completed					09.07.2017	Bdq-100-(L)-188	75	
Republic of Korea	Completed					22.09.2015	Bdq-100-(L)-188	17	Benin
Republic of Korea	Completed					25.09.2015	Cfz-100-(L)-100	27	Belarus
Republic of Korea	Completed					25.09.2015	Lnz-600-(B)-20	124	Myanmar
Republic of Moldova	Order placed with supplier(s)	31.01.2017	08.02.2017	14.02.2017			Bdq-100-(L)-188	30	
Republic of Moldova	Order placed with supplier(s)	20.07.2017	09.08.2017	20.09.2017	09.12.2017		Lnz-600-(B)-20	2500	
Republic of Moldova	Completed					05.05.2015	Lnz-600-(B)-20	840	
Republic of Moldova	Completed					09.06.2016	Lnz-600-(B)-20	840	
Republic of Moldova	Completed					16.11.2016	Lnz-600-(B)-20	726	
Republic of Moldova	Completed					05.12.2016	Bdq-100-(L)-188	22	
Republic of Moldova	Completed					20.05.2016	Bdq-100-(L)-188	23	
Republic of Moldova	Completed					20.05.2016	Lnz-600-(B)-20	1783	
Republic of Moldova	Completed					18.01.2017	Bdq-100-(L)-188	44	
Republic of Moldova	Completed					18.01.2017	Lnz-600-(B)-20	1783	
Republic of Moldova	Completed					04.06.2017	Lnz-600-(B)-10	10470	
Republic of Moldova	Completed					28.08.2017	Bdq-100-(L)-188	37	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report

30-October-2017

Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Rwanda	Draft with quote	11.09.2017					Bdq-100-(L)-188	4	
Rwanda	Draft with quote	11.09.2017					Lnz-600-(B)-10	200	
Rwanda	Draft with quote	12.09.2017					Cfz-100-(L)-100	200	
Rwanda	Draft with quote	12.09.2017					Bdq-100-(L)-188	3	
Rwanda	Draft with quote	12.09.2017					Cfz-100-(L)-100	208	
Rwanda	Draft with quote	12.09.2017					Lnz-600-(B)-10	186	
Rwanda	Completed					15.02.2015	Cfz-100-(L)-100	160	
Rwanda	Completed					20.12.2016	Cfz-100-(L)-100	261	
Senegal	Pending quote	02.11.2017					Bdq-100-(L)-188	6	
Senegal	Pending quote	02.11.2017					Cfz-100-(L)-100	119	
Senegal	Pending quote	02.11.2017					Lnz-600-(B)-10	1940	
Senegal	Pending quote	02.11.2017					Bdq-100-(L)-188	4	
Senegal	Pending quote	02.11.2017					Cfz-100-(L)-100	186	
Senegal	Pending quote	02.11.2017					Lnz-600-(B)-10	2590	
Senegal	Draft with quote	07.09.2017					Bdq-100-(L)-188	6	
Senegal	Draft with quote	07.09.2017					Cfz-100-(L)-100	19	
Senegal	Draft with quote	07.09.2017					Lnz-600-(B)-10	182	
Senegal	Order placed with supplier(s)	31.03.2017	29.05.2017	30.05.2017	22.12.2017		Lnz-600-(B)-10	111	
Senegal	Completed					16.07.2017	Bdq-100-(L)-188	6	
Senegal	Completed					16.07.2017	Cfz-100-(L)-100	31	
Senegal	Completed					16.07.2017	Lnz-600-(B)-10	120	
Senegal	Completed					10.05.2015	Cfz-100-(L)-100	216	
Senegal	Completed					08.06.2016	Cfz-100-(L)-100	38	
Senegal	Completed					24.08.2016	Cfz-100-(L)-100	55	
Senegal	Completed					19.04.2016	Lnz-600-(B)-20	361	
Senegal	Completed					17.07.2017	Cfz-100-(L)-100	24	
Sierra Leone	Order placed with supplier(s)	06.06.2017	07.08.2017	07.08.2017	06.01.2018		Bdq-100-(L)-188	6	
Sierra Leone	Order placed with supplier(s)	06.06.2017	07.08.2017	07.08.2017	06.01.2018		Lnz-600-(B)-10	9	
Sierra Leone	Completed					21.12.2016	Cfz-100-(L)-100	92	
Sierra Leone	Completed					17.05.2017	Cfz-100-(L)-100	123	



GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-October-2017

Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Sierra Leone	Completed					30.07.2017	Cfz-100-(L)-100	145	
Sierra Leone	Completed					01.10.2017	Bdq-100-(L)-188	11	
Sierra Leone	Completed					01.10.2017	Lnz-600-(B)-10	12	
Somalia	Order placed with supplier(s)	03.08.2016	22.06.2017	06.07.2017			Bdq-100-(L)-188	15	
Somalia	Order placed with supplier(s)	03.08.2016	22.06.2017	06.07.2017	31.12.2017		Cfz-100-(L)-100	47	
Somalia	Order placed with supplier(s)	03.08.2016	22.06.2017	06.07.2017	31.12.2017		Lnz-600-(B)-20	300	
Somalia	Completed					21.10.2017	Lnz-600-(B)-20	300	
Somalia	Completed					03.10.2017	Bdq-100-(L)-188	15	
Somalia	Completed					03.10.2017	Cfz-100-(L)-100	47	
Sri Lanka	Order placed with supplier(s)	22.03.2017	06.06.2017	13.06.2017	01.12.2017		Cfz-100-(L)-100	3	
Sri Lanka	Order placed with supplier(s)	01.05.2017	06.06.2017	21.06.2017	01.02.2018		Cfz-100-(L)-100	3	
Sri Lanka	Order placed with supplier(s)	01.05.2017	06.06.2017	21.06.2017	01.02.2018		Lnz-600-(B)-10	34	
Sri Lanka	Completed					01.10.2017	Cfz-100-(L)-100	3	
Sri Lanka	Completed					05.08.2017	Bdq-100-(L)-188	1	
Sri Lanka	Completed					05.08.2017	Cfz-100-(L)-100	4	
Sri Lanka	Completed					05.08.2017	Lnz-600-(B)-10	35	
Swaziland	Order placed with supplier(s)	14.02.2017		04.05.2017	08.02.2018		Bdq-100-(L)-188	97	
Swaziland	Completed					09.12.2015	Bdq-100-(L)-188	120	
Swaziland	Completed					04.07.2017	Bdq-100-(L)-188	115	
Tajikistan	Order placed with supplier(s)	14.06.2017	29.06.2017	17.07.2017	30.01.2018		Bdq-100-(L)-188	128	
Tajikistan	Order placed with supplier(s)	14.06.2017	29.06.2017	17.07.2017	30.01.2018		Cfz-100-(L)-100	2139	
Tajikistan	Order placed with supplier(s)	14.06.2017	29.06.2017	17.07.2017	30.01.2018		Lnz-600-(B)-10	28088	
Tajikistan	Completed					24.12.2014	Cfz-100-(L)-100	128	
Tajikistan	Completed					24.12.2014	Lnz-600-(B)-20	585	
Tajikistan	Completed					28.10.2015	Lnz-600-(B)-20	292	
Tajikistan	Completed					04.04.2015	Cfz-100-(L)-100	128	
Tajikistan	Completed					04.04.2015	Lnz-600-(B)-20	293	
Tajikistan	Completed					02.09.2016	Cfz-100-(L)-100	190	
Tajikistan	Completed					02.09.2016	Lnz-600-(B)-20	144	
Tajikistan	Completed					18.11.2016	Cfz-100-(L)-100	637	



GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-October-2017

Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Tajikistan	Completed					18.11.2016	Lnz-600-(B)-20	2064	
Tajikistan	Completed					26.07.2017	Cfz-100-(L)-100	1196	
Tajikistan	Completed					26.07.2017	Lnz-600-(B)-10	9506	
Tajikistan	Completed					15.11.2016	Bdq-100-(L)-188	25	
Tajikistan	Completed					20.03.2017	Bdq-100-(L)-188	25	
Tajikistan	Completed					25.07.2017	Bdq-100-(L)-188	40	
Tajikistan	Completed					30.09.2017	Bdq-100-(L)-188	30	
Tajikistan	Completed					10.10.2017	Bdq-100-(L)-188	50	
Thailand	Order placed with supplier(s)	28.03.2017	30.06.2017	04.07.2017	02.01.2018		Lnz-600-(B)-10	728	
Thailand	Order placed with supplier(s)	28.03.2017	30.06.2017	04.07.2017	02.12.2018		Bdq-100-(L)-188	10	
Thailand	Order placed with supplier(s)	28.03.2017	30.06.2017	04.07.2017	02.12.2018		Cfz-100-(L)-100	80	
Thailand	Completed					14.09.2015	Cfz-100-(L)-100	73	
Thailand	Completed					14.09.2015	Lnz-600-(B)-20	203	
Thailand	Completed					19.03.2016	Cfz-100-(L)-100	73	
Thailand	Completed					19.03.2016	Lnz-600-(B)-20	203	
Thailand	Completed					15.02.2016	Bdq-100-(L)-188	40	
Thailand	Completed					02.02.2017	Bdq-100-(L)-188	40	
Thailand	Completed					09.09.2017	Cfz-100-(L)-100	80	
Thailand	Completed					09.09.2017	Lnz-600-(B)-10	728	
Thailand	Completed					09.09.2017	Bdq-100-(L)-188	10	
Thailand	Completed					12.10.2017	Cfz-100-(L)-100	400	
Tunisia	Draft	05.09.2017					Bdq-100-(L)-188	1	
Tunisia	Draft	05.09.2017					Cfz-100-(L)-100	128	
Tunisia	Draft	05.09.2017					Lnz-600-(B)-20	72	
Tunisia	Completed					23.05.2017	Cfz-100-(L)-100	48	
Tunisia	Completed					23.05.2017	Lnz-600-(B)-20	36	
Turkmenistan	Order placed with supplier(s)	08.11.2016	24.11.2016	05.01.2017	06.01.2018		Cfz-100-(L)-100	64	
Turkmenistan	Order placed with supplier(s)	08.11.2016	24.11.2016	05.01.2017	06.01.2018		Lnz-600-(B)-10	924	
Turkmenistan	Order placed with supplier(s)	18.07.2017	29.08.2017	27.09.2017	29.01.2018		Lnz-600-(B)-10	1554	
Turkmenistan	Order placed with supplier(s)	18.07.2017	29.08.2017	14.09.2017	16.06.2018		Lnz-600-(B)-10	1687	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report

30-October-2017

Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Turkmenistan	Order placed with supplier(s)	18.08.2017	11.09.2017	04.10.2017	20.02.2018		Cfz-100-(L)-100	12	
Turkmenistan	Order placed with supplier(s)	18.08.2017	11.09.2017	04.10.2017	20.02.2018		Lnz-600-(B)-10	205	
Turkmenistan	Order placed with supplier(s)	18.08.2017	11.09.2017	04.10.2017	15.06.2018		Bdq-100-(L)-188	18	
Turkmenistan	Order placed with supplier(s)	18.08.2017	11.09.2017	04.10.2017	15.06.2018		Cfz-100-(L)-100	135	
Turkmenistan	Order placed with supplier(s)	18.08.2017	11.09.2017	04.10.2017	15.06.2018		Lnz-600-(B)-10	1823	
Turkmenistan	Completed					21.05.2017	Bdq-100-(L)-188	40	
Turkmenistan	Completed					21.05.2017	Cfz-100-(L)-100	92	
Turkmenistan	Completed					21.05.2017	Lnz-600-(B)-10	1320	
Uganda	Order placed with supplier(s)	31.05.2017	27.07.2017	07.08.2017			Lnz-600-(B)-20	170	
Uganda	Order placed with supplier(s)	12.01.2017		26.07.2017			Bdq-100-(L)-188	10	
Uganda	Pending advance payment	31.05.2017					Bdq-100-(L)-188	22	
Uganda	Pending advance payment	31.05.2017					Cfz-100-(L)-100	1352	
Uganda	Pending advance payment	31.05.2017					Lnz-600-(B)-20	392	
Uganda	Order placed with supplier(s)	18.05.2016	01.09.2017	18.09.2017	21.12.2017		Cfz-100-(L)-100	42	
Uganda	Order placed with supplier(s)	18.05.2016	01.09.2017	18.09.2017	21.12.2017		Lnz-600-(B)-10	848	
Uganda	Order placed with supplier(s)	31.05.2017	27.07.2017	07.08.2017	11.02.2018		Cfz-100-(L)-100	972	
Uganda	Order placed with supplier(s)	12.01.2017		26.07.2017	02.12.2017		Bdq-100-(L)-188	5	
Uganda	Completed					22.04.2016	Lnz-600-(B)-20	90	
Uganda	Completed					21.10.2017	Cfz-100-(L)-100	33	
Uganda	Completed					21.10.2017	Cfz-100-(L)-100	92	
Uganda	Completed					22.04.2016	Bdq-100-(L)-188	20	
Uganda	Completed					02.06.2017	Bdq-100-(L)-188	9	
Uganda	Completed					10.11.2016	Cfz-100-(L)-100	39	
Uganda	Order placed with supplier(s)	31.05.2017	27.07.2017	07.08.2017	25.11.2017		Lnz-600-(B)-20	315	
Ukraine	Completed					26.03.2015	Lnz-600-(B)-20	1237	
Ukraine	Completed					23.03.2016	Lnz-600-(B)-20	11087	
Ukraine	Completed					30.06.2017	Bdq-100-(L)-188	200	
United Republic of Tanzania	Order placed with supplier(s)	11.04.2017	19.06.2017	07.07.2017			Bdq-100-(L)-188	20	
United Republic of Tanzania	Order placed with supplier(s)	11.04.2017	19.06.2017	07.07.2017			Lnz-600-(B)-10	104	
United Republic of Tanzania	Order placed with supplier(s)	11.04.2017	19.06.2017	07.07.2017			Cfz-100-(L)-100	185	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-October-2017

Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
United Republic of Tanzania	Order placed with supplier(s)	11.04.2017	19.06.2017	07.07.2017			Cfz-100-(L)-100	185	
United Republic of Tanzania	Order placed with supplier(s)	11.04.2017	19.06.2017	07.07.2017			Lnz-600-(B)-10	222	
United Republic of Tanzania	Draft with quote	05.03.2015	18.05.2015	19.05.2015	21.07.2015	25.07.2015	Bdq-100-(L)-188	2	
United Republic of Tanzania	Draft with quote	05.03.2015	18.05.2015	19.05.2015	21.07.2015	25.07.2015	Cfz-100-(L)-100	29	
United Republic of Tanzania	Draft with quote	05.03.2015	18.05.2015	19.05.2015	21.07.2015	25.07.2015	Lnz-600-(B)-20	54	
United Republic of Tanzania	Draft with quote	07.09.2017					Cfz-100-(L)-100	66	
United Republic of Tanzania	Pending client approval	07.10.2015					Bdq-100-(L)-188	1	
United Republic of Tanzania	Pending client approval	07.10.2015					Cfz-100-(L)-100	15	
United Republic of Tanzania	Completed					24.09.2017	Bdq-100-(L)-188	14	
United Republic of Tanzania	Completed					24.09.2017	Lnz-600-(B)-10	118	
United Republic of Tanzania	Order placed with supplier(s)	11.04.2017	19.06.2017	07.07.2017	01.12.2017		Bdq-100-(L)-188	35	
United Republic of Tanzania	Completed					17.05.2016	Cfz-100-(L)-100	42	
United Republic of Tanzania	Completed					17.05.2016	Lnz-600-(B)-20	76	
United Republic of Tanzania	Completed					02.02.2017	Bdq-100-(L)-188	2	
Uzbekistan	Order placed with supplier(s)	22.11.2016	14.03.2017	07.04.2017			Bdq-100-(L)-188	35	
Uzbekistan	Order placed with supplier(s)	22.11.2016	14.03.2017	07.04.2017			Bdq-100-(L)-188	208	
Uzbekistan	Order placed with supplier(s)	22.11.2016	14.03.2017	07.04.2017			Cfz-100-(L)-100	314	
Uzbekistan	Order placed with supplier(s)	22.11.2016	14.03.2017	07.04.2017			Lnz-600-(B)-10	2536	
Uzbekistan	Order placed with supplier(s)	22.11.2016	14.03.2017	07.04.2017			Lnz-600-(B)-10	1972	
Uzbekistan	Order placed with supplier(s)	10.11.2016	08.12.2016	14.12.2016	17.11.2017		Cfz-100-(L)-100	274	
Uzbekistan	Order placed with supplier(s)	10.11.2016	08.12.2016	14.12.2016	17.11.2017		Lnz-600-(B)-10	3188	
Uzbekistan	Pending advance payment	13.09.2017					Lnz-600-(B)-20	4150	
Uzbekistan	Pending advance payment	20.09.2017					Bdq-100-(L)-188	503	
Uzbekistan	Pending advance payment	20.09.2017					Cfz-100-(L)-100	2255	
Uzbekistan	Pending advance payment	20.09.2017					Lnz-600-(B)-10	31568	
Uzbekistan	Completed					07.07.2017	Bdq-100-(L)-188	150	
Uzbekistan	Order placed with supplier(s)	22.11.2016	14.03.2017	07.04.2017	25.01.2018		Cfz-100-(L)-100	300	
Uzbekistan	Order placed with supplier(s)	22.11.2016	14.03.2017	07.04.2017	25.01.2018		Lnz-600-(B)-10	3140	
Uzbekistan	Order placed with supplier(s)	07.07.2017	07.08.2017	13.10.2017	28.01.2018		Bdq-100-(L)-188	86	
Uzbekistan	Order placed with supplier(s)	07.07.2017	07.08.2017	13.10.2017	28.01.2018		Cfz-100-(L)-100	3516	

GDF Bedaquiline Donation and Companion Drug\* Order Status Report  
30-October-2017

Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Uzbekistan	Order placed with supplier(s)	07.07.2017	07.08.2017	13.10.2017	05.04.2018		Lnz-600-(B)-10	6151	
Uzbekistan	Completed					26.01.2015	Cfz-100-(L)-100	152	
Uzbekistan	Completed					22.02.2015	Cfz-100-(L)-100	504	
Uzbekistan	Completed					23.07.2015	Lnz-600-(B)-20	3024	
Uzbekistan	Completed					15.08.2015	Bdq-100-(L)-188	60	
Uzbekistan	Completed					02.05.2016	Cfz-50-(L)-100	1310	
Uzbekistan	Completed					02.05.2016	Lnz-600-(B)-20	3024	
Uzbekistan	Completed					12.09.2016	Bdq-100-(L)-188	30	
Uzbekistan	Completed					30.12.2016	Lnz-600-(B)-20	1860	
Uzbekistan	Completed					24.04.2017	Cfz-100-(L)-100	470	
Viet Nam	Order placed with supplier(s)	01.03.2017	09.05.2017	10.05.2017	11.11.2017		Cfz-100-(L)-100	2000	
Viet Nam	Order placed with supplier(s)	04.04.2017		17.05.2017	01.01.2018		Bdq-100-(L)-188	55	
Viet Nam	Completed					24.10.2015	Bdq-100-(L)-188	106	
Viet Nam	Completed					24.10.2015	Cfz-100-(L)-100	410	
Viet Nam	Completed					24.10.2015	Lnz-600-(B)-20	1040	
Viet Nam	Completed					05.02.2016	Cfz-100-(L)-100	234	
Viet Nam	Completed					03.05.2017	Cfz-100-(L)-100	1170	
Viet Nam	Completed					04.05.2017	Cfz-100-(L)-100	1370	
Viet Nam	Completed					04.05.2017	Lnz-600-(B)-20	4450	
Viet Nam	Completed					23.01.2017	Bdq-100-(L)-188	23	
Viet Nam	Completed					14.08.2017	Bdq-100-(L)-188	55	
Zambia	Completed					06.06.2017	Cfz-100-(L)-100	448	
Zambia	Completed					11.10.2017	Bdq-100-(L)-188	6	
Zambia	Completed					11.10.2017	Cfz-100-(L)-100	278	
Zimbabwe	Order placed with supplier(s)	18.04.2017	07.08.2017	07.08.2017	06.12.2017		Cfz-100-(L)-100	619	
Zimbabwe	Order placed with supplier(s)	18.04.2017	07.08.2017	07.08.2017	06.12.2017		Lnz-600-(B)-10	618	
Zimbabwe	Completed					23.08.2017	Lnz-600-(B)-20	200	
Zimbabwe	Order placed with supplier(s)	20.04.2017	07.08.2017	22.09.2017	12.01.2018		Cfz-100-(L)-100	60	
Zimbabwe	Order placed with supplier(s)	20.04.2017	07.08.2017	22.09.2017	12.01.2018		Lnz-600-(B)-10	38	
Zimbabwe	Order placed with supplier(s)	20.04.2017		31.05.2017	01.12.2017		Bdq-100-(L)-188	4	

**GDF Bedaquiline Donation and Companion Drug\* Order Status Report**  
**30-October-2017**

Country	Status**	Date Order Drafted	Date Payment Received	Date Order Placed	Estimated Shipment Arrival Date	Actual Shipment Arrival Date	Product	Quantity	Comment
Zimbabwe	Completed					11.03.2015	Lnz-600-(B)-20	73	
Zimbabwe	Completed					09.01.2016	Lnz-600-(B)-20	100	
Zimbabwe	Completed					16.10.2016	Lnz-600-(B)-20	100	
Zimbabwe	Completed					16.10.2016	Cfz-100-(L)-100	113	
Zimbabwe	Completed					05.05.2017	Lnz-600-(B)-20	165	
Zimbabwe	Completed					23.08.2017	Bdq-100-(L)-188	3	
Zimbabwe	Completed					21.09.2017	Bdq-100-(L)-188	2	
Zimbabwe	Completed					21.07.2017	Bdq-100-(L)-188	46	

\* Companion drugs refer to the Group 5 drugs, primarily linezolid and clofazimine.

**\*\*Status Definitions:**

Pending quote: The order is submitted for procurement agent (PA) to issue a quote. Then, the quote is sent to the client for approval.

Pending client approval/pending advance payment: The order is pending for payment by client to PA.

Final confirmed order: PA is placing Purchase orders for BDQ and/or companion medicines with supplier(s)

Order placed with supplier: The order is placed with suppliers by PA.

Completed: All shipments for the order have been delivered.