

GDF Bedaquiline Donation Order Status Report
09-Dec-2016



Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Armenia	Completed		15.08.2014	29.09.2014	10.10.2014	13.01.2015	13.01.2015	17	
Armenia	Completed		15.12.2015		05.04.2016	16.05.2016	17.05.2016	10	
Armenia	Completed		15.12.2015		05.04.2016	05.09.2016	01.09.2016	11	
Bangladesh	Completed		20.07.2015	13.10.2015	28.10.2015	10.02.2016	16.03.2016	37	
Belarus	Completed		23.06.2014	15.07.2014	18.08.2014	22.04.2015	22.04.2015	178	
Belarus	Completed		23.06.2014	15.07.2014	18.08.2014	25.09.2015	25.09.2015	8	
Belarus	Completed	Y	17.06.2016		25.08.2016	04.10.2016	23.11.2016	100	
Benin	Completed		24.05.2016	22.06.2016	23.06.2016	20.08.2016	22.08.2016	2	
Bolivia	Completed		30.01.2015	27.03.2015	30.03.2015	12.05.2015	26.05.2015	1	
Cameroon	Completed		16.12.2014	11.03.2015	20.03.2015	11.07.2015	11.07.2015	6	
Cameroon	Completed		16.12.2014	11.03.2015	20.03.2015	11.07.2015	11.07.2015	7	
Cameroon	Completed		24.05.2016	27.07.2016	28.07.2016	16.10.2016	20.10.2016	3	
Cote d'Ivoire	Completed		20.01.2015	14.08.2015	14.08.2015	19.11.2015	18.11.2015	5	
Democratic Republic of the Congo	Completed		02.04.2015		13.08.2015	14.02.2016	18.07.2016	10	
Djibouti	Completed		17.03.2016	09.05.2016	10.05.2016	14.07.2016	03.07.2016	6	
Djibouti	Completed		17.03.2016	27.04.2016	19.05.2016	15.10.2016	15.10.2016	2	
Dominican Republic	Completed	Y	01.04.2016		18.05.2016	20.06.2016	06.07.2016	4	
Ethiopia	Completed		28.08.2015	02.11.2015	12.11.2015	21.11.2016	22.11.2016	5	
Ethiopia	Completed		28.08.2015	02.11.2015	12.11.2015	21.11.2016	22.11.2016	10	
Ethiopia	Completed		28.08.2015	02.11.2015	12.11.2015	27.04.2016	07.05.2016	15	
France	Completed		04.03.2015	11.03.2015	16.03.2015	15.05.2015	15.05.2015	10	Uzbekistan
France	Completed		20.04.2015	28.04.2015	21.05.2015	09.08.2015	04.08.2015	5	Benin
France	Completed		06.07.2015	22.07.2015	12.08.2015	30.08.2015	25.08.2015	20	Armenia
France	Completed		25.08.2015	17.09.2015	21.09.2015	02.12.2015	25.11.2015	1	Zimbabwe
France	Completed		26.08.2015	16.09.2015	18.09.2015	17.12.2015	15.12.2015	10	Tajikistan
France	Completed		07.09.2015	16.09.2015	30.10.2015	10.01.2016	05.01.2016	5	Benin
France	Completed		23.11.2015	07.12.2015	11.12.2015	25.01.2016	21.01.2016	13	Belarus
France	Completed		20.06.2016	11.07.2016	11.07.2016	02.09.2016	30.08.2016	4	Myanmar
France	Completed		03.08.2016	15.08.2016	19.08.2016	11.09.2016	08.09.2016	45	Uzbekistan
France	Completed		03.08.2016	13.09.2016	15.09.2016	25.10.2016	04.10.2016	40	India
France	Completed		08.08.2016	15.08.2016	18.08.2016	11.09.2016	08.09.2016	25	Belarus
France	Completed		29.09.2016	11.10.2016	14.10.2016	06.11.2016	02.11.2016	17	Armenia
Georgia	Completed		17.09.2014	03.10.2014	10.10.2014	13.01.2015	13.01.2015	60	
Georgia	Completed		30.09.2014	18.11.2014	15.12.2014	29.07.2015	31.07.2015	30	
Georgia	Completed		30.09.2014	18.11.2014	15.12.2014	24.08.2015	24.08.2015	68	
Georgia	Completed	Y	15.02.2016		05.04.2016	23.09.2016	26.09.2016	100	
Georgia	Completed		30.09.2014	18.11.2014	15.12.2014	26.12.2015	26.12.2015	34	
Georgia	Completed		30.09.2014	18.11.2014	15.12.2014	07.05.2016	07.05.2016	34	
Haiti	Completed	Y	19.01.2016		10.02.2016	17.04.2016	14.04.2016	20	
Indonesia	Completed		11.11.2014	19.12.2014	14.01.2015	10.06.2015	10.06.2015	50	
Indonesia	Completed		11.11.2014	19.12.2014	14.01.2015	28.10.2016	22.10.2016	25	

GDF Bedaquiline Donation Order Status Report

09-Dec-2016



Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Indonesia	Completed		11.11.2014	19.12.2014	14.01.2015	28.08.2016	28.08.2016	25	
Kazakhstan	Completed		29.04.2015	05.08.2015	07.09.2015	29.12.2015	01.01.2016	150	
Kazakhstan	Completed		08.04.2016		25.04.2016	18.08.2016	17.08.2016	90	
Kenya	Completed		14.07.2015	30.10.2015	30.10.2015	23.11.2015	07.12.2015	2	
Kenya	Completed		14.07.2015	30.10.2015	30.10.2015	25.12.2015	31.03.2016	4	
Kyrgyzstan	Completed		22.10.2014	31.10.2014	25.11.2014	21.02.2015	17.02.2015	4	BDQ will be redirected to Kenya due to import permit issues in Kyrgyzstan.
Lesotho	Completed		29.04.2015	07.08.2015	20.08.2015	10.09.2015	30.09.2015	30	
Lesotho	Completed		28.10.2015	15.12.2015	21.01.2016	01.08.2016	10.10.2016	32	
Lesotho	Completed		28.10.2015	15.12.2015	11.03.2016	04.10.2016	10.10.2016	3	
Lesotho	Completed		28.10.2015	15.12.2015	11.03.2016	18.07.2016	29.06.2016	20	
Liberia	Completed	Y	09.02.2016		26.02.2016	02.04.2016	23.03.2016	10	
Myanmar	Completed		01.09.2014	23.10.2014	03.12.2014	30.11.2015	03.12.2015	3	
Myanmar	Completed		01.09.2014	23.10.2014	03.12.2014	17.12.2015	17.12.2015	3	
Myanmar	Completed		01.09.2014	23.10.2014	28.11.2014	16.05.2016	16.05.2016	2	
Myanmar	Completed		01.09.2014	23.10.2014	28.11.2014	22.09.2016	23.09.2016	2	
Namibia	Completed		25.08.2015	11.12.2015	18.12.2015	26.01.2016	27.01.2016	15	
Namibia	Completed		08.08.2016		23.09.2016	29.12.2016	06.12.2016	15	
Netherlands	Completed		10.04.2015	23.06.2015	13.08.2015	07.09.2015	07.09.2015	80	Uzbekistan
Niger	Completed		01.12.2015	06.01.2016	28.01.2016	10.02.2016	10.02.2016	10	
Nigeria	Completed		02.12.2014	29.12.2014	05.02.2015	24.05.2015	24.05.2015	6	
Nigeria	Completed		02.12.2014	29.12.2014	05.02.2015	03.11.2016	03.11.2016	5	
Pakistan	Completed	Y	17.09.2015	26.10.2015	09.11.2015	16.05.2016	18.05.2016	58	
Pakistan	Completed	Y	16.03.2016		24.05.2016	20.08.2016	18.08.2016	25	
Papua New Guinea	Completed		26.02.2015	19.03.2015	30.03.2015	30.08.2015	25.08.2015	8	
Papua New Guinea	Completed	Y	23.05.2016		06.07.2016	29.08.2016	29.08.2016	30	
Papua New Guinea	Completed	Y	23.05.2016		25.07.2016	01.11.2016	24.11.2016	30	
Peru	Completed		20.05.2015	23.06.2015	21.07.2015	20.11.2015	08.12.2015	50	
Peru	Completed		02.11.2015	11.12.2015	28.01.2016	13.11.2016	18.11.2016	45	
Peru	Completed		02.11.2015	11.12.2015	28.01.2016	16.09.2016	16.09.2016	30	
Philippines	Completed		14.07.2015	10.08.2015	24.08.2015	10.12.2015	12.02.2016	48	
Philippines	Completed		14.07.2015	10.08.2015	24.08.2015	30.09.2016	30.09.2016	27	
Republic of Korea	Completed		09.06.2015	31.07.2015	14.08.2015	23.09.2015	22.09.2015	17	Democratic People's Republic of Korea
Republic of Moldova	Completed		09.12.2015	18.12.2015	12.02.2016	05.12.2016	05.12.2016	22	
Republic of Moldova	Completed		09.12.2015	18.12.2015	12.02.2016	19.05.2016	20.05.2016	23	
Swaziland	Completed	Y	18.09.2015		17.11.2015	10.12.2015	09.12.2015	120	
Tajikistan	Completed	Y	27.06.2016		25.07.2016	15.11.2016	15.11.2016	25	

GDF Bedaquiline Donation Order Status Report

09-Dec-2016



Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Thailand	Completed	Y	03.08.2015	02.11.2015	09.11.2015	15.02.2016	15.02.2016	40	
Uganda	Completed	Y	17.09.2015		26.02.2016	25.04.2016	22.04.2016	20	
United Republic of Tanzania	Completed		05.03.2015	18.05.2015	19.05.2015	21.07.2015	25.07.2015	2	
Uzbekistan	Completed		04.07.2014	19.11.2014	05.12.2014	15.08.2015	15.08.2015	60	
Uzbekistan	Completed		06.05.2015	03.02.2016	10.08.2016	12.09.2016	12.09.2016	30	
Viet Nam	Completed		05.02.2015	09.04.2015	24.04.2015	22.10.2015	24.10.2015	106	
Subtotal	Completed							2,380	
Armenia	Order placed with supplier(s)	Y	31.07.2016		05.10.2016	15.02.2017		15	
Armenia	Order placed with supplier(s)	Y	31.07.2016		05.10.2016	15.06.2017		16	
Bangladesh	Order placed with supplier(s)		20.09.2016		24.10.2016			30	
Belarus	Order placed with supplier(s)	Y	17.06.2016		25.08.2016	15.04.2017		100	
Cameroon	Order placed with supplier(s)		14.06.2016	05.08.2016	24.08.2016	01.03.2017		3	
Cote d'Ivoire	Order placed with supplier(s)		08.09.2016	24.10.2016	02.11.2016	12.03.2017		5	
Djibouti	Order placed with supplier(s)		17.03.2016	27.04.2016	19.05.2016	01.01.2017		4	
France	Order placed with supplier(s)		11.11.2016	25.11.2016	30.11.2016			10	Kyrgyzstan
Georgia	Order placed with supplier(s)		03.08.2016	29.09.2016	17.10.2016	30.11.2017		45	
Georgia	Order placed with supplier(s)		03.08.2016	29.09.2016	17.10.2016	31.03.2017		15	
Georgia	Order placed with supplier(s)		03.08.2016	29.09.2016	17.10.2016	31.07.2017		15	
Jordan	Order placed with supplier(s)		20.07.2016	26.09.2016	30.09.2016			2	
Kazakhstan	Order placed with supplier(s)		22.11.2016		29.11.2016			150	
Kyrgyzstan	Order placed with supplier(s)	Y	19.07.2016		05.10.2016			21	
Kyrgyzstan	Order placed with supplier(s)	Y	19.07.2016		05.10.2016	15.04.2017		21	
Niger	Order placed with supplier(s)		10.11.2016		24.11.2016	01.04.2017		8	
Pakistan	Order placed with supplier(s)	Y	18.03.2016		24.05.2016	20.12.2016		25	
Pakistan	Order placed with supplier(s)	Y	18.03.2016		24.05.2016			25	
Pakistan	Order placed with supplier(s)	Y	18.03.2016		24.05.2016			25	
Papua New Guinea	Order placed with supplier(s)	Y	23.05.2016		25.07.2016	01.04.2017		25	
Philippines	Order placed with supplier(s)	Y	24.10.2016		21.11.2016			75	
Republic of Moldova	Order placed with supplier(s)		09.12.2015	18.12.2015	01.02.2016	15.01.2017		44	
Tajikistan	Order placed with supplier(s)	Y	27.06.2016		25.07.2016	15.04.2017		25	
Thailand	Order placed with supplier(s)		14.08.2015	15.01.2016	20.01.2016			40	
United Republic of Tanzania	Order placed with supplier(s)		07.10.2015	22.12.2015	18.01.2016			2	
Viet Nam	Order placed with supplier(s)		05.10.2016		04.11.2016	24.12.2016		23	
Subtotal	Order placed with supplier(s)							769	
Azerbaijan	Final confirmed order		29.09.2016	15.11.2016				91	
Guinea	Final confirmed order		20.07.2016	11.11.2016				3	
Turkmenistan	Final confirmed order		07.11.2016	24.11.2016				40	
Subtotal	Final confirmed order							134	
France	Pending advance payment		11.10.2016					3	Kenya

GDF Bedaquiline Donation Order Status Report

09-Dec-2016



Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Ethiopia	Pending client approval		13.10.2016					5	
Ethiopia	Pending client approval		14.10.2016					5	
Ethiopia	Pending client approval		14.10.2016					5	
United Republic of Tanzania	Pending client approval		07.10.2015					1	
Democratic Republic of the Congo	Final confirmed order		11.10.2016					182	
Philippines	Final confirmed order	Y	24.10.2016					75	
Subtotal	Pending client approval / pending advance payment							276	
Uzbekistan	Pending quote		22.11.2016					138	
Zimbabwe	Pending quote	Y	08.11.2016					3	
Zimbabwe	Pending quote	Y	08.11.2016					2	
Bolivia	Pending quote		28.07.2016					2	
France	Pending quote		01.12.2016					12	Tajikistan
Somalia	Pending quote		03.08.2016					25	
United Republic of Tanzania	Pending quote		07.10.2015					1	
Subtotal	Pending quote							183	
Belarus	Draft		11.11.2016					139	
France	Draft		08.12.2016					20	Belarus
India	Draft		01.01.2016					150	
India	Draft		01.01.2016					50	
India	Draft		01.01.2016					50	
India	Draft		01.01.2016					250	
India	Draft		01.01.2016					150	
India	Draft		01.01.2016					150	
India	Draft		01.01.2016					150	
India	Draft		01.01.2016					50	
India	Draft		01.01.2016					50	
India	Draft		01.01.2016					250	
India	Draft		01.01.2016					150	
India	Draft		01.01.2016					350	
Sudan	Draft		06.12.2016					4	
Zambia	Draft		10.11.2016					3	
Zambia	Draft		06.12.2016					1	
Subtotal	Draft							1967	
Total								5,709	

GDF Bedaquiline Donation Order Status Report

09-Dec-2016

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
---------	---------	-------------------------------------	--------------------	-----------------------	-------------------	---------------------------------	------------------------------	----------	----------

***Status Definitions:**

Pending quote: The order is submitted for procurement agent (PA) to issue a quote. Then, the quote is sent to the client for approval.

Pending client approval/pending advance payment: The order is pending for payment by client to PA.

Final confirmed order: PA is placing Purchase orders for BDQ and/or companion medicines with supplier(s).

Order placed with supplier: The order is placed with suppliers by PA.

Completed: All shipments for the order have been delivered.