

GDF Bedaquiline Donation Order Status Report
30-April-2018

| Country | Status* | GDF pays for all the shipment costs | Date Order drafted | Date Payment received | Date Order placed | Estimated Shipment Arrival date | Actual Shipment Arrival date | Quantity | Comments |
|----------------------------------|-----------|-------------------------------------|--------------------|-----------------------|-------------------|---------------------------------|------------------------------|----------|----------|
| Armenia | Completed | | | | | | 13.01.2015 | 17 | |
| Armenia | Completed | | | | | | 17.05.2016 | 10 | |
| Armenia | Completed | | | | | | 01.09.2016 | 11 | |
| Armenia | Completed | Y | | | | | 09.03.2017 | 15 | |
| Armenia | Completed | Y | | | | | 18.04.2017 | 16 | |
| Azerbaijan | Completed | | | | | | 28.04.2017 | 91 | |
| Azerbaijan | Completed | | | | | | 11.11.2017 | 74 | |
| Azerbaijan | Completed | | | | | | 18.01.2018 | 206 | |
| Bangladesh | Completed | | | | | | 16.03.2016 | 37 | |
| Bangladesh | Completed | Y | | | | | 11.04.2017 | 30 | |
| Bangladesh | Completed | Y | | | | | 25.08.2017 | 50 | |
| Bangladesh | Completed | Y | | | | | 02.01.2018 | 53 | |
| Belarus | Completed | | | | | | 22.04.2015 | 178 | |
| Belarus | Completed | | | | | | 25.09.2015 | 8 | |
| Belarus | Completed | Y | | | | | 12.04.2017 | 100 | |
| Belarus | Completed | Y | | | | | 23.11.2016 | 100 | |
| Belarus | Completed | | | | | | 31.07.2017 | 139 | |
| Belarus | Completed | Y | | | | | 17.03.2018 | 50 | |
| Benin | Completed | | | | | | 22.08.2016 | 2 | |
| Benin | Completed | | | | | | 23.06.2017 | 1 | |
| Bolivia | Completed | | | | | | 26.05.2015 | 1 | |
| Bolivia | Completed | | | | | | 17.09.2017 | 2 | |
| Bolivia | Completed | | | | | | 10.03.2018 | 1 | |
| Burkina Faso | Completed | | | | | | 07.08.2017 | 4 | |
| Burkina Faso | Completed | | | | | | 08.01.2018 | 4 | |
| Cambodia | Completed | Y | | | | | 07.04.2017 | 5 | |
| Cambodia | Completed | Y | | | | | 19.12.2017 | 4 | |
| Cameroon | Completed | | | | | | 11.07.2015 | 6 | |
| Cameroon | Completed | | | | | | 11.07.2015 | 7 | |
| Cameroon | Completed | | | | | | 20.10.2016 | 3 | |
| Cameroon | Completed | | | | | | 28.03.2017 | 3 | |
| Cameroon | Completed | | | | | | 11.03.2018 | 5 | |
| China | Completed | Y | | | | | 12.10.2017 | 177 | |
| Cote d'Ivoire | Completed | | | | | | 18.11.2015 | 5 | |
| Cote d'Ivoire | Completed | | | | | | 29.05.2017 | 3 | |
| Cote d'Ivoire | Completed | | | | | | 08.11.2017 | 2 | |
| Cote d'Ivoire | Completed | | | | | | 23.10.2017 | 5 | |
| Democratic Republic of the Congo | Completed | | | | | | 18.07.2016 | 10 | |

GDF Bedaquiline Donation Order Status Report
30-April-2018

| Country | Status* | GDF pays for all the shipment costs | Date Order drafted | Date Payment received | Date Order placed | Estimated Shipment Arrival date | Actual Shipment Arrival date | Quantity | Comments |
|----------------------------------|-----------|-------------------------------------|--------------------|-----------------------|-------------------|---------------------------------|------------------------------|----------|------------|
| Democratic Republic of the Congo | Completed | | | | | | 17.03.2017 | 182 | |
| Djibouti | Completed | | | | | | 03.07.2016 | 6 | |
| Djibouti | Completed | | | | | | 15.10.2016 | 2 | |
| Djibouti | Completed | | | | | | 10.01.2017 | 4 | |
| Djibouti | Completed | | | | | | 27.03.2017 | 10 | |
| Djibouti | Completed | | | | | | 08.01.2018 | 12 | |
| Djibouti | Completed | | | | | | 24.04.2018 | 5 | |
| Dominican Republic | Completed | Y | | | | | 06.07.2016 | 4 | |
| Dominican Republic | Completed | Y | | | | | 21.04.2017 | 30 | |
| Equatorial Guinea | Completed | | | | | | 11.08.2017 | 4 | |
| Ethiopia | Completed | Y | | | | | 22.11.2016 | 5 | |
| Ethiopia | Completed | | | | | | 22.11.2016 | 10 | |
| Ethiopia | Completed | | | | | | 07.05.2016 | 15 | |
| Ethiopia | Completed | | | | | | 28.03.2017 | 5 | |
| Ethiopia | Completed | | | | | | 31.07.2017 | 5 | |
| Ethiopia | Completed | Y | | | | | 03.12.2017 | 20 | |
| Ethiopia | Completed | Y | | | | | 18.02.2018 | 15 | |
| Ethiopia | Completed | | | | | | 05.11.2017 | 15 | |
| Ethiopia | Completed | | | | | | 26.10.2017 | 35 | |
| France | Completed | | | | | | 15.05.2015 | 10 | Uzbekistan |
| France | Completed | | | | | | 04.08.2015 | 5 | Benin |
| France | Completed | | | | | | 25.08.2015 | 20 | Armenia |
| France | Completed | | | | | | 25.11.2015 | 1 | Zimbabwe |
| France | Completed | | | | | | 15.12.2015 | 10 | Tajikistan |
| France | Completed | | | | | | 05.01.2016 | 5 | Benin |
| France | Completed | | | | | | 21.01.2016 | 13 | Belarus |
| France | Completed | | | | | | 30.08.2016 | 4 | Myanmar |
| France | Completed | | | | | | 08.09.2016 | 45 | Uzbekistan |
| France | Completed | | | | | | 04.10.2016 | 40 | India |
| France | Completed | | | | | | 08.09.2016 | 25 | Belaruse |
| France | Completed | | | | | | 02.11.2016 | 17 | Kenya |
| France | Completed | | | | | | 18.01.2017 | 3 | Kenya |
| France | Completed | | | | | | 03.01.2017 | 10 | Kyrgyzstan |
| France | Completed | | | | | | 30.01.2017 | 12 | Tajikistan |
| France | Completed | | | | | | 18.01.2017 | 20 | Belarus |
| France | Completed | | | | | | 08.02.2017 | 2 | Myanmar |
| France | Completed | | | | | | 08.02.2017 | 4 | Myanmar |
| France | Completed | | | | | | 07.03.2017 | 40 | Uzbekistan |

GDF Bedaquiline Donation Order Status Report
30-April-2018

| Country | Status* | GDF pays for all the shipment costs | Date Order drafted | Date Payment received | Date Order placed | Estimated Shipment Arrival date | Actual Shipment Arrival date | Quantity | Comments |
|----------|-----------|-------------------------------------|--------------------|-----------------------|-------------------|---------------------------------|------------------------------|----------|------------------|
| France | Completed | | | | | | 19.06.2017 | 37 | Afghanistan |
| France | Completed | | | | | | 26.04.2017 | 16 | Mozambique |
| France | Completed | | | | | | 19.06.2017 | 91 | Uzbekistan |
| France | Completed | | | | | | 11.05.2017 | 15 | Tajikistan |
| France | Completed | | | | | | 25.08.2017 | 8 | Kyrgyzstan |
| France | Completed | | | | | | 19.06.2017 | 2 | Zimbabwe |
| France | Completed | | | | | | 26.07.2017 | 2 | Zimbabwe |
| France | Completed | | | | | | 05.09.2017 | 50 | Uzbekistan |
| France | Completed | | | | | | 27.10.2017 | 1 | Myanmar |
| France | Completed | | | | | | 16.11.2017 | 9 | Kenya |
| France | Completed | | | | | | 19.12.2017 | 41 | Belarus |
| France | Completed | | | | | | 19.02.2018 | 80 | Uzbekistan |
| France | Completed | | | | | | 19.01.2018 | 53 | Mozambique |
| France | Completed | | | | | | 05.02.2018 | 40 | Mozambique |
| France | Completed | | | | | | 13.02.2018 | 3 | Tajikistan |
| France | Completed | | | | | | 09.02.2018 | 2 | Swaziland |
| France | Completed | | | | | | 19.04.2017 | 13 | Papua New Guinea |
| Georgia | Completed | | | | | | 13.01.2015 | 60 | |
| Georgia | Completed | | | | | | 31.07.2015 | 30 | |
| Georgia | Completed | | | | | | 24.08.2015 | 68 | |
| Georgia | Completed | | | | | | 26.12.2015 | 34 | |
| Georgia | Completed | | | | | | 07.05.2016 | 34 | |
| Georgia | Completed | Y | | | | | 26.09.2016 | 100 | |
| Georgia | Completed | | | | | | 19.10.2017 | 15 | |
| Georgia | Completed | | | | | | 19.10.2017 | 45 | |
| Georgia | Completed | | | | | | 04.04.2017 | 15 | |
| Georgia | Completed | Y | | | | | 11.03.2018 | 90 | |
| Guinea | Completed | | | | | | 19.02.2017 | 3 | |
| Haiti | Completed | Y | | | | | 14.04.2016 | 20 | |
| Haiti | Completed | Y | | | | | 19.10.2017 | 50 | |
| Honduras | Completed | Y | | | | | 01.02.2018 | 2 | |
| India | Completed | Y | | | | | 27.09.2017 | 39 | |
| India | Completed | Y | | | | | 14.08.2017 | 402 | |
| India | Completed | Y | | | | | 20.08.2017 | 258 | |
| India | Completed | Y | | | | | 27.09.2017 | 100 | |
| India | Completed | Y | | | | | 27.09.2017 | 57 | |
| India | Completed | Y | | | | | 27.09.2017 | 144 | |
| India | Completed | Y | | | | | 08.11.2017 | 39 | |
| India | Completed | Y | | | | | 05.11.2017 | 402 | |

GDF Bedaquiline Donation Order Status Report
30-April-2018

| Country | Status* | GDF pays for all the shipment costs | Date Order drafted | Date Payment received | Date Order placed | Estimated Shipment Arrival date | Actual Shipment Arrival date | Quantity | Comments |
|------------|-----------|-------------------------------------|--------------------|-----------------------|-------------------|---------------------------------|------------------------------|----------|--|
| India | Completed | Y | | | | | 04.11.2017 | 258 | |
| India | Completed | Y | | | | | 06.11.2017 | 100 | |
| India | Completed | Y | | | | | 06.11.2017 | 57 | |
| India | Completed | Y | | | | | 08.11.2017 | 144 | |
| India | Completed | Y | | | | | 18.01.2018 | 611 | |
| India | Completed | Y | | | | | 14.01.2018 | 223 | |
| India | Completed | Y | | | | | 14.01.2018 | 54 | |
| India | Completed | Y | | | | | 19.01.2018 | 381 | |
| India | Completed | Y | | | | | 15.01.2018 | 154 | |
| India | Completed | Y | | | | | 15.01.2018 | 77 | |
| Indonesia | Completed | Y | | | | | 10.06.2015 | 50 | |
| Indonesia | Completed | | | | | | 22.10.2016 | 25 | |
| Indonesia | Completed | | | | | | 28.08.2016 | 25 | |
| Indonesia | Completed | | | | | | 06.05.2017 | 50 | |
| Indonesia | Completed | | | | | | 21.07.2017 | 150 | |
| Indonesia | Completed | Y | | | | | 27.04.2018 | 300 | |
| Iraq | Completed | | | | | | 27.11.2017 | 1 | |
| Jordan | Completed | | | | | | 14.11.2016 | 2 | BDQ for Refugees in a camp under Global Fund Grant |
| Kazakhstan | Completed | Y | | | | | 01.01.2016 | 150 | |
| Kazakhstan | Completed | Y | | | | | 17.08.2016 | 90 | |
| Kazakhstan | Completed | | | | | | 19.01.2017 | 150 | |
| Kazakhstan | Completed | | | | | | 25.12.2017 | 136 | |
| Kazakhstan | Completed | | | | | | 02.04.2018 | 1 | |
| Kazakhstan | Completed | | | | | | 02.04.2018 | 195 | |
| Kazakhstan | Completed | | | | | | 24.11.2017 | 200 | |
| Kenya | Completed | Y | | | | | 07.12.2015 | 2 | |
| Kenya | Completed | Y | | | | | 31.03.2016 | 4 | |
| Kenya | Completed | | | | | | 26.07.2017 | 19 | |
| Kenya | Completed | | | | | | 16.07.2017 | 19 | |
| Kenya | Completed | | | | | | 22.02.2018 | 18 | |
| Kenya | Completed | | | | | | 21.02.2018 | 18 | |
| Kenya | Completed | Y | | | | | 19.06.2017 | 5 | |
| Kosovo | Completed | | | | | | 18.12.2017 | 2 | |
| Kyrgyzstan | Completed | Y | | | | | 17.02.2015 | 4 | |
| Kyrgyzstan | Completed | Y | | | | | 26.12.2016 | 21 | |

GDF Bedaquiline Donation Order Status Report
30-April-2018

| Country | Status* | GDF pays for all the shipment costs | Date Order drafted | Date Payment received | Date Order placed | Estimated Shipment Arrival date | Actual Shipment Arrival date | Quantity | Comments |
|------------|-----------|-------------------------------------|--------------------|-----------------------|-------------------|---------------------------------|------------------------------|----------|--|
| Kyrgyzstan | Completed | Y | | | | | 20.04.2016 | 21 | |
| Kyrgyzstan | Completed | Y | | | | | 06.06.2017 | 36 | |
| Kyrgyzstan | Completed | Y | | | | | 22.08.2017 | 53 | |
| Kyrgyzstan | Completed | Y | | | | | 29.10.2017 | 163 | |
| Kyrgyzstan | Completed | Y | | | | | 29.10.2017 | 216 | |
| Kyrgyzstan | Completed | Y | | | | | 14.12.2017 | 420 | |
| Lebanon | Completed | | | | | | 23.09.2017 | 2 | BDQ for Refugees in a camp under Global Fund Grant |
| Lesotho | Completed | Y | | | | | 30.09.2015 | 30 | |
| Lesotho | Completed | | | | | | 10.10.2016 | 3 | |
| Lesotho | Completed | | | | | | 29.06.2016 | 20 | |
| Lesotho | Completed | | | | | | 27.03.2017 | 10 | |
| Lesotho | Completed | | | | | | 10.10.2016 | 32 | |
| Lesotho | Completed | | | | | | 06.11.2017 | 22 | |
| Liberia | Completed | | | | | | 23.03.2016 | 10 | |
| Liberia | Completed | | | | | | 14.09.2017 | 2 | |
| Liberia | Completed | | | | | | 27.02.2018 | 2 | |
| Liberia | Completed | | | | | | 12.12.2017 | 10 | |
| Malawi | Completed | | | | | | 09.03.2018 | 5 | |
| Malaysia | Completed | Y | | | | | 16.03.2018 | 5 | |
| Mali | Completed | | | | | | 29.03.2017 | 23 | |
| Mongolia | Completed | | | | | | 01.09.2017 | 26 | |
| Morocco | Completed | | | | | | 29.04.2018 | 3 | |
| Mozambique | Completed | | | | | | 22.09.2017 | 59 | |
| Mozambique | Completed | | | | | | 10.01.2018 | 44 | |
| Mozambique | Completed | | | | | | 25.01.2018 | 54 | |
| Myanmar | Completed | | | | | | 03.12.2015 | 3 | |
| Myanmar | Completed | | | | | | 17.12.2015 | 3 | |
| Myanmar | Completed | | | | | | 16.05.2016 | 2 | |
| Myanmar | Completed | | | | | | 23.09.2016 | 2 | |
| Myanmar | Completed | Y | | | | | 08.08.2017 | 5 | |
| Myanmar | Completed | Y | | | | | 07.11.2017 | 5 | |
| Myanmar | Completed | Y | | | | | 11.01.2018 | 25 | |
| Myanmar | Completed | Y | | | | | 04.03.2018 | 25 | |
| Namibia | Completed | | | | | | 27.01.2016 | 15 | |
| Namibia | Completed | Y | | | | | 06.12.2016 | 15 | |
| Namibia | Completed | Y | | | | | 12.06.2017 | 60 | |
| Namibia | Completed | Y | | | | | 26.01.2018 | 60 | |

GDF Bedaquiline Donation Order Status Report
30-April-2018

| Country | Status* | GDF pays for all the shipment costs | Date Order drafted | Date Payment received | Date Order placed | Estimated Shipment Arrival date | Actual Shipment Arrival date | Quantity | Comments |
|---------------------|-----------|-------------------------------------|--------------------|-----------------------|-------------------|---------------------------------|------------------------------|----------|---------------------------------------|
| Netherlands | Completed | | | | | | 07.09.2015 | 80 | Uzbekistan |
| Niger | Completed | Y | | | | | 10.02.2016 | 10 | |
| Niger | Completed | | | | | | 28.04.2017 | 8 | |
| Nigeria | Completed | | | | | | 24.05.2015 | 6 | |
| Nigeria | Completed | | | | | | 03.11.2016 | 5 | |
| Nigeria | Completed | Y | | | | | 22.06.2017 | 10 | |
| Nigeria | Completed | Y | | | | | 16.11.2017 | 19 | |
| Nigeria | Completed | | | | | | 26.01.2018 | 30 | |
| Nigeria | Completed | | | | | | 22.04.2018 | 110 | |
| Pakistan | Completed | Y | | | | | 18.05.2016 | 58 | |
| Pakistan | Completed | Y | | | | | 18.08.2016 | 25 | |
| Pakistan | Completed | Y | | | | | 05.01.2017 | 25 | |
| Pakistan | Completed | Y | | | | | 03.04.2017 | 25 | |
| Pakistan | Completed | Y | | | | | 03.04.2017 | 25 | |
| Pakistan | Completed | Y | | | | | 13.09.2017 | 344 | |
| Pakistan | Completed | Y | | | | | 27.02.2018 | 344 | |
| Papua New Guinea | Completed | Y | | | | | 25.08.2015 | 8 | |
| Papua New Guinea | Completed | Y | | | | | 10.10.2016 | 30 | |
| Papua New Guinea | Completed | Y | | | | | 09.12.2016 | 30 | |
| Papua New Guinea | Completed | Y | | | | | 22.05.2017 | 25 | |
| Papua New Guinea | Completed | Y | | | | | 22.10.2017 | 30 | |
| Papua New Guinea | Completed | Y | | | | | 11.02.2018 | 30 | |
| Paraguay | Completed | Y | | | | | 09.02.2018 | 2 | |
| Peru | Completed | | | | | | 08.12.2015 | 50 | |
| Peru | Completed | | | | | | 18.11.2016 | 45 | |
| Peru | Completed | | | | | | 16.09.2016 | 30 | |
| Peru | Completed | | | | | | 28.09.2017 | 86 | |
| Peru | Completed | | | | | | 27.01.2018 | 69 | |
| Philippines | Completed | | | | | | 12.02.2016 | 48 | |
| Philippines | Completed | | | | | | 30.09.2016 | 27 | |
| Philippines | Completed | Y | | | | | 28.02.2017 | 75 | |
| Philippines | Completed | Y | | | | | 09.07.2017 | 75 | |
| Philippines | Completed | | | | | | 29.11.2017 | 92 | |
| Philippines | Completed | | | | | | 22.10.2017 | 388 | |
| Republic of Korea | Completed | | | | | | 22.09.2015 | 17 | Democratic's People Republic of Korea |
| Republic of Moldova | Completed | | | | | | 05.12.2016 | 22 | |
| Republic of Moldova | Completed | | | | | | 20.05.2016 | 23 | |

GDF Bedaquiline Donation Order Status Report
30-April-2018

| Country | Status* | GDF pays for all the shipment costs | Date Order drafted | Date Payment received | Date Order placed | Estimated Shipment Arrival date | Actual Shipment Arrival date | Quantity | Comments |
|-----------------------------|-----------|-------------------------------------|--------------------|-----------------------|-------------------|---------------------------------|------------------------------|----------|----------|
| Republic of Moldova | Completed | | | | | | 18.01.2017 | 44 | |
| Republic of Moldova | Completed | Y | | | | | 28.08.2017 | 37 | |
| Republic of Moldova | Completed | Y | | | | | 09.11.2017 | 30 | |
| Rwanda | Completed | | | | | | 17.03.2018 | 4 | |
| Senegal | Completed | Y | | | | | 16.07.2017 | 6 | |
| Sierra Leone | Completed | | | | | | 01.10.2017 | 11 | |
| Sierra Leone | Completed | | | | | | 18.02.2018 | 6 | |
| Somalia | Completed | | | | | | 03.10.2017 | 15 | |
| Somalia | Completed | | | | | | 09.11.2017 | 15 | |
| Sri Lanka | Completed | | | | | | 05.08.2017 | 1 | |
| Swaziland | Completed | Y | | | | | 09.12.2015 | 120 | |
| Swaziland | Completed | | | | | | 04.07.2017 | 115 | |
| Swaziland | Completed | Y | | | | | 09.04.2018 | 97 | |
| Tajikistan | Completed | Y | | | | | 15.11.2016 | 25 | |
| Tajikistan | Completed | Y | | | | | 20.03.2017 | 25 | |
| Tajikistan | Completed | Y | | | | | 25.07.2017 | 40 | |
| Tajikistan | Completed | Y | | | | | 30.09.2017 | 30 | |
| Tajikistan | Completed | | | | | | 23.04.2018 | 128 | |
| Tajikistan | Completed | Y | | | | | 10.10.2017 | 50 | |
| Thailand | Completed | Y | | | | | 15.02.2016 | 40 | |
| Thailand | Completed | Y | | | | | 02.02.2017 | 40 | |
| Thailand | Completed | | | | | | 09.09.2017 | 10 | |
| Thailand | Completed | | | | | | 28.01.2018 | 10 | |
| Turkmenistan | Completed | | | | | | 21.05.2017 | 40 | |
| Uganda | Completed | Y | | | | | 22.04.2016 | 20 | |
| Uganda | Completed | Y | | | | | 02.06.2017 | 9 | |
| Uganda | Completed | Y | | | | | 05.11.2017 | 10 | |
| Uganda | Completed | Y | | | | | 09.11.2017 | 5 | |
| Ukraine | Completed | | | | | | 30.06.2017 | 200 | |
| United Republic of Tanzania | Completed | | | | | | 25.07.2015 | 2 | |
| United Republic of Tanzania | Completed | | | | | | 02.02.2017 | 2 | |
| United Republic of Tanzania | Completed | | | | | | 26.09.2017 | 14 | |
| United Republic of Tanzania | Completed | | | | | | 27.09.2017 | 20 | |
| United Republic of Tanzania | Completed | Y | | | | | 01.03.2018 | 35 | |
| Uzbekistan | Completed | | | | | | 15.08.2015 | 60 | |
| Uzbekistan | Completed | | | | | | 12.09.2016 | 30 | |
| Uzbekistan | Completed | | | | | | 16.10.2017 | 35 | |
| Uzbekistan | Completed | | | | | | 16.10.2017 | 208 | |
| Uzbekistan | Completed | | | | | | 07.07.2017 | 150 | |

GDF Bedaquiline Donation Order Status Report
30-April-2018

| Country | Status* | GDF pays for all the shipment costs | Date Order drafted | Date Payment received | Date Order placed | Estimated Shipment Arrival date | Actual Shipment Arrival date | Quantity | Comments |
|--------------------|-------------------------------|-------------------------------------|--------------------|-----------------------|-------------------|---------------------------------|------------------------------|----------|-------------|
| Viet Nam | Completed | | | | | | 24.10.2015 | 106 | |
| Viet Nam | Completed | | | | | | 23.01.2017 | 23 | |
| Viet Nam | Completed | | | | | | 14.08.2017 | 55 | |
| Zambia | Completed | | | | | | 11.10.2017 | 6 | |
| Zambia | Completed | | | | | | 25.04.2018 | 10 | |
| Zimbabwe | Completed | Y | | | | | 23.08.2017 | 3 | |
| Zimbabwe | Completed | Y | | | | | 07.10.2017 | 2 | |
| Zimbabwe | Completed | Y | | | | | 21.07.2017 | 46 | |
| Zimbabwe | Completed | Y | | | | | 25.11.2017 | 4 | |
| Subtotal | Completed | | | | | | | 14'082 | |
| Armenia | Order placed with supplier(s) | Y | 23.08.2017 | | 19.10.2017 | 15.06.2018 | | 8 | |
| Armenia | Order placed with supplier(s) | Y | 24.08.2017 | | 19.10.2017 | 15.10.2018 | | 14 | |
| Belarus | Order placed with supplier(s) | | 08.12.2017 | 01.03.2018 | 12.03.2018 | 15.06.2018 | | 109 | |
| Benin | Order placed with supplier(s) | | 26.02.2018 | 14.03.2018 | 11.04.2018 | 09.07.2018 | | 1 | |
| Cambodia | Order placed with supplier(s) | Y | 31.03.2018 | | 17.04.2018 | 01.07.2018 | | 20 | |
| Cambodia | Order placed with supplier(s) | Y | 31.03.2018 | | 17.04.2018 | 01.12.2018 | | 15 | |
| Cameroon | Order placed with supplier(s) | | 07.03.2018 | 29.03.2018 | 23.04.2018 | 08.07.2018 | | 11 | |
| Cote d'Ivoire | Order placed with supplier(s) | | 22.12.2017 | 12.03.2018 | 20.03.2018 | 14.07.2018 | | 5 | |
| Cote d'Ivoire | Order placed with supplier(s) | | 22.12.2017 | 12.03.2018 | 20.03.2018 | 01.10.2018 | | 5 | |
| Dominican Republic | Order placed with supplier(s) | Y | 27.02.2018 | | 20.03.2018 | 02.05.2018 | | 20 | |
| Ethiopia | Order placed with supplier(s) | | 14.10.2016 | 13.12.2016 | 17.01.2017 | 21.07.2018 | | 5 | |
| France | Order placed with supplier(s) | | 31.01.2018 | 19.02.2018 | 23.02.2018 | | | 2 | Kenya |
| France | Order placed with supplier(s) | | 02.03.2018 | 23.03.2018 | 23.03.2018 | | | 30 | Iraq |
| France | Order placed with supplier(s) | | 13.03.2018 | 23.03.2018 | 23.03.2018 | | | 61 | Mozambique |
| France | Order placed with supplier(s) | | 15.03.2018 | 28.03.2018 | 29.03.2018 | 15.06.2018 | | 79 | Ukraine |
| France | Order placed with supplier(s) | | 16.03.2018 | 26.03.2018 | 27.03.2018 | | | 11 | Afghanistan |
| Haiti | Order placed with supplier(s) | | 13.03.2018 | 04.04.2018 | 05.04.2018 | 11.06.2018 | | 22 | |
| India | Order placed with supplier(s) | Y | 28.11.2017 | | 22.01.2018 | | | 162 | |
| India | Order placed with supplier(s) | Y | 28.11.2017 | | 22.01.2018 | | | 1300 | |
| India | Order placed with supplier(s) | Y | 28.11.2017 | | 22.01.2018 | | | 813 | |
| India | Order placed with supplier(s) | Y | 28.11.2017 | | 22.01.2018 | | | 325 | |
| India | Order placed with supplier(s) | Y | 28.11.2017 | | 22.01.2018 | | | 195 | |
| India | Order placed with supplier(s) | Y | 28.11.2017 | | 22.01.2018 | | | 455 | |
| Kazakhstan | Order placed with supplier(s) | | 19.09.2017 | 18.10.2017 | 25.10.2017 | | | 200 | |
| Kazakhstan | Order placed with supplier(s) | | 31.01.2018 | 12.02.2018 | 19.02.2018 | 15.07.2018 | | 350 | |
| Lesotho | Order placed with supplier(s) | | 19.03.2018 | 11.04.2018 | 01.05.2018 | 07.09.2018 | | 22 | |
| Lesotho | Order placed with supplier(s) | | 21.03.2018 | 11.04.2018 | 01.05.2018 | 07.09.2018 | | 21 | |
| Malawi | Order placed with supplier(s) | | 09.11.2017 | 31.12.2017 | 06.02.2018 | 05.06.2018 | | 3 | |

GDF Bedaquiline Donation Order Status Report
30-April-2018

| Country | Status* | GDF pays for all the shipment costs | Date Order drafted | Date Payment received | Date Order placed | Estimated Shipment Arrival date | Actual Shipment Arrival date | Quantity | Comments |
|-----------------------------|--|-------------------------------------|--------------------|-----------------------|-------------------|---------------------------------|------------------------------|----------|----------|
| Mongolia | Order placed with supplier(s) | | 06.09.2017 | 05.10.2017 | 12.10.2017 | 01.08.2018 | | 5 | |
| Mozambique | Order placed with supplier(s) | | 21.03.2017 | 03.08.2017 | 27.09.2017 | | | 269 | |
| Mozambique | Order placed with supplier(s) | | 21.03.2017 | 08.06.2017 | 08.08.2017 | 08.06.2018 | | 521 | |
| Myanmar | Order placed with supplier(s) | Y | 02.03.2018 | | 23.03.2018 | 09.06.2018 | | 50 | |
| Nepal | Order placed with supplier(s) | Y | 05.10.2017 | | 06.12.2017 | | | 260 | |
| Niger | Order placed with supplier(s) | Y | 13.02.2018 | | 12.03.2018 | 01.07.2018 | | 8 | |
| Papua New Guinea | Order placed with supplier(s) | | 09.05.2017 | 20.11.2017 | 29.11.2017 | | | 117 | |
| Peru | Order placed with supplier(s) | Y | 05.02.2018 | | 27.02.2018 | 01.07.2018 | | 50 | |
| Rwanda | Order placed with supplier(s) | | 12.09.2017 | 26.01.2018 | 01.02.2018 | 06.06.2018 | | 3 | |
| Senegal | Order placed with supplier(s) | | 02.11.2017 | 31.01.2018 | 06.02.2018 | | | 6 | |
| Senegal | Order placed with supplier(s) | | 02.11.2017 | 31.01.2018 | 06.02.2018 | 04.07.2018 | | 4 | |
| Sierra Leone | Order placed with supplier(s) | | 22.01.2018 | 06.03.2018 | 12.03.2018 | 13.08.2018 | | 6 | |
| Sri Lanka | Order placed with supplier(s) | | 15.11.2017 | 18.12.2017 | 12.01.2018 | | | 1 | |
| Turkmenistan | Order placed with supplier(s) | | 18.08.2017 | 11.09.2017 | 04.10.2017 | 15.06.2018 | | 18 | |
| Uganda | Order placed with supplier(s) | | 31.05.2017 | 01.12.2017 | 29.12.2017 | | | 22 | |
| Uganda | Order placed with supplier(s) | | 01.02.2018 | 04.04.2018 | 13.04.2018 | 06.06.2018 | | 129 | |
| Viet Nam | Order placed with supplier(s) | | 04.04.2017 | | 17.05.2017 | 01.06.2018 | | 55 | |
| Zimbabwe | Order placed with supplier(s) | | 13.12.2017 | 19.03.2018 | 10.04.2018 | 09.11.2018 | | 63 | |
| Subtotal | Order placed with supplier(s) | | | | | | | 5'851 | |
| Guinea | Pending advance payment | | 08.01.2018 | | | | | 27 | |
| Bangladesh | Pending client approval | | 22.03.2018 | | | | | 116 | |
| Bangladesh | Pending client approval | | 22.03.2018 | | | | | 76 | |
| Liberia | Pending client approval | | 28.02.2018 | | | | | 21 | |
| Liberia | Pending client approval | | 28.02.2018 | | | | | 25 | |
| Liberia | Pending client approval | | 28.02.2018 | | | | | 16 | |
| United Republic of Tanzania | Pending client approval | | 07.10.2015 | | | | | 1 | |
| Subtotal | Pending client approval/Pending advanced Payment | | | | | | | 282 | |
| China | Final confirmed order | Y | 07.03.2017 | | 28.06.2017 | | | 1073 | |
| Subtotal | Final confirmed order | | | | | | | 1'073 | |
| Azerbaijan | Pending quote | | 19.02.2018 | | | | | 248 | |
| Botswana | Pending quote | | 28.03.2018 | | | | | 40 | |
| Burkina Faso | Pending quote | | 18.04.2018 | | | | | 5 | |
| France | Pending quote | | 28.03.2018 | | | | | 11 | Myanmar |
| Georgia | Pending quote | Y | 12.04.2018 | | | | | 130 | |
| Ghana | Pending quote | Y | 30.04.2018 | | | | | 5 | |
| Indonesia | Pending quote | Y | 25.04.2018 | | | | | 650 | |
| Kazakhstan | Pending quote | | 20.03.2018 | | | | | 518 | |
| Kazakhstan | Pending quote | | 27.03.2018 | | | | | 349 | |
| Kenya | Pending quote | | 29.01.2018 | | | | | 36 | |

GDF Bedaquiline Donation Order Status Report
30-April-2018

| Country | Status* | GDF pays for all the shipment costs | Date Order drafted | Date Payment received | Date Order placed | Estimated Shipment Arrival date | Actual Shipment Arrival date | Quantity | Comments |
|----------------------------------|---------------|-------------------------------------|--------------------|-----------------------|-------------------|---------------------------------|------------------------------|---------------|----------|
| Kenya | Pending quote | | 29.01.2018 | | | | | 21 | |
| Kenya | Pending quote | | 29.01.2018 | | | | | 33 | |
| Lao People's Democratic Republic | Pending quote | | 13.04.2018 | | | | | 3 | |
| Mozambique | Pending quote | | 15.03.2018 | | | | | 122 | |
| Pakistan | Pending quote | | 22.03.2018 | | | | | 289 | |
| Pakistan | Pending quote | | 22.03.2018 | | | | | 229 | |
| Senegal | Pending quote | | 07.09.2017 | | | | | 6 | |
| Uzbekistan | Pending quote | | 07.07.2017 | | | | | 86 | |
| Uzbekistan | Pending quote | | 20.09.2017 | | | | | 503 | |
| Subtotal | Pending quote | | | | | | | 3'284 | |
| Dominican Republic | Draft | Y | 27.04.2018 | | | | | 30 | |
| Republic of Moldova | Draft | Y | 12.04.2018 | | | | | 104 | |
| Subtotal | Draft | | | | | | | 134 | |
| Total | | | | | | | | 24'706 | |

***Status Definitions:**

Pending quote: The order is submitted for procurement agent (PA) to issue a quote. Then, the quote is sent to the client for approval.

Pending client approval/pending advance payment: The order is pending for payment by client to PA.

Final confirmed order: PA is placing Purchase orders for BDQ and/or companion medicines with supplier(s).

Order placed with supplier: The order is placed with suppliers by PA.

Completed: All shipments for the order have been delivered.