

GDF Bedaquiline Donation Order Status Report
30-June-2017

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Armenia	Completed						13.01.2015	17	
Armenia	Completed						17.05.2016	10	
Armenia	Completed						01.09.2016	11	
Armenia	Completed	Y					09.03.2017	15	
Armenia	Completed	Y					18.04.2017	16	
Azerbaijan	Completed						28.04.2017	91	
Bangladesh	Completed						16.03.2016	37	
Bangladesh	Completed	Y					08.12.2016	30	
Bangladesh	Completed						03.04.2017	30	
Belarus	Completed						22.04.2015	178	
Belarus	Completed						25.09.2015	8	
Belarus	Completed	Y					12.04.2017	100	
Belarus	Completed	Y					23.11.2016	100	
Benin	Completed						22.08.2016	2	
Benin	Completed						23.06.2017	1	
Bolivia	Completed						26.05.2015	1	
Cambodia	Completed	Y					07.04.2017	5	
Cameroon	Completed						11.07.2015	6	
Cameroon	Completed						11.07.2015	7	
Cameroon	Completed						20.10.2016	3	
Cameroon	Completed						28.03.2017	3	
Cote d'Ivoire	Completed						18.11.2015	5	
Cote d'Ivoire	Completed						29.05.2017	3	
Democratic Republic of the Congo	Completed						18.07.2016	10	
Democratic Republic of the Congo	Completed						17.03.2017	182	
Djibouti	Completed						03.07.2016	6	
Djibouti	Completed						15.10.2016	2	
Djibouti	Completed						10.01.2017	4	
Djibouti	Completed						27.03.2017	10	
Dominican Republic	Completed	Y					06.07.2016	4	
Dominican Republic	Completed						21.04.2017	30	
Ethiopia	Completed						28.03.2017	5	
Ethiopia	Completed						22.11.2016	5	
Ethiopia	Completed						07.05.2016	15	
Ethiopia	Order placed with supplier(s)		28.08.2015	02.11.2015	12.11.2015	21.11.2016	22.11.2016	10	

GDF Bedaquiline Donation Order Status Report
30-June-2017



Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
France	Completed						15.05.2015	10	Uzbekistan
France	Completed						04.08.2015	5	Benin
France	Completed						25.08.2015	20	Armenia
France	Completed						25.11.2015	1	Zimbabwe
France	Completed						15.12.2015	10	Tajikistan
France	Completed						05.01.2016	5	Benin
France	Completed						21.01.2016	13	Belarus
France	Completed						08.09.2017	45	Uzbekistan
France	Completed						08.09.2017	25	Belarus
France	Completed						02.11.2017	17	Armenia
France	Completed						18.01.2017	3	India
France	Completed						03.01.2017	10	Kyrgyzstan
France	Completed						30.01.2017	12	Tadjikistan
France	Completed						08.02.2017	4	Myanmar
France	Completed						07.03.2017	40	Uzbekistan
France	Completed						19.06.2017	37	Afghanistan
France	Completed						26.04.2017	16	Mozambique
France	Completed						19.04.2017	13	Papua New Guinea
France	Completed						19.06.2017	91	Uzbekistan
France	Completed						11.05.2017	15	Tadjikistan
France	Completed						19.06.2017	2	Myanmar
France	Completed						04.10.2017	40	India
Georgia	Completed						13.01.2015	60	
Georgia	Completed						31.07.2015	30	
Georgia	Completed						24.08.2015	68	
Georgia	Completed						26.12.2015	34	
Georgia	Completed						07.05.2016	34	
Georgia	Completed	Y					26.09.2016	100	
Guinea	Completed						19.02.2017	3	
Haiti	Completed	Y					14.04.2016	20	
Indonesia	Completed						10.06.2015	50	
Indonesia	Completed						22.10.2016	25	
Indonesia	Completed						28.08.2016	25	
Indonesia	Completed	Y					06.05.2017	50	
Jordan	Completed						14.11.2016	2	
Kazakhstan	Completed	Y					01.01.2016	150	
Kazakhstan	Completed	Y					17.08.2016	90	
Kenya	Completed	Y					07.12.2015	2	

GDF Bedaquiline Donation Order Status Report
30-June-2017

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Kenya	Completed	Y					31.03.2016	4	
Kenya	Completed	Y					19.06.2017	5	
Kyrgyzstan	Completed	Y					17.02.2015	4	
Kyrgyzstan	Completed	Y					06.06.2017	36	
Lesotho	Completed	Y					30.09.2015	30	
Lesotho	Completed						10.10.2016	3	
Lesotho	Completed						29.06.2016	20	
Lesotho	Completed						27.03.2017	10	
Lesotho	Completed						10.10.2016	32	
Liberia	Completed	Y					23.03.2016	10	
Mali	Completed						29.03.2017	23	
Myanmar	Completed						03.12.2015	3	
Myanmar	Completed						17.12.2015	3	
Myanmar	Completed						16.05.2016	2	
Myanmar	Completed						23.09.2016	2	
Namibia	Completed	Y					27.01.2016	15	
Namibia	Completed	Y					06.12.2016	15	
Namibia	Completed	Y					12.06.2017	60	
Netherlands	Completed						07.09.2015	80	Uzbekistan
Niger	Completed	Y					10.02.2016	10	
Niger	Completed						28.04.2017	8	
Nigeria	Completed						24.05.2015	6	
Nigeria	Completed						03.11.2016	5	
Nigeria	Completed	Y					22.06.2017	10	
Pakistan	Completed	Y					18.05.2016	58	
Pakistan	Completed	Y					18.08.2016	25	
Pakistan	Completed	Y					05.01.2017	25	
Pakistan	Completed	Y					03.04.2017	25	
Pakistan	Completed	Y					03.04.2017	25	
Papua New Guinea	Completed	Y					25.08.2015	8	
Papua New Guinea	Completed	Y					29.08.2016	30	
Papua New Guinea	Completed	Y					24.11.2016	30	
Papua New Guinea	Completed	Y					22.05.2017	25	
Peru	Completed	Y					08.12.2015	50	
Peru	Completed						18.11.2016	45	
Peru	Completed						16.09.2016	30	
Philippines	Completed						12.02.2016	48	

GDF Bedaquiline Donation Order Status Report
30-June-2017

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Philippines	Completed						30.09.2016	27	
Philippines	Completed	Y					28.02.2017	75	
Republic of Korea	Completed						22.09.2015	17	Democratic People's Republic of Korea
Republic of Moldova	Completed						05.12.2016	22	
Republic of Moldova	Completed						20.05.2016	23	
Republic of Moldova	Completed						18.01.2017	44	
Swaziland	Completed	Y					09.12.2015	120	
Thailand	Completed	Y					15.02.2016	40	
Thailand	Completed	Y					02.02.2017	40	
Turkmenistan	Completed						21.05.2017	40	
Uganda	Completed	Y					22.04.2016	20	
Uganda	Completed	Y					02.06.2017	9	
Ukraine	Completed	Y					30.06.2017	200	
United Republic of Tanzania	Completed						02.02.2017	2	
United Republic of Tanzania	Completed						25.07.2015	2	
Uzbekistan	Completed						15.08.2015	60	
Viet Nam	Completed						24.10.2015	106	
Viet Nam	Completed	Y					23.01.2017	23	
Subtotal	Completed							3'829	
Bangladesh	Order placed with supplier(s)	Y	21.03.2017		30.05.2017	15.07.2017		50	
Belarus	Order placed with supplier(s)		11.11.2016	21.12.2016	09.01.2017			139	
Cambodia	Order placed with supplier(s)	Y	16.02.2017		15.03.2017			4	
China	Order placed with supplier(s)	Y	07.03.2017		28.06.2017	01.09.2017		400	
China	Order placed with supplier(s)	Y	07.03.2017		28.06.2017	01.04.2018		600	
Cote d'Ivoire	Order placed with supplier(s)		08.09.2016	24.10.2016	02.11.2016	01.09.2017		2	
Cote d'Ivoire	Order placed with supplier(s)		07.03.2017	04.04.2017	12.04.2017	01.08.2017		5	
Equatorial Guinea	Order placed with supplier(s)		05.04.2017	02.06.2017	06.06.2017	17.07.2017		4	
Ethiopia	Order placed with supplier(s)		14.10.2016	13.12.2016	22.12.2016	22.09.2017		5	
Ethiopia	Order placed with supplier(s)		14.10.2016	13.12.2016	17.01.2017	21.07.2018		5	
France	Order placed with supplier(s)		12.04.2017	27.04.2017	08.05.2017	15.08.2017		8	Kyrgyzstan
France	Order placed with supplier(s)	Y	07.06.2017	15.06.2017	19.06.2017	21.07.2017		2	Zimbabwe
India	Order placed with supplier(s)	Y	05.04.2017		18.05.2017	27.09.2017		39	
India	Order placed with supplier(s)	Y	05.04.2017		18.05.2017	09.07.2017		402	
India	Order placed with supplier(s)	Y	05.04.2017		18.05.2017	09.07.2017		258	
India	Order placed with supplier(s)	Y	05.04.2017		18.05.2017	27.09.2017		100	

GDF Bedaquiline Donation Order Status Report
30-June-2017

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
India	Order placed with supplier(s)	Y	05.04.2017		18.05.2017	27.09.2017		57	
India	Order placed with supplier(s)	Y	05.04.2017		18.05.2017	27.09.2017		144	
India	Order placed with supplier(s)	Y	20.04.2017		14.06.2017	11.10.2017		39	
India	Order placed with supplier(s)	Y	20.04.2017		14.06.2017	11.10.2017		402	
India	Order placed with supplier(s)	Y	20.04.2017		14.06.2017	11.10.2017		258	
India	Order placed with supplier(s)	Y	20.04.2017		14.06.2017	11.10.2017		100	
India	Order placed with supplier(s)	Y	20.04.2017		14.06.2017	11.10.2017		57	
India	Order placed with supplier(s)	Y	20.04.2017		14.06.2017	11.10.2017		144	
India	Order placed with supplier(s)	Y	20.04.2017		14.06.2017	01.01.2018		54	
India	Order placed with supplier(s)	Y	20.04.2017		14.06.2017	01.01.2018		611	
India	Order placed with supplier(s)	Y	20.04.2017		14.06.2017	01.01.2018		381	
India	Order placed with supplier(s)	Y	20.04.2017		14.06.2017	01.01.2018		154	
India	Order placed with supplier(s)	Y	20.04.2017		14.06.2017	01.01.2018		77	
India	Order placed with supplier(s)	Y	20.04.2017		14.06.2017	01.01.2018		223	
Indonesia	Order placed with supplier(s)	Y	09.12.2016		14.03.2017			150	
Kenya	Order placed with supplier(s)		20.02.2017	13.06.2017	15.06.2017	19.07.2017		19	
Kenya	Order placed with supplier(s)		10.04.2017	13.06.2017	15.06.2017	19.07.2017		19	
Kenya	Order placed with supplier(s)		10.04.2017	13.06.2017	15.06.2017	01.03.2018		18	
Kenya	Order placed with supplier(s)		10.04.2017	13.06.2017	15.06.2017	01.08.2018		18	
Kosovo	Order placed with supplier(s)		08.03.2017	19.05.2017	06.06.2017	19.10.2017		2	
Kyrgyzstan	Order placed with supplier(s)	Y	28.02.2017		24.03.2017	15.07.2017		53	
Liberia	Order placed with supplier(s)		11.01.2017	06.06.2017	06.06.2017	27.07.2017		2	
Liberia	Order placed with supplier(s)		11.01.2017	16.03.2017	18.05.2017	20.12.2017		2	
Mongolia	Order placed with supplier(s)		10.01.2017	20.04.2017	09.05.2017	11.08.2017		26	
Mozambique	Order placed with supplier(s)		10.01.2017		06.03.2017			59	
Mozambique	Order placed with supplier(s)		10.01.2017		06.03.2017	01.08.2017		44	
Mozambique	Order placed with supplier(s)		10.01.2017		06.03.2017	01.01.2018		54	
Myanmar	Order placed with supplier(s)	Y	30.05.2017		14.06.2017	18.07.2017		5	
Myanmar	Order placed with supplier(s)	Y	30.05.2017		14.06.2017	01.12.2017		5	
Philippines	Order placed with supplier(s)		12.04.2017	19.05.2017	06.06.2017	03.12.2017		92	
Philippines	Order placed with supplier(s)	Y	24.10.2016		06.01.2017			75	
Republic of Moldova	Order placed with supplier(s)	Y	31.01.2017	08.02.2017	14.02.2017	14.07.2017		37	
Republic of Moldova	Order placed with supplier(s)	Y	31.01.2017	08.02.2017	14.02.2017	15.10.2017		30	
Senegal	Order placed with supplier(s)	Y	31.03.2017	29.05.2017	30.05.2017	29.07.2017		6	
Somalia	Order placed with supplier(s)		03.08.2016	08.06.2017	09.06.2017	14.10.2017		15	
Sri Lanka	Order placed with supplier(s)		01.05.2017	06.06.2017	21.06.2017	15.08.2017		1	
Swaziland	Order placed with supplier(s)		06.02.2017		08.05.2017			115	
Swaziland	Order placed with supplier(s)	Y	14.02.2017		04.05.2017			97	

GDF Bedaquiline Donation Order Status Report
30-June-2017

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Tajikistan	Order placed with supplier(s)	Y	24.01.2017		23.03.2017			40	
Tajikistan	Order placed with supplier(s)	Y	24.01.2017		23.03.2017	15.09.2017		30	
Uzbekistan	Order placed with supplier(s)		22.11.2016	14.03.2017	07.04.2017	06.07.2017		150	
Uzbekistan	Order placed with supplier(s)		22.11.2016	14.03.2017	07.04.2017	09.08.2017		243	
Viet Nam	Order placed with supplier(s)	Y	04.04.2017		17.05.2017	15.07.2017		55	
Viet Nam	Order placed with supplier(s)	Y	04.04.2017		17.05.2017	01.01.2018		55	
Zimbabwe	Order placed with supplier(s)	Y	08.11.2016		09.05.2017	30.07.2017		3	
Zimbabwe	Order placed with supplier(s)	Y	08.11.2016		09.05.2017	06.10.2017		2	
Zimbabwe	Order placed with supplier(s)	Y	20.04.2017		31.05.2017	07.07.2017		46	
Zimbabwe	Order placed with supplier(s)	Y	20.04.2017		31.05.2017	01.12.2017		4	
Subtotal	Order placed with supplier(s)							6'296	
Bolivia	Final confirmed order		28.07.2016	03.07.2017				2	
Somalia	Final confirmed order		03.08.2016	22.06.2017				15	
Thailand	Final confirmed order		28.03.2017	30.06.2017				10	
Thailand	Final confirmed order		28.03.2017	30.06.2017				10	
Kazakhstan	Final confirmed order		30.03.2017					136	
Kazakhstan	Final confirmed order		12.04.2017					196	
Tajikistan	Final confirmed order		14.06.2017					128	
Subtotal	Final confirmed order							497	
Ethiopia	Pending client approval		12.05.2017					20	
Ethiopia	Pending client approval	Y	15.05.2017					15	
France	Pending client approval		20.06.2016	11.07.2016	11.07.2016			4	Myanmar
France	Pending client approval		08.12.2016	29.12.2016	05.01.2017			20	Belarus
France	Pending client approval		14.12.2016	03.01.2017	10.01.2017			2	Myanmar
France	Pending client approval		21.06.2017					50	Uzbekistan
Sierra Leone	Pending client approval		01.06.2017					11	
Sierra Leone	Pending client approval		06.06.2017					6	
United Republic of Tanzania	Pending client approval		07.10.2015					1	
United Republic of Tanzania	Pending client approval		11.04.2017					34	
United Republic of Tanzania	Pending client approval		11.04.2017					35	
Zambia	Pending client approval		06.12.2016					6	
Haiti	Pending client approval	Y	18.05.2017					50	
Mozambique	Pending client approval		21.03.2017					521	
Subtotal	Pending client approval							775	
Azerbaijan	Pending quote		30.03.2017					74	

GDF Bedaquiline Donation Order Status Report
30-June-2017

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Azerbaijan	Pending quote		22.06.2017					206	
Burkina Faso	Pending quote		07.06.2017					4	
Burkina Faso	Pending quote		07.06.2017					4	
Georgia	Pending quote		03.08.2016	29.09.2016	17.10.2016			75	
Kazakhstan	Pending quote		22.11.2016		29.11.2016			150	
Kyrgyzstan	Pending quote	Y	23.06.2017					163	
Kyrgyzstan	Pending quote	Y	23.06.2017					216	
Kyrgyzstan	Pending quote		19.07.2016		05.10.2016			21	
Kyrgyzstan	Pending quote		19.07.2016		05.10.2016			21	
Lesotho	Pending quote	Y	26.06.2017					22	
Liberia	Pending quote		20.06.2017					10	
Mozambique	Pending quote		21.03.2017					269	
Pakistan	Pending quote	Y	13.06.2017					344	
Pakistan	Pending quote	Y	13.06.2017					344	
Papua New Guinea	Pending quote		09.05.2017					233	
Peru	Pending quote		27.06.2017					86	
Tajikistan	Pending quote	Y	27.06.2016		25.07.2016			25	
Tajikistan	Pending quote	Y	27.06.2016		25.07.2016			25	
Uganda	Pending quote	Y	12.01.2017					10	
Uganda	Pending quote	Y	12.01.2017					5	
Uganda	Pending quote		31.05.2017					22	
United Republic of Tanzania	Pending quote	Y	18.05.2017					35	
United Republic of Tanzania	Pending quote	Y	18.05.2017					34	
Uzbekistan	Pending quote		06.05.2015	03.02.2016	10.08.2016			30	
Subtotal	Pending quote							2'428	
Total								13'825	

*Status Definitions:

Pending quote: The order is submitted for procurement agent (PA) to issue a quote. Then, the quote is sent to the client for approval.

Pending client approval/pending advance payment: The order is pending for payment by client to PA.

Final confirmed order: PA is placing Purchase orders for BDQ and/or companion medicines with supplier(s).

Order placed with supplier: The order is placed with suppliers by PA.

Completed: All shipments for the order have been delivered.