

GDF Bedaquiline Donation Order Status Report
30-September-2017

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Armenia	Completed						13.01.2015	17	
Armenia	Completed						17.05.2016	10	
Armenia	Completed						01.09.2016	11	
Armenia	Completed	Y					09.03.2017	15	
Armenia	Completed	Y					18.04.2017	16	
Azerbaijan	Completed						28.04.2017	91	
Bangladesh	Completed						16.03.2016	37	
Bangladesh	Completed	Y					11.04.2017	30	
Bangladesh	Completed	Y					25.08.2017	50	
Belarus	Completed						22.04.2015	178	
Belarus	Completed						25.09.2015	8	
Belarus	Completed	Y					12.04.2017	100	
Belarus	Completed	Y					23.11.2016	100	
Benin	Completed						22.08.2016	2	
Benin	Completed						23.06.2017	1	
Bolivia	Completed						26.05.2015	1	
Cambodia	Completed	Y					07.04.2017	5	
Cameroon	Completed						11.07.2015	6	
Cameroon	Completed						11.07.2015	7	
Cameroon	Completed						20.10.2016	3	
Cameroon	Completed						28.03.2017	3	
Cote d'Ivoire	Completed						18.11.2015	5	
Cote d'Ivoire	Completed						29.05.2017	3	
Democratic Republic of the Congo	Completed						18.07.2016	10	
Democratic Republic of the Congo	Completed						17.03.2017	182	
Djibouti	Completed						03.07.2016	6	
Djibouti	Completed						15.10.2016	2	
Djibouti	Completed						10.01.2017	4	
Djibouti	Completed						27.03.2017	10	
Dominican Republic	Completed	Y					06.07.2016	4	
Dominican Republic	Completed	Y					21.04.2017	30	
Equatorial Guinea	Completed						11.08.2017	4	
Ethiopia	Completed						28.03.2017	5	
Ethiopia	Completed						31.07.2017	5	
Ethiopia	Completed						22.11.2016	5	
Ethiopia	Completed						22.11.2016	10	

GDF Bedaquiline Donation Order Status Report
30-September-2017

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Ethiopia	Completed	Y					07.05.2016	15	
France	Completed						15.05.2015	10	Uzbekistan
France	Completed						04.08.2015	5	Benin
France	Completed						25.08.2015	20	Armenia
France	Completed						25.11.2015	1	Zimbabwe
France	Completed						15.12.2015	10	Tajikistan
France	Completed						05.01.2016	5	Benin
France	Completed						21.01.2016	13	Belarus
France	Completed						30.08.2016	4	Myanmar
France	Completed						08.09.2016	45	Uzbekistan
France	Completed						08.09.2016	25	Belarus
France	Completed						04.10.2016	40	India
France	Completed						02.11.2016	17	Kenya
France	Completed						03.01.2017	10	Kyrgyzstan
France	Completed						18.01.2017	3	Kenya
France	Completed						18.01.2017	20	Belarus
France	Completed						30.01.2017	12	Tajikistan
France	Completed						08.02.2017	2	Myanmar
France	Completed						08.02.2017	4	Myanmar
France	Completed						07.03.2017	40	Uzbekistan
France	Completed						19.04.2017	13	Papua New Guinea
France	Completed						26.04.2017	16	Mozambique
France	Completed						11.05.2017	15	Tajikistan
France	Completed						19.06.2017	37	Afghanistan
France	Completed						19.06.2017	91	Uzbekistan
France	Completed						19.06.2017	2	Zimbabwe
France	Completed						26.07.2017	2	Zimbabwe
France	Completed						25.08.2017	8	Kyrgyzstan
France	Completed						05.09.2017	50	Uzbekistan
Georgia	Completed						13.01.2015	60	
Georgia	Completed						31.07.2015	30	
Georgia	Completed						24.08.2015	68	
Georgia	Completed						26.12.2015	34	
Georgia	Completed						07.05.2016	34	
Georgia	Completed	Y					26.09.2016	100	
Georgia	Completed						04.04.2017	15	
Guinea	Completed						19.02.2017	3	
Haiti	Completed	Y					14.04.2016	20	

GDF Bedaquiline Donation Order Status Report
30-September-2017

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
India	Completed	Y					14.08.2017	402	
India	Completed	Y					09.08.2017	258	
India	Completed	Y					27.09.2017	39	
India	Completed	Y					27.09.2017	100	
India	Completed	Y					27.09.2017	57	
India	Completed	Y					27.09.2017	144	
Indonesia	Completed	Y					10.06.2015	50	
Indonesia	Completed						22.10.2016	25	
Indonesia	Completed						28.08.2016	25	
Indonesia	Completed						06.05.2017	50	
Indonesia	Completed	Y					21.07.2017	150	
Jordan	Completed						14.11.2016	2	BDQ for Refugees in a camp under Global Fund Grant
Kazakhstan	Completed	Y					01.01.2016	150	
Kazakhstan	Completed	Y					17.08.2016	90	
Kazakhstan	Completed						19.01.2017	150	
Kenya	Completed	Y					07.12.2015	2	
Kenya	Completed	Y					31.03.2016	4	
Kenya	Completed						26.07.2017	19	
Kenya	Completed	Y					19.06.2017	5	
Kenya	Completed						16.07.2017	19	
Kyrgyzstan	Completed	Y					17.02.2015	4	BDQ was redirected to Kenya due to import permit issues in Kyrgyzstan.
Kyrgyzstan	Completed	Y					26.12.2016	21	
Kyrgyzstan	Completed	Y					20.04.2016	21	
Kyrgyzstan	Completed	Y					06.06.2017	36	
Kyrgyzstan	Completed	Y					22.08.2017	53	
Lebanon	Completed						23.09.2017	2	BDQ for Refugees in a camp under Global Fund Grant
Lesotho	Completed	Y					30.09.2015	30	
Lesotho	Completed						10.10.2016	3	
Lesotho	Completed						29.06.2016	20	
Lesotho	Completed						27.03.2017	10	
Lesotho	Completed						10.10.2016	32	

GDF Bedaquiline Donation Order Status Report
30-September-2017

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Liberia	Completed						23.03.2016	10	
Mali	Completed						29.03.2017	23	
Mongolia	Completed						01.09.2017	26	
Mozambique	Completed						22.09.2017	59	
Myanmar	Completed						03.12.2015	3	
Myanmar	Completed						17.12.2015	3	
Myanmar	Completed						16.05.2016	2	
Myanmar	Completed						23.09.2016	2	
Myanmar	Completed	Y					08.08.2017	5	
Namibia	Completed	Y					27.01.2016	15	
Namibia	Completed	Y					06.12.2016	15	
Namibia	Completed	Y					12.06.2017	60	
Netherlands	Completed						07.09.2015	80	Uzbekistan
Niger	Completed	Y					10.02.2016	10	
Niger	Completed						28.04.2017	8	
Nigeria	Completed						24.05.2015	6	
Nigeria	Completed						03.11.2016	5	
Nigeria	Completed	Y					22.06.2017	10	
Pakistan	Completed	Y					18.05.2016	58	
Pakistan	Completed	Y					18.08.2016	25	
Pakistan	Completed	Y					05.01.2017	25	
Pakistan	Completed	Y					03.04.2017	25	
Pakistan	Completed	Y					03.04.2017	25	
Pakistan	Completed	Y					13.09.2017	344	
Papua New Guinea	Completed	Y					25.08.2015	8	
Papua New Guinea	Completed	Y					10.10.2016	30	
Papua New Guinea	Completed	Y					09.12.2016	30	
Papua New Guinea	Completed	Y					22.05.2017	25	
Peru	Completed	Y					08.12.2015	50	
Peru	Completed						18.11.2016	45	
Peru	Completed						16.09.2016	30	
Peru	Completed						28.09.2017	86	
Philippines	Completed						12.02.2016	48	
Philippines	Completed						30.09.2016	27	
Philippines	Completed	Y					28.02.2017	75	
Philippines	Completed	Y					09.07.2017	75	

GDF Bedaquiline Donation Order Status Report
30-September-2017

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Republic of Korea	Completed						22.09.2015	17	Democratic People's Republic of Korea
Republic of Moldova	Completed						05.12.2016	22	
Republic of Moldova	Completed						20.05.2016	23	
Republic of Moldova	Completed						18.01.2017	44	
Republic of Moldova	Completed	Y					28.08.2017	37	
Senegal	Completed	Y					16.07.2017	6	
Sri Lanka	Completed						05.08.2017	1	
Swaziland	Completed	Y					09.12.2015	120	
Swaziland	Completed						04.07.2017	115	
Tajikistan	Completed	Y					15.11.2016	25	
Tajikistan	Completed	Y					20.03.2017	25	
Tajikistan	Completed	Y					25.07.2017	40	
Thailand	Completed	Y					15.02.2016	40	
Thailand	Completed	Y					02.02.2017	40	
Thailand	Completed						09.09.2017	10	
Turkmenistan	Completed						21.05.2017	40	
Uganda	Completed	Y					22.04.2016	20	
Uganda	Completed	Y					02.06.2017	9	
Ukraine	Completed	Y					30.06.2017	200	
United Republic of Tanzania	Completed						02.02.2017	2	
United Republic of Tanzania	Completed						24.09.2017	14	
United Republic of Tanzania	Completed						25.07.2015	2	
Uzbekistan	Completed						15.08.2015	60	
Uzbekistan	Completed						12.09.2016	30	
Uzbekistan	Completed						07.07.2017	150	
Viet Nam	Completed						24.10.2015	106	
Viet Nam	Completed						23.01.2017	23	
Viet Nam	Completed						14.08.2017	55	
Zimbabwe	Completed	Y					21.09.2017	2	
Zimbabwe	Completed	Y					21.07.2017	46	
Subtotal	Completed							6'545	
Azerbaijan	Order placed with supplier(s)		30.03.2017	26.07.2017	16.08.2017	15.10.2017		74	
Azerbaijan	Order placed with supplier(s)		22.06.2017	26.07.2017	16.08.2017	28.12.2017		206	
Belarus	Order placed with supplier(s)						31.07.2017	139	
Bolivia	Order placed with supplier(s)						17.09.2017	2	

GDF Bedaquiline Donation Order Status Report
30-September-2017

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Burkina Faso	Order placed with supplier(s)						07.08.2017	4	
Burkina Faso	Order placed with supplier(s)		07.06.2017	10.07.2017	12.07.2017	01.12.2017		4	
China	Order placed with supplier(s)	Y	07.03.2017		28.06.2017	12.10.2017		177	
China	Order placed with supplier(s)	Y	07.03.2017		28.06.2017	01.04.2018		600	
Cote d'Ivoire	Order placed with supplier(s)		08.09.2016	24.10.2016	02.11.2016	01.09.2017		2	
Cote d'Ivoire	Order placed with supplier(s)		07.03.2017	04.04.2017	12.04.2017	24.09.2017		5	
Ethiopia	Order placed with supplier(s)		14.10.2016	13.12.2016	17.01.2017	21.07.2018		5	
Ethiopia	Order placed with supplier(s)		12.05.2017	20.07.2017	29.09.2017	27.09.2017		20	
Ethiopia	Order placed with supplier(s)		15.05.2017	20.07.2017	27.07.2017	01.02.2018		15	
Ethiopia	Order placed with supplier(s)		11.08.2017	21.08.2017	24.08.2017			35	
France	Order placed with supplier(s)		26.07.2017	22.08.2017	21.09.2017	06.10.2017		1	Myanmar
Georgia	Order placed with supplier(s)		03.08.2016	29.09.2016	17.10.2016	30.11.2017		45	
Georgia	Order placed with supplier(s)		03.08.2016	29.09.2016	17.10.2016	31.07.2017		15	
Haiti	Order placed with supplier(s)	Y	18.05.2017		18.07.2017	28.08.2017		50	
India	Order placed with supplier(s)	Y	20.04.2017		14.06.2017	11.10.2017		39	
India	Order placed with supplier(s)	Y	20.04.2017		14.06.2017	11.10.2017		402	
India	Order placed with supplier(s)	Y	20.04.2017		14.06.2017	11.10.2017		258	
India	Order placed with supplier(s)	Y	20.04.2017		14.06.2017	11.10.2017		100	
India	Order placed with supplier(s)	Y	20.04.2017		14.06.2017	11.10.2017		57	
India	Order placed with supplier(s)	Y	20.04.2017		14.06.2017	11.10.2017		144	
Iraq	Order placed with supplier(s)		14.07.2017	02.08.2017	04.08.2017	16.09.2017		1	
Kazakhstan	Order placed with supplier(s)		30.03.2017	20.07.2017	24.07.2017	07.12.2017		136	
Kazakhstan	Order placed with supplier(s)		12.04.2017	20.07.2017	04.08.2017	27.01.2018		196	
Kazakhstan	Order placed with supplier(s)		14.07.2017	29.07.2017	04.08.2017	07.12.2017		200	
Kenya	Order placed with supplier(s)		10.04.2017	13.06.2017	15.06.2017	01.03.2018		18	
Kenya	Order placed with supplier(s)		10.04.2017	13.06.2017	15.06.2017	01.08.2018		18	
Kosovo	Order placed with supplier(s)		08.03.2017	19.05.2017	06.06.2017	19.10.2017		2	
Kyrgyzstan	Order placed with supplier(s)	Y	23.06.2017		14.07.2017	15.08.2017		163	
Kyrgyzstan	Order placed with supplier(s)	Y	23.06.2017		14.07.2017	01.11.2017		216	
Kyrgyzstan	Order placed with supplier(s)	Y	21.08.2017		15.09.2017	21.11.2017		420	
Liberia	Order placed with supplier(s)		11.01.2017	06.06.2017	06.06.2017	13.09.2017		2	
Liberia	Order placed with supplier(s)		11.01.2017	16.03.2017	18.05.2017	20.12.2017		2	
Liberia	Order placed with supplier(s)		20.06.2017	22.08.2017	29.08.2017	10.10.2017		10	
Mozambique	Order placed with supplier(s)		10.01.2017		06.03.2017	01.08.2017		44	
Mozambique	Order placed with supplier(s)		10.01.2017		06.03.2017	01.01.2018		54	

GDF Bedaquiline Donation Order Status Report
30-September-2017

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Mozambique	Order placed with supplier(s)		21.03.2017	03.08.2017	27.09.2017			269	
Mozambique	Order placed with supplier(s)		21.03.2017	08.06.2017	08.08.2017	01.05.2018		521	
Myanmar	Order placed with supplier(s)	Y	30.05.2017		14.06.2017			5	
Nigeria	Order placed with supplier(s)		26.06.2017	17.08.2017	25.09.2017	04.11.2017		19	
Pakistan	Order placed with supplier(s)	Y	13.06.2017		20.07.2017			344	
Papua New Guinea	Order placed with supplier(s)	Y	07.07.2017		28.07.2017	20.09.2017		30	
Papua New Guinea	Order placed with supplier(s)	Y	07.07.2017		28.07.2017	01.02.2018		30	
Philippines	Order placed with supplier(s)		12.04.2017	19.05.2017	06.06.2017	03.11.2017		92	
Philippines	Order placed with supplier(s)		04.07.2017	07.08.2017	25.08.2017	29.09.2017		388	
Republic of Moldova	Order placed with supplier(s)	Y	31.01.2017	08.02.2017	14.02.2017	15.10.2017		30	
Sierra Leone	Order placed with supplier(s)		01.06.2017	25.06.2017	25.07.2017	01.10.2017		11	
Sierra Leone	Order placed with supplier(s)		06.06.2017	07.08.2017	07.08.2017	06.01.2018		6	
Somalia	Order placed with supplier(s)		03.08.2016	08.06.2017	09.06.2017	28.09.2017		15	
Somalia	Order placed with supplier(s)		03.08.2016	22.06.2017	06.07.2017	01.09.2017		15	
Swaziland	Order placed with supplier(s)	Y	14.02.2017		04.05.2017	08.02.2018		97	
Tajikistan	Order placed with supplier(s)	Y	24.01.2017		23.03.2017	30.09.2017		30	
Tajikistan	Order placed with supplier(s)		14.06.2017	29.06.2017	17.07.2017	30.01.2018		128	
Tajikistan	Order placed with supplier(s)	Y	31.07.2017		07.09.2017	10.11.2017		50	
Thailand	Order placed with supplier(s)		28.03.2017	30.06.2017	04.07.2017	02.01.2018		10	
Uganda	Order placed with supplier(s)	Y	12.01.2017		26.07.2017	12.09.2017		10	
United Republic of Tanzania	Order placed with supplier(s)		11.04.2017	19.06.2017	07.07.2017	27.09.2017		20	
Uzbekistan	Order placed with supplier(s)		22.11.2016	14.03.2017	07.04.2017	13.10.2017		35	
Uzbekistan	Order placed with supplier(s)		22.11.2016	14.03.2017	07.04.2017	13.10.2017		208	
Zambia	Order placed with supplier(s)		06.12.2016	02.05.2017	21.07.2017	07.10.2017		6	
Zimbabwe	Order placed with supplier(s)	Y	08.11.2016		09.05.2017	25.07.2017		3	
Zimbabwe	Order placed with supplier(s)	Y	20.04.2017		31.05.2017			4	
Subtotal	Order placed with supplier(s)							6'257	
Cameroon	Pending advance payment		14.08.2017					5	
Mongolia	Pending advance payment		06.09.2017					5	
Uganda	Pending advance payment		31.05.2017					22	
United Republic of Tanzania	Pending client approval		07.10.2015					1	
United Republic of Tanzania	Pending client approval	Y	11.04.2017	19.06.2017	07.07.2017			35	
Subtotal	Pending client approval/Pending advanced Payment							68	
Turkmenistan	Final confirmed order		18.08.2017	11.09.2017				18	
Armenia	Final confirmed order	Y	23.08.2017					8	
Armenia	Final confirmed order	Y	24.08.2017					14	

**GDF Bedaquiline Donation Order Status Report
30-September-2017**

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Viet Nam	Final confirmed order		04.04.2017		17.05.2017			55	
Cambodia	Final confirmed order	Y	16.02.2017		15.03.2017			4	
India	Final confirmed order	Y	20.04.2017		14.06.2017	01.01.2018		54	
India	Final confirmed order	Y	20.04.2017		14.06.2017	01.01.2018		611	
India	Final confirmed order	Y	20.04.2017		14.06.2017	01.01.2018		381	
India	Final confirmed order	Y	20.04.2017		14.06.2017	01.01.2018		154	
India	Final confirmed order	Y	20.04.2017		14.06.2017	01.01.2018		77	
India	Final confirmed order	Y	20.04.2017		14.06.2017	01.01.2018		223	
Subtotal	Final confirmed order							1'599	
Ethiopia	Pending quote	Y	30.08.2017		21.09.2017			15	
France	Pending quote		22.08.2017					9	Kenya
Lesotho	Pending quote	Y	26.06.2017		07.08.2017			22	
Nigeria	Pending quote	Y	18.07.2017		18.09.2017			30	
Rwanda	Pending quote		11.09.2017					4	
Rwanda	Pending quote		12.09.2017					3	
Uganda	Pending quote	Y	12.01.2017		26.07.2017			5	
Uzbekistan	Pending quote		07.07.2017	07.08.2017				86	
France	Pending quote		28.09.2017					41	Belaruse
Kazakhstan	Pending quote		19.09.2017					200	
Malawi	Pending quote		05.09.2017					5	
Nepal	Pending quote		19.09.2017					260	
Papua New Guinea	Pending quote		09.05.2017					233	
Senegal	Pending quote		07.09.2017					6	
Uzbekistan	Pending quote		20.09.2017					503	
Subtotal	Pending quote							1'422	
Total								15'891	

*Status Definitions:

Pending quote: The order is submitted for procurement agent (PA) to issue a quote. Then, the quote is sent to the client for approval.

Pending client approval/pending advance payment: The order is pending for payment by client to PA.

Final confirmed order: PA is placing Purchase orders for BDQ and/or companion medicines with supplier(s).

Order placed with supplier: The order is placed with suppliers by PA.

Completed: All shipments for the order have been delivered.