

GDF Bedaquiline Order Status Report
31-Dec-2018

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Angola	Completed	Y					08/10/2018	5	
Armenia	Completed						13/01/2015	17	
Armenia	Completed						17/05/2016	10	
Armenia	Completed						01/09/2016	11	
Armenia	Completed	Y					09/03/2017	15	
Armenia	Completed	Y					18/04/2017	16	
Armenia	Completed	Y					07/06/2018	8	
Armenia	Completed	Y					21/07/2018	14	
Armenia	Completed						01/09/2018	32	
Azerbaijan	Completed						28/04/2017	91	
Azerbaijan	Completed						11/11/2017	74	
Azerbaijan	Completed						18/01/2018	206	
Azerbaijan	Completed						12/08/2018	248	
Bangladesh	Completed						16/03/2016	37	
Bangladesh	Completed	Y					08/12/2016	30	
Bangladesh	Completed	Y					03/04/2017	30	
Bangladesh	Completed	Y					25/08/2017	50	
Bangladesh	Completed	Y					02/01/2018	53	
Bangladesh	Completed						01/07/2018	116	
Bangladesh	Completed						21/12/2018	76	
Belarus	Completed						22/04/2015	178	
Belarus	Completed						25/09/2015	8	
Belarus	Completed	Y					12/04/2017	100	
Belarus	Completed	Y					23/11/2016	100	
Belarus	Completed						31/07/2017	139	
Belarus	Completed						22/06/2018	109	
Belarus	Completed	Y					17/03/2018	50	
Belarus	Completed						04/10/2018	918	
Benin	Completed						22/08/2016	2	
Benin	Completed						23/06/2017	1	
Benin	Completed						08/08/2018	1	
Bolivia	Completed						26/05/2015	1	
Bolivia	Completed						17/09/2017	2	
Bolivia	Completed						10/03/2018	1	
Botswana	Completed						18/07/2018	40	
Burkina Faso	Completed						07/08/2017	4	
Burkina Faso	Completed						08/01/2018	4	
Burkina Faso	Completed						18/08/2018	5	
Cambodia	Completed	Y					07/04/2017	5	
Cambodia	Completed	Y					19/12/2017	4	

GDF Bedaquiline Order Status Report
31-Dec-2018

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Cambodia	Completed	Y					19/05/2018	20	
Cambodia	Completed	Y					22/12/2018	15	
Cameroon	Completed						11/07/2015	6	
Cameroon	Completed						11/07/2015	7	
Cameroon	Completed						20/10/2016	3	
Cameroon	Completed						28/03/2017	3	
Cameroon	Completed						11/03/2018	5	
Cameroon	Completed						19/08/2018	11	
China	Completed	Y					12/10/2017	177	
China	Completed	Y					04/08/2018	1068	
Cote d'Ivoire	Completed						18/11/2015	5	
Cote d'Ivoire	Completed						29/05/2017	3	
Cote d'Ivoire	Completed						08/11/2017	2	
Cote d'Ivoire	Completed						23/10/2017	5	
Cote d'Ivoire	Completed						18/09/2018	5	
Democratic Republic of the Congo	Completed						18/07/2016	10	
Democratic Republic of the Congo	Completed						17/03/2017	182	
Djibouti	Completed						03/07/2016	6	
Djibouti	Completed						15/10/2016	2	
Djibouti	Completed						10/01/2017	4	
Djibouti	Completed						27/03/2017	10	
Djibouti	Completed						08/01/2018	12	
Djibouti	Completed						24/04/2018	5	
Djibouti	Completed						03/12/2018	6	
Dominican Republic	Completed	Y					06/07/2016	4	
Dominican Republic	Completed	Y					21/04/2017	30	
Dominican Republic	Completed	Y					07/05/2018	20	
Equatorial Guinea	Completed						11/08/2017	4	
Equatorial Guinea	Completed						24/10/2018	3	
Eswatini	Completed	Y					09/12/2015	120	
Eswatini	Completed						04/07/2017	115	
Eswatini	Completed	Y					09/04/2018	97	
Ethiopia	Completed	Y					22/11/2016	5	
Ethiopia	Completed						22/11/2016	10	
Ethiopia	Completed	Y					07/05/2016	15	
Ethiopia	Completed	Y					28/03/2017	5	
Ethiopia	Completed						31/07/2017	5	
Ethiopia	Completed						03/12/2017	20	
Ethiopia	Completed						18/02/2018	15	
Ethiopia	Completed						26/10/2017	35	

GDF Bedaquiline Order Status Report
31-Dec-2018

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Ethiopia	Completed						05/11/2017	15	
Ethiopia	Completed						09/09/2018	48	
Ethiopia	Completed						08/10/2018	70	
France	Completed						15/05/2015	10	Uzbekistan
France	Completed						04/08/2015	5	Benin
France	Completed						25/08/2015	20	Armenia
France	Completed						25/11/2015	1	Zimbabwe
France	Completed						15/12/2015	10	Tajikistan
France	Completed						05/01/2016	5	Benin
France	Completed						21/01/2016	13	Belarus
France	Completed						30/08/2016	4	Myanmar
France	Completed						08/09/2016	45	Uzbekistan
France	Completed						04/10/2016	40	India
France	Completed						08/09/2016	25	Belarus
France	Completed						02/11/2016	17	Kenya
France	Completed						18/01/2017	3	Kenya
France	Completed						03/01/2017	10	Kyrgyzstan
France	Completed						30/01/2017	12	Tajikistan
France	Completed						18/01/2017	20	Belarus
France	Completed						08/02/2017	2	Myanmar
France	Completed						08/02/2017	4	Myanmar
France	Completed						07/03/2017	40	Uzbekistan
France	Completed						19/06/2017	37	Afghanistan
France	Completed						26/04/2017	16	Mozambique
France	Completed						19/04/2017	13	Papua New Guinea
France	Completed						19/06/2017	91	Uzbekistan
France	Completed						11/05/2017	15	Tajikistan
France	Completed						25/08/2017	8	Kyrgyzstan
France	Completed						19/06/2017	2	Zimbabwe
France	Completed						26/07/2017	2	Zimbabwe
France	Completed						05/09/2017	50	Uzbekistan
France	Completed						27/10/2017	1	Myanmar
France	Completed						16/11/2017	9	Kenya
France	Completed						19/12/2017	41	Belarus
France	Completed						19/02/2018	80	Uzbekistan

GDF Bedaquiline Order Status Report
31-Dec-2018

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
France	Completed						19/01/2018	53	Mozambique
France	Completed						05/02/2018	40	Mozambique
France	Completed						13/02/2018	3	Tajikistan
France	Completed						09/02/2018	2	Swaziland
France	Completed						04/05/2018	2	Kenya
France	Completed						24/04/2018	30	Iraq
France	Completed						24/04/2018	61	Mozambique
France	Completed						08/06/2018	79	Ukraine
France	Completed						04/05/2018	11	Afghanistan
France	Completed						19/06/2018	11	Myanmar
France	Completed						09/08/2018	12	Kenya
France	Completed						23/08/2018	4	Myanmar
France	Completed						19/10/2018	41	Myanmar
France	Completed						20/09/2018	24	Papua New Guinea
France	Completed						20/09/2018	13	Papua New Guinea
France	Completed						17/10/2018	10	Tajikistan
France	Completed						20/12/2018	10	Eswatini
France	Completed						26/12/2018	10	Georgia
France	Completed						17/12/2018	13	Tajikistan
France	Completed						20/12/2018	44	Papua New Guinea
France	Completed						26/12/2018	26	Belarus
Georgia	Completed						13/01/2015	60	
Georgia	Completed						31/07/2015	30	
Georgia	Completed						24/08/2015	68	
Georgia	Completed						26/12/2015	34	
Georgia	Completed						07/05/2016	34	
Georgia	Completed	Y					26/09/2016	100	
Georgia	Completed						19/10/2017	15	
Georgia	Completed						19/10/2017	45	
Georgia	Completed						04/04/2017	15	
Georgia	Completed	Y					11/03/2018	90	
Georgia	Completed	Y					30/09/2018	130	
Ghana	Completed	Y					06/06/2018	5	
Guatemala	Completed	Y					02/10/2018	6	
Guinea	Completed						19/02/2017	3	

GDF Bedaquiline Order Status Report
31-Dec-2018

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Guinea	Completed						23/10/2018	27	
Haiti	Completed						14/04/2016	20	
Haiti	Completed						19/10/2017	50	
Haiti	Completed						28/06/2018	22	
Haiti	Completed						07/11/2018	45	
Honduras	Completed	Y					01/02/2018	2	
India	Completed	Y					27/09/2017	39	
India	Completed	Y					14/08/2017	402	
India	Completed	Y					20/08/2017	258	
India	Completed	Y					27/09/2017	100	
India	Completed	Y					27/09/2017	57	
India	Completed	Y					27/09/2017	144	
India	Completed	Y					08/11/2017	39	
India	Completed	Y					05/11/2017	402	
India	Completed	Y					04/11/2017	258	
India	Completed	Y					06/11/2017	100	
India	Completed	Y					06/11/2017	57	
India	Completed	Y					08/11/2017	144	
India	Completed	Y					14/01/2018	54	
India	Completed	Y					18/01/2018	611	
India	Completed	Y					19/01/2018	381	
India	Completed	Y					15/01/2018	154	
India	Completed	Y					15/01/2018	77	
India	Completed	Y					14/01/2018	223	
India	Completed	Y					11/05/2018	162	
India	Completed	Y					07/05/2018	1300	
India	Completed	Y					10/05/2018	813	
India	Completed	Y					05/05/2018	325	
India	Completed	Y					05/05/2018	195	
India	Completed	Y					11/05/2018	455	
Indonesia	Completed	Y					10/06/2015	50	
Indonesia	Completed						22/10/2016	25	
Indonesia	Completed						28/08/2016	25	
Indonesia	Completed						06/05/2017	50	
Indonesia	Completed						21/07/2017	150	
Indonesia	Completed	Y					27/04/2018	300	
Indonesia	Completed						03/11/2018	650	
Iraq	Completed						27/11/2017	1	

GDF Bedaquiline Order Status Report
31-Dec-2018

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Jordan	Completed						14/11/2016	2	BDQ for Refugees in a camp under Global Fund Grant
Jordan	Completed						16/09/2018	1	BDQ for Refugees in a camp under Global Fund Grant
Kazakhstan	Completed	Y					01/01/2016	150	
Kazakhstan	Completed	Y					17/08/2016	90	
Kazakhstan	Completed						19/01/2017	150	
Kazakhstan	Completed						25/12/2017	136	
Kazakhstan	Completed						02/04/2018	1	
Kazakhstan	Completed						02/04/2018	195	
Kazakhstan	Completed						24/11/2017	200	
Kazakhstan	Completed						21/05/2018	200	
Kazakhstan	Completed						11/09/2018	350	
Kazakhstan	Completed						10/12/2018	518	
Kazakhstan	Completed						07/08/2018	349	
Kenya	Completed	Y					07/12/2015	2	
Kenya	Completed	Y					31/03/2016	4	
Kenya	Completed						26/07/2017	19	
Kenya	Completed						16/07/2017	19	
Kenya	Completed						22/02/2018	18	
Kenya	Completed						21/02/2018	18	
Kenya	Completed	Y					19/06/2017	5	
Kenya	Completed						24/08/2018	36	
Kenya	Completed						18/11/2018	21	
Kosovo	Completed						18/12/2017	2	
Kyrgyzstan	Completed	Y					17/02/2015	4	
Kyrgyzstan	Completed	Y					26/12/2016	21	
Kyrgyzstan	Completed	Y					20/04/2016	21	
Kyrgyzstan	Completed	Y					06/06/2017	36	
Kyrgyzstan	Completed	Y					22/08/2017	53	
Kyrgyzstan	Completed	Y					29/10/2017	163	
Kyrgyzstan	Completed	Y					29/10/2017	216	
Kyrgyzstan	Completed	Y					14/12/2017	420	
Lebanon	Completed						23/09/2017	2	BDQ for Refugees in a camp under Global Fund Grant
Lesotho	Completed	Y					30/09/2015	30	
Lesotho	Completed						10/10/2016	3	

GDF Bedaquiline Order Status Report
31-Dec-2018

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Lesotho	Completed						29/06/2016	20	
Lesotho	Completed						27/03/2017	10	
Lesotho	Completed						10/10/2016	32	
Lesotho	Completed						06/11/2017	22	
Lesotho	Completed						12/08/2018	22	
Lesotho	Completed						14/08/2018	21	
Lesotho	Completed						29/10/2018	19	
Liberia	Completed						23/03/2016	10	
Liberia	Completed						14/09/2017	2	
Liberia	Completed						27/02/2018	2	
Liberia	Completed						12/12/2017	10	
Liberia	Completed						18/09/2018	21	
Liberia	Completed						21/11/2018	25	
Malawi	Completed						09/03/2018	5	
Malawi	Completed						17/08/2018	3	
Malawi	Completed						31/08/2018	38	
Malaysia	Completed	Y					16/03/2018	5	
Mali	Completed						29/03/2017	23	
Mongolia	Completed						01/09/2017	26	
Mongolia	Completed						05/10/2018	5	
Morocco	Completed						29/04/2018	3	
Mozambique	Completed						22/09/2017	59	
Mozambique	Completed						10/01/2018	44	
Mozambique	Completed						25/01/2018	54	
Mozambique	Completed						29/05/2018	269	
Mozambique	Completed						07/10/2018	521	
Mozambique	Completed						27/10/2018	122	
Myanmar	Completed						03/12/2015	3	
Myanmar	Completed						17/12/2015	3	
Myanmar	Completed						16/05/2016	2	
Myanmar	Completed						23/09/2016	2	
Myanmar	Completed	Y					08/08/2017	5	
Myanmar	Completed	Y					07/11/2017	5	
Myanmar	Completed	Y					11/01/2018	25	
Myanmar	Completed	Y					04/03/2018	25	
Myanmar	Completed	Y					08/06/2018	50	
Myanmar	Completed	Y					29/08/2018	30	
Myanmar	Completed	Y					27/11/2018	100	
Namibia	Completed	Y					27/01/2016	15	
Namibia	Completed						06/12/2016	15	

GDF Bedaquiline Order Status Report
31-Dec-2018

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Namibia	Completed	Y					12/06/2017	60	
Namibia	Completed	Y					26/01/2018	60	
Namibia	Completed	Y					24/10/2018	120	
Nepal	Completed	Y					27/05/2018	260	
Netherlands	Completed						07/09/2015	80	Uzbekistan
Niger	Completed	Y					10/02/2016	10	
Niger	Completed	Y					28/04/2017	8	
Niger	Completed						09/08/2018	8	
Nigeria	Completed						24/05/2015	6	
Nigeria	Completed						03/11/2016	5	
Nigeria	Completed	Y					22/06/2017	10	
Nigeria	Completed	Y					16/11/2017	19	
Nigeria	Completed						26/01/2018	30	
Nigeria	Completed						22/04/2018	110	
Nigeria	Completed	Y					16/11/2018	143	
Pakistan	Completed	Y					18/05/2016	58	
Pakistan	Completed	Y					18/08/2016	25	
Pakistan	Completed	Y					05/01/2017	25	
Pakistan	Completed	Y					03/04/2017	25	
Pakistan	Completed	Y					03/04/2017	25	
Pakistan	Completed	Y					13/09/2017	344	
Pakistan	Completed	Y					27/02/2018	344	
Pakistan	Completed						10/10/2018	289	
Panama	Completed	Y					07/12/2018	10	
Papua New Guinea	Completed	Y					25/08/2015	8	
Papua New Guinea	Completed	Y					29/08/2016	30	
Papua New Guinea	Completed	Y					24/11/2016	30	
Papua New Guinea	Completed	Y					22/05/2017	25	
Papua New Guinea	Completed						30/05/2018	117	
Papua New Guinea	Completed	Y					22/10/2017	30	
Papua New Guinea	Completed	Y					11/02/2018	30	
Paraguay	Completed	Y					09/02/2018	2	
Peru	Completed						08/12/2015	50	
Peru	Completed						18/11/2016	45	
Peru	Completed						16/09/2016	30	
Peru	Completed						28/09/2017	86	
Peru	Completed						27/01/2018	69	
Peru	Completed	Y					22/08/2018	50	

GDF Bedaquiline Order Status Report
31-Dec-2018

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Peru	Completed						20/08/2018	60	
Philippines	Completed						12/02/2016	48	
Philippines	Completed						30/09/2016	27	
Philippines	Completed	Y					28/02/2017	75	
Philippines	Completed	Y					09/07/2017	75	
Philippines	Completed	Y					29/11/2017	92	
Philippines	Completed						22/10/2017	388	
Republic of Korea	Completed						22/09/2015	17	Democratic People's Republic of Korea
Republic of Moldova	Completed						05/12/2016	22	
Republic of Moldova	Completed						20/05/2016	23	
Republic of Moldova	Completed						18/01/2017	44	
Republic of Moldova	Completed	Y					28/08/2017	37	
Republic of Moldova	Completed	Y					09/11/2017	30	
Republic of Moldova	Completed	Y					25/08/2018	104	
Rwanda	Completed						17/03/2018	4	
Rwanda	Completed						24/07/2018	3	
Senegal	Completed	Y					16/07/2017	6	
Senegal	Completed						15/05/2018	6	
Sierra Leone	Completed						01/10/2017	11	
Sierra Leone	Completed						18/02/2018	6	
Sierra Leone	Completed						04/09/2018	6	
Somalia	Completed						03/10/2017	15	
Somalia	Completed						09/11/2017	15	
Sri Lanka	Completed						05/08/2017	1	
Sri Lanka	Completed						09/05/2018	1	
Tajikistan	Completed	Y					15/11/2016	25	
Tajikistan	Completed	Y					20/03/2017	25	
Tajikistan	Completed	Y					25/07/2017	40	
Tajikistan	Completed	Y					30/09/2017	30	
Tajikistan	Completed						23/04/2018	128	
Tajikistan	Completed	Y					10/10/2017	50	
Tajikistan	Completed	Y					21/11/2018	46	
Thailand	Completed	Y					15/02/2016	40	
Thailand	Completed	Y					02/02/2017	40	
Thailand	Completed						09/09/2017	10	
Thailand	Completed						28/01/2018	10	
Turkmenistan	Completed						21/05/2017	40	
Turkmenistan	Completed						27/08/2018	18	

GDF Bedaquiline Order Status Report
31-Dec-2018

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Uganda	Completed	Y					22/04/2016	20	
Uganda	Completed	Y					02/06/2017	9	
Uganda	Completed	Y					05/11/2017	10	
Uganda	Completed	Y					09/11/2017	5	
Uganda	Completed						10/04/2018	22	
Uganda	Completed						02/08/2018	129	
Ukraine	Completed	Y					30/06/2017	200	
Ukraine	Completed	Y					03/11/2018	100	
United Republic of Tanzania	Completed						25/07/2015	2	
United Republic of Tanzania	Completed						02/02/2017	2	
United Republic of Tanzania	Completed						26/09/2017	14	
United Republic of Tanzania	Completed						27/09/2017	20	
United Republic of Tanzania	Completed	Y					01/03/2018	35	
Uzbekistan	Completed						15/08/2015	60	
Uzbekistan	Completed						12/09/2016	30	
Uzbekistan	Completed						16/10/2017	35	
Uzbekistan	Completed						16/10/2017	208	
Uzbekistan	Completed						07/07/2017	150	
Uzbekistan	Completed						11/04/2018	86	
Uzbekistan	Completed						29/08/2018	503	
Viet Nam	Completed						24/10/2015	106	
Viet Nam	Completed						23/01/2017	23	
Viet Nam	Completed						14/08/2017	55	
Viet Nam	Completed						01/06/2018	55	
Zambia	Completed						11/10/2017	6	
Zambia	Completed						25/04/2018	10	
Zambia	Completed						09/09/2018	12	
Zambia	Completed						14/11/2018	15	
Zambia	Completed	Y					03/10/2018	100	
Zambia	Completed	Y					28/12/2018	100	
Zimbabwe	Completed	Y					23/08/2017	3	
Zimbabwe	Completed	Y					07/10/2017	2	
Zimbabwe	Completed	Y					21/07/2017	46	
Zimbabwe	Completed	Y					25/11/2017	4	
Zimbabwe	Completed						30/08/2018	63	
Subtotal	Completed							26.633	
Afghanistan	Order placed with supplier(s)	Y	06/10/2018		02/11/2018	01/02/2019		161	
Albania	Order placed with supplier(s)		20/06/2018	07/12/2018	17/12/2018	23/02/2019		2	
Armenia	Order placed with supplier(s)	Y	14/08/2018		05/12/2018	07/03/2019		210	
Armenia	Order placed with supplier(s)	Y	14/08/2018		05/12/2018	15/09/2019		100	

GDF Bedaquiline Order Status Report
31-Dec-2018

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Belarus	Order placed with supplier(s)		25/04/2018		03/07/2018	15/03/2019		686	
Belarus	Order placed with supplier(s)	Y	18/10/2018		03/12/2018	11/03/2019		611	
Bhutan	Order placed with supplier(s)		04/10/2018	05/11/2018	05/11/2018	01/01/2019		33	
Bolivia	Order placed with supplier(s)		30/07/2018	20/09/2018	12/10/2018	18/03/2019		1	
Burkina Faso	Order placed with supplier(s)		12/06/2018	02/07/2018	05/07/2018	05/11/2018		4	
China	Order placed with supplier(s)	Y	28/06/2018		08/08/2018	04/12/2018		985	
China	Order placed with supplier(s)	Y	28/06/2018		26/07/2018			2000	
Cote d'Ivoire	Order placed with supplier(s)		22/12/2017	12/03/2018	20/03/2018	01/10/2018		5	
Democratic Republic of the Congo	Order placed with supplier(s)	Y	02/10/2018		31/10/2018	13/12/2018		198	
Democratic Republic of the Congo	Order placed with supplier(s)	Y	03/10/2018		20/11/2018	01/04/2019		198	
Djibouti	Order placed with supplier(s)		11/10/2018	03/12/2018	31/12/2018	01/06/2019		7	
Dominican Republic	Order placed with supplier(s)	Y	04/12/2018		24/12/2018	13/02/2019		284	
Ethiopia	Order placed with supplier(s)		14/10/2016	13/12/2016	17/01/2017	12/10/2018		5	
Ethiopia	Order placed with supplier(s)	Y	26/11/2018		18/12/2018	23/02/2019		426	
Ethiopia	Order placed with supplier(s)	Y	26/11/2018		18/12/2018	01/06/2019		426	
Ethiopia	Order placed with supplier(s)		28/11/2018	03/01/2019	04/01/2019	07/05/2019		27	
France	Order placed with supplier(s)		19/10/2018	31/10/2018	01/11/2018	07/03/2019		78	Eswatini
France	Order placed with supplier(s)		02/11/2018	12/11/2018	15/11/2018	04/03/2019		25	Papua New Guinea
France	Order placed with supplier(s)		12/11/2018	26/11/2018	17/12/2018	10/01/2019		300	Ukraine
France	Order placed with supplier(s)		30/11/2018	17/12/2018	20/12/2018	04/03/2019		30	Kyrgyzstan
Ghana	Order placed with supplier(s)		23/06/2018	26/12/2018	03/01/2019	25/04/2019		15	
Ghana	Order placed with supplier(s)	Y	16/08/2018		07/12/2018	13/01/2019		47	
Ghana	Order placed with supplier(s)		20/08/2018	26/12/2018	03/01/2019	15/06/2019		27	
India	Order placed with supplier(s)	Y	28/11/2017		04/09/2018	31/03/2019		163	
India	Order placed with supplier(s)	Y	28/11/2017		04/09/2018	31/03/2019		1300	
India	Order placed with supplier(s)	Y	28/11/2017		04/09/2018	31/03/2019		812	
India	Order placed with supplier(s)	Y	28/11/2017		04/09/2018	30/03/2019		325	
India	Order placed with supplier(s)	Y	28/11/2017		04/09/2018	31/03/2019		195	
India	Order placed with supplier(s)	Y	28/11/2017		04/09/2018	31/03/2019		455	
India	Order placed with supplier(s)	Y	12/09/2018		02/01/2019	13/02/2019		22	
Iraq	Order placed with supplier(s)		10/10/2018	26/11/2018	30/11/2018	27/01/2019		4	
Kazakhstan	Order placed with supplier(s)	Y	25/07/2018		09/11/2018	15/01/2019		411	
Kazakhstan	Order placed with supplier(s)	Y	28/09/2018		28/12/2018	20/05/2019		1051	
Kazakhstan	Order placed with supplier(s)	Y	03/12/2018		17/12/2018	30/12/2018		100	
Kenya	Order placed with supplier(s)		29/01/2018	19/06/2018	05/07/2018	31/01/2019		33	
Lao People's Democratic Republic	Order placed with supplier(s)		13/04/2018	04/06/2018	15/06/2018	18/01/2019		3	
Lesotho	Order placed with supplier(s)		07/11/2018	03/12/2018	10/12/2018	04/03/2019		235	
Malawi	Order placed with supplier(s)	Y	28/09/2018		02/11/2018	06/03/2019		42	

GDF Bedaquiline Order Status Report
31-Dec-2018

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Malawi	Order placed with supplier(s)	Y	28/09/2018		23/10/2018	13/01/2019		17	
Malawi	Order placed with supplier(s)	Y	28/09/2018		23/10/2018	01/06/2019		39	
Mauritania	Order placed with supplier(s)		28/11/2018	27/12/2018	03/01/2019	27/05/2019		4	
Nepal	Order placed with supplier(s)	Y	15/10/2018		13/11/2018	05/01/2019		762	
Niger	Order placed with supplier(s)		10/08/2018	27/10/2018	16/10/2018	06/01/2019		12	
Pakistan	Order placed with supplier(s)		22/03/2018	28/05/2018	11/06/2018	07/04/2019		229	
Pakistan	Order placed with supplier(s)	Y	22/11/2018		13/12/2018	01/04/2019		1693	
Panama	Order placed with supplier(s)	Y	02/11/2018		26/11/2018	13/03/2019		50	
Peru	Order placed with supplier(s)	Y	23/09/2018		12/11/2018	22/12/2018		123	
Philippines	Order placed with supplier(s)	Y	26/09/2018		29/10/2018	28/12/2018		3250	
Philippines	Order placed with supplier(s)	Y	26/09/2018		29/10/2018	02/03/2019		750	
Republic of Moldova	Order placed with supplier(s)	Y	24/08/2018	20/09/2018	01/10/2018	15/02/2019		234	
Senegal	Order placed with supplier(s)		02/11/2017	31/01/2018	06/02/2018	02/11/2018		4	
Sierra Leone	Order placed with supplier(s)		16/08/2018	07/11/2018	22/11/2018	17/04/2019		27	
Somalia	Order placed with supplier(s)	Y	19/09/2018		02/11/2018	15/03/2019		57	
Tajikistan	Order placed with supplier(s)		19/09/2018		11/10/2018	15/02/2019		536	
Thailand	Order placed with supplier(s)		11/05/2018	22/11/2018	29/11/2018	13/01/2019		21	
Thailand	Order placed with supplier(s)		11/05/2018	19/11/2018	10/12/2018	10/03/2019		26	
Turkmenistan	Order placed with supplier(s)		15/08/2018	06/11/2018	26/11/2018	16/02/2019		48	
Turkmenistan	Order placed with supplier(s)		15/08/2018	06/11/2018	26/11/2018	01/12/2019		45	
Uganda	Order placed with supplier(s)	Y	25/09/2018		24/10/2018	01/03/2019		151	
Uganda	Order placed with supplier(s)	Y	25/09/2018		24/10/2018	01/09/2019		156	
Ukraine	Order placed with supplier(s)	Y	14/08/2018		12/10/2018	26/11/2018		873	
Ukraine	Order placed with supplier(s)	Y	14/08/2018		12/10/2018	15/01/2019		1734	
Ukraine	Order placed with supplier(s)	Y	14/08/2018		12/10/2018	15/03/2019		661	
United Republic of Tanzania	Order placed with supplier(s)	Y	01/11/2018		04/12/2018	06/01/2019		185	
United Republic of Tanzania	Order placed with supplier(s)	Y	07/11/2018		04/12/2018	01/05/2019		237	
Uzbekistan	Order placed with supplier(s)		16/11/2018	24/12/2018	03/01/2019	15/06/2019		386	
Subtotal	Order placed with supplier(s)							24.352	
Ethiopia	Pending advance payment		26/11/2018					150	
Morocco	Pending advance payment		13/11/2018					227	
Philippines	Pending advance payment		09/11/2018					185	
Zimbabwe	Pending advance payment		13/11/2018					322	
Zimbabwe	Pending advance payment		13/11/2018					411	
Subtotal	Pending client approval/pending advance payment							1.295	
France	Final confirmed order		07/12/2018	28/12/2018				37	Papua New Guinea
France	Final confirmed order		13/12/2018	02/01/2019				5	Somalia
Kazakhstan	Final confirmed order	Y	08/11/2018					1629	
Mozambique	Final confirmed order		04/07/2018	21/12/2018				367	
Mozambique	Final confirmed order		04/07/2018	21/12/2018				130	

GDF Bedaquiline Order Status Report
31-Dec-2018

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
South Sudan	Final confirmed order		05/11/2018	17/12/2018				7	
Subtotal	Final confirmed order							2.175	
France	Pending quote		29/11/2018					638	Uzbekistan
Georgia	Pending quote	Y	12/11/2018					75	
Georgia	Pending quote	Y	12/11/2018					103	
Guinea	Pending quote		13/12/2018					5	
Haiti	Pending quote		02/10/2018					196	
Haiti	Pending quote		02/10/2018					196	
Kyrgyzstan	Pending quote	Y	18/12/2018					433	
Liberia	Pending quote		28/02/2018					16	
Mozambique	Pending quote		04/12/2018					458	
Mozambique	Pending quote		04/12/2018					367	
Myanmar	Pending quote		18/12/2018					82	
Myanmar	Pending quote		18/12/2018					82	
Myanmar	Pending quote	Y	26/12/2018					82	
Papua New Guinea	Pending quote		14/05/2018					286	
Senegal	Pending quote		07/09/2017					6	
Turkmenistan	Pending quote	Y	20/12/2018					1471	
Turkmenistan	Pending quote	Y	20/12/2018					533	
Subtotal	Pending quote							5.029	
Rwanda	Draft		03/09/2018					1	
Rwanda	Draft		10/09/2018					3	
Subtotal	Draft							4	
Total								59.488	

***Status Definitions:**

Pending quote: The order is submitted for procurement agent (PA) to issue a quote. Then, the quote is sent to the client for approval.

Pending client approval/pending advance payment: The order is pending for payment by client to PA.

Final confirmed order: PA is placing Purchase orders for BDQ and/or companion medicines with supplier(s).

Order placed with supplier: The order is placed with suppliers by PA.

Completed: All shipments for the order have been delivered.