

GDF Bedaquiline Order Status Report  
31-Jan-2019

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Angola	Completed	Y					8/10/18	5	
Armenia	Completed						13/1/15	17	
Armenia	Completed						17/5/16	10	
Armenia	Completed						1/9/16	11	
Armenia	Completed	Y					9/3/17	15	
Armenia	Completed	Y					18/4/17	16	
Armenia	Completed	Y					7/6/18	8	
Armenia	Completed	Y					21/7/18	14	
Armenia	Completed						1/9/18	32	
Azerbaijan	Completed						28/4/17	91	
Azerbaijan	Completed						11/11/17	74	
Azerbaijan	Completed						18/1/18	206	
Azerbaijan	Completed						12/8/18	248	
Bangladesh	Completed						16/3/16	37	
Bangladesh	Completed	Y					8/12/16	30	
Bangladesh	Completed	Y					3/4/17	30	
Bangladesh	Completed	Y					25/8/17	50	
Bangladesh	Completed	Y					2/1/18	53	
Bangladesh	Completed						1/7/18	116	
Bangladesh	Completed						21/12/18	76	
Belarus	Completed						22/4/15	178	
Belarus	Completed						25/9/15	8	
Belarus	Completed	Y					12/4/17	100	
Belarus	Completed	Y					23/11/16	100	
Belarus	Completed						31/7/17	139	
Belarus	Completed						22/6/18	109	
Belarus	Completed	Y					17/3/18	50	
Belarus	Completed						4/10/18	918	
Benin	Completed						22/8/16	2	
Benin	Completed						23/6/17	1	
Benin	Completed						8/8/18	1	
Bolivia	Completed						26/5/15	1	
Bolivia	Completed						17/9/17	2	
Bolivia	Completed						10/3/18	1	
Botswana	Completed						18/7/18	40	
Burkina Faso	Completed						7/8/17	4	

GDF Bedaquiline Order Status Report  
31-Jan-2019

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Burkina Faso	Completed						8/1/18	4	
Burkina Faso	Completed						18/8/18	5	
Cambodia	Completed	Y					7/4/17	5	
Cambodia	Completed	Y					19/12/17	4	
Cambodia	Completed	Y					19/5/18	20	
Cambodia	Completed	Y					22/12/18	15	
Cameroon	Completed						11/7/15	6	
Cameroon	Completed						11/7/15	7	
Cameroon	Completed						20/10/16	3	
Cameroon	Completed						28/3/17	3	
Cameroon	Completed						11/3/18	5	
Cameroon	Completed						19/8/18	11	
China	Completed	Y					12/10/17	177	
China	Completed	Y					4/8/18	1068	
Cote d'Ivoire	Completed						18/11/15	5	
Cote d'Ivoire	Completed						29/5/17	3	
Cote d'Ivoire	Completed						8/11/17	2	
Cote d'Ivoire	Completed						23/10/17	5	
Cote d'Ivoire	Completed						18/9/18	5	
Democratic Republic of the Congo	Completed						18/7/16	10	
Democratic Republic of the Congo	Completed						17/3/17	182	
Djibouti	Completed						3/7/16	6	
Djibouti	Completed						15/10/16	2	
Djibouti	Completed						10/1/17	4	
Djibouti	Completed						27/3/17	10	
Djibouti	Completed						8/1/18	12	
Djibouti	Completed						24/4/18	5	
Djibouti	Completed						3/12/18	6	
Dominican Republic	Completed	Y					6/7/16	4	
Dominican Republic	Completed	Y					21/4/17	30	
Dominican Republic	Completed	Y					7/5/18	20	
Equatorial Guinea	Completed						11/8/17	4	
Equatorial Guinea	Completed						24/10/18	3	
Eswatini	Completed	Y					9/12/15	120	
Eswatini	Completed						4/7/17	115	
Eswatini	Completed	Y					9/4/18	97	

GDF Bedaquiline Order Status Report  
31-Jan-2019

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Ethiopia	Completed	Y					22/11/16	5	
Ethiopia	Completed						22/11/16	10	
Ethiopia	Completed	Y					7/5/16	15	
Ethiopia	Completed	Y					28/3/17	5	
Ethiopia	Completed						31/7/17	5	
Ethiopia	Completed						15/11/18	5	
Ethiopia	Completed						3/12/17	20	
Ethiopia	Completed						18/2/18	15	
Ethiopia	Completed						26/10/17	35	
Ethiopia	Completed						5/11/17	15	
Ethiopia	Completed						9/9/18	48	
Ethiopia	Completed						8/10/18	70	
France	Completed						15/5/15	10	Uzbekistan
France	Completed						4/8/15	5	Benin
France	Completed						25/8/15	20	Armenia
France	Completed						25/11/15	1	Zimbabwe
France	Completed						15/12/15	10	Tajikistan
France	Completed						5/1/16	5	Benin
France	Completed						21/1/16	13	Belarus
France	Completed						30/8/16	4	Myanmar
France	Completed						8/9/16	45	Uzbekistan
France	Completed						4/10/16	40	India
France	Completed						8/9/16	25	Belarus
France	Completed						2/11/16	17	Kenya
France	Completed						18/1/17	3	Kenya
France	Completed						3/1/17	10	Kyrgyzstan
France	Completed						30/1/17	12	Tajikistan
France	Completed						18/1/17	20	Belarus
France	Completed						8/2/17	2	Myanmar
France	Completed						8/2/17	4	Myanmar
France	Completed						7/3/17	40	Uzbekistan
France	Completed						19/6/17	37	Afghanistan
France	Completed						26/4/17	16	Mozambique
France	Completed						19/4/17	13	Papua New Guinea
France	Completed						19/6/17	91	Uzbekistan
France	Completed						11/5/17	15	Tajikistan

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
France	Completed						25/8/17	8	Kyrgyzstan
France	Completed						19/6/17	2	Zimbabwe
France	Completed						26/7/17	2	Zimbabwe
France	Completed						5/9/17	50	Uzbekistan
France	Completed						27/10/17	1	Myanmar
France	Completed						16/11/17	9	Kenya
France	Completed						19/12/17	41	Belarus
France	Completed						19/2/18	80	Uzbekistan
France	Completed						19/1/18	53	Mozambique
France	Completed						5/2/18	40	Mozambique
France	Completed						13/2/18	3	Tajikistan
France	Completed						9/2/18	2	Swaziland
France	Completed						4/5/18	2	Kenya
France	Completed						24/4/18	30	Iraq
France	Completed						24/4/18	61	Mozambique
France	Completed						8/6/18	79	Ukraine
France	Completed						4/5/18	11	Afghanistan
France	Completed						19/6/18	11	Myanmar
France	Completed						9/8/18	12	Kenya
France	Completed						23/8/18	4	Myanmar
France	Completed						19/10/18	41	Myanmar
France	Completed						20/9/18	24	Papua New Guinea
France	Completed						20/9/18	13	Papua New Guinea
France	Completed						17/10/18	10	Tajikistan
France	Completed						20/12/18	10	Eswatini
France	Completed						26/12/18	10	Georgia
France	Completed						17/12/18	13	Tajikistan
France	Completed						20/12/18	44	Papua New Guinea
France	Completed						26/12/18	26	Belarus
Georgia	Completed						13/1/15	60	
Georgia	Completed						31/7/15	30	
Georgia	Completed						24/8/15	68	
Georgia	Completed						26/12/15	34	
Georgia	Completed						7/5/16	34	
Georgia	Completed	Y					26/9/16	100	
Georgia	Completed						19/10/17	15	

GDF Bedaquiline Order Status Report  
31-Jan-2019

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Georgia	Completed						19/10/17	45	
Georgia	Completed						4/4/17	15	
Georgia	Completed	Y					11/3/18	90	
Georgia	Completed	Y					30/9/18	130	
Ghana	Completed	Y					6/6/18	5	
Guatemala	Completed	Y					2/10/18	6	
Guinea	Completed						19/2/17	3	
Guinea	Completed						23/10/18	27	
Haiti	Completed						14/4/16	20	
Haiti	Completed						19/10/17	50	
Haiti	Completed						28/6/18	22	
Haiti	Completed						7/11/18	45	
Honduras	Completed	Y					1/2/18	2	
India	Completed	Y					27/9/17	39	
India	Completed	Y					14/8/17	402	
India	Completed	Y					20/8/17	258	
India	Completed	Y					27/9/17	100	
India	Completed	Y					27/9/17	57	
India	Completed	Y					27/9/17	144	
India	Completed	Y					8/11/17	39	
India	Completed	Y					5/11/17	402	
India	Completed	Y					4/11/17	258	
India	Completed	Y					6/11/17	100	
India	Completed	Y					6/11/17	57	
India	Completed	Y					8/11/17	144	
India	Completed	Y					14/1/18	54	
India	Completed	Y					18/1/18	611	
India	Completed	Y					19/1/18	381	
India	Completed	Y					15/1/18	154	
India	Completed	Y					15/1/18	77	
India	Completed	Y					14/1/18	223	
India	Completed	Y					11/5/18	162	
India	Completed	Y					7/5/18	1300	
India	Completed	Y					10/5/18	813	
India	Completed	Y					5/5/18	325	
India	Completed	Y					5/5/18	195	

GDF Bedaquiline Order Status Report  
31-Jan-2019

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
India	Completed	Y					11/5/18	455	
Indonesia	Completed	Y					10/6/15	50	
Indonesia	Completed						22/10/16	25	
Indonesia	Completed						28/8/16	25	
Indonesia	Completed						6/5/17	50	
Indonesia	Completed						21/7/17	150	
Indonesia	Completed	Y					27/4/18	300	
Indonesia	Completed						3/11/18	650	
Iraq	Completed						27/11/17	1	
Jordan	Completed						16/9/18	1	BDQ for Refugees in a camp under Global Fund Grant
Kazakhstan	Completed	Y					1/1/16	150	
Kazakhstan	Completed	Y					17/8/16	90	
Kazakhstan	Completed						19/1/17	150	
Kazakhstan	Completed						25/12/17	136	
Kazakhstan	Completed						2/4/18	1	
Kazakhstan	Completed						2/4/18	195	
Kazakhstan	Completed						24/11/17	200	
Kazakhstan	Completed						21/5/18	200	
Kazakhstan	Completed						11/9/18	350	
Kazakhstan	Completed						10/12/18	518	
Kazakhstan	Completed						7/8/18	349	
Kenya	Completed	Y					7/12/15	2	
Kenya	Completed	Y					31/3/16	4	
Kenya	Completed						26/7/17	19	
Kenya	Completed						16/7/17	19	
Kenya	Completed						22/2/18	18	
Kenya	Completed						21/2/18	18	
Kenya	Completed	Y					19/6/17	5	
Kenya	Completed						24/8/18	36	
Kenya	Completed						18/11/18	21	
Kosovo	Completed						18/12/17	2	
Kyrgyzstan	Completed	Y					17/2/15	4	
Kyrgyzstan	Completed	Y					26/12/16	21	
Kyrgyzstan	Completed	Y					20/4/16	21	

GDF Bedaquiline Order Status Report  
31-Jan-2019

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Kyrgyzstan	Completed	Y					6/6/17	36	
Kyrgyzstan	Completed	Y					22/8/17	53	
Kyrgyzstan	Completed	Y					29/10/17	163	
Kyrgyzstan	Completed	Y					29/10/17	216	
Kyrgyzstan	Completed	Y					14/12/17	420	
Lao People's Democratic Republic	Completed						17/1/19	3	
Lebanon	Completed						23/9/17	2	BDQ for Refugees in a camp under Global Fund Grant
Lesotho	Completed	Y					30/9/15	30	
Lesotho	Completed						10/10/16	3	
Lesotho	Completed						29/6/16	20	
Lesotho	Completed						27/3/17	10	
Lesotho	Completed						10/10/16	32	
Lesotho	Completed						6/11/17	22	
Lesotho	Completed						12/8/18	22	
Lesotho	Completed						14/8/18	21	
Lesotho	Completed						29/10/18	19	
Liberia	Completed						23/3/16	10	
Liberia	Completed						14/9/17	2	
Liberia	Completed						27/2/18	2	
Liberia	Completed						12/12/17	10	
Liberia	Completed						21/11/18	25	
Liberia	Completed						18/9/18	21	
Malawi	Completed						9/3/18	5	
Malawi	Completed						17/8/18	3	
Malawi	Completed						31/8/18	38	
Malawi	Completed	Y					13/1/19	17	
Malaysia	Completed	Y					16/3/18	5	
Mali	Completed						29/3/17	23	
Mongolia	Completed						1/9/17	26	
Mongolia	Completed						5/10/18	5	
Morocco	Completed						29/4/18	3	
Mozambique	Completed						22/9/17	59	
Mozambique	Completed						10/1/18	44	
Mozambique	Completed						25/1/18	54	

GDF Bedaquiline Order Status Report  
31-Jan-2019

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Mozambique	Completed						29/5/18	269	
Mozambique	Completed						7/10/18	521	
Mozambique	Completed						27/10/18	122	
Myanmar	Completed						3/12/15	3	
Myanmar	Completed						17/12/15	3	
Myanmar	Completed						16/5/16	2	
Myanmar	Completed						23/9/16	2	
Myanmar	Completed	Y					8/8/17	5	
Myanmar	Completed	Y					7/11/17	5	
Myanmar	Completed	Y					11/1/18	25	
Myanmar	Completed	Y					4/3/18	25	
Myanmar	Completed	Y					8/6/18	50	
Myanmar	Completed	Y					29/8/18	30	
Myanmar	Completed	Y					27/11/18	100	
Namibia	Completed	Y					27/1/16	15	
Namibia	Completed						6/12/16	15	
Namibia	Completed	Y					12/6/17	60	
Namibia	Completed	Y					26/1/18	60	
Namibia	Completed	Y					24/10/18	120	
Nepal	Completed	Y					27/5/18	260	
Nepal	Completed	Y					5/1/19	762	
Netherlands	Completed						7/9/15	80	Uzbekistan
Niger	Completed	Y					10/2/16	10	
Niger	Completed	Y					28/4/17	8	
Niger	Completed						9/8/18	8	
Niger	Completed						16/1/19	12	
Nigeria	Completed						24/5/15	6	
Nigeria	Completed						3/11/16	5	
Nigeria	Completed	Y					22/6/17	10	
Nigeria	Completed	Y					16/11/17	19	
Nigeria	Completed						26/1/18	30	
Nigeria	Completed						22/4/18	110	
Nigeria	Completed	Y					16/11/18	143	
Pakistan	Completed	Y					18/5/16	58	
Pakistan	Completed	Y					18/8/16	25	
Pakistan	Completed	Y					5/1/17	25	



GDF Bedaquiline Order Status Report  
31-Jan-2019

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Pakistan	Completed	Y					3/4/17	25	
Pakistan	Completed	Y					3/4/17	25	
Pakistan	Completed	Y					13/9/17	344	
Pakistan	Completed	Y					27/2/18	344	
Pakistan	Completed						10/10/18	289	
Panama	Completed	Y					7/12/18	10	
Papua New Guinea	Completed	Y					25/8/15	8	
Papua New Guinea	Completed	Y					29/8/16	30	
Papua New Guinea	Completed	Y					24/11/16	30	
Papua New Guinea	Completed	Y					22/5/17	25	
Papua New Guinea	Completed						30/5/18	117	
Papua New Guinea	Completed	Y					22/10/17	30	
Papua New Guinea	Completed	Y					11/2/18	30	
Paraguay	Completed	Y					9/2/18	2	
Peru	Completed						8/12/15	50	
Peru	Completed						18/11/16	45	
Peru	Completed						16/9/16	30	
Peru	Completed						28/9/17	86	
Peru	Completed						27/1/18	69	
Peru	Completed	Y					22/8/18	50	
Peru	Completed						20/8/18	60	
Philippines	Completed						12/2/16	48	
Philippines	Completed						30/9/16	27	
Philippines	Completed	Y					28/2/17	75	
Philippines	Completed	Y					9/7/17	75	
Philippines	Completed	Y					29/11/17	92	
Philippines	Completed						22/10/17	388	
Republic of Korea	Completed						22/9/15	17	Democratic People's Republic of Korea
Republic of Moldova	Completed						5/12/16	22	
Republic of Moldova	Completed						20/5/16	23	
Republic of Moldova	Completed						18/1/17	44	
Republic of Moldova	Completed	Y					28/8/17	37	
Republic of Moldova	Completed	Y					9/11/17	30	
Republic of Moldova	Completed	Y					25/8/18	104	
Rwanda	Completed						17/3/18	4	

GDF Bedaquiline Order Status Report  
31-Jan-2019

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Rwanda	Completed						24/7/18	3	
Senegal	Completed	Y					16/7/17	6	
Senegal	Completed						15/5/18	6	
Sierra Leone	Completed						1/10/17	11	
Sierra Leone	Completed						18/2/18	6	
Sierra Leone	Completed						4/9/18	6	
Somalia	Completed						3/10/17	15	
Somalia	Completed						9/11/17	15	
Sri Lanka	Completed						5/8/17	1	
Sri Lanka	Completed						9/5/18	1	
Tajikistan	Completed	Y					15/11/16	25	
Tajikistan	Completed	Y					20/3/17	25	
Tajikistan	Completed	Y					25/7/17	40	
Tajikistan	Completed	Y					30/9/17	30	
Tajikistan	Completed						23/4/18	128	
Tajikistan	Completed	Y					10/10/17	50	
Tajikistan	Completed	Y					21/11/18	46	
Thailand	Completed	Y					15/2/16	40	
Thailand	Completed	Y					2/2/17	40	
Thailand	Completed						9/9/17	10	
Thailand	Completed						28/1/18	10	
Turkmenistan	Completed						21/5/17	40	
Turkmenistan	Completed						27/8/18	18	
Uganda	Completed	Y					22/4/16	20	
Uganda	Completed	Y					2/6/17	9	
Uganda	Completed	Y					5/11/17	10	
Uganda	Completed	Y					9/11/17	5	
Uganda	Completed						10/4/18	22	
Uganda	Completed						2/8/18	129	
Ukraine	Completed	Y					30/6/17	200	
Ukraine	Completed	Y					3/11/18	100	
United Republic of Tanzania	Completed						25/7/15	2	
United Republic of Tanzania	Completed						2/2/17	2	
United Republic of Tanzania	Completed						26/9/17	14	
United Republic of Tanzania	Completed						27/9/17	20	
United Republic of Tanzania	Completed	Y					1/3/18	35	

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
United Republic of Tanzania	Completed	Y					6/1/19	185	
Uzbekistan	Completed						15/8/15	60	
Uzbekistan	Completed						12/9/16	30	
Uzbekistan	Completed						16/10/17	35	
Uzbekistan	Completed						16/10/17	208	
Uzbekistan	Completed						7/7/17	150	
Uzbekistan	Completed						11/4/18	86	
Uzbekistan	Completed						29/8/18	503	
Viet Nam	Completed						24/10/15	106	
Viet Nam	Completed						23/1/17	23	
Viet Nam	Completed						14/8/17	55	
Viet Nam	Completed						1/6/18	55	
Zambia	Completed						11/10/17	6	
Zambia	Completed						25/4/18	10	
Zambia	Completed						9/9/18	12	
Zambia	Completed						14/11/18	15	
Zambia	Completed	Y					3/10/18	100	
Zambia	Completed	Y					28/12/18	100	
Zimbabwe	Completed	Y					23/8/17	3	
Zimbabwe	Completed	Y					7/10/17	2	
Zimbabwe	Completed	Y					21/7/17	46	
Zimbabwe	Completed	Y					25/11/17	4	
Zimbabwe	Completed						30/8/18	63	
Subtotal	Completed							27,615	
Afghanistan	Order placed with supplier(s)	Y	6/10/18		2/11/18	6/4/19		161	
Albania	Order placed with supplier(s)		20/6/18	7/12/18	17/12/18	23/2/19		2	
Armenia	Order placed with supplier(s)	Y	14/8/18		5/12/18	7/3/19		210	
Armenia	Order placed with supplier(s)	Y	14/8/18		5/12/18	15/9/19		100	
Belarus	Order placed with supplier(s)		25/4/18		3/7/18	15/3/19		686	
Belarus	Order placed with supplier(s)	Y	18/10/18		3/12/18	30/4/19		611	
Bhutan	Order placed with supplier(s)		4/10/18	5/11/18	5/11/18	5/2/19		33	
Bolivia	Order placed with supplier(s)		30/7/18	20/9/18	12/10/18	18/3/19		1	
Burkina Faso	Order placed with supplier(s)		12/6/18	2/7/18	5/7/18	1/2/19		4	
China	Order placed with supplier(s)	Y	28/6/18		8/8/18	8/2/19		985	
China	Order placed with supplier(s)	Y	28/6/18		26/7/18			2000	
Cote d'Ivoire	Order placed with supplier(s)		22/12/17	12/3/18	20/3/18	8/2/19		5	

GDF Bedaquiline Order Status Report  
31-Jan-2019

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Democratic Republic of the Congo	Order placed with supplier(s)	Y	2/10/18		31/10/18	14/2/19		198	
Democratic Republic of the Congo	Order placed with supplier(s)	Y	3/10/18		20/11/18	1/4/19		198	
Djibouti	Order placed with supplier(s)		11/10/18	3/12/18	31/12/18	1/6/19		7	
Dominican Republic	Order placed with supplier(s)	Y	4/12/18		24/12/18	13/2/19		284	
Ethiopia	Order placed with supplier(s)		26/11/18	16/1/19	22/1/19	16/3/19		150	
Ethiopia	Order placed with supplier(s)	Y	26/11/18		18/12/18	23/2/19		426	
Ethiopia	Order placed with supplier(s)	Y	26/11/18		18/12/18	1/6/19		426	
Ethiopia	Order placed with supplier(s)		28/11/18	3/1/19	4/1/19	7/5/19		27	
France	Order placed with supplier(s)		19/10/18	31/10/18	1/11/18	7/3/19		78	Eswatini
France	Order placed with supplier(s)		2/11/18	12/11/18	15/11/18	4/3/19		25	Papua New Guinea
France	Order placed with supplier(s)		12/11/18	26/11/18	17/12/18	10/1/19		300	Ukraine
France	Order placed with supplier(s)		29/11/18	31/1/19	31/1/19	20/3/19		638	Uzbekistan
France	Order placed with supplier(s)		30/11/18	17/12/18	20/12/18	4/3/19		30	Kyrgyzstan
France	Order placed with supplier(s)		7/12/18	28/12/18	7/1/19			37	Papua New Guinea
France	Order placed with supplier(s)		13/12/18	2/1/19	7/1/19	8/2/19		5	Somalia
Georgia	Order placed with supplier(s)	Y	12/11/18		23/1/19	30/6/19		75	
Georgia	Order placed with supplier(s)	Y	12/11/18		23/1/19	30/11/19		103	
Ghana	Order placed with supplier(s)		23/6/18	26/12/18	3/1/19	25/4/19		15	
Ghana	Order placed with supplier(s)	Y	16/8/18		7/12/18	13/1/19		47	
Ghana	Order placed with supplier(s)		20/8/18	26/12/18	3/1/19	15/6/19		27	
Guinea	Order placed with supplier(s)		13/12/18	21/1/19	22/1/19	26/5/19		5	
India	Order placed with supplier(s)	Y	28/11/17		4/9/18	31/3/19		163	
India	Order placed with supplier(s)	Y	28/11/17		4/9/18	31/3/19		1300	
India	Order placed with supplier(s)	Y	28/11/17		4/9/18	31/3/19		812	
India	Order placed with supplier(s)	Y	28/11/17		4/9/18	30/3/19		325	
India	Order placed with supplier(s)	Y	28/11/17		4/9/18	31/3/19		195	
India	Order placed with supplier(s)	Y	28/11/17		4/9/18	31/3/19		455	
India	Order placed with supplier(s)	Y	12/9/18		2/1/19	13/2/19		22	
Iraq	Order placed with supplier(s)		10/10/18	26/11/18	30/11/18	27/1/19		4	
Kazakhstan	Order placed with supplier(s)	Y	25/7/18		9/11/18	15/1/19		411	
Kazakhstan	Order placed with supplier(s)	Y	28/9/18		28/12/18	20/5/19		1051	
Kazakhstan	Order placed with supplier(s)	Y	8/11/18		7/1/19	31/3/19		1629	
Kazakhstan	Order placed with supplier(s)	Y	3/12/18		17/12/18	3/2/19		100	
Kenya	Order placed with supplier(s)		29/1/18	19/6/18	5/7/18	8/2/19		33	
Kyrgyzstan	Order placed with supplier(s)	Y	18/12/18		24/1/19	15/3/19		433	

GDF Bedaquiline Order Status Report  
31-Jan-2019

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Lesotho	Order placed with supplier(s)		7/11/18	3/12/18	10/12/18	4/3/19		235	
Malawi	Order placed with supplier(s)	Y	28/9/18		2/11/18	6/3/19		42	
Malawi	Order placed with supplier(s)	Y	28/9/18		23/10/18	1/6/19		39	
Mauritania	Order placed with supplier(s)		28/11/18	27/12/18	3/1/19	27/5/19		4	
Morocco	Order placed with supplier(s)		13/11/18	17/1/19	25/1/19	29/3/19		227	
Mozambique	Order placed with supplier(s)		4/7/18	21/12/18	7/1/19	12/3/19		367	
Mozambique	Order placed with supplier(s)		4/7/18	21/12/18	7/1/19	15/4/19		130	
Myanmar	Order placed with supplier(s)	Y	26/12/18		28/1/19			82	
Pakistan	Order placed with supplier(s)		22/3/18	28/5/18	11/6/18	7/4/19		229	
Pakistan	Order placed with supplier(s)	Y	22/11/18		13/12/18	1/4/19		1693	
Panama	Order placed with supplier(s)	Y	2/11/18		26/11/18	13/3/19		50	
Papua New Guinea	Order placed with supplier(s)		14/5/18	14/1/19	15/1/19	30/4/19		286	
Peru	Order placed with supplier(s)	Y	23/9/18		12/11/18	5/2/19		123	
Philippines	Order placed with supplier(s)	Y	26/9/18		29/10/18	28/1/19		3250	
Philippines	Order placed with supplier(s)	Y	26/9/18		29/10/18	2/3/19		750	
Philippines	Order placed with supplier(s)		9/11/18	27/12/18	16/1/19	4/4/19		185	
Republic of Moldova	Order placed with supplier(s)	Y	24/8/18	20/9/18	1/10/18	15/2/19		234	
Senegal	Order placed with supplier(s)		2/11/17	31/1/18	6/2/18	8/2/19		4	
Sierra Leone	Order placed with supplier(s)		16/8/18	7/11/18	22/11/18	17/4/19		27	
Somalia	Order placed with supplier(s)	Y	19/9/18		2/11/18	15/3/19		57	
South Sudan	Order placed with supplier(s)		5/11/18	17/12/18	21/1/19	8/6/19		7	
Tajikistan	Order placed with supplier(s)		19/9/18		11/10/18	15/2/19		536	
Thailand	Order placed with supplier(s)		11/5/18	22/11/18	29/11/18	12/2/19		21	
Thailand	Order placed with supplier(s)		11/5/18	19/11/18	10/12/18	10/3/19		26	
Turkmenistan	Order placed with supplier(s)		15/8/18	6/11/18	26/11/18	16/2/19		48	
Turkmenistan	Order placed with supplier(s)		15/8/18	6/11/18	26/11/18	1/12/19		45	
Uganda	Order placed with supplier(s)	Y	25/9/18		24/10/18	1/3/19		151	
Uganda	Order placed with supplier(s)	Y	25/9/18		24/10/18	1/9/19		156	
Ukraine	Order placed with supplier(s)	Y	14/8/18		12/10/18	3/2/19		873	
Ukraine	Order placed with supplier(s)	Y	14/8/18		12/10/18	20/2/19		1734	
Ukraine	Order placed with supplier(s)	Y	14/8/18		12/10/18	15/3/19		661	
United Republic of Tanzania	Order placed with supplier(s)	Y	7/11/18		4/12/18	1/5/19		237	
Uzbekistan	Order placed with supplier(s)		16/11/18	24/12/18	3/1/19	15/6/19		386	
Subtotal	Order placed with supplier(s)							27,727	
France	Final confirmed order		3/1/19	31/1/19				27	Myanmar

GDF Bedaquiline Order Status Report  
31-Jan-2019

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Sri Lanka	Final confirmed order		20/11/18	30/1/19				9	
Sri Lanka	Final confirmed order		20/11/18	30/1/19				9	
Turkmenistan	Final confirmed order	Y	20/12/18					1471	
Turkmenistan	Final confirmed order	Y	20/12/18					533	
Zimbabwe	Final confirmed order		13/11/18	28/1/19				322	
Zimbabwe	Final confirmed order		13/11/18	28/1/19				411	
<b>Subtotal</b>	<b>Final confirmed order</b>							<b>2,782</b>	
Azerbaijan	Pending advance payment		18/12/18					96	
France	Pending advance payment		7/1/19					44	Bealrus
Myanmar	Pending client approval		18/12/18					82	
Myanmar	Pending client approval		18/12/18					82	
<b>Subtotal</b>	<b>Pending client approval/pending advance payment</b>							<b>304</b>	
Cambodia	Pending quote	Y	18/1/19					27	
Cambodia	Pending quote	Y	18/1/19					54	
Mozambique	Pending quote		4/12/18					458	
Haiti	Pending quote		2/10/18					196	
Haiti	Pending quote		2/10/18					196	
Kenya	Pending quote		16/1/19					369	
Kenya	Pending quote		16/1/19					217	
Kenya	Pending quote		16/1/19					414	
Liberia	Pending quote		28/2/18					16	
Mongolia	Pending quote		8/1/19					41	
Mozambique	Pending quote		4/12/18					367	
Nigeria	Pending quote		17/1/19					200	
Tunisia	Pending quote		11/12/18					12	
Angola	Pending quote	Y	30/1/19					341	
Angola	Pending quote	Y	30/1/19					817	
Cote d'Ivoire	Pending quote		30/1/19					30	
Cote d'Ivoire	Pending quote		30/1/19					30	
Zambia	Pending quote		28/1/19					781	
<b>Subtotal</b>	<b>Pending quote</b>							<b>4,566</b>	
Rwanda	Draft		3/9/18					1	
Rwanda	Draft		10/9/18					3	
Bangladesh	Draft		29/1/19					300	
Bangladesh	Draft		29/1/19					300	
Bangladesh	Draft		29/1/19					397	

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Eswatini	Draft	Y	24/1/19					179	
Gabon	Draft		30/1/19					1	
Subtotal	Draft							1,181	
<b>Total</b>								<b>64,175</b>	

**\*Status Definitions:**

**Pending quote:** The order is submitted for procurement agent (PA) to issue a quote. Then, the quote is sent to the client for approval.

**Pending client approval/pending advance payment:** The order is pending for payment by client to PA.

**Final confirmed order:** PA is placing Purchase orders for BDQ and/or companion medicines with supplier(s).

**Order placed with supplier:** The order is placed with suppliers by PA.

**Completed:** All the shipments for the order have been delivered.