

GDF Bedaquiline Donation Order Status Report
31-May-2017

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Armenia	Completed						13.01.2015	17	
Armenia	Completed						17.05.2016	10	
Armenia	Completed						01.09.2016	11	
Armenia	Completed	Y					09.03.2017	15	
Armenia	Completed	Y					18.04.2017	16	
Azerbaijan	Completed						28.04.2017	91	
Bangladesh	Completed						16.03.2016	37	
Bangladesh	Completed	Y					08.12.2016	30	
Bangladesh	Completed						03.04.2017	30	
Belarus	Completed						22.04.2015	178	
Belarus	Completed						25.09.2015	8	
Belarus	Completed	Y					23.11.2016	100	
Belarus	Completed	Y					12.04.2017	100	
Benin	Completed						22.08.2016	2	
Bolivia	Completed						26.05.2015	1	
Cambodia	Completed	Y					07.04.2017	5	
Cameroon	Completed						11.07.2015	6	
Cameroon	Completed						11.07.2015	7	
Cameroon	Completed						20.10.2016	3	
Cameroon	Completed						28.03.2017	3	
Cote d'Ivoire	Completed						18.11.2015	5	
Democratic Republic of the Congo	Completed						18.07.2016	10	
Democratic Republic of the Congo	Completed						17.03.2017	182	
Djibouti	Completed						03.07.2016	6	
Djibouti	Completed						15.10.2016	2	
Djibouti	Completed						10.01.2017	4	
Djibouti	Completed						27.03.2017	10	

GDF Bedaquiline Donation Order Status Report
31-May-2017

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Dominican Republic	Completed	Y					06.07.2016	4	
Dominican Republic	Completed						21.04.2017	30	
Ethiopia	Completed						07.05.2016	15	
Ethiopia	Completed						22.11.2016	5	
Ethiopia	Completed						22.11.2016	10	
Ethiopia	Completed						28.03.2017	5	
France	Completed						15.05.2015	10	Uzbekistan
France	Completed						04.08.2015	5	Benin
France	Completed						25.08.2015	20	Armenia
France	Completed						25.11.2015	1	Zimbabwe
France	Completed						15.12.2015	10	Tajikistan
France	Completed						05.01.2016	5	Benin
France	Completed						21.01.2016	13	Belarus
France	Completed						30.08.2016	4	Myanmar
France	Completed						08.09.2016	45	Uzbekistan
France	Completed						08.09.2016	25	Belarus
France	Completed						04.10.2016	40	India
France	Completed						02.11.2016	17	Armenia
France	Completed						03.01.2017	10	Kyrgyzstan
France	Completed						18.01.2017	3	Kenya
France	Completed						30.01.2017	12	Tadjikistan
France	Completed						08.02.2017	2	Myanmar
France	Completed						08.02.2017	4	Myanmar
France	Completed						18.01.2017	20	Belarus
France	Completed						07.03.2017	40	Uzbekistan
France	Completed						19.04.2017	13	Papua New Guinea
France	Completed						26.04.2017	16	Mozambique
France	Completed						11.05.2017	15	Tadjikistan

GDF Bedaquiline Donation Order Status Report
31-May-2017



Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Georgia	Completed						13.01.2015	60	
Georgia	Completed						31.07.2015	30	
Georgia	Completed						24.08.2015	68	
Georgia	Completed						26.12.2015	34	
Georgia	Completed						07.05.2016	34	
Georgia	Completed	Y					26.09.2016	100	
Georgia	Completed						04.04.2017	15	
Guinea	Completed						19.02.2017	3	
Haiti	Completed	Y					14.04.2016	20	
Indonesia	Completed						10.06.2015	50	
Indonesia	Completed						28.08.2016	25	
Indonesia	Completed						22.10.2016	25	
Indonesia	Completed	Y					06.05.2017	50	
Jordan	Completed						14.11.2016	2	
Kazakhstan	Completed	Y					01.01.2016	150	
Kazakhstan	Completed	Y					17.08.2016	90	
Kazakhstan	Completed						19.01.2017	150	
Kenya	Completed	Y					07.12.2015	2	
Kenya	Completed	Y					31.03.2016	4	
Kyrgyzstan	Completed						17.02.2015	4	BDQ was redirected to Kenya due to import permit issues in Kyrgyzstan.
Kyrgyzstan	Completed	Y					26.12.2016	21	
Kyrgyzstan	Completed	Y					20.04.2017	21	
Lesotho	Completed	Y					30.09.2015	30	
Lesotho	Completed						29.06.2016	20	
Lesotho	Completed						10.10.2016	32	
Lesotho	Completed						10.10.2016	3	

GDF Bedaquiline Donation Order Status Report
31-May-2017

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Lesotho	Completed						27.03.2017	10	
Liberia	Completed	Y					23.03.2016	10	
Mali	Completed						29.03.2017	23	
Myanmar	Completed						03.12.2015	3	
Myanmar	Completed						17.12.2015	3	
Myanmar	Completed						16.05.2016	2	
Myanmar	Completed						23.09.2016	2	
Namibia	Completed	Y					27.01.2016	15	
Namibia	Completed	Y					06.12.2016	15	
Netherlands	Completed						07.09.2015	80	Uzbekistan
Niger	Completed	Y					10.02.2016	10	
Niger	Completed						28.04.2017	8	
Nigeria	Completed						24.05.2015	6	
Nigeria	Completed						03.11.2016	5	
Pakistan	Completed	Y					18.05.2016	58	
Pakistan	Completed	Y					18.08.2016	25	
Pakistan	Completed	Y					05.01.2017	25	
Pakistan	Completed	Y					03.04.2017	25	
Pakistan	Completed	Y					03.04.2017	25	
Papua New Guinea	Completed	Y					25.08.2015	8	
Papua New Guinea	Completed	Y					29.08.2016	30	
Papua New Guinea	Completed	Y					24.11.2016	30	
Papua New Guinea	Completed	Y					22.05.2017	25	
Peru	Completed	Y					08.12.2015	50	
Peru	Completed						16.09.2016	30	
Peru	Completed						18.11.2016	45	
Philippines	Completed						12.02.2016	48	
Philippines	Completed						30.09.2016	27	

GDF Bedaquiline Donation Order Status Report
31-May-2017

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Philippines	Completed	Y					28.02.2017	75	
Republic of Korea	Completed						22.09.2015	17	Democratic People's Republic of Korea
Republic of Moldova	Completed						20.05.2016	23	
Republic of Moldova	Completed						05.12.2016	22	
Republic of Moldova	Completed						18.01.2017	44	
Swaziland	Completed	Y					09.12.2015	120	
Tajikistan	Completed	Y					15.11.2016	25	
Tajikistan	Completed	Y					20.03.2017	25	
Thailand	Completed	Y					15.02.2016	40	
Thailand	Completed	Y					02.02.2017	40	
Uganda	Completed	Y					22.04.2016	20	
United Republic of Tanzania	Completed						25.07.2015	2	
United Republic of Tanzania	Completed						02.02.2017	2	
Uzbekistan	Completed						15.08.2015	60	
Uzbekistan	Completed						12.09.2016	30	
Viet Nam	Completed						24.10.2015	106	
Viet Nam	Completed	Y					23.01.2017	23	
Subtotal	Completed							3,648	
Bangladesh	Order placed with supplier(s)	Y	21.03.2017		30.05.2017	15.07.2017		50	
Belarus	Order placed with supplier(s)		11.11.2016	21.12.2016	09.01.2017	23.06.2017		139	
Benin	Order placed with supplier(s)		26.04.2017	30.05.2017	30.05.2017			1	
Cambodia	Order placed with supplier(s)	Y	16.02.2017		15.03.2017			4	
Cote d'Ivoire	Order placed with supplier(s)		08.09.2016	24.10.2016	02.11.2016			3	
Cote d'Ivoire	Order placed with supplier(s)		07.03.2017	04.04.2017	12.04.2017	01.08.2017		5	
Cote d'Ivoire	Order placed with supplier(s)		08.09.2016	24.10.2016	02.11.2016	01.09.2017		2	
Ethiopia	Order placed with supplier(s)		14.10.2016	13.12.2016	22.12.2016	22.09.2017		5	
Ethiopia	Order placed with supplier(s)		14.10.2016	13.12.2016	17.01.2017	21.07.2018		5	
France	Order placed with supplier(s)		20.03.2017	14.04.2017	14.04.2017			91	Uzbekistan

GDF Bedaquiline Donation Order Status Report
31-May-2017

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
France	Order placed with supplier(s)		06.01.2017	23.05.2017	30.05.2017	08.07.2017		37	Afghanistan
France	Order placed with supplier(s)		12.04.2017	27.04.2017	08.05.2017	15.08.2017		8	Kyrgyzstan
Georgia	Order placed with supplier(s)		03.08.2016	29.09.2016	17.10.2016	31.07.2017		15	
Georgia	Order placed with supplier(s)		03.08.2016	29.09.2016	17.10.2016	30.11.2017		45	
India	Order placed with supplier(s)	Y	05.04.2017		18.05.2017	09.07.2017		402	
India	Order placed with supplier(s)	Y	05.04.2017		18.05.2017	09.07.2017		258	
India	Order placed with supplier(s)	Y	05.04.2017		18.05.2017	27.09.2017		39	
India	Order placed with supplier(s)	Y	05.04.2017		18.05.2017	27.09.2017		100	
India	Order placed with supplier(s)	Y	05.04.2017		18.05.2017	27.09.2017		57	
India	Order placed with supplier(s)	Y	05.04.2017		18.05.2017	27.09.2017		144	
Indonesia	Order placed with supplier(s)	Y	09.12.2016		14.03.2017	19.06.2017		150	
Kyrgyzstan	Order placed with supplier(s)	Y	28.02.2017		24.03.2017			36	
Kyrgyzstan	Order placed with supplier(s)	Y	28.02.2017		24.03.2017	15.07.2017		53	
Liberia	Order placed with supplier(s)		11.01.2017	16.03.2017	18.05.2017	20.12.2017		2	
Mongolia	Order placed with supplier(s)		10.01.2017	20.04.2017	09.05.2017	29.07.2017		26	
Mozambique	Order placed with supplier(s)		10.01.2017		06.03.2017			59	
Mozambique	Order placed with supplier(s)		10.01.2017		06.03.2017	01.08.2017		44	
Mozambique	Order placed with supplier(s)		10.01.2017		06.03.2017	01.01.2018		54	
Namibia	Order placed with supplier(s)	Y	23.02.2017		09.05.2017	17.06.2017		60	
Nigeria	Order placed with supplier(s)	Y	29.03.2017		24.05.2017			10	
Philippines	Order placed with supplier(s)	Y	24.10.2016		06.01.2017			75	
Republic of Moldova	Order placed with supplier(s)	Y	31.01.2017	08.02.2017	14.02.2017	14.07.2017		37	
Republic of Moldova	Order placed with supplier(s)	Y	31.01.2017	08.02.2017	14.02.2017	15.10.2017		30	
Senegal	Order placed with supplier(s)		31.03.2017	29.05.2017	30.05.2017			6	
Swaziland	Order placed with supplier(s)		06.02.2017		08.05.2017			115	
Swaziland	Order placed with supplier(s)	Y	14.02.2017		04.05.2017	08.02.2018		97	
Tajikistan	Order placed with supplier(s)	Y	24.01.2017		23.03.2017			40	
Tajikistan	Order placed with supplier(s)	Y	24.01.2017		23.03.2017	15.09.2017		30	

GDF Bedaquiline Donation Order Status Report
31-May-2017

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Turkmenistan	Order placed with supplier(s)		07.11.2016	24.11.2016	05.01.2017			40	
Uganda	Order placed with supplier(s)	Y	02.12.2016		08.05.2017			9	
Ukraine	Order placed with supplier(s)	Y	27.01.2017		21.03.2017			200	
Viet Nam	Order placed with supplier(s)	Y	04.04.2017		17.05.2017	15.07.2017		55	
Viet Nam	Order placed with supplier(s)	Y	04.04.2017		17.05.2017	01.01.2018		55	
Zimbabwe	Order placed with supplier(s)	Y	20.04.2017		31.05.2017	07.07.2017		46	
Zimbabwe	Order placed with supplier(s)	Y	08.11.2016		09.05.2017	30.07.2017		3	
Zimbabwe	Order placed with supplier(s)	Y	08.11.2016		09.05.2017	06.10.2017		2	
Zimbabwe	Order placed with supplier(s)	Y	20.04.2017		31.05.2017	01.12.2017		4	
Subtotal	Order placed with supplier(s)							2,748	
France	Final confirmed order		26.04.2017	24.05.2017				2	Zimbabwe
India	Final confirmed order	Y	20.04.2017					39	
India	Final confirmed order	Y	20.04.2017					402	
India	Final confirmed order	Y	20.04.2017					258	
India	Final confirmed order	Y	20.04.2017					100	
India	Final confirmed order	Y	20.04.2017					57	
India	Final confirmed order	Y	20.04.2017					144	
India	Final confirmed order	Y	20.04.2017					54	
India	Final confirmed order	Y	20.04.2017					611	
India	Final confirmed order	Y	20.04.2017					381	
India	Final confirmed order	Y	20.04.2017					154	
India	Final confirmed order	Y	20.04.2017					77	
India	Final confirmed order	Y	20.04.2017					223	
Kosovo	Final confirmed order		08.03.2017	19.05.2017				2	
Philippines	Final confirmed order		12.04.2017	19.05.2017				92	
Subtotal	Final confirmed order							2,596	
Equatorial Guinea	Pending advance payment		05.04.2017					4	
Liberia	Pending advance payment		11.01.2017					2	

GDF Bedaquiline Donation Order Status Report
31-May-2017

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Ethiopia	Pending client approval		12.05.2017					20	
Ethiopia	Pending client approval	Y	15.05.2017					15	
Kazakhstan	Pending client approval		12.04.2017					196	
Sri Lanka	Pending client approval		01.05.2017					1	
United Republic of Tanzania	Pending client approval		07.10.2015					1	
Zambia	Pending client approval		06.12.2016					6	
Subtotal	Pending client approval / pending advance payment							241	
Bolivia	Pending quote		28.07.2016					2	
China	Pending quote	Y	07.03.2017					400	
China	Pending quote	Y	07.03.2017					600	
Haiti	Pending quote	Y	18.05.2017					85	
Kazakhstan	Pending quote		30.03.2017					136	
Kenya	Pending quote		20.02.2017					19	
Kenya	Pending quote		10.04.2017					19	
Kenya	Pending quote		10.04.2017					18	
Kenya	Pending quote		10.04.2017					18	
Mozambique	Pending quote		21.03.2017					269	
Mozambique	Pending quote		21.03.2017					521	
Myanmar	Pending quote	Y	30.05.2017					5	
Myanmar	Pending quote	Y	30.05.2017					5	
Papua New Guinea	Pending quote		09.05.2017					233	
Somalia	Pending quote		03.08.2016					15	
Somalia	Pending quote		03.08.2016					15	
Thailand	Pending quote		28.03.2017					10	
Thailand	Pending quote		28.03.2017					10	
Uganda	Pending quote	Y	12.01.2017					10	
Uganda	Pending quote	Y	12.01.2017					5	
United Republic of Tanzania	Pending quote	Y	18.05.2017					35	

GDF Bedaquiline Donation Order Status Report

31-May-2017



Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
United Republic of Tanzania	Pending quote	Y	18.05.2017					34	
Uzbekistan	Pending quote		22.11.2016					393	
Subtotal	Pending quote							2,857	
Total								12,090	

***Status Definitions:**

Pending quote: The order is submitted for procurement agent (PA) to issue a quote. Then, the quote is sent to the client for approval.

Pending client approval/pending advance payment: The order is pending for payment by client to PA.

Final confirmed order: PA is placing Purchase orders for BDQ and/or companion medicines with supplier(s).

Order placed with supplier: The order is placed with suppliers by PA.

Completed: All shipments for the order have been delivered.