

GDF Bedaquiline Donation Order Status Report  
31-May-2018

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Armenia	Completed						13.01.2015	17	
Armenia	Completed						17.05.2016	10	
Armenia	Completed						01.09.2016	11	
Armenia	Completed	Y					09.03.2017	15	
Armenia	Completed	Y					18.04.2017	16	
Azerbaijan	Completed						28.04.2017	91	
Azerbaijan	Completed						11.11.2017	74	
Azerbaijan	Completed						18.01.2018	206	
Bangladesh	Completed						16.03.2016	37	
Bangladesh	Completed	Y					11.04.2017	30	
Bangladesh	Completed	Y					25.08.2017	50	
Bangladesh	Completed	Y					02.01.2018	53	
Belarus	Completed						22.04.2015	178	
Belarus	Completed						25.09.2015	8	
Belarus	Completed	Y					12.04.2017	100	
Belarus	Completed	Y					23.11.2016	100	
Belarus	Completed						31.07.2017	139	
Belarus	Completed	Y					17.03.2018	50	
Benin	Completed						22.08.2016	2	
Benin	Completed						23.06.2017	1	
Bolivia	Completed						26.05.2015	1	
Bolivia	Completed						17.09.2017	2	
Bolivia	Completed						10.03.2018	1	
Burkina Faso	Completed						07.08.2017	4	
Burkina Faso	Completed						08.01.2018	4	
Cambodia	Completed	Y					07.04.2017	5	
Cambodia	Completed	Y					19.12.2017	4	
Cambodia	Completed	Y					19.05.2018	20	
Cameroon	Completed						11.07.2015	6	
Cameroon	Completed						11.07.2015	7	
Cameroon	Completed						20.10.2016	3	
Cameroon	Completed						28.03.2017	3	
Cameroon	Completed						11.03.2018	5	
China	Completed	Y					12.10.2017	177	
Cote d'Ivoire	Completed						18.11.2015	5	
Cote d'Ivoire	Completed						29.05.2017	3	
Cote d'Ivoire	Completed						08.11.2017	2	
Cote d'Ivoire	Completed						23.10.2017	5	

GDF Bedaquiline Donation Order Status Report  
31-May-2018

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Democratic Republic of the Congo	Completed						18.07.2016	10	
Democratic Republic of the Congo	Completed						17.03.2017	182	
Djibouti	Completed						03.07.2016	6	
Djibouti	Completed						15.10.2016	2	
Djibouti	Completed						10.01.2017	4	
Djibouti	Completed						27.03.2017	10	
Djibouti	Completed						08.01.2018	12	
Djibouti	Completed						24.04.2018	5	
Dominican Republic	Completed	Y					06.07.2016	4	
Dominican Republic	Completed	Y					21.04.2017	30	
Dominican Republic	Completed	Y					07.05.2018	20	
Equatorial Guinea	Completed						11.08.2017	4	
Ethiopia	Completed	Y					22.11.2016	5	
Ethiopia	Completed						22.11.2016	10	
Ethiopia	Completed						07.05.2016	15	
Ethiopia	Completed						28.03.2017	5	
Ethiopia	Completed						31.07.2017	5	
Ethiopia	Completed	Y					03.12.2017	20	
Ethiopia	Completed	Y					18.02.2018	15	
Ethiopia	Completed						26.10.2017	35	
Ethiopia	Completed						05.11.2017	15	
France	Completed						15.05.2015	10	Uzbekistan
France	Completed						04.08.2015	5	Benin
France	Completed						25.08.2015	20	Armenia
France	Completed						25.11.2015	1	Zimbabwe
France	Completed						15.12.2015	10	Tajikistan
France	Completed						05.01.2016	5	Benin
France	Completed						21.01.2016	13	Belarus
France	Completed						30.08.2016	4	Myanmar
France	Completed						08.09.2016	45	Uzbekistan
France	Completed						04.10.2016	40	India
France	Completed						08.09.2016	25	Belaruse
France	Completed						02.11.2016	17	Kenya
France	Completed						18.01.2017	3	Kenya
France	Completed						03.01.2017	10	Kyrgyzstan
France	Completed						30.01.2017	12	Tajikistan
France	Completed						18.01.2017	20	Belarus
France	Completed						08.02.2017	2	Myanmar

GDF Bedaquiline Donation Order Status Report  
31-May-2018

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
France	Completed						08.02.2017	4	Myanmar
France	Completed						07.03.2017	40	Uzbekistan
France	Completed						19.06.2017	37	Afghanistan
France	Completed						26.04.2017	16	Mozambique
France	Completed						19.04.2017	13	Papua New Guinea
France	Completed						19.06.2017	91	Uzbekistan
France	Completed						11.05.2017	15	Tajikistan
France	Completed						25.08.2017	8	Kyrgyzstan
France	Completed						19.06.2017	2	Zimbabwe
France	Completed						26.07.2017	2	Zimbabwe
France	Completed						05.09.2017	50	Uzbekistan
France	Completed						27.10.2017	1	Myanmar
France	Completed						16.11.2017	9	Kenya
France	Completed						19.12.2017	41	Belarus
France	Completed						19.02.2018	80	Uzbekistan
France	Completed						19.01.2018	53	Mozambique
France	Completed						05.02.2018	40	Mozambique
France	Completed						13.02.2018	3	Tajikistan
France	Completed						09.02.2018	2	Swaziland
France	Completed						04.05.2018	2	Kenya
France	Completed						24.04.2018	30	Iraq
France	Completed						04.05.2018	11	Afghanistan
Georgia	Completed						13.01.2015	60	
Georgia	Completed						31.07.2015	30	
Georgia	Completed						24.08.2015	68	
Georgia	Completed						26.12.2015	34	
Georgia	Completed						07.05.2016	34	
Georgia	Completed	Y					26.09.2016	100	
Georgia	Completed						19.10.2017	15	
Georgia	Completed						19.10.2017	45	
Georgia	Completed						04.04.2017	15	
Georgia	Completed	Y					11.03.2018	90	
Guinea	Completed						19.02.2017	3	
Haiti	Completed	Y					14.04.2016	20	
Haiti	Completed	Y					19.10.2017	50	
Honduras	Completed	Y					01.02.2018	2	
India	Completed	Y					27.09.2017	39	
India	Completed	Y					14.08.2017	402	

GDF Bedaquiline Donation Order Status Report  
31-May-2018

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
India	Completed	Y					20.08.2017	258	
India	Completed	Y					27.09.2017	100	
India	Completed	Y					27.09.2017	57	
India	Completed	Y					27.09.2017	144	
India	Completed	Y					08.11.2017	39	
India	Completed	Y					05.11.2017	402	
India	Completed	Y					04.11.2017	258	
India	Completed	Y					06.11.2017	100	
India	Completed	Y					06.11.2017	57	
India	Completed	Y					08.11.2017	144	
India	Completed	Y					14.01.2018	54	
India	Completed	Y					18.01.2018	611	
India	Completed	Y					19.01.2018	381	
India	Completed	Y					15.01.2018	154	
India	Completed	Y					15.01.2018	77	
India	Completed	Y					14.01.2018	223	
India	Completed	Y					11.05.2018	162	
India	Completed	Y					07.05.2018	1300	
India	Completed	Y					10.05.2018	813	
India	Completed	Y					05.05.2018	325	
India	Completed	Y					05.05.2018	195	
India	Completed	Y					11.05.2018	455	
Indonesia	Completed	Y					10.06.2015	50	
Indonesia	Completed						22.10.2016	25	
Indonesia	Completed						28.08.2016	25	
Indonesia	Completed						06.05.2017	50	
Indonesia	Completed						21.07.2017	150	
Indonesia	Completed	Y					27.04.2018	300	
Iraq	Completed						27.11.2017	1	
Jordan	Completed						14.11.2016	2	BDQ for Refugees in a camp under Global Fund Grant
Kazakhstan	Completed	Y					01.01.2016	150	
Kazakhstan	Completed	Y					17.08.2016	90	
Kazakhstan	Completed						19.01.2017	150	
Kazakhstan	Completed						25.12.2017	136	
Kazakhstan	Completed						02.04.2018	1	

GDF Bedaquiline Donation Order Status Report  
31-May-2018

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Kazakhstan	Completed						02.04.2018	195	
Kazakhstan	Completed						24.11.2017	200	
Kazakhstan	Completed						21.05.2018	200	
Kenya	Completed	Y					07.12.2015	2	
Kenya	Completed	Y					31.03.2016	4	
Kenya	Completed						26.07.2017	19	
Kenya	Completed						16.07.2017	19	
Kenya	Completed						22.02.2018	18	
Kenya	Completed						21.02.2018	18	
Kenya	Completed	Y					19.06.2017	5	
Kosovo	Completed						18.12.2017	2	
Kyrgyzstan	Completed	Y					17.02.2015	4	
Kyrgyzstan	Completed	Y					26.12.2016	21	
Kyrgyzstan	Completed	Y					20.04.2016	21	
Kyrgyzstan	Completed	Y					06.06.2017	36	
Kyrgyzstan	Completed	Y					22.08.2017	53	
Kyrgyzstan	Completed	Y					29.10.2017	163	
Kyrgyzstan	Completed	Y					29.10.2017	216	
Kyrgyzstan	Completed	Y					14.12.2017	420	
Lebanon	Completed						23.09.2017	2	BDQ for Refugees in a camp under Global Fund Grant
Lesotho	Completed	Y					30.09.2015	30	
Lesotho	Completed						10.10.2016	3	
Lesotho	Completed						29.06.2016	20	
Lesotho	Completed						27.03.2017	10	
Lesotho	Completed						10.10.2016	32	
Lesotho	Completed						06.11.2017	22	
Liberia	Completed						23.03.2016	10	
Liberia	Completed						14.09.2017	2	
Liberia	Completed						27.02.2018	2	
Liberia	Completed						12.12.2017	10	
Malawi	Completed						09.03.2018	5	
Malaysia	Completed	Y					16.03.2018	5	
Mali	Completed						29.03.2017	23	
Mongolia	Completed						01.09.2017	26	
Morocco	Completed						29.04.2018	3	
Mozambique	Completed						22.09.2017	59	
Mozambique	Completed						10.01.2018	44	

GDF Bedaquiline Donation Order Status Report  
31-May-2018

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Mozambique	Completed						25.01.2018	54	
Mozambique	Completed						29.05.2018	269	
Myanmar	Completed						03.12.2015	3	
Myanmar	Completed						17.12.2015	3	
Myanmar	Completed						16.05.2016	2	
Myanmar	Completed						23.09.2016	2	
Myanmar	Completed	Y					08.08.2017	5	
Myanmar	Completed	Y					07.11.2017	5	
Myanmar	Completed	Y					11.01.2018	25	
Myanmar	Completed	Y					04.03.2018	25	
Namibia	Completed						27.01.2016	15	
Namibia	Completed	Y					06.12.2016	15	
Namibia	Completed	Y					12.06.2017	60	
Namibia	Completed	Y					26.01.2018	60	
Nepal	Completed	Y					27.05.2018	260	
Netherlands	Completed						07.09.2015	80	Uzbekistan
Niger	Completed	Y					10.02.2016	10	
Niger	Completed						28.04.2017	8	
Nigeria	Completed						24.05.2015	6	
Nigeria	Completed						03.11.2016	5	
Nigeria	Completed	Y					22.06.2017	10	
Nigeria	Completed	Y					16.11.2017	19	
Nigeria	Completed						26.01.2018	30	
Nigeria	Completed						22.04.2018	110	
Pakistan	Completed	Y					18.05.2016	58	
Pakistan	Completed	Y					18.08.2016	25	
Pakistan	Completed	Y					05.01.2017	25	
Pakistan	Completed	Y					03.04.2017	25	
Pakistan	Completed	Y					03.04.2017	25	
Pakistan	Completed	Y					13.09.2017	344	
Pakistan	Completed	Y					27.02.2018	344	
Papua New Guinea	Completed	Y					25.08.2015	8	
Papua New Guinea	Completed	Y					10.10.2016	30	
Papua New Guinea	Completed	Y					03.12.2016	30	
Papua New Guinea	Completed	Y					22.05.2017	25	
Papua New Guinea	Completed						30.05.2018	117	
Papua New Guinea	Completed	Y					22.10.2017	30	

GDF Bedaquiline Donation Order Status Report  
31-May-2018

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Papua New Guinea	Completed	Y					11.02.2018	30	
Paraguay	Completed	Y					09.02.2018	2	
Peru	Completed						08.12.2015	50	
Peru	Completed						18.11.2016	45	
Peru	Completed						16.09.2016	30	
Peru	Completed						28.09.2017	86	
Peru	Completed						27.01.2018	69	
Philippines	Completed						12.02.2016	48	
Philippines	Completed						30.09.2016	27	
Philippines	Completed	Y					28.02.2017	75	
Philippines	Completed	Y					09.07.2017	75	
Philippines	Completed	Y					29.11.2017	92	
Philippines	Completed						22.10.2017	388	
Republic of Korea	Completed						22.09.2015	17	Democratic's People Republic of Korea
Republic of Moldova	Completed						05.12.2016	22	
Republic of Moldova	Completed						20.05.2016	23	
Republic of Moldova	Completed						18.01.2017	44	
Republic of Moldova	Completed	Y					28.08.2017	37	
Republic of Moldova	Completed	Y					09.11.2017	30	
Rwanda	Completed						17.03.2018	4	
Senegal	Completed	Y					16.07.2017	6	
Senegal	Completed						15.05.2018	6	
Sierra Leone	Completed						01.10.2017	11	
Sierra Leone	Completed						18.02.2018	6	
Somalia	Completed						03.10.2017	15	
Somalia	Completed						09.11.2017	15	
Sri Lanka	Completed						05.08.2017	1	
Sri Lanka	Completed						09.05.2018	1	
Swaziland	Completed	Y					09.12.2015	120	
Swaziland	Completed						04.07.2017	115	
Swaziland	Completed	Y					09.04.2018	97	
Tajikistan	Completed	Y					15.11.2016	25	
Tajikistan	Completed	Y					20.03.2017	25	
Tajikistan	Completed	Y					25.07.2017	40	
Tajikistan	Completed	Y					30.09.2017	30	
Tajikistan	Completed						23.04.2018	128	
Tajikistan	Completed	Y					10.10.2017	50	

GDF Bedaquiline Donation Order Status Report  
31-May-2018

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Thailand	Completed	Y					15.02.2016	40	
Thailand	Completed	Y					02.02.2017	40	
Thailand	Completed						09.09.2017	10	
Thailand	Completed						28.01.2018	10	
Turkmenistan	Completed						21.05.2017	40	
Uganda	Completed	Y					22.04.2016	20	
Uganda	Completed	Y					02.06.2017	9	
Uganda	Completed	Y					05.11.2017	10	
Uganda	Completed	Y					09.11.2017	5	
Ukraine	Completed						30.06.2017	200	
United Republic of Tanzania	Completed						25.07.2015	2	
United Republic of Tanzania	Completed						02.02.2017	2	
United Republic of Tanzania	Completed						26.09.2017	14	
United Republic of Tanzania	Completed						27.09.2017	20	
United Republic of Tanzania	Completed	Y					01.03.2018	35	
Uzbekistan	Completed						15.08.2015	60	
Uzbekistan	Completed						12.09.2016	30	
Uzbekistan	Completed						16.10.2017	35	
Uzbekistan	Completed						16.10.2017	208	
Uzbekistan	Completed						07.07.2017	150	
Uzbekistan	Completed						11.04.2018	86	
Viet Nam	Completed						24.10.2015	106	
Viet Nam	Completed						23.01.2017	23	
Viet Nam	Completed						14.08.2017	55	
Zambia	Completed						11.10.2017	6	
Zambia	Completed						25.04.2018	10	
Zimbabwe	Completed	Y					23.08.2017	3	
Zimbabwe	Completed	Y					07.10.2017	2	
Zimbabwe	Completed	Y					21.07.2017	46	
Zimbabwe	Completed	Y					25.11.2017	4	
Subtotal	Completed							18'354	
Armenia	Order placed with supplier(s)	Y	23.08.2017		19.10.2017			8	
Armenia	Order placed with supplier(s)	Y	24.08.2017		19.10.2017	15.10.2018		14	
Azerbaijan	Order placed with supplier(s)		19.02.2018	24.05.2018	31.05.2018	10.08.2018		248	
Bangladesh	Order placed with supplier(s)		22.03.2018	08.05.2018	09.05.2018	23.06.2018		116	
Bangladesh	Order placed with supplier(s)		22.03.2018	08.05.2018	09.05.2018	01.12.2018		76	
Belarus	Order placed with supplier(s)		08.12.2017	01.03.2018	12.03.2018	15.07.2018		109	
Benin	Order placed with supplier(s)		26.02.2018	14.03.2018	11.04.2018	09.07.2018		1	



GDF Bedaquiline Donation Order Status Report  
31-May-2018

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Cambodia	Order placed with supplier(s)	Y	31.03.2018		17.04.2018	01.12.2018		15	
Cameroon	Order placed with supplier(s)		07.03.2018	29.03.2018	23.04.2018	08.07.2018		11	
Cote d'Ivoire	Order placed with supplier(s)		22.12.2017	12.03.2018	20.03.2018	14.07.2018		5	
Ethiopia	Order placed with supplier(s)		14.10.2016	13.12.2016	17.01.2017	21.07.2018		5	
France	Order placed with supplier(s)		13.03.2018	23.03.2018	23.03.2018			61	Mozambique
France	Order placed with supplier(s)		15.03.2018	28.03.2018	29.03.2018			79	Ukraine
France	Order placed with supplier(s)		28.03.2018	14.05.2018	16.05.2018			11	Myanmar
Ghana	Order placed with supplier(s)	Y	30.04.2018		16.05.2018			5	
Haiti	Order placed with supplier(s)		13.03.2018	04.04.2018	05.04.2018			22	
Indonesia	Order placed with supplier(s)	Y	25.04.2018		22.05.2018	01.12.2018		650	
Kazakhstan	Order placed with supplier(s)		31.01.2018	12.02.2018	19.02.2018	15.07.2018		350	
Kazakhstan	Order placed with supplier(s)		27.03.2018	03.05.2018	16.05.2018	21.07.2018		349	
Lesotho	Order placed with supplier(s)		21.03.2018	11.04.2018	01.05.2018	07.09.2018		21	
Malawi	Order placed with supplier(s)		09.11.2017	31.12.2017	06.02.2018			3	
Mongolia	Order placed with supplier(s)		06.09.2017	05.10.2017	12.10.2017	01.08.2018		5	
Mozambique	Order placed with supplier(s)		21.03.2017	08.06.2017	08.08.2017	17.06.2018		521	
Mozambique	Order placed with supplier(s)		15.03.2018	08.05.2018	25.05.2018	17.06.2018		122	
Myanmar	Order placed with supplier(s)	Y	02.03.2018		23.03.2018			50	
Niger	Order placed with supplier(s)	Y	13.02.2018		12.03.2018	01.07.2018		8	
Peru	Order placed with supplier(s)	Y	05.02.2018		27.02.2018	01.07.2018		50	
Republic of Moldova	Order placed with supplier(s)	Y	12.04.2018	09.05.2018	17.05.2018	15.08.2018		104	
Rwanda	Order placed with supplier(s)		12.09.2017	26.01.2018	01.02.2018			3	
Senegal	Order placed with supplier(s)		02.11.2017	31.01.2018	06.02.2018	04.07.2018		4	
Sierra Leone	Order placed with supplier(s)		22.01.2018	06.03.2018	12.03.2018	13.08.2018		6	
Turkmenistan	Order placed with supplier(s)		18.08.2017	11.09.2017	04.10.2017			18	
Uganda	Order placed with supplier(s)		31.05.2017	01.12.2017	29.12.2017			22	
Uganda	Order placed with supplier(s)		01.02.2018	04.04.2018	13.04.2018			129	
Viet Nam	Order placed with supplier(s)		04.04.2017		17.05.2017			55	
Zimbabwe	Order placed with supplier(s)		13.12.2017	19.03.2018	10.04.2018	09.11.2018		63	
Subtotal	Order placed with supplier(s)							3'319	
Botswana	Final confirmed order		28.03.2018					40	
Burkina Faso	Final confirmed order		18.04.2018	23.05.2018				5	
China	Pending quote	Y	07.03.2017		28.06.2017			1068	
Kazakhstan	Final confirmed order		20.03.2018	11.05.2018				518	
Liberia	Final confirmed order		28.02.2018	18.05.2018				21	
Liberia	Final confirmed order		28.02.2018	18.05.2018				25	
Pakistan	Final confirmed order		22.03.2018	28.05.2018				289	
Pakistan	Final confirmed order		22.03.2018	28.05.2018				229	

GDF Bedaquiline Donation Order Status Report  
31-May-2018

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Subtotal	Final confirmed order							2'195	
Guinea	Pending advance payment		08.01.2018					27	
Lao People's Democratic Republic	Pending advance payment		13.04.2018					3	
Liberia	Pending advance payment		28.02.2018					16	
Papua New Guinea	Pending advance payment		14.05.2018					286	
Belarus	Pending quote		25.04.2018					918	
Belarus	Pending quote		25.04.2018					686	
Ethiopia	Pending client approval		14.05.2018					48	
France	Pending client approval		02.05.2018					12	Kenya
Subtotal	Pending client approval/Pending advanced Payment							1'996	
Jordan	Pending quote		01.05.2018					1	BDQ for Refugees in a camp under Global Fund Grant
Kenya	Pending quote		29.01.2018					36	
Kenya	Pending quote		29.01.2018					21	
Kenya	Pending quote		29.01.2018					33	
Senegal	Pending quote		07.09.2017					6	
Zambia	Pending quote		15.05.2018					15	
Armenia	Pending quote		15.05.2018					32	
Cote d'Ivoire	Pending quote		22.12.2017	12.03.2018	20.03.2018	01.10.2018		5	
Equatorial Guinea	Pending quote		03.05.2018					3	
Ethiopia	Pending quote		29.05.2018					70	
Georgia	Pending quote	Y	12.04.2018					130	
Lesotho	Pending quote		19.03.2018	11.04.2018	01.05.2018	07.09.2018		22	
Peru	Pending quote		01.06.2018					60	
Uzbekistan	Pending quote		20.09.2017	16.11.2017	22.12.2017	15.05.2018		503	
Zambia	Pending quote		15.05.2018					12	
Zimbabwe	Pending quote		02.05.2018					50	
Zimbabwe	Pending quote		02.05.2018					39	
Subtotal	Pending quote							1'038	
Dominican Republic	Draft	Y	27.04.2018					30	
Haiti	Draft		02.06.2018					45	
Subtotal	Draft							75	
<b>Total</b>								<b>26'977</b>	

**GDF Bedaquiline Donation Order Status Report**  
**31-May-2018**

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
---------	---------	-------------------------------------	--------------------	-----------------------	-------------------	---------------------------------	------------------------------	----------	----------

\*Status Definitions:

Pending quote: The order is submitted for procurement agent (PA) to issue a quote. Then, the quote is sent to the client for approval.

Pending client approval/pending advance payment: The order is pending for payment by client to PA.

Final confirmed order: PA is placing Purchase orders for BDQ and/or companion medicines with supplier(s).

Order placed with supplier: The order is placed with suppliers by PA.

Completed: All shipments for the order have been delivered.