

GDF Bedaquiline Donation Order Status Report
31-October-2017

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Armenia	Completed						13.01.2015	17	
Armenia	Completed						17.05.2016	10	
Armenia	Completed						01.09.2016	11	
Armenia	Completed	Y					09.03.2017	15	
Armenia	Completed	Y					18.04.2017	16	
Azerbaijan	Completed						28.04.2017	91	
Bangladesh	Completed						16.03.2016	37	
Bangladesh	Completed	Y					11.04.2017	30	
Bangladesh	Completed	Y					25.08.2017	50	
Belarus	Completed						22.04.2015	178	
Belarus	Completed						25.09.2015	8	
Belarus	Completed	Y					23.11.2016	100	
Belarus	Completed	Y					12.04.2017	100	
Belarus	Completed						31.07.2017	139	
Benin	Completed						22.08.2016	2	
Benin	Completed						23.06.2017	1	
Bolivia	Completed						26.05.2015	1	
Bolivia	Completed						17.09.2017	2	
Burkina Faso	Completed						07.08.2017	4	
Cambodia	Completed	Y					07.04.2017	5	
Cameroon	Completed						11.07.2015	6	
Cameroon	Completed						11.07.2015	7	
Cameroon	Completed						20.10.2016	3	
Cameroon	Completed						28.03.2017	3	
China	Completed	Y					12.10.2017	177	
Cote d'Ivoire	Completed						18.11.2015	5	
Cote d'Ivoire	Completed						29.05.2017	3	
Cote d'Ivoire	Completed						23.10.2017	5	
Democratic Republic of the Congo	Completed						18.07.2016	10	
Democratic Republic of the Congo	Completed						17.03.2017	182	
Djibouti	Completed						03.07.2016	6	
Djibouti	Completed						15.10.2016	2	
Djibouti	Completed						10.01.2017	4	

GDF Bedaquiline Donation Order Status Report
31-October-2017

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Djibouti	Completed						27.03.2017	10	
Dominican Republic	Completed	Y					06.07.2016	4	
Dominican Republic	Completed	Y					21.04.2017	30	
Equatorial Guinea	Completed						11.08.2017	4	
Ethiopia	Completed	Y					07.05.2016	15	
Ethiopia	Completed						22.11.2016	5	
Ethiopia	Completed						22.11.2016	10	
Ethiopia	Completed						28.03.2017	5	
Ethiopia	Completed						31.07.2017	5	
Ethiopia	Completed						26.10.2017	35	
France	Completed						15.05.2015	10	Uzbekistan
France	Completed						04.08.2015	5	Benin
France	Completed						25.08.2015	20	Armenia
France	Completed						25.11.2015	1	Zimbabwe
France	Completed						15.12.2015	10	Tajikistan
France	Completed						05.01.2016	5	Benin
France	Completed						21.01.2016	13	Belarus
France	Completed						30.08.2016	4	Myanmar
France	Completed						08.09.2016	45	Uzbekistan
France	Completed						08.09.2016	25	Belaruse
France	Completed						04.10.2016	40	India
France	Completed						02.11.2016	17	Kenya
France	Completed						03.01.2017	10	Kyrgyzstan
France	Completed						18.01.2017	3	Kenya
France	Completed						18.01.2017	20	Belarus
France	Completed						30.01.2017	12	Tajikistan
France	Completed						08.02.2017	2	Myanmar
France	Completed						08.02.2017	4	Myanmar
France	Completed						07.03.2017	40	Uzbekistan
France	Completed						19.04.2017	13	Papua New Guinea
France	Completed						26.04.2017	16	Mozambique
France	Completed						11.05.2017	15	Tajikistan
France	Completed						19.06.2017	37	Afghanistan
France	Completed						19.06.2017	91	Uzbekistan
France	Completed						19.06.2017	2	Zimbabwe

GDF Bedaquiline Donation Order Status Report
31-October-2017

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
France	Completed						26.07.2017	2	Zimbabwe
France	Completed						25.08.2017	8	Kyrgyzstan
France	Completed						05.09.2017	50	Uzbekistan
France	Completed						27.10.2017	1	Myanmar
Georgia	Completed						13.01.2015	60	
Georgia	Completed						31.07.2015	30	
Georgia	Completed						24.08.2015	68	
Georgia	Completed						26.12.2015	34	
Georgia	Completed						07.05.2016	34	
Georgia	Completed	Y					26.09.2016	100	
Georgia	Completed						04.04.2017	15	
Georgia	Completed						19.10.2017	15	
Georgia	Completed						19.10.2017	45	
Guinea	Completed						19.02.2017	3	
Haiti	Completed	Y					14.04.2016	20	
Haiti	Completed	Y					19.10.2017	50	
India	Completed	Y					09.08.2017	258	
India	Completed	Y					14.08.2017	402	
India	Completed	Y					27.09.2017	39	
India	Completed	Y					27.09.2017	100	
India	Completed	Y					27.09.2017	57	
India	Completed	Y					27.09.2017	144	
Indonesia	Completed	Y					10.06.2015	50	
Indonesia	Completed						28.08.2016	25	
Indonesia	Completed						22.10.2016	25	
Indonesia	Completed						06.05.2017	50	
Indonesia	Completed	Y					21.07.2017	150	
Jordan	Completed						14.11.2016	2	
Kazakhstan	Completed	Y					01.01.2016	150	
Kazakhstan	Completed	Y					17.08.2016	90	
Kazakhstan	Completed						19.01.2017	150	
Kenya	Completed	Y					07.12.2015	2	
Kenya	Completed	Y					31.03.2016	4	

GDF Bedaquiline Donation Order Status Report
31-October-2017

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Kenya	Completed	Y					19.06.2017	5	
Kenya	Completed						16.07.2017	19	
Kenya	Completed						26.07.2017	19	
Kyrgyzstan	Completed	Y					17.02.2015	4	BDQ was redirected to Kenya due to import permit issues in Kyrgyzstan.
Kyrgyzstan	Completed	Y					20.04.2016	21	
Kyrgyzstan	Completed	Y					26.12.2016	21	
Kyrgyzstan	Completed	Y					06.06.2017	36	
Kyrgyzstan	Completed	Y					22.08.2017	53	
Lebanon	Completed						23.09.2017	2	
Lesotho	Completed	Y					30.09.2015	30	
Lesotho	Completed						29.06.2016	20	
Lesotho	Completed						10.10.2016	3	
Lesotho	Completed						10.10.2016	32	
Lesotho	Completed						27.03.2017	10	
Liberia	Completed						23.03.2016	10	
Liberia	Completed						14.09.2017	2	
Mali	Completed						29.03.2017	23	
Mongolia	Completed						01.09.2017	26	
Mozambique	Completed						22.09.2017	59	
Myanmar	Completed						03.12.2015	3	
Myanmar	Completed						17.12.2015	3	
Myanmar	Completed						16.05.2016	2	
Myanmar	Completed						23.09.2016	2	
Myanmar	Completed	Y					08.08.2017	5	
Namibia	Completed	Y					27.01.2016	15	
Namibia	Completed	Y					06.12.2016	15	
Namibia	Completed	Y					12.06.2017	60	
Netherlands	Completed						07.09.2015	80	Uzbekistan
Niger	Completed	Y					10.02.2016	10	
Niger	Completed						28.04.2017	8	
Nigeria	Completed						24.05.2015	6	
Nigeria	Completed						03.11.2016	5	

GDF Bedaquiline Donation Order Status Report
31-October-2017

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Nigeria	Completed	Y					22.06.2017	10	
Pakistan	Completed	Y					18.05.2016	58	
Pakistan	Completed	Y					18.08.2016	25	
Pakistan	Completed	Y					05.01.2017	25	
Pakistan	Completed	Y					03.04.2017	25	
Pakistan	Completed	Y					03.04.2017	25	
Pakistan	Completed	Y					13.09.2017	344	
Papua New Guinea	Completed	Y					25.08.2015	8	
Papua New Guinea	Completed	Y					10.10.2016	30	
Papua New Guinea	Completed	Y					09.12.2016	30	
Papua New Guinea	Completed	Y					22.05.2017	25	
Papua New Guinea	Completed	Y					22.10.2017	30	
Peru	Completed	Y					08.12.2015	50	
Peru	Completed						16.09.2016	30	
Peru	Completed						18.11.2016	45	
Peru	Completed						28.09.2017	86	
Philippines	Completed						12.02.2016	48	
Philippines	Completed						30.09.2016	27	
Philippines	Completed	Y					28.02.2017	75	
Philippines	Completed	Y					09.07.2017	75	
Philippines	Completed						22.10.2017	388	
Republic of Korea	Completed						22.09.2015	17	Democratic's People Republic of Korea
Republic of Moldova	Completed						20.05.2016	23	
Republic of Moldova	Completed						05.12.2016	22	
Republic of Moldova	Completed						18.01.2017	44	
Republic of Moldova	Completed	Y					28.08.2017	37	
Senegal	Completed	Y					16.07.2017	6	
Sierra Leone	Completed						01.10.2017	11	
Somalia	Completed						03.10.2017	15	
Sri Lanka	Completed						05.08.2017	1	
Swaziland	Completed	Y					09.12.2015	120	
Swaziland	Completed						04.07.2017	115	
Tajikistan	Completed	Y					15.11.2016	25	
Tajikistan	Completed	Y					20.03.2017	25	

GDF Bedaquiline Donation Order Status Report
31-October-2017

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Tajikistan	Completed	Y					25.07.2017	40	
Tajikistan	Completed	Y					30.09.2017	30	
Tajikistan	Completed	Y					10.10.2017	50	
Thailand	Completed	Y					15.02.2016	40	
Thailand	Completed	Y					02.02.2017	40	
Thailand	Completed						09.09.2017	10	
Turkmenistan	Completed						21.05.2017	40	
Uganda	Completed	Y					22.04.2016	20	
Uganda	Completed	Y					02.06.2017	9	
Ukraine	Completed	Y					30.06.2017	200	
United Republic of Tanzania	Completed						25.07.2015	2	
United Republic of Tanzania	Completed						02.02.2017	2	
United Republic of Tanzania	Completed						24.09.2017	14	
Uzbekistan	Completed						15.08.2015	60	
Uzbekistan	Completed						12.09.2016	30	
Uzbekistan	Completed						07.07.2017	150	
Viet Nam	Completed						24.10.2015	106	
Viet Nam	Completed						23.01.2017	23	
Viet Nam	Completed						14.08.2017	55	
Zambia	Completed						11.10.2017	6	
Zimbabwe	Completed	Y					21.07.2017	46	
Zimbabwe	Completed	Y					23.08.2017	3	
Zimbabwe	Completed	Y					21.09.2017	2	
Subtotal	Completed							7'553	
Armenia	Order placed with supplier(s)	Y	23.08.2017		19.10.2017	15.06.2018		8	
Armenia	Order placed with supplier(s)	Y	24.08.2017		19.10.2017	15.10.2018		14	
Azerbaijan	Order placed with supplier(s)		30.03.2017	26.07.2017	16.08.2017			74	
Azerbaijan	Order placed with supplier(s)		22.06.2017	26.07.2017	16.08.2017	28.12.2017		206	
Burkina Faso	Order placed with supplier(s)		07.06.2017	10.07.2017	12.07.2017	01.12.2017		4	
Cambodia	Order placed with supplier(s)	Y	16.02.2017		15.03.2017			4	
Cameroon	Order placed with supplier(s)		14.08.2017	02.10.2017	10.10.2017	31.12.2017		5	
China	Order placed with supplier(s)	Y	07.03.2017		28.06.2017	01.04.2018		600	
Cote d'Ivoire	Order placed with supplier(s)		08.09.2016	24.10.2016	02.11.2016			2	
Ethiopia	Order placed with supplier(s)		14.10.2016	13.12.2016	17.01.2017	21.07.2018		5	

GDF Bedaquiline Donation Order Status Report
31-October-2017

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Ethiopia	Order placed with supplier(s)		12.05.2017	20.07.2017	29.09.2017			20	
Ethiopia	Order placed with supplier(s)		15.05.2017	20.07.2017	27.07.2017	01.02.2018		15	
Ethiopia	Order placed with supplier(s)	Y	30.08.2017		21.09.2017			15	
France	Order placed with supplier(s)		22.08.2017	12.10.2017	12.10.2017			9	Kenya
France	Order placed with supplier(s)		28.09.2017	13.10.2017	25.10.2017	25.12.2017		41	Belaruse
India	Order placed with supplier(s)	Y	20.04.2017		14.06.2017			39	
India	Order placed with supplier(s)	Y	20.04.2017		14.06.2017			402	
India	Order placed with supplier(s)	Y	20.04.2017		14.06.2017			258	
India	Order placed with supplier(s)	Y	20.04.2017		14.06.2017			100	
India	Order placed with supplier(s)	Y	20.04.2017		14.06.2017			57	
India	Order placed with supplier(s)	Y	20.04.2017		14.06.2017			144	
India	Order placed with supplier(s)	Y	20.04.2017		14.06.2017	01.01.2018		54	
India	Order placed with supplier(s)	Y	20.04.2017		14.06.2017	01.01.2018		611	
India	Order placed with supplier(s)	Y	20.04.2017		14.06.2017	01.01.2018		381	
India	Order placed with supplier(s)	Y	20.04.2017		14.06.2017	01.01.2018		154	
India	Order placed with supplier(s)	Y	20.04.2017		14.06.2017	01.01.2018		77	
India	Order placed with supplier(s)	Y	20.04.2017		14.06.2017	01.01.2018		223	
Iraq	Order placed with supplier(s)		14.07.2017	02.08.2017	04.08.2017			1	
Kazakhstan	Order placed with supplier(s)		30.03.2017	20.07.2017	24.07.2017			136	
Kazakhstan	Order placed with supplier(s)		12.04.2017	20.07.2017	04.08.2017	27.01.2018		196	
Kazakhstan	Order placed with supplier(s)		14.07.2017	29.07.2017	04.08.2017			200	
Kazakhstan	Order placed with supplier(s)		19.09.2017	18.10.2017	25.10.2017	15.03.2018		200	
Kenya	Order placed with supplier(s)		10.04.2017	13.06.2017	15.06.2017	01.03.2018		18	
Kenya	Order placed with supplier(s)		10.04.2017	13.06.2017	15.06.2017	01.08.2018		18	
Kosovo	Order placed with supplier(s)		08.03.2017	19.05.2017	06.06.2017			2	
Kyrgyzstan	Order placed with supplier(s)	Y	23.06.2017		14.07.2017			163	
Kyrgyzstan	Order placed with supplier(s)	Y	23.06.2017		14.07.2017			216	
Kyrgyzstan	Order placed with supplier(s)	Y	21.08.2017		15.09.2017			420	
Lesotho	Order placed with supplier(s)	Y	26.06.2017		07.08.2017			22	
Liberia	Order placed with supplier(s)		11.01.2017	16.03.2017	18.05.2017	20.12.2017		2	
Liberia	Order placed with supplier(s)		20.06.2017	22.08.2017	29.08.2017			10	
Mongolia	Order placed with supplier(s)		06.09.2017	05.10.2017	12.10.2017	01.08.2018		5	
Mozambique	Order placed with supplier(s)		10.01.2017		06.03.2017			44	

GDF Bedaquiline Donation Order Status Report
31-October-2017

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Mozambique	Order placed with supplier(s)		10.01.2017		06.03.2017	01.01.2018		54	
Mozambique	Order placed with supplier(s)		21.03.2017	03.08.2017	27.09.2017			269	
Mozambique	Order placed with supplier(s)		21.03.2017	08.06.2017	08.08.2017	01.05.2018		521	
Myanmar	Order placed with supplier(s)	Y	30.05.2017		14.06.2017			5	
Nigeria	Order placed with supplier(s)		26.06.2017	17.08.2017	25.09.2017			19	
Nigeria	Order placed with supplier(s)	Y	18.07.2017		18.09.2017			30	
Pakistan	Order placed with supplier(s)	Y	13.06.2017		20.07.2017			344	
Papua New Guinea	Order placed with supplier(s)	Y	07.07.2017		28.07.2017	01.02.2018		30	
Philippines	Order placed with supplier(s)		12.04.2017	19.05.2017	06.06.2017			92	
Republic of Korea	Order placed with supplier(s)		10.07.2017	28.07.2017	17.08.2017			24	
Republic of Moldova	Order placed with supplier(s)	Y	31.01.2017	08.02.2017	14.02.2017			30	
Sierra Leone	Order placed with supplier(s)		06.06.2017	07.08.2017	07.08.2017	06.01.2018		6	
Somalia	Order placed with supplier(s)		03.08.2016	22.06.2017	06.07.2017			15	
Swaziland	Order placed with supplier(s)	Y	14.02.2017		04.05.2017	08.02.2018		97	
Tajikistan	Order placed with supplier(s)		14.06.2017	29.06.2017	17.07.2017	30.01.2018		128	
Thailand	Order placed with supplier(s)		28.03.2017	30.06.2017	04.07.2017	02.12.2018		10	
Turkmenistan	Order placed with supplier(s)		18.08.2017	11.09.2017	04.10.2017	15.06.2018		18	
Uganda	Order placed with supplier(s)	Y	12.01.2017		26.07.2017			10	
Uganda	Order placed with supplier(s)	Y	12.01.2017		26.07.2017	02.12.2017		5	
United Republic of Tanzania	Order placed with supplier(s)		11.04.2017	19.06.2017	07.07.2017			20	
United Republic of Tanzania	Order placed with supplier(s)	Y	11.04.2017	19.06.2017	07.07.2017	01.12.2017		35	
Uzbekistan	Order placed with supplier(s)		22.11.2016	14.03.2017	07.04.2017			35	
Uzbekistan	Order placed with supplier(s)		22.11.2016	14.03.2017	07.04.2017			208	
Uzbekistan	Order placed with supplier(s)		07.07.2017	07.08.2017	13.10.2017	28.01.2018		86	
Viet Nam	Order placed with supplier(s)		04.04.2017		17.05.2017	01.01.2018		55	
Zimbabwe	Order placed with supplier(s)	Y	20.04.2017		31.05.2017	01.12.2017		4	
Subtotal	Order placed with supplier(s)							7'325	
France	Pending advance payment		27.10.2017					80	Uzbekistan
Malawi	Pending advance payment		05.09.2017					5	
Peru	Pending advance payment		05.10.2017					69	
Uganda	Pending advance payment		31.05.2017					22	
Uzbekistan	Pending advance payment		20.09.2017					503	
United Republic of Tanzania	Pending client approval		07.10.2015					1	

GDF Bedaquiline Donation Order Status Report
31-October-2017

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Subtotal	Pending client approval/Pending advanced Payment							680	
Bangladesh	Final confirmed order	Y	04.10.2017					53	
Namibia	Final confirmed order	Y	09.10.2017					60	
Subtotal	Final confirmed order							113	
Nepal	Pending quote	Y	05.10.2017					260	
Rwanda	Pending quote		11.09.2017					4	
Rwanda	Pending quote		12.09.2017					3	
Senegal	Pending quote		07.09.2017					6	
France	Pending quote		31.10.2017					53	Mozambique
Papua New Guinea	Pending quote		09.05.2017					117	
Paraguay	Pending quote	Y	24.10.2017					2	
Senegal	Pending quote		02.11.2017					6	
Senegal	Pending quote		02.11.2017					4	
Subtotal	Pending quote							455	
Djibouti	Draft		02.11.2017					12	
Indonesia	Draft	Y	25.10.2017					300	
Morocco	Draft		24.10.2017					3	
Subtotal	Draft							315	
Total								16'441	

*Status Definitions:

Pending quote: The order is submitted for procurement agent (PA) to issue a quote. Then, the quote is sent to the client for approval.

Pending client approval/pending advance payment: The order is pending for payment by client to PA.

Final confirmed order: PA is placing Purchase orders for BDQ and/or companion medicines with supplier(s).

Order placed with supplier: The order is placed with suppliers by PA.

Completed: All shipments for the order have been delivered.