

GDF Delamanid Order Status Report
30-June-2017

Country	Status*	Date Order drafted	Date Payment received	Order Date Placed With Suppliers	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Afghanistan	Completed	20.03.2016	20.07.2016	29.07.2016	14.03.2017	14.03.2017	10	
Belarus	Completed	27.04.2016	03.06.2016	08.07.2016	03.11.2016	09.11.2016	100	
Belarus	Completed	27.04.2016	03.06.2016	08.07.2016	07.12.2016	07.12.2016	44	
Cameroon	Completed	24.05.2016	27.07.2016	28.07.2016	18.09.2016	18.09.2016	2	
Cameroon	Completed	14.06.2016	05.08.2016	24.08.2016	09.04.2017	09.04.2017	2	
Cote d'Ivoire	Completed	07.10.2016	26.10.2016	26.10.2016	28.11.2016	23.12.2016	3	
Dominican Republic	Completed	06.04.2016	14.06.2016	21.06.2016	24.07.2016	09.07.2016	4	
Ethiopia	Completed	13.10.2016	13.12.2016	17.01.2017	05.03.2017	28.03.2017	5	
Georgia	Completed	03.08.2016	29.09.2016	17.10.2016	31.03.2017	04.04.2017	35	
Jordan	Completed	20.07.2016	26.09.2016	30.09.2016	18.11.2016	14.11.2016	2	
Kazakhstan	Completed	31.03.2016	21.04.2016	09.05.2016	18.08.2016	17.08.2016	130	
Mali	Completed	15.02.2017	07.03.2017	09.03.2017	22.03.2017	22.03.2017	7	
Morocco	Completed	29.03.2016	29.12.2016	29.12.2016	25.01.2017	28.01.2017	51	
Nigeria	Completed	06.02.2017	22.03.2017	22.03.2017	01.05.2017	28.04.2017	5	
Republic of Korea	Completed	10.01.2017	09.02.2017	03.03.2017	01.05.2017	29.04.2017	10	Democratic People's Republic of Korea
Republic of Korea	Completed	07.03.2017	21.03.2017	21.03.2017	25.04.2017	21.04.2017	2	Democratic People's Republic of Korea
Swaziland	Completed	23.06.2016	12.07.2016	31.08.2016	20.10.2016	20.10.2016	34	
Subtotal	Completed						446	
Bangladesh	Order placed with supplier(s)	21.03.2017	16.05.2017	30.05.2017	08.07.2017		50	
Belarus	Order placed with supplier(s)	11.11.2016	21.12.2016	09.01.2017	23.06.2017		193	
Indonesia	Order placed with supplier(s)	10.04.2017	05.05.2017	17.05.2017	27.08.2017		194	
Kenya	Order placed with supplier(s)	20.02.2017	13.06.2017	15.06.2017	19.07.2017		2	
Kenya	Order placed with supplier(s)	10.04.2017	13.06.2017	15.06.2017	19.07.2017		2	
Kenya	Order placed with supplier(s)	10.04.2017	13.06.2017	15.06.2017	01.03.2018		3	
Kenya	Order placed with supplier(s)	10.04.2017	13.06.2017	15.06.2017	01.08.2018		3	
Kyrgyzstan	Order placed with supplier(s)	26.04.2017	20.06.2017	23.06.2017	15.09.2017		8	

GDF Delamanid Order Status Report

30-June-2017

Liberia	Order placed with supplier(s)	11.01.2017	06.06.2017	06.06.2017	27.07.2017		1
Liberia	Order placed with supplier(s)	11.01.2017	16.03.2017	18.05.2017	20.12.2017		2
Morocco	Order placed with supplier(s)	25.11.2016	29.12.2016	05.01.2017	03.05.2017		72
Mozambique	Order placed with supplier(s)	19.12.2016	12.06.2017	28.06.2017	30.07.2017		3
Mozambique	Order placed with supplier(s)	21.03.2017	12.06.2017	29.06.2017	06.08.2017		27
Mozambique	Order placed with supplier(s)	20.12.2016	23.01.2017	04.04.2017	01.09.2017		2
Nigeria	Order placed with supplier(s)	06.02.2017	22.03.2017	22.03.2017	01.08.2017		5
Republic of Moldova	Order placed with supplier(s)	02.03.2017	16.03.2017	05.04.2017	15.07.2017		25
Sri Lanka	Order placed with supplier(s)	01.05.2017	06.06.2017	21.06.2017	15.08.2017		2
Swaziland	Order placed with supplier(s)	23.06.2016	12.07.2016	31.08.2016	28.11.2016		33
Swaziland	Order placed with supplier(s)	23.06.2016	12.07.2016	31.08.2016	28.02.2017		33
Uzbekistan	Order placed with supplier(s)	22.11.2016	14.03.2017	07.04.2017	09.08.2017		11
Subtotal	Order placed with supplier(s)						671
Kazakhstan	Pending advance payment	30.03.2017					31
Kazakhstan	Pending advance payment	12.04.2017					49
Tajikistan	Pending advance payment	14.06.2017					10
Ethiopia	Pending client approval	12.05.2017					10
Sierra Leone	Pending client approval	01.06.2017					2
Sierra Leone	Pending client approval	06.06.2017					1
United Republic of Tanzania	Pending client approval	11.04.2017					9
Zimbabwe	Pending client approval	18.04.2017					2
Zimbabwe	Pending client approval	20.04.2017					2
Subtotal	Pending client approval/pending advance payment						116
Dominican Republic	Final confirmed order	26.01.2017					6
Mozambique	Final confirmed order	21.03.2017					64
Subtotal	Final confirmed order						70
Democratic Republic of the Congo	Pending quote	19.06.2017					4
Kyrgyzstan	Pending quote	12.06.2017					3
Kyrgyzstan	Pending quote	12.06.2017					3
Papua New Guinea	Pending quote	09.05.2017					6

GDF Delamanid Order Status Report
30-June-2017

Papua New Guinea	Pending quote	22.06.2017					15		
Afghanistan	Pending quote	12.06.2017					30		
Afghanistan	Pending quote	12.06.2017					53		
Azerbaijan	Pending quote	30.03.2017					23		
Azerbaijan	Pending quote	22.06.2017					23		
Liberia	Pending quote	20.06.2017					10		
Pakistan	Pending quote	29.05.2017					148		
Pakistan	Pending quote	20.06.2017					147		
Subtotal	Pending quote						465		
Subtotal MSF Orders**								1470	
Total							3238		

***Status Definitions:**

Pending quote: The order is submitted for procurement agent (PA) to issue a quote. Then, the quote is sent to the client for approval.

Pending client approval/pending advance payment: The order is pending for payment by client to PA.

Final confirmed order: PA is placing Purchase orders for BDQ and/or companion medicines with supplier(s).

Order placed with supplier: The order is placed with suppliers by PA.

Completed: All shipments for the order have been delivered.

** Please refer to MSF Monthly report for further information