

GDF Delamanid Order Status Report
31-Aug-2018

Country	Status*	Date Order drafted	Date Payment received	Order Date Placed With Suppliers	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Afghanistan	Completed					14.03.2017	10	
Afghanistan	Completed					01.01.2018	30	
Armenia	Completed					11.03.2018	30	
Armenia	Completed					21.08.2018	37	
Azerbaijan	Completed					11.11.2017	23	
Azerbaijan	Completed					18.01.2018	23	
Azerbaijan	Completed					12.08.2018	28	
Bangladesh	Completed					15.07.2017	50	
Bangladesh	Completed					31.12.2017	53	
Bangladesh	Completed					01.07.2018	45	
Belarus	Completed					09.11.2016	100	
Belarus	Completed					07.12.2016	44	
Belarus	Completed					31.07.2017	193	
Belarus	Completed					08.08.2018	148	
Cameroon	Completed					18.09.2016	2	
Cameroon	Completed					09.04.2017	2	
Cameroon	Completed					19.08.2018	4	
Cote d'Ivoire	Completed					23.12.2016	3	
Democratic Republic of the Congo	Completed					10.11.2017	4	
Democratic Republic of the Congo	Completed					30.01.2018	14	
Djibouti	Completed					02.08.2018	1	
Dominican Republic	Completed					09.07.2016	4	
Dominican Republic	Completed					12.02.2018	6	
Eswatini	Completed					20.10.2016	34	
Eswatini	Completed					08.10.2017	17	
Eswatini	Completed					10.01.2018	16	
Ethiopia	Completed					28.03.2017	5	

GDF Delamanid Order Status Report
31-Aug-2018

Country	Status*	Date Order drafted	Date Payment received	Order Date Placed With Suppliers	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Ethiopia	Completed					03.12.2017	10	
Ethiopia	Completed					25.09.2017	5	
Ethiopia	Completed					26.10.2017	23	
Georgia	Completed					04.04.2017	35	
Georgia	Completed					10.04.2018	37	
Haiti	Completed					09.03.2018	20	
Haiti	Completed					28.06.2018	20	
Indonesia	Completed					15.10.2017	194	
Jordan	Completed					14.11.2016	2	
Kazakhstan	Completed					17.08.2016	130	
Kazakhstan	Completed					25.12.2017	31	
Kazakhstan	Completed					09.04.2018	49	
Kazakhstan	Completed					24.11.2017	100	
Kazakhstan	Completed					21.05.2018	200	
Kazakhstan	Completed					07.08.2018	250	
Kenya	Completed					26.07.2017	2	
Kenya	Completed					16.07.2017	2	
Kenya	Completed					22.02.2018	3	
Kenya	Completed					21.02.2018	3	
Kenya	Completed					24.08.2018	11	
Kyrgyzstan	Completed					04.08.2017	8	
Kyrgyzstan	Completed					29.10.2017	3	
Kyrgyzstan	Completed					21.12.2017	3	
Kyrgyzstan	Completed					24.05.2018	12	
Lesotho	Completed					05.02.2018	77	
Lesotho	Completed					12.08.2018	18	
Lesotho	Completed					14.08.2018	17	

GDF Delamanid Order Status Report
31-Aug-2018

Country	Status*	Date Order drafted	Date Payment received	Order Date Placed With Suppliers	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Liberia	Completed					14.09.2017	1	
Liberia	Completed					27.02.2018	2	
Liberia	Completed					12.12.2017	10	
Malawi	Completed					09.03.2018	5	
Malawi	Completed					17.08.2018	2	
Malawi	Completed					28.08.2018	8	
Mali	Completed					22.03.2017	7	
Morocco	Completed					28.01.2017	51	
Morocco	Completed					07.08.2017	72	
Morocco	Completed					29.04.2018	8	
Mozambique	Completed					20.10.2017	3	
Mozambique	Completed					11.10.2017	2	
Mozambique	Completed					05.11.2017	27	
Mozambique	Completed					07.08.2018	64	
Niger	Completed					07.08.2018	4	
Nigeria	Completed					28.04.2017	5	
Nigeria	Completed					14.07.2017	5	
Nigeria	Completed					16.11.2017	3	
Nigeria	Completed					22.04.2018	38	
Pakistan	Completed					18.10.2017	148	
Pakistan	Completed					27.02.2018	147	
Pakistan	Completed					03.11.2017	50	
Papua New Guinea	Completed					30.05.2018	3	
Papua New Guinea	Completed					06.10.2017	15	
Peru	Completed					20.08.2018	20	
Philippines	Completed					10.12.2017	92	
Republic of Korea	Completed					29.04.2017	10	Korea

GDF Delamanid Order Status Report
31-Aug-2018

Country	Status*	Date Order drafted	Date Payment received	Order Date Placed With Suppliers	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Republic of Korea	Completed					21.04.2017	2	Korea
Republic of Korea	Completed					29.09.2017	34	Korea
Republic of Korea	Completed					13.04.2018	211	Korea
Republic of Moldova	Completed					02.10.2017	25	
Rwanda	Completed					17.03.2018	4	
Rwanda	Completed					24.07.2018	4	
Sierra Leone	Completed					01.10.2017	2	
Sierra Leone	Completed					18.02.2018	1	
Sri Lanka	Completed					05.08.2017	2	
Tajikistan	Completed					23.04.2018	10	
Turkmenistan	Completed					18.02.2018	27	
Turkmenistan	Completed					27.08.2018	3	
United Republic of Tanzania	Completed					19.12.2017	5	
Uzbekistan	Completed					16.10.2017	11	
Uzbekistan	Completed					11.04.2018	16	
Zambia	Completed					25.04.2018	9	
Zimbabwe	Completed					23.11.2017	2	
Zimbabwe	Completed					14.11.2017	2	
Zimbabwe	Completed					10.07.2018	3	
Subtotal	Completed						3'366	
Afghanistan	Order placed with supplier(s)	12.06.2017	30.10.2017	13.12.2017	07.07.2018		42	
Afghanistan	Order placed with supplier(s)	11.04.2018	14.06.2018	29.06.2018	27.10.2018		75	
Azerbaijan	Order placed with supplier(s)	13.07.2018	16.08.2018	20.08.2018	06.10.2018		27	
Bangladesh	Order placed with supplier(s)	22.03.2018	08.05.2018	09.05.2018	01.12.2018		30	
Dominican Republic	Order placed with supplier(s)	14.06.2018	21.08.2018	30.08.2018	25.01.2019		12	
Ethiopia	Order placed with supplier(s)	14.05.2018	08.06.2018	06.07.2018	29.08.2018		22	
Ethiopia	Order placed with supplier(s)	29.05.2018	21.06.2018	06.07.2018	29.08.2018		20	

GDF Delamanid Order Status Report
31-Aug-2018

Country	Status*	Date Order drafted	Date Payment received	Order Date Placed With Suppliers	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Georgia	Order placed with supplier(s)	26.03.2018	05.07.2018	06.07.2018	01.09.2018		70	
Guinea	Order placed with supplier(s)	08.01.2018	29.07.2018	31.07.2018	03.09.2018		6	
Jordan	Order placed with supplier(s)	01.05.2018	12.06.2018	22.06.2018	28.07.2018		1	
Kazakhstan	Order placed with supplier(s)	31.01.2018	12.02.2018	19.02.2018	10.09.2018		50	
Kazakhstan	Order placed with supplier(s)	20.03.2018	11.05.2018	05.06.2018	15.11.2018		250	
Kenya	Order placed with supplier(s)	29.01.2018	19.06.2018	05.07.2018	09.10.2018		5	
Kenya	Order placed with supplier(s)	29.01.2018	19.06.2018	05.07.2018	01.12.2018		10	
Kyrgyzstan	Order placed with supplier(s)	23.03.2018	22.05.2018	11.06.2018	15.09.2018		24	
Lao People's Democratic Republic	Order placed with supplier(s)	13.04.2018	04.06.2018	15.06.2018	03.09.2018		3	
Lesotho	Order placed with supplier(s)	11.07.2018	15.08.2018	17.08.2018	01.11.2018		98	
Malawi	Order placed with supplier(s)	29.06.2018	03.08.2018	17.08.2018	20.01.2019		7	
Mozambique	Order placed with supplier(s)	15.03.2018	08.05.2018	25.05.2018	17.06.2018		54	
Pakistan	Order placed with supplier(s)	22.03.2018	28.05.2018	11.06.2018	01.11.2018		121	
Pakistan	Order placed with supplier(s)	22.03.2018	28.05.2018	11.06.2018	01.03.2019		99	
Sierra Leone	Order placed with supplier(s)	22.01.2018	06.03.2018	12.03.2018	04.09.2018		1	
Ukraine	Order placed with supplier(s)	13.04.2018	16.07.2018	03.08.2018	15.11.2018		250	
Viet Nam	Order placed with supplier(s)	12.02.2018	07.03.2018	12.03.2018	10.09.2018		50	
Zambia	Order placed with supplier(s)	15.05.2018	06.08.2018	14.08.2018	01.12.2018		15	
Zambia	Order placed with supplier(s)	15.05.2018	06.08.2018	14.08.2018	09.09.2018		8	
Subtotal	Order placed with supplier(s)						1'350	
Republic of Korea	Final confirmed order	26.06.2018	15.08.2018				9	Democratic People's Republic of Korea
Thailand	Final confirmed order	11.05.2018	13.08.2018	15.08.2018	05.10.2018		2	
Subtotal	Final confirmed order						11	
Ethiopia	Pending advance payment	14.08.2018					27	
Niger	Pending advance payment	10.08.2018					5	
Zimbabwe	Pending advance payment	02.05.2018	29.08.2018				4	
Subtotal	Pending client approval/Pending advance payment						36	

GDF Delamanid Order Status Report
31-Aug-2018

Country	Status*	Date Order drafted	Date Payment received	Order Date Placed With Suppliers	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Cambodia	Pending quote	16.07.2018					1	
Ghana	Pending quote	23.06.2018					3	
Ghana	Pending quote	23.06.2018					3	
Mozambique	Pending quote	04.07.2018					15	
Sierra Leone	Pending quote	16.08.2018					5	
Subtotal	Pending quote						27	
Kazakhstan	Draft	25.07.2018					237	
Mozambique	Draft	07.08.2018					56	
Mozambique	Draft	07.08.2018					89	
Thailand	Draft	11.05.2018					3	
Subtotal	Draft						385	
Subtotal MSF Orders**							2370	
Total							7'545	

***Status Definitions:**

Pending quote: The order is submitted for procurement agent (PA) to issue a quote. Then, the quote is sent to the client for approval.

Pending client approval/pending advance payment: The order is pending for payment by client to PA.

Final confirmed order: PA is placing Purchase orders for BDQ and/or companion medicines with supplier(s).

Order placed with supplier: The order is placed with suppliers by PA.

Completed: All shipments for the order have been delivered.