

GDF Delamanid Order Status Report  
31-January-2018

Country	Status*	Date Order drafted	Date Payment received	Order Date Placed With Suppliers	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Afghanistan	Completed					14.03.2017	10	
Afghanistan	Completed					01.01.2018	30	
Azerbaijan	Completed					11.11.2017	23	
Azerbaijan	Completed					18.01.2018	23	
Bangladesh	Completed					15.07.2017	50	
Bangladesh	Completed					31.12.2017	53	
Belarus	Completed					09.11.2016	100	
Belarus	Completed					07.12.2016	44	
Belarus	Completed					31.07.2017	193	
Cameroon	Completed					18.09.2016	2	
Cameroon	Completed					09.04.2017	2	
Cote d'Ivoire	Completed					23.12.2016	3	
Democratic Republic of the Congo	Completed					10.11.2017	4	
Democratic Republic of the Congo	Completed					19.01.2018	14	
Dominican Republic	Completed					09.07.2016	4	
Ethiopia	Completed					28.03.2017	5	
Ethiopia	Completed					03.12.2017	10	
Ethiopia	Completed					25.09.2017	5	
Ethiopia	Completed					26.10.2017	23	
Georgia	Completed					04.04.2017	35	
Indonesia	Completed					15.10.2017	194	
Jordan	Completed					14.11.2016	2	BDQ for Refugees in a camp under Global Fund Grant
Kazakhstan	Completed					17.08.2016	130	
Kazakhstan	Completed					25.12.2017	31	
Kazakhstan	Completed					24.11.2017	100	
Kenya	Completed					26.07.2017	2	
Kenya	Completed					16.07.2017	2	
Kyrgyzstan	Completed					04.08.2017	8	
Kyrgyzstan	Completed					29.10.2017	3	

GDF Delamanid Order Status Report  
31-January-2018

Country	Status*	Date Order drafted	Date Payment received	Order Date Placed With Suppliers	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Kyrgyzstan	Completed					21.12.2017	3	
Liberia	Completed					14.09.2017	1	
Liberia	Completed					12.12.2017	10	
Mali	Completed					22.03.2017	7	
Morocco	Completed					28.01.2017	51	
Morocco	Completed					07.08.2017	72	
Mozambique	Completed					20.10.2017	3	
Mozambique	Completed					11.10.2017	2	
Mozambique	Completed					05.11.2017	27	
Nigeria	Completed					28.04.2017	5	
Nigeria	Completed					14.07.2017	5	
Nigeria	Completed					16.11.2017	3	
Pakistan	Completed					18.10.2017	148	
Pakistan	Completed					03.11.2017	50	
Papua New Guinea	Completed					06.10.2017	15	
Philippines	Completed					10.12.2017	92	
Republic of Korea	Completed					29.04.2017	10	Democratic People's Republic of Korea
Republic of Korea	Completed					21.04.2017	2	Democratic People's Republic of Korea
Republic of Korea	Completed					29.09.2017	34	Democratic People's Republic of Korea
Republic of Moldova	Completed					02.10.2017	25	
Sierra Leone	Completed					01.10.2017	2	
Sri Lanka	Completed					05.08.2017	2	
Swaziland	Completed					20.10.2016	34	
Swaziland	Completed					08.10.2017	17	
Swaziland	Completed					10.01.2018	16	
United Republic of Tanzania	Completed					19.12.2017	5	
Uzbekistan	Completed					16.10.2017	11	
Zimbabwe	Completed					23.11.2017	2	

GDF Delamanid Order Status Report  
31-January-2018

Country	Status*	Date Order drafted	Date Payment received	Order Date Placed With Suppliers	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Zimbabwe	Completed					14.11.2017	2	
Subtotal	Completed						1761	
Afghanistan	Order placed with supplier(s)	12.06.2017	30.10.2017	13.12.2017	07.07.2018		42	
Armenia	Order placed with supplier(s)	23.08.2017	12.10.2017	02.11.2017	15.02.2018		30	
Dominican Republic	Order placed with supplier(s)	26.01.2017	06.07.2017	12.07.2017	12.02.2018		6	
Georgia	Order placed with supplier(s)	07.11.2017	04.12.2017	21.12.2017	15.05.2018		37	
Haiti	Order placed with supplier(s)	29.11.2017	11.12.2017	13.12.2017	15.01.2018		20	
Kazakhstan	Order placed with supplier(s)	12.04.2017	20.07.2017	04.08.2017	03.03.2018		49	
Kazakhstan	Order placed with supplier(s)	19.09.2017	18.10.2017	25.10.2017	15.03.2018		200	
Kenya	Order placed with supplier(s)	10.04.2017	13.06.2017	15.06.2017	01.03.2018		3	
Kenya	Order placed with supplier(s)	10.04.2017	13.06.2017	15.06.2017	06.03.2018		3	
Lesotho	Order placed with supplier(s)	06.11.2017	15.11.2017	17.11.2017	28.02.2018		77	
Liberia	Order placed with supplier(s)	11.01.2017	16.03.2017	11.12.2017	25.02.2018		2	
Malawi	Order placed with supplier(s)	05.09.2017	26.01.2018	29.01.2018	03.06.2018		5	
Morocco	Order placed with supplier(s)	24.10.2017	01.12.2017	14.12.2017	11.02.2018		8	
Mozambique	Order placed with supplier(s)	21.03.2017	08.06.2017	08.08.2017	01.05.2018		64	
Nigeria	Order placed with supplier(s)	08.11.2017	18.12.2017	21.12.2017	02.03.2018		38	
Pakistan	Order placed with supplier(s)	20.06.2017	01.08.2017	05.09.2017	28.01.2018		147	

GDF Delamanid Order Status Report  
31-January-2018

Country	Status*	Date Order drafted	Date Payment received	Order Date Placed With Suppliers	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Papua New Guinea	Order placed with supplier(s)	09.05.2017	20.11.2017	29.11.2017	15.03.2018		3	
Peru	Order placed with supplier(s)	05.10.2017	20.11.2017	24.11.2017	16.03.2018		50	
Rwanda	Order placed with supplier(s)	11.09.2017	26.01.2018	26.01.2018	28.02.2018		4	
Rwanda	Order placed with supplier(s)	12.09.2017	26.01.2018	01.02.2018			4	
Sierra Leone	Order placed with supplier(s)	06.06.2017	07.08.2017	07.08.2017	06.01.2018		1	
Swaziland	Order placed with supplier(s)	23.06.2016	12.07.2016	31.08.2016			33	
Turkmenistan	Order placed with supplier(s)	18.08.2017	11.09.2017	04.10.2017	20.02.2018		27	
Turkmenistan	Order placed with supplier(s)	18.08.2017	11.09.2017	04.10.2017	15.06.2018		3	
Uzbekistan	Order placed with supplier(s)	07.07.2017	07.08.2017	13.10.2017	28.01.2018		16	
Subtotal	Order placed with supplier(s)						872	
Kyrgyzstan	Final confirmed order	08.01.2018	02.02.2018				12	
Malawi	Final confirmed order	09.11.2017	31.12.2017				2	
Subtotal	Final confirmed order						14	
Sierra Leone	Pending quote	22.01.2018					1	
Belarus	Pending quote	08.12.2017					148	
Kazakhstan	Pending quote	31.01.2018					50	
Republic of Korea	Pending quote	18.12.2017					211	Democratic People's Republic of Korea
Armenia	Pending quote	23.08.2017	12.10.2017	02.11.2017	15.08.2018		37	
Dominican Republic	Pending quote	15.12.2017					12	
Guinea	Pending quote	08.01.2018					6	
Namibia	Pending quote	18.01.2018					24	
Tajikistan	Pending quote	14.06.2017	29.06.2017	17.07.2017	30.01.2018		10	

GDF Delamanid Order Status Report  
31-January-2018

Country	Status*	Date Order drafted	Date Payment received	Order Date Placed With Suppliers	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
United Republic of Tanzania	Pending quote	30.01.2018					1	
Zimbabwe	Pending quote	13.12.2017					3	
Subtotal	Pending quote						503	
Subtotal MSF Orders**							1770	
<b>Total</b>							<b>4920</b>	

\*Status Definitions:

Pending quote: The order is submitted for procurement agent (PA) to issue a quote. Then, the quote is sent to the client for approval.

Pending client approval/pending advance payment: The order is pending for payment by client to PA.

Final confirmed order: PA is placing Purchase orders for BDQ and/or companion medicines with supplier(s).

Order placed with supplier: The order is placed with suppliers by PA.

Completed: All shipments for the order have been delivered.

\*\* Please refer to MSF Monthly report for further information