

| | | | Date | Order Date | Estimated | Actual | | |
|---------------------------------------|-----------|------------|----------|-------------|-----------|--------------|----------|----------|
| | | Date Order | Payment | Placed With | Shipment | Shipment | | |
| Country | Status* | drafted | received | Suppliers | - | Arrival date | Quantity | Comments |
| Afghanistan | Completed | | | | | 14/03/17 | 10 | |
| Afghanistan | Completed | | | | | 01/01/18 | 30 | |
| Afghanistan | Completed | | | | | 01/10/18 | 42 | |
| Armenia | Completed | | | | | 21/08/18 | 37 | |
| Armenia | Completed | | | | | 11/03/18 | 30 | |
| Azerbaijan | Completed | | | | | 11/11/17 | 23 | |
| Azerbaijan | Completed | | | | | 18/01/18 | 23 | |
| Azerbaijan | Completed | | | | | 12/08/18 | 28 | |
| Azerbaijan | Completed | | | | | 04/10/18 | 27 | |
| Bangladesh | Completed | | | | | 15/07/17 | 50 | |
| Bangladesh | Completed | | | | | 31/12/17 | 53 | |
| Bangladesh | Completed | | | | | 01/07/18 | 45 | |
| Bangladesh | Completed | | | | | 21/12/18 | 30 | |
| Belarus | Completed | | | | | 09/11/16 | 100 | |
| Belarus | Completed | | | | | 07/12/16 | 44 | |
| Belarus | Completed | | | | | 31/07/17 | 193 | |
| Belarus | Completed | | | | | 08/08/18 | 148 | |
| Cambodia | Completed | | | | | 23/11/18 | 1 | |
| Cameroon | Completed | | | | | 18/09/16 | 2 | |
| Cameroon | Completed | | | | | 09/04/17 | 2 | |
| Cameroon | Completed | | | | | 19/08/18 | 4 | |
| Cote d'Ivoire | Completed | | | | | 23/12/16 | 3 | |
| Democratic People's Republic of Korea | Completed | | | | | 17/01/19 | 174 | |
| Democratic People's Republic of Korea | Completed | | | | | 17/01/19 | 163 | |
| Democratic Republic of the Congo | Completed | | | | | 10/11/17 | 4 | |
| Democratic Republic of the Congo | Completed | | | | | 30/01/18 | 14 | |
| Djibouti | Completed | | | | | 02/08/18 | 1 | |
| Djibouti | Completed | | | | | 03/12/18 | 5 | |
| Dominican Republic | Completed | | | | | 09/07/16 | 4 | |

GDF_DLM_Rpt_31-Jan-2019 1/8



| | | | Date | Order Date | Estimated | Actual | | |
|--------------------|-----------|------------|----------|-------------|--------------|--------------|----------|----------|
| | | Date Order | Payment | Placed With | Shipment | Shipment | | |
| Country | Status* | drafted | received | Suppliers | Arrival date | Arrival date | Quantity | Comments |
| Dominican Republic | Completed | | | | | 12/02/18 | 6 | |
| Dominican Republic | Completed | | | | | 18/01/19 | 12 | |
| Eswatini | Completed | | | | | 20/10/16 | 34 | |
| Eswatini | Completed | | | | | 08/10/17 | 17 | |
| Eswatini | Completed | | | | | 10/01/18 | 16 | |
| Ethiopia | Completed | | | | | 28/03/17 | 5 | |
| Ethiopia | Completed | | | | | 03/12/17 | 10 | |
| Ethiopia | Completed | | | | | 25/09/17 | 5 | |
| Ethiopia | Completed | | | | | 26/10/17 | 23 | |
| Ethiopia | Completed | | | | | 09/09/18 | 22 | |
| Ethiopia | Completed | | | | | 08/10/18 | 20 | |
| Ethiopia | Completed | | | | | 30/12/18 | 27 | |
| Georgia | Completed | | | | | 04/04/17 | 35 | |
| Georgia | Completed | | | | | 10/04/18 | 37 | |
| Georgia | Completed | | | | | 13/09/18 | 70 | |
| Guinea | Completed | | | | | 23/10/18 | 6 | |
| Haiti | Completed | | | | | 09/03/18 | 20 | |
| Haiti | Completed | | | | | 28/06/18 | 20 | |
| Indonesia | Completed | | | | | 15/10/17 | 194 | |
| Jordan | Completed | | | | | 14/11/16 | 2 | |
| Jordan | Completed | | | | | 16/09/18 | 1 | |
| Kazakhstan | Completed | | | | | 17/08/16 | 130 | |
| Kazakhstan | Completed | | | | | 25/12/17 | 31 | |
| Kazakhstan | Completed | | | | | 09/04/18 | 49 | |
| Kazakhstan | Completed | | | | | 24/11/17 | 100 | |
| Kazakhstan | Completed | | | | | 21/05/18 | 200 | |
| Kazakhstan | Completed | | | | | 11/09/18 | 50 | |
| Kazakhstan | Completed | | | | | 03/01/19 | 250 | |
| Kazakhstan | Completed | | | | | 07/08/18 | 250 | |

GDF_DLM_Rpt_31-Jan-2019 2/8



| | | | Date | Order Date | Estimated | Actual | | |
|----------------------------------|-----------|------------|----------|-------------|-----------|--------------|----------|----------|
| | | Date Order | Payment | Placed With | Shipment | Shipment | | |
| Country | Status* | drafted | received | Suppliers | - | Arrival date | Quantity | Comments |
| Kenya | Completed | | | | | 26/07/17 | 2 | |
| Kenya | Completed | | | | | 16/07/17 | 2 | |
| Kenya | Completed | | | | | 22/02/18 | 3 | |
| Kenya | Completed | | | | | 21/02/18 | 3 | |
| Kenya | Completed | | | | | 24/08/18 | 11 | |
| Kenya | Completed | | | | | 18/11/18 | 5 | |
| Kyrgyzstan | Completed | | | | | 04/08/17 | 8 | |
| Kyrgyzstan | Completed | | | | | 29/10/17 | 3 | |
| Kyrgyzstan | Completed | | | | | 21/12/17 | 3 | |
| Kyrgyzstan | Completed | | | | | 24/05/18 | 12 | |
| Kyrgyzstan | Completed | | | | | 06/12/18 | 24 | |
| Lao People's Democratic Republic | Completed | | | | | 17/01/19 | 3 | |
| Lesotho | Completed | | | | | 05/02/18 | 77 | |
| Lesotho | Completed | | | | | 12/08/18 | 18 | |
| Lesotho | Completed | | | | | 14/08/18 | 17 | |
| Lesotho | Completed | | | | | 29/10/18 | 30 | |
| Lesotho | Completed | | | | | 05/12/18 | 68 | |
| Liberia | Completed | | | | | 14/09/17 | 1 | |
| Liberia | Completed | | | | | 27/02/18 | 2 | |
| Liberia | Completed | | | | | 12/12/17 | 10 | |
| Malawi | Completed | | | | | 09/03/18 | 5 | |
| Malawi | Completed | | | | | 17/08/18 | 2 | |
| Malawi | Completed | | | | | 23/12/18 | 7 | |
| Malawi | Completed | | | | | 28/08/18 | 8 | |
| Mali | Completed | | | | | 22/03/17 | 7 | |
| Morocco | Completed | | | | | 28/01/17 | 51 | |
| Morocco | Completed | | | | | 07/08/17 | 72 | |
| Morocco | Completed | | | | | 29/04/18 | 8 | |
| Mozambique | Completed | | | | | 20/10/17 | 3 | |

GDF_DLM_Rpt_31-Jan-2019 3/8



| | | Date Order | Date | Order Date Placed With | Estimated Shipment | Actual Shipment | | |
|---------------------|-----------|------------|------------------|------------------------|--------------------|--------------------|----------|---------------------|
| Country | Status* | drafted | Payment received | Suppliers | Arrival date | - | Quantity | Comments |
| Mozambique | Completed | u.u.uu | 10001100 | Сарристо | | 11/10/17 | 2 | |
| Mozambique | Completed | | | | | 05/11/17 | 27 | |
| Mozambique | Completed | | | | | 05/08/18 | | |
| Mozambique | Completed | | | | | 27/10/18 | 54 | |
| Niger | Completed | | | | | 07/08/18 | 4 | |
| Niger | Completed | | | | | 16/01/19 | | |
| Nigeria | Completed | | | | | 28/04/17 | | |
| Nigeria | Completed | | | | | 14/07/17 | 5 | |
| Nigeria | Completed | | | | | 16/11/17 | 3 | |
| Nigeria | Completed | | | | | 22/04/18 | 38 | |
| Pakistan | Completed | | | | | 18/10/17 | 148 | |
| Pakistan | Completed | | | | | 27/02/18 | 147 | |
| Pakistan | Completed | | | | | 03/11/17 | 50 | |
| Pakistan | Completed | | | | | 18/10/18 | 121 | |
| Papua New Guinea | Completed | | | | | 30/05/18 | 3 | |
| Papua New Guinea | Completed | | | | | 06/10/17 | 15 | |
| Peru | Completed | | | | | 20/08/18 | 20 | |
| Philippines | Completed | | | | | 10/12/17 | 92 | |
| | | | | | | | | Democratic People's |
| Republic of Korea | Completed | | | | | 29/04/17 | 10 | Republic of Korea |
| | | | | | | | | Democratic People's |
| Republic of Korea | Completed | | | | | 21/04/17 | 2 | Republic of Korea |
| | | | | | | | | Democratic People's |
| Republic of Korea | Completed | | | | | 29/09/17 | | Republic of Korea |
| | | | | | | | | Democratic People's |
| Republic of Korea | Completed | | | | | 13/04/18 | 211 | Republic of Korea |
| | | | | | | | | Democratic People's |
| Republic of Korea | Completed | | | | | 14/09/18 | | Republic of Korea |
| Republic of Moldova | Completed | | | | | 02/10/17 | 25 | |

GDF_DLM_Rpt_31-Jan-2019 4/8



| | _ | | | | | | | |
|-----------------------------|-------------------------------|------------|----------|-------------|--------------|--------------|----------|----------|
| | | | Date | Order Date | Estimated | Actual | | |
| | | Date Order | Payment | Placed With | Shipment | Shipment | | |
| Country | Status* | drafted | received | Suppliers | Arrival date | Arrival date | Quantity | Comments |
| Rwanda | Completed | | | | | 17/03/18 | 4 | |
| Rwanda | Completed | | | | | 24/07/18 | 4 | |
| Sierra Leone | Completed | | | | | 01/10/17 | 2 | |
| Sierra Leone | Completed | | | | | 18/02/18 | 1 | |
| Sierra Leone | Completed | | | | | 04/09/18 | 1 | |
| Sri Lanka | Completed | | | | | 05/08/17 | 2 | |
| Tajikistan | Completed | | | | | 23/04/18 | 10 | |
| Tajikistan | Completed | | | | | 08/12/18 | 7 | |
| Tajikistan | Completed | | | | | 01/01/19 | 54 | |
| Thailand | Completed | | | | | 24/10/18 | 2 | |
| Turkmenistan | Completed | | | | | 18/02/18 | 27 | |
| Turkmenistan | Completed | | | | | 27/08/18 | 3 | |
| United Republic of Tanzania | Completed | | | | | 19/12/17 | 5 | |
| Uzbekistan | Completed | | | | | 16/10/17 | 11 | |
| Uzbekistan | Completed | | | | | 11/04/18 | 16 | |
| Zambia | Completed | | | | | 25/04/18 | 9 | |
| Zambia | Completed | | | | | 14/11/18 | 15 | |
| Zambia | Completed | | | | | 09/09/18 | 8 | |
| Zimbabwe | Completed | | | | | 23/11/17 | 2 | |
| Zimbabwe | Completed | | | | | 14/11/17 | 2 | |
| Zimbabwe | Completed | | | | | 10/07/18 | 3 | |
| Zimbabwe | Completed | | | | | 22/11/18 | 4 | |
| Subtotal | Completed | | | | | | 4,511 | |
| Armenia | Order placed with supplier(s) | 13/08/18 | 20/12/18 | 24/01/19 | 15/09/19 | | 19 | |
| Ethiopia | Order placed with supplier(s) | 26/11/18 | 16/01/19 | 22/01/19 | 16/03/19 | | 50 | |
| Ethiopia | Order placed with supplier(s) | 28/11/18 | 03/01/19 | 04/01/19 | 07/05/19 | | 32 | |
| Ethiopia | Order placed with supplier(s) | 28/11/18 | 21/12/18 | 27/12/18 | 27/04/19 | | 44 | |
| Ethiopia | Order placed with supplier(s) | 28/11/18 | 21/12/18 | 21/12/18 | 01/06/19 | | 71 | |
| Georgia | Order placed with supplier(s) | 12/11/18 | 21/12/18 | 23/01/19 | 25/03/19 | | 51 | |

GDF_DLM_Rpt_31-Jan-2019 5/8



| | | Date Order | Date Payment | Order Date Placed With | Estimated Shipment | Actual Shipment | | |
|--------------|-------------------------------|------------|-----------------|------------------------|-----------------------|--------------------|----------|----------|
| Country | Status* | drafted | received | Suppliers | Arrival date | | Quantity | Comments |
| Ghana | Order placed with supplier(s) | 23/06/18 | 26/12/18 | 03/01/19 | 25/04/19 | | 3 | |
| Guinea | Order placed with supplier(s) | 13/12/18 | 21/01/19 | 22/01/19 | 26/05/19 | | 8 | |
| India | Order placed with supplier(s) | 12/09/18 | | 02/01/19 | 13/02/19 | | 22 | |
| Kazakhstan | Order placed with supplier(s) | 25/07/18 | 20/11/18 | 03/12/18 | 15/04/19 | | 295 | |
| Kazakhstan | Order placed with supplier(s) | 08/11/18 | 28/12/18 | 09/01/19 | 04/04/19 | | 143 | |
| Kazakhstan | Order placed with supplier(s) | 14/11/18 | 18/12/18 | 20/12/18 | 02/01/19 | | 47 | |
| Kenya | Order placed with supplier(s) | 29/01/18 | 19/06/18 | 05/07/18 | 08/02/19 | | 10 | |
| Lesotho | Order placed with supplier(s) | 07/11/18 | 03/12/18 | 10/12/18 | 04/03/19 | | 122 | |
| Morocco | Order placed with supplier(s) | 13/11/18 | 17/01/19 | 25/01/19 | 29/03/19 | | 10 | |
| Mozambique | Order placed with supplier(s) | 04/07/18 | 21/12/18 | 07/01/19 | 12/03/19 | | 15 | |
| Pakistan | Order placed with supplier(s) | 22/03/18 | 28/05/18 | 11/06/18 | 01/03/19 | | 99 | |
| Pakistan | Order placed with supplier(s) | 27/11/18 | 28/12/18 | 09/01/19 | 08/07/19 | | 133 | |
| Philippines | Order placed with supplier(s) | 09/11/18 | 27/12/18 | 16/01/19 | 04/04/19 | | 134 | |
| Philippines | Order placed with supplier(s) | 09/11/18 | 27/12/18 | 16/01/19 | 05/05/19 | | 343 | |
| Sierra Leone | Order placed with supplier(s) | 16/08/18 | 07/11/18 | 22/11/18 | 17/04/19 | | 5 | |
| South Sudan | Order placed with supplier(s) | 05/11/18 | 17/12/18 | 21/01/19 | 08/06/19 | | 6 | |
| Thailand | Order placed with supplier(s) | 11/05/18 | 22/11/18 | 29/11/18 | 12/02/19 | | 2 | |
| Thailand | Order placed with supplier(s) | 11/05/18 | 19/11/18 | 10/12/18 | 10/03/19 | | 3 | |
| Turkmenistan | Order placed with supplier(s) | 15/08/18 | 06/11/18 | 26/11/18 | 16/02/19 | | 28 | |
| Ukraine | Order placed with supplier(s) | 13/04/18 | 16/07/18 | 03/08/18 | 20/02/19 | | 250 | |
| Uzbekistan | Order placed with supplier(s) | 16/11/18 | 24/12/18 | 03/01/19 | 15/06/19 | | 14 | |
| Viet Nam | Order placed with supplier(s) | 12/02/18 | 07/03/18 | 12/03/18 | 06/02/19 | | 50 | |
| Subtotal | Order placed with supplier(s) | | | | | | 2,009 | |
| Armenia | Final confirmed order | 13/08/18 | 20/12/18 | | | | 50 | |
| Georgia | Final confirmed order | 12/12/18 | 31/12/18 | | | | 80 | |
| Zimbabwe | Final confirmed order | 13/11/18 | 28/01/19 | | | | 21 | |
| Subtotal | Final confirmed order | | | | | | 151 | |
| Azerbaijan | Pending advance payment | 18/12/18 | | | | | 19 | |
| Ghana | Pending advance payment | 23/06/18 | | | | | 3 | |

GDF_DLM_Rpt_31-Jan-2019 6/8



| | | | Date | Order Date | Estimated | Actual | | |
|-----------------------------|---------------------------------|----------------|----------|-------------|--------------|--------------|----------|----------|
| | | Date Order | Payment | Placed With | Shipment | Shipment | | |
| Country | Status* | drafted | received | Suppliers | Arrival date | Arrival date | Quantity | Comments |
| United Republic of Tanzania | Pending advance payment | 08/11/18 | | | | | 15 | |
| United Republic of Tanzania | Pending advance payment | 15/11/18 | | | | | 10 | |
| Malawi | Pending client approval | 24/01/19 | | | | | 59 | |
| Mozambique | Pending client approval | 04/12/18 | | | | | 120 | |
| Myanmar | Pending client approval | 17/12/18 | | | | | 23 | |
| Myanmar | Pending client approval | 18/12/18 | | | | | 23 | |
| Myanmar | Pending client approval | 18/12/18 | | | | | 23 | |
| Nepal | Pending client approval | 15/01/19 | | | | | 16 | |
| Nepal | Pending client approval | 15/01/19 | | | | | 8 | |
| Subtotal | Pending client approval/Pending | g advance paym | nent | | | | 319 | |
| Angola | Pending quote | 28/01/19 | | | | | 39 | |
| Cote d'Ivoire | Pending quote | 30/01/19 | | | | | 6 | |
| Cote d'Ivoire | Pending quote | 30/01/19 | | | | | 6 | |
| Haiti | Pending quote | 02/10/18 | | | | | 101 | |
| Haiti | Pending quote | 02/10/18 | | | | | 101 | |
| Kazakhstan | Pending quote | 19/09/18 | | | | | 561 | |
| Kazakhstan | Pending quote | 28/09/18 | | | | | 296 | |
| Kenya | Pending quote | 16/01/19 | | | | | 132 | |
| Kenya | Pending quote | 16/01/19 | | | | | 53 | |
| Kenya | Pending quote | 16/01/19 | | | | | 102 | |
| Kyrgyzstan | Pending quote | 07/09/18 | 17/10/18 | 05/11/18 | 27/01/19 | | 67 | |
| Mongolia | Pending quote | 08/01/19 | | | | | 40 | |
| Mozambique | Pending quote | 04/12/18 | | | | | 68 | |
| Uganda | Pending quote | 30/11/18 | | | | | 22 | |
| Zambia | Pending quote | 28/01/19 | | | | | 23 | |
| Subtotal | Pending quote | | | | | | 1,617 | |
| Bangladesh | Draft | 29/01/19 | | | | | 87 | |
| Bangladesh | Draft | 29/01/19 | | | | | 87 | |
| Bangladesh | Draft | 29/01/19 | | | | | 113 | |

GDF_DLM_Rpt_31-Jan-2019 7/8



| Country | Status* | Date Order drafted | Date Payment received | Order Date Placed With Suppliers | | Quantity | Comments |
|-----------------------|---------------|--------------------|-----------------------------|----------------------------------|--|----------|----------|
| Gabon | Draft | 30/01/19 | | | | 8 | |
| Subtotal | Pending quote | | | | | 295 | |
| Subtotal MSF Orders** | | | | | | 2,820 | |
| Total | | | | | | 11,722 | |

^{*}Status Definitions:

Pending quote: The order is submitted for procurement agent (PA) to issue a quote. Then, the quote is sent to the client for approval.

Pending client approval/pending advance payment: The order is pending for payment by client to PA.

Final confirmed order: PA is placing Purchase orders for BDQ and/or companion medicines with supplier(s).

Order placed with supplier: The order is placed with suppliers by PA.

Completed: All shipments for the order have been delivered.

GDF_DLM_Rpt_31-Jan-2019 8/8