

GDF Delamanid Order Status Report  
30-Jun-2018

Country	Status*	Date Order drafted	Date Payment received	Order Date Placed With Suppliers	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Afghanistan	Completed					14.03.2017	10	
Afghanistan	Completed					01.01.2018	30	
Armenia	Completed					11.03.2018	30	
Azerbaijan	Completed					11.11.2017	23	
Azerbaijan	Completed					18.01.2018	23	
Bangladesh	Completed					15.07.2017	50	
Bangladesh	Completed					31.12.2017	53	
Belarus	Completed					09.11.2016	100	
Belarus	Completed					07.12.2016	44	
Belarus	Completed					31.07.2017	193	
Cameroon	Completed					18.09.2016	2	
Cameroon	Completed					09.04.2017	2	
Cote d'Ivoire	Completed					23.12.2016	3	
Democratic Republic of the Congo	Completed					10.11.2017	4	
Democratic Republic of the Congo	Completed					30.01.2018	14	
Dominican Republic	Completed					09.07.2016	4	
Dominican Republic	Completed					12.02.2018	6	
Ethiopia	Completed					28.03.2017	5	
Ethiopia	Completed					03.12.2017	10	
Ethiopia	Completed					25.09.2017	5	
Ethiopia	Completed					26.10.2017	23	
Georgia	Completed					04.04.2017	35	
Georgia	Completed					10.04.2018	37	
Haiti	Completed					09.03.2018	20	
Haiti	Completed					28.06.2018	20	
Indonesia	Completed					15.10.2017	194	
Jordan	Completed					14.11.2016	2	DLM for Refugees in a camp under Global Fund Grant
Kazakhstan	Completed					17.08.2016	130	
Kazakhstan	Completed					25.12.2017	31	
Kazakhstan	Completed					09.04.2018	49	

GDF Delamanid Order Status Report  
30-Jun-2018

Country	Status*	Date Order drafted	Date Payment received	Order Date Placed With Suppliers	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Kazakhstan	Completed					24.11.2017	100	
Kazakhstan	Completed					21.05.2018	200	
Kenya	Completed					26.07.2017	2	
Kenya	Completed					16.07.2017	2	
Kenya	Completed					22.02.2018	3	
Kenya	Completed					21.02.2018	3	
Kyrgyzstan	Completed					04.08.2017	8	
Kyrgyzstan	Completed					29.10.2017	3	
Kyrgyzstan	Completed					21.12.2017	3	
Kyrgyzstan	Completed					24.05.2018	12	
Lesotho	Completed					05.02.2018	77	
Liberia	Completed					14.09.2017	1	
Liberia	Completed					27.02.2018	2	
Liberia	Completed					12.12.2017	10	
Malawi	Completed					09.03.2018	5	
Mali	Completed					22.03.2017	7	
Morocco	Completed					28.01.2017	51	
Morocco	Completed					07.08.2017	72	
Morocco	Completed					29.04.2018	8	
Mozambique	Completed					20.10.2017	3	
Mozambique	Completed					11.10.2017	2	
Mozambique	Completed					05.11.2017	27	
Nigeria	Completed					28.04.2017	5	
Nigeria	Completed					14.07.2017	5	
Nigeria	Completed					16.11.2017	3	
Nigeria	Completed					22.04.2018	38	
Pakistan	Completed					18.10.2017	148	
Pakistan	Completed					27.02.2018	147	
Pakistan	Completed					03.11.2017	50	
Papua New Guinea	Completed					30.05.2018	3	

GDF Delamanid Order Status Report  
30-Jun-2018

Country	Status*	Date Order drafted	Date Payment received	Order Date Placed With Suppliers	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Papua New Guinea	Completed					06.10.2017	15	
Philippines	Completed					10.12.2017	92	
Republic of Korea	Completed					29.04.2017	10	Democratic People's Republic of Korea
Republic of Korea	Completed					21.04.2017	2	Democratic People's Republic of Korea
Republic of Korea	Completed					29.09.2017	34	Democratic People's Republic of Korea
Republic of Korea	Completed					13.04.2018	211	Democratic People's Republic of Korea
Republic of Moldova	Completed					02.10.2017	25	
Rwanda	Completed					17.03.2018	4	
Sierra Leone	Completed					01.10.2017	2	
Sierra Leone	Completed					18.02.2018	1	
Sri Lanka	Completed					05.08.2017	2	
Swaziland	Completed					20.10.2016	34	
Swaziland	Completed					08.10.2017	17	
Swaziland	Completed					10.01.2018	16	
Tajikistan	Completed					23.04.2018	10	
Turkmenistan	Completed					18.02.2018	27	
United Republic of Tanzania	Completed					19.12.2017	5	
Uzbekistan	Completed					16.10.2017	11	
Uzbekistan	Completed					11.04.2018	16	
Zambia	Completed					25.04.2018	9	
Zimbabwe	Completed					23.11.2017	2	
Zimbabwe	Completed					14.11.2017	2	
<b>Subtotal</b>	<b>Completed</b>						<b>2699</b>	
Afghanistan	Order placed with supplier(s)	12.06.2017	30.10.2017	13.12.2017	07.07.2018		42	
Afghanistan	Order placed with supplier(s)	11.04.2018	14.06.2018	29.06.2018	27.10.2018		75	
Azerbaijan	Order placed with supplier(s)	19.02.2018	24.05.2018	31.05.2018	10.08.2018		28	
Bangladesh	Order placed with supplier(s)	22.03.2018	08.05.2018	09.05.2018	01.07.2018		45	

GDF Delamanid Order Status Report  
30-Jun-2018

Country	Status*	Date Order drafted	Date Payment received	Order Date Placed With Suppliers	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Bangladesh	Order placed with supplier(s)	22.03.2018	08.05.2018	09.05.2018	01.12.2018		30	
Belarus	Order placed with supplier(s)	08.12.2017	01.03.2018	12.03.2018	28.08.2018		148	
Cameroon	Order placed with supplier(s)	07.03.2018	29.03.2018	23.04.2018	08.07.2018		4	
Jordan	Order placed with supplier(s)	01.05.2018	12.06.2018	22.06.2018	28.07.2018		1	
Kazakhstan	Order placed with supplier(s)	31.01.2018	12.02.2018	19.02.2018	15.07.2018		50	
Kazakhstan	Order placed with supplier(s)	20.03.2018	11.05.2018	05.06.2018	15.11.2018		250	
Kazakhstan	Order placed with supplier(s)	27.03.2018	03.05.2018	16.05.2018	21.07.2018		250	
Kyrgyzstan	Order placed with supplier(s)	23.03.2018	22.05.2018	11.06.2018	15.09.2018		24	
Lao People's Democratic Republic	Order placed with supplier(s)	13.04.2018	04.06.2018	15.06.2018	19.08.2018		3	
Lesotho	Order placed with supplier(s)	19.03.2018	11.04.2018	01.05.2018	22.07.2018		18	
Lesotho	Order placed with supplier(s)	21.03.2018	11.04.2018	01.05.2018	25.09.2018		17	
Malawi	Order placed with supplier(s)	09.11.2017	31.12.2017	06.02.2018	24.07.2018		2	
Mozambique	Order placed with supplier(s)	21.03.2017	08.06.2017	08.08.2017	01.05.2018		64	
Mozambique	Order placed with supplier(s)	15.03.2018	08.05.2018	25.05.2018	17.06.2018		54	
Niger	Order placed with supplier(s)	25.04.2018	08.05.2018	09.05.2018	11.06.2018		4	
Pakistan	Order placed with supplier(s)	22.03.2018	28.05.2018	11.06.2018	01.11.2018		121	
Pakistan	Order placed with supplier(s)	22.03.2018	28.05.2018	11.06.2018	01.03.2019		99	
Peru	Order placed with supplier(s)	01.06.2018	26.06.2018	28.06.2018	08.08.2018		20	
Rwanda	Order placed with supplier(s)	12.09.2017	26.01.2018	01.02.2018	06.06.2018		4	
Sierra Leone	Order placed with supplier(s)	22.01.2018	06.03.2018	12.03.2018	13.08.2018		1	
Swaziland	Order placed with supplier(s)	23.06.2016	12.07.2016	31.08.2016			33	
Turkmenistan	Order placed with supplier(s)	18.08.2017	11.09.2017	04.10.2017	15.06.2018		3	
Viet Nam	Order placed with supplier(s)	12.02.2018	07.03.2018	12.03.2018	07.05.2018		50	
Zimbabwe	Order placed with supplier(s)	13.12.2017	19.03.2018	10.04.2018	29.06.2018		3	
Subtotal	Order placed with supplier(s)						1443	
Ethiopia	Final confirmed order	14.05.2018	08.06.2018				69	
Ethiopia	Final confirmed order	29.05.2018	21.06.2018				20	
Kenya	Final confirmed order	29.01.2018	19.06.2018				11	
Kenya	Final confirmed order	29.01.2018	19.06.2018				5	
Kenya	Final confirmed order	29.01.2018	19.06.2018				10	

Country	Status*	Date Order drafted	Date Payment received	Order Date Placed With Suppliers	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Subtotal	Final confirmed order						115	
Guinea	Pending advance payment	08.01.2018					6	
Subtotal	Pending client approval/Pending advance payment						6	
Armenia	Pending quote	23.08.2017	12.10.2017	02.11.2017	15.08.2018		37	
Djibouti	Pending quote	26.06.2018					1	
Dominican Republic	Pending quote	14.06.2018					12	
Georgia	Pending quote	26.03.2018					70	
Republic of Korea	Pending quote	26.06.2018					9	Democratic People's Republic of Korea
Ukraine	Pending quote	13.04.2018					250	
Zambia	Pending quote	15.05.2018					8	
Zambia	Pending quote	15.05.2018					15	
Subtotal	Pending quote						402	
Malawi	Draft	29.06.2018					14	
Malawi	Draft	29.06.2018					12	
Subtotal	Pending quote						26	
Subtotal MSF Orders**							2370	
<b>Total</b>							<b>7061</b>	

**\*Status Definitions:**

**Pending quote:** The order is submitted for procurement agent (PA) to issue a quote. Then, the quote is sent to the client for approval.

**Pending client approval/pending advance payment:** The order is pending for payment by client to PA.

**Final confirmed order:** PA is placing Purchase orders for BDQ and/or companion medicines with supplier(s).

**Order placed with supplier:** The order is placed with suppliers by PA.

**Completed:** All shipments for the order have been delivered.

\*\* Please refer to MSF Monthly report for further information