

GDF Delamanid Order Status Report
31-March-2018

Country	Status*	Date Order drafted	Date Payment received	Order Date Placed With Suppliers	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Afghanistan	Completed					14.03.2017	10	
Afghanistan	Completed					01.01.2018	30	
Armenia	Completed					11.03.2018	30	
Azerbaijan	Completed					18.01.2018	23	
Azerbaijan	Completed					11.11.2017	23	
Bangladesh	Completed					15.07.2017	50	
Bangladesh	Completed					31.12.2017	53	
Belarus	Completed					09.11.2016	100	
Belarus	Completed					07.12.2016	44	
Belarus	Completed					31.07.2017	193	
Cameroon	Completed					18.09.2016	2	
Cameroon	Completed					09.04.2017	2	
Cote d'Ivoire	Completed					23.12.2016	3	
Democratic Republic of the Congo	Completed					19.01.2018	14	
Democratic Republic of the Congo	Completed					10.11.2017	4	
Dominican Republic	Completed					12.02.2018	6	
Dominican Republic	Completed					09.07.2016	4	
Ethiopia	Completed					26.10.2017	23	
Ethiopia	Completed					28.03.2017	5	
Ethiopia	Completed					03.12.2017	10	
Ethiopia	Completed					25.09.2017	5	
Georgia	Completed					04.04.2017	35	
Haiti	Completed					09.03.2018	20	
Indonesia	Completed					15.10.2017	194	
Jordan	Completed					14.11.2016	2	BDQ for Refugees in a camp under Global Fund Grant
Kazakhstan	Completed					17.08.2016	130	
Kazakhstan	Completed					25.12.2017	31	
Kazakhstan	Completed					24.11.2017	100	
Kenya	Completed					26.07.2017	2	
Kenya	Completed					16.07.2017	2	

GDF Delamanid Order Status Report
31-March-2018

Country	Status*	Date Order drafted	Date Payment received	Order Date Placed With Suppliers	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Kenya	Completed					22.02.2018	3	
Kenya	Completed					21.02.2018	3	
Kyrgyzstan	Completed					21.12.2017	3	
Kyrgyzstan	Completed					04.08.2017	8	
Kyrgyzstan	Completed					29.10.2017	3	
Lesotho	Completed					05.02.2018	77	
Liberia	Completed					14.09.2017	1	
Liberia	Completed					27.02.2018	2	
Liberia	Completed					12.12.2017	10	
Malawi	Completed					09.03.2018	5	
Mali	Completed					22.03.2017	7	
Morocco	Completed					28.01.2017	51	
Morocco	Completed					07.08.2017	72	
Mozambique	Completed					20.10.2017	3	
Mozambique	Completed					11.10.2017	2	
Mozambique	Completed					05.11.2017	27	
Nigeria	Completed					16.11.2017	3	
Nigeria	Completed					28.04.2017	5	
Nigeria	Completed					14.07.2017	5	
Pakistan	Completed					18.10.2017	148	
Pakistan	Completed					27.02.2018	147	
Pakistan	Completed					03.11.2017	50	
Papua New Guinea	Completed					06.10.2017	15	
Philippines	Completed					10.12.2017	92	
Republic of Korea	Completed					29.04.2017	10	Democratic People's Republic of Korea
Republic of Korea	Completed					21.04.2017	2	Democratic People's Republic of Korea
Republic of Korea	Completed					29.09.2017	34	Democratic People's Republic of Korea
Republic of Moldova	Completed					02.10.2017	25	

GDF Delamanid Order Status Report
31-March-2018

Country	Status*	Date Order drafted	Date Payment received	Order Date Placed With Suppliers	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Rwanda	Completed					17.03.2018	4	
Sierra Leone	Completed					01.10.2017	2	
Sierra Leone	Completed					18.02.2018	1	
Sri Lanka	Completed					05.08.2017	2	
Swaziland	Completed					20.10.2016	34	
Swaziland	Completed					08.10.2017	17	
Swaziland	Completed					10.01.2018	16	
Turkmenistan	Completed					18.02.2018	27	
United Republic of Tanzania	Completed					19.12.2017	5	
Uzbekistan	Completed					16.10.2017	11	
Zimbabwe	Completed					23.11.2017	2	
Zimbabwe	Completed					14.11.2017	2	
Subtotal	Completed						2086	
Afghanistan	Order placed with supplier(s)	12.06.2017	30.10.2017	13.12.2017	07.07.2018		42	
Armenia	Order placed with supplier(s)	23.08.2017	12.10.2017	02.11.2017	15.08.2018		37	
Belarus	Order placed with supplier(s)	08.12.2017	01.03.2018	12.03.2018	20.08.2018		148	
Georgia	Order placed with supplier(s)	07.11.2017	04.12.2017	21.12.2017			37	
Haiti	Order placed with supplier(s)	13.03.2018	04.04.2018	05.04.2018	16.09.2018		20	
Kazakhstan	Order placed with supplier(s)	12.04.2017	20.07.2017	04.08.2017	09.04.2018		49	
Kazakhstan	Order placed with supplier(s)	19.09.2017	18.10.2017	25.10.2017			200	
Kyrgyzstan	Order placed with supplier(s)	08.01.2018	02.02.2018	05.02.2018	30.04.2018		12	
Malawi	Order placed with supplier(s)	09.11.2017	31.12.2017	06.02.2018	05.06.2018		2	
Morocco	Order placed with supplier(s)	24.10.2017	01.12.2017	14.12.2017			8	
Mozambique	Order placed with supplier(s)	21.03.2017	08.06.2017	08.08.2017			64	
Nigeria	Order placed with supplier(s)	08.11.2017	18.12.2017	21.12.2017			38	
Papua New Guinea	Order placed with supplier(s)	09.05.2017	20.11.2017	29.11.2017	30.04.2018		3	
Republic of Korea	Order placed with supplier(s)	18.12.2017	02.02.2018	22.02.2018			211	Democratic People's Republic of Korea
Rwanda	Order placed with supplier(s)	12.09.2017	26.01.2018	01.02.2018	06.06.2018		4	
Sierra Leone	Order placed with supplier(s)	22.01.2018	06.03.2018	12.03.2018	13.08.2018		1	
Swaziland	Order placed with supplier(s)	23.06.2016	12.07.2016	31.08.2016			33	

GDF Delamanid Order Status Report
31-March-2018

Country	Status*	Date Order drafted	Date Payment received	Order Date Placed With Suppliers	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
Tajikistan	Order placed with supplier(s)	14.06.2017	29.06.2017	17.07.2017			10	
Turkmenistan	Order placed with supplier(s)	18.08.2017	11.09.2017	04.10.2017	15.06.2018		3	
Viet Nam	Order placed with supplier(s)	12.02.2018	07.03.2018	12.03.2018	07.05.2018		50	
Zambia	Order placed with supplier(s)	23.10.2017	27.03.2018	04.04.2018	16.06.2018		9	
Subtotal	Order placed with supplier(s)						981	
Cameroon	Final confirmed order	07.03.2018	29.03.2018				4	
Kazakhstan	Final confirmed order	31.01.2018	12.02.2018	19.02.2018	15.07.2018		50	
Subtotal	Final confirmed order						54	
Lesotho	Pending client approval	21.03.2018					17	
Zimbabwe	Pending client approval	13.12.2017					3	
Subtotal	Pending client approval						20	
United Republic of Tanzania	Pending quote	30.01.2018					1	
Lesotho	Pending quote	19.03.2018					18	
Dominican Republic	Pending quote	15.12.2017					12	
Kazakhstan	Pending quote	27.03.2018					250	
Mozambique	Pending quote	15.03.2018					54	
Guinea	Pending quote	08.01.2018					6	
Kazakhstan	Pending quote	20.03.2018					250	
Kyrgyzstan	Pending quote	23.03.2018					24	
Uzbekistan	Pending quote	07.07.2017	07.08.2017	13.10.2017			16	
Subtotal	Pending quote						40	
Azerbaijan	Draft	19.02.2018					28	
Bangladesh	Draft	22.03.2018					45	
Bangladesh	Draft	22.03.2018					30	
Georgia	Draft	26.03.2018					70	
Pakistan	Draft	22.03.2018					121	
Pakistan	Draft	22.03.2018					99	
Subtotal	Draft						220	
Subtotal MSF Orders**							2070	
Total							5251	

GDF Delamanid Order Status Report
31-March-2018

Country	Status*	Date Order drafted	Date Payment received	Order Date Placed With Suppliers	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
<p>*Status Definitions: Pending quote: The order is submitted for procurement agent (PA) to issue a quote. Then, the quote is sent to the client for approval. Pending client approval/pending advance payment: The order is pending for payment by client to PA. Final confirmed order: PA is placing Purchase orders for BDQ and/or companion medicines with supplier(s). Order placed with supplier: The order is placed with suppliers by PA. Completed: All shipments for the order have been delivered.</p>								
<p>** Please refer to MSF Monthly report for further information</p>								