

Country	Status*	Date Order drafted	Date Payment received	Order Date Placed With Suppliers	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comments
France	Completed					12/05/16	120	
France	Completed					02/06/16	150	
France	Completed					22/12/16	100	
France	Completed					30/09/16	100	
France	Completed					05/08/16	100	
France	Completed					25/01/17	100	
France	Completed					25/01/17	100	
France	Completed					26/04/17	100	
France	Completed					18/05/17	100	
France	Completed					18/05/17	100	
France	Completed					18/07/17	6	
France	Completed					18/07/17	94	
France	Completed					28/08/17	150	
France	Completed					03/10/17	150	
France	Completed					20/02/18	300	
France	Completed					12/06/18	300	
France	Completed					10/08/18	300	
France	Completed					20/02/19	100	
Subtotal	Completed						2,470	
France	Order placed with supplier(s)	30/11/18	21/12/18	18/01/19			125	
France	Order placed with supplier(s)	30/11/18	21/12/18	18/01/19			225	
Subtotal	Order placed with supplier(s)						350	
<b>Total</b>							<b>2,820</b>	

**\*Status Definitions:**

**Pending quote:** The order is submitted for procurement agent (PA) to issue a quote. Then, the quote is sent to the client for approval.

**Pending client approval/pending advance payment:** The order is pending for payment by client to PA.

**Final confirmed order:** PA is placing Purchase orders for BDQ and/or companion medicines with supplier(s).

**Order placed with supplier:** The order is placed with suppliers by PA.

**Completed:** All shipments for the order have been delivered.

\*\* All the information in this report reflects Orders up to MSF Logistic Centre in Mérignac. Final quantities and destinations will be updated and shared monthly after MSF confirmation.