

GDF Delamanid MSF** Order Status Report
30-June-2018

| Country | Status* | Date Order drafted | Date Payment received | Order Date Placed With Suppliers | Estimated Shipment Arrival date | Actual Shipment Arrival date | Quantity | Comments |
|--------------|-------------------------------|--------------------|-----------------------|----------------------------------|---------------------------------|------------------------------|-------------|----------|
| France | Completed | | | | | 12.05.16 | 120 | |
| France | Completed | | | | | 02.06.16 | 150 | |
| France | Completed | | | | | 22.12.16 | 100 | |
| France | Completed | | | | | 30.09.16 | 100 | |
| France | Completed | | | | | 05.08.16 | 100 | |
| France | Completed | | | | | 25.01.17 | 100 | |
| France | Completed | | | | | 25.01.17 | 100 | |
| France | Completed | | | | | 26.04.17 | 100 | |
| France | Completed | | | | | 18.05.17 | 100 | |
| France | Completed | | | | | 18.05.17 | 100 | |
| France | Completed | | | | | 18.07.17 | 6 | |
| France | Completed | | | | | 18.07.17 | 94 | |
| France | Completed | | | | | 28.08.17 | 150 | |
| France | Completed | | | | | 03.10.17 | 150 | |
| France | Completed | | | | | 20.02.18 | 300 | |
| France | Completed | | | | | 12.06.18 | 300 | |
| Subtotal | Completed | | | | | | 2070 | |
| France | Order placed with supplier(s) | 04.06.18 | 29.06.18 | 29.06.18 | 29.07.18 | | 300 | |
| Subtotal | Order placed with supplier(s) | | | | | | 300 | |
| Total | | | | | | | 2370 | |

***Status Definitions:**

Pending quote: The order is submitted for procurement agent (PA) to issue a quote. Then, the quote is sent to the client for approval.

Pending client approval/pending advance payment: The order is pending for payment by client to PA.

Final confirmed order: PA is placing Purchase orders for BDQ and/or companion medicines with supplier(s).

Order placed with supplier: The order is placed with suppliers by PA.

Completed: All shipments for the order have been delivered.

** All the information in this report reflects Orders up to MSF Logistic Centre in Mérignac. Final quantities and destinations will be updated and shared monthly after MSF confirmation.