Mozambique Draft 3Is workplan

Background

- Mozambique is ranking the 16th among the 22 high TB burden countries.
- Estimated TB incidence of all forms 409 per 100 000 population/yr (OMS)
- Absolute notifications of all forms of TB continued to increase on average 7% every year since 2005, from 33718 in 2005 to 46141 in 2010 (NTP Report)
- The prevalence of HIV among adult population is 11.5% (Insida 2009).
- More than 60% of patients are co-infected with HIV. (NTP)
- TB screening among PLWHA: from 3% in 2008 to 63% in 2010 (NTP)
- IPT among HIV patients: from 724 in 2008 to 13164 in 2010 (NTP)
- HIV C&T among notified TB patients: from 68% in 2007 to 88% in 2010 (NTP)
- TB/HIV patients receiving Cotrimoxazol Prophylaxis: from 93% in 2007 to 97% in 2010 (NTP)
- The second Drug Resistance Survey (DRS) conducted in 2007/2008 found that 3.5% of new cases and 11.2% of re-treatment cases had MDR-TB (NTP)

MOZ Draft Action Plan to scale up the 3Is and ART earlier initiation									
Programme Components	Measurable Objectives	Activities	Indicators for the follow-up (including data collection tools/source of information and reporting system)	Timeline	Responsible Unit&Available resources/support (including civil society)	Budget	Need for further technical assistance	Comments	
		Update the ART guidelines on un universal access to ART Strengtnening linkages betwwen TB and HIV Programs and the Central Medical Store (CMAM) to Quantify & Forecasting & Procurement & Distribution drugs			HIV Program, TB Program, PMTCT Program and stakeholders (TB/HIV WG) CMAM in collaboration with TB and HIV Programs	printing addenda	TA already available		
		Training HCW on revised ART guidelines National level (training of trainers)	Number of trainers trained	July- August 2011	HIV and TB Programs	TBD	TA already available		
Universal access to ART for TB/HIV patients	Increase ART coverage of TB/HIV patients notified from 25% to 50% by the first yr and then 80% by the third yr.		Number of HCW trained	Sept- Dec 2011		TBD	TA already available	New WHO guidelines recommendation on universal access to ART have been approved	
		Disseminate the new ART guidelines	revised guidelines are in place at Provincial and District level	July- August 2011	HIV Program, TB Program, PMTCT Program and stakeholders (TB/HIV WG)	TBD	TA already available	but not yet implemented	

						1		
		for children Update and harmonize	ICF/IPT and flowcharts revised and updated TB and HIV M&E tools updated	h 44	HIV Program, TB Program, PMTCT and Pedoiatric Programs and stakeholders (TB/HIV WG)		TA already TA already	So far only data on TB screening among newly enrolled HIV pts.are collected. New HIV M&E tools will collect hotors on TB screening among all HIV patients in care
		· ·	and harmonized Number of INH stock outs in the reporting period ?		TB Program and HIV Program	TBD TBD	available TA already available	(last visit)
	proportion HIV enrolled patients screened for TB 2.Increase the	Training HCW on revised ICF/IPT guidelines and TB/HIV M&E tools at National level (training of trainers)		July- August 2011	HIV Program, TB Program, PMTCT Program and stakeholders (TB/HIV WG)	TBD	TA already available	Currently TB screening reported only for newly enrolled HIV pts. However new M&E tools will be able to gather data on TB screening also among the total numebr of HIV pts. Therefore there is no baseline for TB screening at last visit and the target will be decided in country. IPT currently reported in the total number of HIV patients in care. However, WHO indicators considers IPT only among newly enrolled HIV pts.
Intensive TB Case tre Finding & IPT 3.lı	eatment from 8% to 12% Increase the number f PLWHA initiated on IPT	Disseminate the new ICF/IPT	number of HCW trained	Sept- Dec 2011 July- August 2011	HIV Program, TB Program, PMTCT Program and stakeholders (TB/HIV WG)	TBD TBD	TA already available TA already available	joint training on revised ART guidelines and ICF/IPT guidelines
		• .	number of supervision visits done	July-Dec 2011		TBD	TA already available	

					Provincial Infection			
		adapt the national IC	number of Provinces who		Control Program with		TA already	
		plan to provincial level	developed their IC plan	Jun-11	TB and HIV Programs	TBD	available	
					Infection Control			IC indicators have
		implement TB IC	4 new IC indicators collceted		Program with TB and		TA already	been included in the new HIV
		indicators	and reported		HIV Programs	TBD	available	Program M&E plan
		Mobilize funds to						
		expand GeneXpert in						
		the country in order to						
TB Infection	reduce the risk of TB	speed up TB diagnosis				TBD		
Control	transmission in the HC	Provide N95						
	settings	respirators and surgical						
		masks						
		Engage civil society in						
		infection control						
		Intensify IC, ICF and						
		dHIV C&T in prisons						
		and congregate						
		settings						







Obrigado!



