## ZIMBABWE ACTION PLAN ON THE IMPLEMENTATION OF TB INTENSIFIED CASE FINDING, ISONIAZID PREVENTIVE THERAPY AND INFECTION CONTROL

Main activities (objectives/	Detailed activities	Input/Unit cost description	Coverage	Coverage	Baseline			Year 1 2011			Year 2			nit cost	Year 3 Bu	udget by Quarter (USD)		Responsible		Follow up	
outputs)			Indicator / Progress			Q 1	a	2 (	23	Q 4	Q3	Q 4	l	1	(USD)	Quarter 3 July-Sept		er 4 Oct- Dec 2010	Unit	TA requirements	mechanism
						JF N	ИΑ	NJ J	ASC	N C	J A	SON	D			Amount	Target	Amount			
OUTCOME AREA 1: STRENGTHEN THE IMPLEMENTATION OF THE 3 Is																					
Enhance coordination and planning of the implementation of the 3 ls	Update and align the TB screeing tool with the 2010 WHO guidelines (change first symptom from chronic cough to current cough				2000 copies of the screening tool distributed in 2010	x															
	Print and distribute the revised TB screening tool to all health facilities providing HIV care and treatment services				-		х	(													
	Develop implementation plan for ICF, IPT and IC				Activities are included in the HIV and TB strategic plans			x													
	Finalize, print and distribute 5000 copies of the national infection contorl guidelines				Near final draft of the IC guidelines available		х														
	Ensure that all facilities have a focal person for infection control and workplace programme						хх	<b>x</b> x	x x x	x x											
	Support health facilities to develop infection control plans (127 in year 1, 200 in year 2)							X X	x x x	x x											
STRENGTHEN HUMAN RESOURCES CAPACITY TO IMPLEMENT THE THREE IS	Integrate a module on TB intesified case finding, isoniazid preventive therapy and infection control into the national HIV and TB training curricula				HIV and TB training materials currently available and undergoing revision		х														
	Train 1200 health workers in the revised 2010 guidelines including the 3 ls using integrated training curricula				Activities already planned for and supported for 2011		хх	x x	x x x	xx											
	Development of clinical algorithms on ICF and IPT				Not available at the moment			х													
	Print and disseminate the clinical algorithms for use by health workers				Not available at the moment			x													
	Develop training materials for infection control (hire consultant, stakeholders meeting, pilot training)									x										Yes	
	Print and distribute infection control training materials including TB IC												x	ı							
	Train health workers on general infection control including TB IC								х	x			x	1							
	Continue the ongoing health facility assessments and include include infection control component				35 assessed in 2010		хх	xx	x x x	x			x	1							
				L	1	Ħ	Ħ		Ħ	Ħ											

2011-03-22

Main activities (objectives/ outputs)	Detailed activities	Input/Unit cost description	Coverage Indicator / Progress	Coverage	Baseline	Year 1 2011							Year 2	Unit cos	st Year 3 Budget by Quarter (USD)			Responsible		Follow up
							Q2	2 (	23	Q 4	Q3	Q 4		(USD)	Quarter 3			Unit	TA requirements	mechanism
						1-1			.10.0	Last a					July-Sept		Dec 2010	l	1 A requirements	
STRENGTHEN MONITORING	Conduct a meeting to give feedback to the					J- M	A N	JJ	ASO	NL	J A	3 0 1	ו		Amount	Target	Amount			
AND EVALUATION OF THE IMPLEMENTATION OF THE THREE IS	national HIV/TB subcommittee on deliberations of the 3 is meeting					x														
	Conduct a 5 day workshop to finalize the M & E tools for HIV programme guided by the 3ILPMS				Tools vailable but need to be updating		x													
	Pint and distribute updated tools					$^{\dagger\dagger}$	H	x x	+	H	H	$^{\rm HI}$								
	Incorporate training of health workers on the use of the revised tools as part of the integrated HIV and TB training						х	хx	x x x	x x			х							
	Conduct supportive supervision visits by national, provincial and district teams				Ongoing	х	х		x	x			x							
	Recruit and maintain a national coordinator for the HIV/TB M & E							х												
	Conduct onsite data validation exercise on a quarterly basis						x	х	х	х										
	Continue M & E review meetings between HIV and TB at district and provincial level				Ongoing	х		x	x	х										
	Strengthen ongoing TB/HIV surveillnce among health workers					х	хx	x x	x x x	x x		Ш	х							
	Conduct a forecasting and quantification exercise for the requirements for IPT (INH) for adults and children based on set targets							x												
	Conduct an estimation exercise to determine current stock levels of single formulation INH to feed into the quantification exercise						x													
	Request a consultant to determine national requirements for the laboratory TB diagnosis and monitoring including GeneXpert							х											Yes	
	Strengthen smear micoscopy services in support of the implementation of ICF/IPT (equipment, HR, reagents)																			
	Procure 3000 N-95 masks for priority facilities including the national reference labs						х		х											
	Carry out minor renovations based on site assessments to improve IC					х		x	х	х										

2 2011-03-22