

GDF Bedaquiline Order Status Report
06-March-2019**

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comment
Albania	Completed						23/02/19	2	
Angola	Completed	Y					08/10/18	5	
Armenia	Completed						13/01/15	17	
Armenia	Completed	Y					17/05/16	10	
Armenia	Completed	Y					01/09/16	11	
Armenia	Completed	Y					09/03/17	15	
Armenia	Completed	Y					18/04/17	16	
Armenia	Completed	Y					07/06/18	8	
Armenia	Completed	Y					21/07/18	14	
Armenia	Completed	Y					01/09/18	32	
Azerbaijan	Completed						28/04/17	91	
Azerbaijan	Completed						11/11/17	74	
Azerbaijan	Completed						18/01/18	206	
Azerbaijan	Completed						12/08/18	248	
Bangladesh	Completed						16/03/16	37	
Bangladesh	Completed	Y					08/12/16	30	
Bangladesh	Completed	Y					03/04/17	30	
Bangladesh	Completed	Y					25/08/17	50	
Bangladesh	Completed	Y					02/01/18	53	
Bangladesh	Completed						01/07/18	116	
Bangladesh	Completed						21/12/18	76	
Belarus	Completed						22/04/15	178	
Belarus	Completed						25/09/15	8	
Belarus	Completed						12/04/17	100	
Belarus	Completed	Y					23/11/16	100	
Belarus	Completed						31/07/17	139	
Belarus	Completed						22/06/18	109	
Belarus	Completed						17/03/18	50	
Belarus	Completed	Y					04/10/18	918	
Benin	Completed						22/08/16	2	

GDF Bedaquiline Order Status Report
06-March-2019**

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comment
Benin	Completed						23/06/17	1	
Benin	Completed						08/08/18	1	
Bhutan	Completed						08/02/19	33	
Bolivia	Completed						26/05/15	1	
Bolivia	Completed						17/09/17	2	
Bolivia	Completed						10/03/18	1	
Botswana	Completed	Y					18/07/18	40	
Burkina Faso	Completed						07/08/17	4	
Burkina Faso	Completed						08/01/18	4	
Burkina Faso	Completed						18/08/18	5	
Burkina Faso	Completed						11/02/19	4	
Cambodia	Completed	Y					07/04/17	5	
Cambodia	Completed	Y					19/12/17	4	
Cambodia	Completed	Y					19/05/18	20	
Cambodia	Completed	Y					22/12/18	15	
Cameroon	Completed						11/07/15	6	
Cameroon	Completed						11/07/15	7	
Cameroon	Completed						20/10/16	3	
Cameroon	Completed						28/03/17	3	
Cameroon	Completed						11/03/18	5	
Cameroon	Completed						19/08/18	11	
China	Completed	Y					12/10/17	177	
China	Completed	Y					04/08/18	1,068	
Cote d'Ivoire	Completed						18/11/15	5	
Cote d'Ivoire	Completed						29/05/17	3	
Cote d'Ivoire	Completed						08/11/17	2	
Cote d'Ivoire	Completed						23/10/17	5	
Cote d'Ivoire	Completed						18/09/18	5	
Democratic Republic of the Congo	Completed						18/07/16	10	
Democratic Republic of the Congo	Completed						17/03/17	182	

GDF Bedaquiline Order Status Report
06-March-2019**

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comment
Democratic Republic of the Congo	Completed	Y					08/02/19	198	
Djibouti	Completed						03/07/16	6	
Djibouti	Completed						15/10/16	2	
Djibouti	Completed						10/01/17	4	
Djibouti	Completed						27/03/17	10	
Djibouti	Completed						08/01/18	12	
Djibouti	Completed						24/04/18	5	
Djibouti	Completed						03/12/18	6	
Dominican Republic	Completed	Y					06/07/16	4	
Dominican Republic	Completed	Y					21/04/17	30	
Dominican Republic	Completed	Y					07/05/18	20	
Equatorial Guinea	Completed						11/08/17	4	
Equatorial Guinea	Completed						24/10/18	3	
Eswatini	Completed	Y					09/12/15	120	
Eswatini	Completed	Y					04/07/17	115	
Eswatini	Completed	Y					09/04/18	97	
Ethiopia	Completed						22/11/16	5	
Ethiopia	Completed						22/11/16	10	
Ethiopia	Completed						07/05/16	15	
Ethiopia	Completed						28/03/17	5	
Ethiopia	Completed						31/07/17	5	
Ethiopia	Completed						03/12/17	20	
Ethiopia	Completed						18/02/18	15	
Ethiopia	Completed	Y					05/11/17	15	
Ethiopia	Completed						09/09/18	48	
Ethiopia	Completed						08/10/18	70	
Ethiopia	Completed						15/11/18	5	
Ethiopia	Completed						26/10/17	35	
France	Completed						15/05/15	10	Uzbekistan
France	Completed						04/08/15	5	Benin

GDF Bedaquiline Order Status Report
06-March-2019**

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comment
France	Completed						25/08/15	20	Armenia
France	Completed						25/11/15	1	Zimbabwe
France	Completed						15/12/15	10	Tajikistan
France	Completed						05/01/16	5	Benin
France	Completed						21/01/16	13	Belarus
France	Completed						30/08/16	4	Myanmar
France	Completed						08/09/16	45	Uzbekistan
France	Completed						04/10/16	40	India
France	Completed						08/09/16	25	Belarus
France	Completed						02/11/16	17	Kenya
France	Completed						18/01/17	3	Kenya
France	Completed						03/01/17	10	Kyrgyzstan
France	Completed						30/01/17	12	Tajikistan
France	Completed						18/01/17	20	Belarus
France	Completed						08/02/17	2	Myanmar
France	Completed						08/02/17	4	Myanmar
France	Completed						07/03/17	40	Uzbekistan
France	Completed						19/06/17	37	Afghanistan
France	Completed						26/04/17	16	Mozambique
France	Completed						19/04/17	13	Papua New Guinea
France	Completed						19/06/17	91	Uzbekistan
France	Completed						11/05/17	15	Tajikistan
France	Completed						25/08/17	8	Kyrgyzstan
France	Completed						19/06/17	2	Zimbabwe
France	Completed						26/07/17	2	Zimbabwe
France	Completed						05/09/17	50	Uzbekistan
France	Completed						27/10/17	1	Myanmar

GDF Bedaquiline Order Status Report
06-March-2019**

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comment
France	Completed						16/11/17	9	Kenya
France	Completed						19/12/17	41	Belarus
France	Completed						19/02/18	80	Uzbekistan
France	Completed						19/01/18	53	Mozambique
France	Completed						05/02/18	40	Mozambique
France	Completed						13/02/18	3	Tajikistan
France	Completed						09/02/18	2	Swaziland
France	Completed						04/05/18	2	Kenya
France	Completed						24/04/18	30	Iraq
France	Completed						24/04/18	61	Mozambique
France	Completed						08/06/18	79	Ukraine
France	Completed						04/05/18	11	Afghanistan
France	Completed						19/06/18	11	Myanmar
France	Completed						09/08/18	12	Kenya
France	Completed						23/08/18	4	Myanmar
France	Completed						19/10/18	41	Myanmar
France	Completed						20/09/18	24	Papua New Guinea
France	Completed						20/09/18	13	Papua New Guinea
France	Completed						17/10/18	10	Tajikistan
France	Completed						20/12/18	10	Eswatini
France	Completed						26/12/18	10	Georgia
France	Completed						17/12/18	13	Tajikistan
France	Completed						20/12/18	44	Papua New Guinea
France	Completed						11/02/19	25	Papua New Guinea
France	Completed						11/01/19	300	Ukraine
France	Completed						26/12/18	26	Belarus
France	Completed						11/02/19	30	Kyrgyzstan
France	Completed						11/02/19	5	Somalia

GDF Bedaquiline Order Status Report
06-March-2019**

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comment
Georgia	Completed						13/01/15	60	
Georgia	Completed						31/07/15	30	
Georgia	Completed						24/08/15	68	
Georgia	Completed						26/12/15	34	
Georgia	Completed						07/05/16	34	
Georgia	Completed	Y					26/09/16	100	
Georgia	Completed						19/10/17	15	
Georgia	Completed						19/10/17	45	
Georgia	Completed						04/04/17	15	
Georgia	Completed	Y					11/03/18	90	
Georgia	Completed	Y					30/09/18	130	
Ghana	Completed	Y					06/06/18	5	
Guatemala	Completed	Y					02/10/18	6	
Guinea	Completed						19/02/17	3	
Guinea	Completed						23/10/18	27	
Haiti	Completed	Y					14/04/16	20	
Haiti	Completed	Y					19/10/17	50	
Haiti	Completed						28/06/18	22	
Haiti	Completed						07/11/18	45	
Honduras	Completed	Y					01/02/18	2	
India	Completed	Y					27/09/17	39	
India	Completed	Y					14/08/17	402	
India	Completed	Y					20/08/17	258	
India	Completed	Y					27/09/17	100	
India	Completed	Y					27/09/17	57	
India	Completed	Y					27/09/17	144	
India	Completed	Y					08/11/17	39	
India	Completed	Y					05/11/17	402	
India	Completed	Y					04/11/17	258	
India	Completed	Y					06/11/17	100	

GDF Bedaquiline Order Status Report
06-March-2019**

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comment
India	Completed	Y					06/11/17	57	
India	Completed	Y					08/11/17	144	
India	Completed	Y					14/01/18	54	
India	Completed	Y					18/01/18	611	
India	Completed	Y					19/01/18	381	
India	Completed	Y					15/01/18	154	
India	Completed	Y					15/01/18	77	
India	Completed	Y					14/01/18	223	
India	Completed	Y					11/05/18	162	
India	Completed	Y					07/05/18	1,300	
India	Completed	Y					10/05/18	813	
India	Completed	Y					05/05/18	325	
India	Completed	Y					05/05/18	195	
India	Completed	Y					11/05/18	455	
Indonesia	Completed						10/06/15	50	
Indonesia	Completed						22/10/16	25	
Indonesia	Completed						28/08/16	25	
Indonesia	Completed	Y					06/05/17	50	
Indonesia	Completed	Y					21/07/17	150	
Indonesia	Completed	Y					27/04/18	300	
Indonesia	Completed	Y					03/11/18	650	
Iraq	Completed						27/11/17	1	
Iraq	Completed						23/02/19	4	
Jordan	Completed						16/09/18	1	BDQ for Refugees in a camp under Global Fund Grant
Kazakhstan	Completed						01/01/16	150	
Kazakhstan	Completed	Y					17/08/16	90	
Kazakhstan	Completed	Y					19/01/17	150	
Kazakhstan	Completed						25/12/17	136	
Kazakhstan	Completed						02/04/18	1	

GDF Bedaquiline Order Status Report
06-March-2019**

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comment
Kazakhstan	Completed						02/04/18	195	
Kazakhstan	Completed						24/11/17	200	
Kazakhstan	Completed						21/05/18	200	
Kazakhstan	Completed						11/09/18	350	
Kazakhstan	Completed						10/12/18	518	
Kazakhstan	Completed						07/08/18	349	
Kazakhstan	Completed	Y					21/02/19	411	
Kazakhstan	Completed	Y					21/02/19	100	
Kenya	Completed						07/12/15	2	
Kenya	Completed						31/03/16	4	
Kenya	Completed						26/07/17	19	
Kenya	Completed						16/07/17	19	
Kenya	Completed						22/02/18	18	
Kenya	Completed						21/02/18	18	
Kenya	Completed	Y					19/06/17	5	
Kenya	Completed						24/08/18	36	
Kenya	Completed						18/11/18	21	
Kenya	Completed						16/02/19	33	
Kosovo	Completed						18/12/17	2	
Kyrgyzstan	Completed						17/02/15	4	
Kyrgyzstan	Completed	Y					26/12/16	21	
Kyrgyzstan	Completed	Y					20/04/16	21	
Kyrgyzstan	Completed	Y					06/06/17	36	
Kyrgyzstan	Completed	Y					22/08/17	53	
Kyrgyzstan	Completed	Y					29/10/17	163	
Kyrgyzstan	Completed	Y					29/10/17	216	
Kyrgyzstan	Completed	Y					14/12/17	420	
Lao People's Democratic Republic	Completed						17/01/19	3	
Lebanon	Completed						23/09/17	2	BDQ for Refugees in a camp under Global Fund Grant

GDF Bedaquiline Order Status Report
06-March-2019**

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comment
Lesotho	Completed						30/09/15	30	
Lesotho	Completed						10/10/16	3	
Lesotho	Completed						29/06/16	20	
Lesotho	Completed						27/03/17	10	
Lesotho	Completed						10/10/16	32	
Lesotho	Completed	Y					06/11/17	22	
Lesotho	Completed						12/08/18	22	
Lesotho	Completed						14/08/18	21	
Lesotho	Completed						29/10/18	19	
Lesotho	Completed						24/02/19	158	
Liberia	Completed	Y					23/03/16	10	
Liberia	Completed						14/09/17	2	
Liberia	Completed						27/02/18	2	
Liberia	Completed						12/12/17	10	
Liberia	Completed						18/09/18	21	
Liberia	Pending quote						21/11/18	25	
Malawi	Completed						09/03/18	5	
Malawi	Completed						17/08/18	3	
Malawi	Completed	Y					31/08/18	38	
Malawi	Completed	Y					13/01/19	17	
Malaysia	Completed	Y					16/03/18	5	
Mali	Completed						29/03/17	23	
Mongolia	Completed						01/09/17	26	
Mongolia	Completed						05/10/18	5	
Morocco	Completed						29/04/18	3	
Mozambique	Completed	Y					22/09/17	59	
Mozambique	Completed	Y					10/01/18	44	
Mozambique	Completed	Y					25/01/18	54	
Mozambique	Completed						29/05/18	269	
Mozambique	Completed						07/10/18	521	

GDF Bedaquiline Order Status Report
06-March-2019**

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comment
Mozambique	Completed						27/10/18	122	
Myanmar	Completed						03/12/15	3	
Myanmar	Completed						17/12/15	3	
Myanmar	Completed						16/05/16	2	
Myanmar	Completed						23/09/16	2	
Myanmar	Completed	Y					08/08/17	5	
Myanmar	Completed	Y					07/11/17	5	
Myanmar	Completed	Y					11/01/18	25	
Myanmar	Completed	Y					04/03/18	25	
Myanmar	Completed	Y					08/06/18	50	
Myanmar	Completed	Y					29/08/18	30	
Myanmar	Completed	Y					27/11/18	100	
Namibia	Completed						27/01/16	15	
Namibia	Completed	Y					06/12/16	15	
Namibia	Completed	Y					12/06/17	60	
Namibia	Completed	Y					26/01/18	60	
Namibia	Completed	Y					24/10/18	120	
Nepal	Completed	Y					27/05/18	260	
Nepal	Completed	Y					05/01/19	762	
Netherlands	Completed						07/09/15	80	Uzbekistan
Niger	Completed						10/02/16	10	
Niger	Completed	Y					28/04/17	8	
Niger	Completed	Y					09/08/18	8	
Niger	Completed						16/01/19	12	
Nigeria	Completed						24/05/15	6	
Nigeria	Completed						03/11/16	5	
Nigeria	Completed	Y					22/06/17	10	
Nigeria	Completed						16/11/17	19	
Nigeria	Completed						22/04/18	110	

GDF Bedaquiline Order Status Report
06-March-2019**

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comment
Nigeria	Completed	Y					16/11/18	143	
Nigeria	Completed	Y					26/01/18	30	
Pakistan	Completed						18/05/16	58	
Pakistan	Completed	Y					18/08/16	25	
Pakistan	Completed	Y					05/01/17	25	
Pakistan	Completed	Y					03/04/17	25	
Pakistan	Completed	Y					03/04/17	25	
Pakistan	Completed	Y					13/09/17	344	
Pakistan	Completed	Y					27/02/18	344	
Pakistan	Completed						10/10/18	289	
Panama	Completed	Y					07/12/18	10	
Papua New Guinea	Completed						25/08/15	8	
Papua New Guinea	Completed	Y					29/08/16	30	
Papua New Guinea	Completed	Y					24/11/16	30	
Papua New Guinea	Completed	Y					22/05/17	25	
Papua New Guinea	Completed	Y					22/10/17	30	
Papua New Guinea	Completed	Y					11/02/18	30	
Papua New Guinea	Completed						30/05/18	117	
Paraguay	Completed	Y					09/02/18	2	
Peru	Completed						08/12/15	50	
Peru	Completed						18/11/16	45	
Peru	Completed						16/09/16	30	
Peru	Completed						28/09/17	86	
Peru	Completed						27/01/18	69	
Peru	Completed	Y					22/08/18	50	
Peru	Completed						20/08/18	60	
Philippines	Completed						12/02/16	48	
Philippines	Completed						30/09/16	27	
Philippines	Completed	Y					28/02/17	75	
Philippines	Completed	Y					09/07/17	75	

GDF Bedaquiline Order Status Report
06-March-2019**

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comment
Philippines	Completed						29/11/17	92	
Philippines	Completed						22/10/17	388	
Philippines	Completed	Y					16/02/19	3,250	
Republic of Korea	Completed						22/09/15	17	Democratic People's Republic of Korea
Republic of Moldova	Completed						05/12/16	22	
Republic of Moldova	Completed						20/05/16	23	
Republic of Moldova	Completed						18/01/17	44	
Republic of Moldova	Completed						28/08/17	37	
Republic of Moldova	Completed						09/11/17	30	
Republic of Moldova	Completed						25/08/18	104	
Rwanda	Completed						17/03/18	4	
Rwanda	Completed						24/07/18	3	
Senegal	Completed						16/07/17	6	
Senegal	Completed						15/05/18	6	
Sierra Leone	Completed						01/10/17	11	
Sierra Leone	Completed						18/02/18	6	
Sierra Leone	Completed						04/09/18	6	
Somalia	Completed						03/10/17	15	
Somalia	Completed						09/11/17	15	
Somalia	Completed	Y					02/03/19	57	
Sri Lanka	Completed						05/08/17	1	
Sri Lanka	Completed						09/05/18	1	
Tajikistan	Completed	Y					15/11/16	25	
Tajikistan	Completed	Y					20/03/17	25	
Tajikistan	Completed	Y					25/07/17	40	
Tajikistan	Completed	Y					30/09/17	30	
Tajikistan	Completed						23/04/18	128	
Tajikistan	Completed	Y					10/10/17	50	
Tajikistan	Completed	Y					21/11/18	46	

GDF Bedaquiline Order Status Report
06-March-2019**

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comment
Thailand	Completed						15/02/16	40	
Thailand	Completed						02/02/17	40	
Thailand	Completed						09/09/17	10	
Thailand	Completed						28/01/18	10	
Thailand	Completed						07/02/19	21	
Turkmenistan	Completed						21/05/17	40	
Turkmenistan	Completed						27/08/18	18	
Uganda	Completed	Y					22/04/16	20	
Uganda	Completed	Y					02/06/17	9	
Uganda	Completed	Y					05/11/17	10	
Uganda	Completed	Y					09/11/17	5	
Uganda	Completed						02/08/18	129	
Uganda	Completed						10/04/18	22	
Ukraine	Completed	Y					30/06/17	200	
Ukraine	Completed	Y					03/11/18	100	
Ukraine	Completed	Y					10/02/19	873	
United Republic of Tanzania	Completed						25/07/15	2	
United Republic of Tanzania	Completed						02/02/17	2	
United Republic of Tanzania	Completed						26/09/17	14	
United Republic of Tanzania	Completed						27/09/17	20	
United Republic of Tanzania	Completed						01/03/18	35	
United Republic of Tanzania	Completed	Y					06/01/19	185	
Uzbekistan	Completed						15/08/15	60	
Uzbekistan	Completed						12/09/16	30	
Uzbekistan	Completed						16/10/17	35	
Uzbekistan	Completed						16/10/17	208	
Uzbekistan	Completed						07/07/17	150	
Uzbekistan	Completed						11/04/18	86	
Uzbekistan	Completed						29/08/18	503	
Viet Nam	Completed						24/10/15	106	

GDF Bedaquiline Order Status Report

06-March-2019**

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comment
Viet Nam	Completed	Y					23/01/17	23	
Viet Nam	Completed	Y					14/08/17	55	
Viet Nam	Completed	Y					01/06/18	55	
Zambia	Completed						11/10/17	6	
Zambia	Completed						14/11/18	15	
Zambia	Completed	Y					03/10/18	100	
Zambia	Completed	Y					28/12/18	100	
Zambia	Completed						25/04/18	10	
Zambia	Completed						09/09/18	12	
Zimbabwe	Completed	Y					23/08/17	3	
Zimbabwe	Completed	Y					07/10/17	2	
Zimbabwe	Completed	Y					21/07/17	46	
Zimbabwe	Completed	Y					25/11/17	4	
Zimbabwe	Completed						30/08/18	63	
Subtotal	Completed							33,119	
Afghanistan	Order placed with supplier(s)	Y	06/10/18			02/11/18	01/10/19	80	
Afghanistan	Order placed with supplier(s)	Y	06/10/18			02/11/18	22/04/19	81	
Armenia	Order placed with supplier(s)	Y	14/08/18			05/12/18	12/03/19	210	
Armenia	Order placed with supplier(s)	Y	14/08/18			05/12/18	15/09/19	100	
Azerbaijan	Order placed with supplier(s)		18/12/18	05/02/19	25/02/19			96	
Belarus	Order placed with supplier(s)	Y	25/04/18			03/07/18	15/03/19	686	
Belarus	Order placed with supplier(s)	Y	18/10/18			03/12/18	30/04/19	611	
Bolivia	Order placed with supplier(s)		30/07/18	20/09/18	12/10/18	18/03/19		1	
Cambodia	Order placed with supplier(s)	Y	18/01/19			06/02/19	01/05/19	27	
Cambodia	Order placed with supplier(s)	Y	18/01/19			06/02/19	01/12/19	54	
China	Order placed with supplier(s)	Y	28/06/18			08/08/18	08/02/19	985	
Cote d'Ivoire	Order placed with supplier(s)		22/12/17	12/03/18	20/03/18	08/02/19		5	
Democratic Republic of the Congo	Order placed with supplier(s)	Y	03/10/18			20/11/18	01/04/19	198	
Dominican Republic	Order placed with supplier(s)	Y	04/12/18			24/12/18	13/02/19	284	
Ethiopia	Order placed with supplier(s)		26/11/18	16/01/19	22/01/19	18/04/19		150	

GDF Bedaquiline Order Status Report
06-March-2019**

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comment
Ethiopia	Order placed with supplier(s)	Y	26/11/18		18/12/18	23/02/19		426	
Ethiopia	Order placed with supplier(s)	Y	26/11/18		18/12/18	01/06/19		426	
Ethiopia	Order placed with supplier(s)		28/11/18	03/01/19	04/01/19	18/04/19		27	
France	Order placed with supplier(s)		19/10/18	31/10/18	01/11/18	07/03/19		78	Eswatini
France	Order placed with supplier(s)		29/11/18	31/01/19	31/01/19	20/03/19		638	Uzbekistan
France	Order placed with supplier(s)		07/12/18	28/12/18	07/01/19	06/04/19		37	Papua New Guinea
France	Order placed with supplier(s)		03/01/19	31/01/19	19/02/19	01/05/19		27	Myanmar
France	Order placed with supplier(s)		07/01/19	30/01/19	19/02/19	25/04/19		44	Bealrus
Georgia	Order placed with supplier(s)	Y	12/11/18		23/01/19	30/06/19		75	
Georgia	Order placed with supplier(s)	Y	12/11/18		23/01/19	30/11/19		103	
Ghana	Order placed with supplier(s)		23/06/18	26/12/18	03/01/19	25/04/19		15	
Ghana	Order placed with supplier(s)	Y	16/08/18		07/12/18	13/01/19		47	
Ghana	Order placed with supplier(s)		20/08/18	26/12/18	03/01/19	15/06/19		27	
Guinea	Order placed with supplier(s)		13/12/18	21/01/19	22/01/19	03/07/19		5	
India	Order placed with supplier(s)	Y	28/11/17		04/09/18	31/03/19		163	
India	Order placed with supplier(s)	Y	28/11/17		04/09/18	31/03/19		1,300	
India	Order placed with supplier(s)	Y	28/11/17		04/09/18	31/03/19		812	
India	Order placed with supplier(s)	Y	28/11/17		04/09/18	30/03/19		325	
India	Order placed with supplier(s)	Y	28/11/17		04/09/18	31/03/19		195	
India	Order placed with supplier(s)	Y	28/11/17		04/09/18	31/03/19		455	
Kazakhstan	Order placed with supplier(s)	Y	28/09/18		28/12/18	20/05/19		1,051	
Kazakhstan	Order placed with supplier(s)	Y	08/11/18		07/01/19	31/03/19		1,629	
Kyrgyzstan	Order placed with supplier(s)	Y	18/12/18		24/01/19	15/03/19		433	
Lesotho	Order placed with supplier(s)		07/11/18	03/12/18	10/12/18	06/04/19		77	
Malawi	Order placed with supplier(s)	Y	28/09/18		02/11/18	08/04/19		42	
Malawi	Order placed with supplier(s)	Y	28/09/18		23/10/18	01/06/19		39	
Malawi	Order placed with supplier(s)	Y	04/02/19		01/03/19	30/06/19		55	
Mauritania	Order placed with supplier(s)		28/11/18	27/12/18	03/01/19	27/05/19		4	
Morocco	Order placed with supplier(s)		13/11/18	17/01/19	25/01/19	29/03/19		227	
Mozambique	Order placed with supplier(s)		04/07/18	21/12/18	07/01/19	12/03/19		367	

GDF Bedaquiline Order Status Report

06-March-2019**

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comment
Mozambique	Order placed with supplier(s)		04/07/18	21/12/18	07/01/19	15/04/19		130	
Myanmar	Order placed with supplier(s)	Y	26/12/18		28/01/19	13/03/19		82	
Pakistan	Order placed with supplier(s)		22/03/18	28/05/18	11/06/18	11/03/19		229	
Pakistan	Order placed with supplier(s)	Y	22/11/18		13/12/18	01/04/19		1,693	
Panama	Order placed with supplier(s)	Y	02/11/18		26/11/18	13/03/19		50	
Papua New Guinea	Order placed with supplier(s)		14/05/18	14/01/19	15/01/19	30/04/19		286	
Peru	Order placed with supplier(s)	Y	23/09/18		12/11/18	01/03/19		123	
Philippines	Order placed with supplier(s)	Y	26/09/18		29/10/18	02/03/19		750	
Philippines	Order placed with supplier(s)		09/11/18	27/12/18	16/01/19	04/04/19		185	
Republic of Moldova	Order placed with supplier(s)		24/08/18	20/09/18	01/10/18	15/02/19		234	
Senegal	Order placed with supplier(s)		02/11/17	31/01/18	06/02/18	16/02/19		4	
Sierra Leone	Order placed with supplier(s)		16/08/18	07/11/18	22/11/18	17/04/19		27	
South Sudan	Order placed with supplier(s)		05/11/18	17/12/18	21/01/19	03/05/19		7	
Sri Lanka	Order placed with supplier(s)		20/11/18	30/01/19	06/02/19	13/04/19		9	
Sri Lanka	Order placed with supplier(s)		20/11/18	30/01/19	06/02/19	01/11/19		9	
Tajikistan	Order placed with supplier(s)	Y	19/09/18		11/10/18	12/04/19		536	
Thailand	Order placed with supplier(s)		11/05/18	19/11/18	10/12/18	10/03/19		26	
Turkmenistan	Order placed with supplier(s)		15/08/18	06/11/18	26/11/18	16/02/19		48	
Turkmenistan	Order placed with supplier(s)		15/08/18	06/11/18	26/11/18	01/12/19		45	
Uganda	Order placed with supplier(s)	Y	25/09/18		24/10/18	01/03/19		151	
Uganda	Order placed with supplier(s)	Y	25/09/18		24/10/18	01/09/19		156	
Ukraine	Order placed with supplier(s)	Y	14/08/18		12/10/18	20/02/19		1,734	
Ukraine	Order placed with supplier(s)	Y	14/08/18		12/10/18	15/03/19		661	
United Republic of Tanzania	Order placed with supplier(s)	Y	07/11/18		04/12/18	01/05/19		237	
United Republic of Tanzania	Order placed with supplier(s)	Y	06/02/19		01/03/19	01/06/19		254	
United Republic of Tanzania	Order placed with supplier(s)	Y	07/02/19		01/03/19	01/12/19		344	
Uzbekistan	Order placed with supplier(s)		16/11/18	24/12/18	03/01/19	15/06/19		386	
Zimbabwe	Order placed with supplier(s)		13/11/18	28/01/19	08/02/19	16/04/19		322	
Zimbabwe	Order placed with supplier(s)		13/11/18	28/01/19	08/02/19	13/07/19		411	
Subtotal	Order placed with supplier(s)							21,846	

GDF Bedaquiline Order Status Report

06-March-2019**

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comment
Angola	Final confirmed order	Y	30/01/19					341	
Bangladesh	Final confirmed order		29/01/19	05/03/19				300	
Dominican Republic	Final confirmed order	Y	26/02/19					240	
Equatorial Guinea	Final confirmed order	Y	25/02/19					6	
Georgia	Final confirmed order	Y	06/02/19					36	
Kenya	Final confirmed order		16/01/19	20/02/19				369	
Kenya	Final confirmed order		16/01/19	20/02/19				217	
Kenya	Final confirmed order		16/01/19	20/02/19				414	
Mozambique	Final confirmed order		04/12/18	26/02/19				458	
Myanmar	Final confirmed order		18/12/18	15/02/19				82	
Myanmar	Final confirmed order		18/12/18	15/02/19				82	
Paraguay	Final confirmed order	Y	21/02/19					23	
Turkmenistan	Final confirmed order	Y	20/12/18					1,471	
Turkmenistan	Final confirmed order	Y	20/12/18					533	
Zambia	Final confirmed order		28/01/19					781	
Subtotal	Final confirmed order							5,353	
Mozambique	Pending advance payment		04/12/18					367	
Nigeria	Pending advance payment		17/01/19					200	
Djibouti	Pending client approval		11/10/18	03/12/18	31/12/18	01/06/19		7	
Subtotal	Pending client approval/pending advance payment							574	
Angola	Pending quote	Y	30/01/19					817	
Angola	Pending quote	Y	26/02/19					270	
Azerbaijan	Pending quote	Y	26/02/19					1,730	
Bangladesh	Pending quote		29/01/19					120	
Bangladesh	Pending quote		29/01/19					120	
Belarus	Pending quote	Y	25/02/19					568	
Botswana	Pending quote	Y	12/12/18					115	
Cameroon	Pending quote		01/03/19					20	
Chad	Pending quote	Y	01/03/19					18	
Chad	Pending quote	Y	01/03/19					12	

GDF Bedaquiline Order Status Report

06-March-2019**

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comment
Cote d'Ivoire	Pending quote		30/01/19					30	
Cote d'Ivoire	Pending quote		30/01/19					30	
Democratic Republic of Timor-Leste	Pending quote		05/03/19					18	
Djibouti	Pending quote	Y	03/03/19					6	
Eswatini	Pending quote	Y	24/01/19					285	
France	Pending quote		21/02/19					10	Sierra Leone
France	Pending quote		01/03/19					60	Tajikistan
France	Pending quote		01/03/19					36	Tajikistan
France	Pending quote		01/03/19					14	Tajikistan
France	Pending quote		01/03/19					15	Belarus
France	Pending quote		01/03/19					320	Uzbekistan
France	Pending quote		04/03/19					12	Myanmar
Gabon	Pending quote		30/01/19					8	
Georgia	Pending quote	Y	06/02/19					101	
Georgia	Pending quote	Y	06/02/19					360	
Ghana	Pending quote		20/02/19					140	
Ghana	Pending quote	Y	28/02/19					26	
Guatemala	Pending quote	Y	04/03/19					2	
Haiti	Pending quote		02/10/18					196	
Haiti	Pending quote		02/10/18					196	
Haiti	Pending quote	Y	28/02/19					297	
India	Pending quote	Y	28/02/19					250	
India	Pending quote	Y	28/02/19					250	
India	Pending quote	Y	28/02/19					2,000	
India	Pending quote	Y	28/02/19					2,000	
India	Pending quote	Y	28/02/19					1,250	
India	Pending quote	Y	28/02/19					1,250	
India	Pending quote	Y	28/02/19					500	
India	Pending quote	Y	28/02/19					500	
India	Pending quote	Y	28/02/19					300	

GDF Bedaquiline Order Status Report
06-March-2019**

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comment
India	Pending quote	Y	28/02/19					300	
India	Pending quote	Y	28/02/19					700	
India	Pending quote	Y	28/02/19					700	
Indonesia	Pending quote	Y	26/02/19					3,300	
Kyrgyzstan	Pending quote	Y	25/02/19					532	
Lesotho	Pending quote	Y	04/03/19					145	
Liberia	Pending quote	Y	04/03/19					51	
Madagascar	Pending quote		27/02/19					12	
Mongolia	Pending quote		08/01/19					41	
Mozambique	Pending quote	Y	28/02/19					1,400	
Myanmar	Pending quote	Y	13/02/19					170	
Myanmar	Pending quote	Y	13/02/19					170	
Myanmar	Pending quote	Y	13/02/19					300	
Namibia	Pending quote	Y	19/02/19					371	
Niger	Pending quote	Y	01/03/19					12	
Pakistan	Pending quote	Y	28/02/19					1,008	
Pakistan	Pending quote	Y	01/03/19					1,008	
Republic of Moldova	Pending quote	Y	21/02/19					176	
Rwanda	Pending quote	Y	22/02/19					41	
Sierra Leone	Pending quote		26/02/19					28	
Sierra Leone	Pending quote		04/03/19					46	
Tajikistan	Pending quote	Y	06/02/19					372	
Thailand	Pending quote	Y	04/12/18					228	
Uganda	Pending quote	Y	20/02/19					85	
Uzbekistan	Pending quote	Y	22/02/19					1,500	
Viet Nam	Pending quote	Y	20/02/19					220	
Subtotal	Pending quote							27,168	
Armenia	Draft	Y	26/02/19					90	
Armenia	Draft	Y	27/02/19					56	
Bolivia	Draft	Y	05/03/19					2	

GDF Bedaquiline Order Status Report
06-March-2019**

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comment
Burkina Faso	Draft	Y	01/03/19					82	
Democratic Republic of the Congo	Draft		15/02/19					274	
Democratic Republic of the Congo	Draft		15/02/19					77	
Democratic Republic of the Congo	Draft		04/03/19					195	
Democratic Republic of the Congo	Draft	Y	04/03/19					208	
Democratic Republic of the Congo	Draft	Y	04/03/19					283	
Egypt	Draft	Y	04/03/19					15	
France	Draft		04/03/19					80	Afghanistan
France	Draft		04/03/19					40	Iraq
France	Draft		05/03/19					8	Somalia
Honduras	Draft	Y	01/03/19					2	
Iraq	Draft	Y	05/03/19					20	
India	Draft	Y	03/05/19					2,000	
Jordan	Draft	Y	04/03/19					5	BDQ for Refugees in a camp under Global Fund Grant
Kazakhstan	Draft	Y	26/02/19					863	
Kazakhstan	Draft	Y	27/02/19					1,553	
Kosovo	Draft		04/03/19					6	
Malaysia	Draft	Y	05/03/19					5	
Maldives	Draft		15/02/19					24	
Mali	Draft	Y	05/03/19					11	
Mali	Draft	Y	05/03/19					40	
Morocco	Draft	Y	01/03/19					110	
Morocco	Draft	Y	04/03/19					210	
Nigeria	Draft	Y	20/02/19					495	
Pakistan	Draft	Y	05/03/19					41	
Philippines	Draft	Y	04/03/19					4,596	
Rwanda	Draft		03/09/18					1	
Rwanda	Draft		10/09/18					3	
Rwanda	Draft	Y	05/03/19					28	

GDF Bedaquiline Order Status Report
06-March-2019**

Country	Status*	GDF pays for all the shipment costs	Date Order drafted	Date Payment received	Date Order placed	Estimated Shipment Arrival date	Actual Shipment Arrival date	Quantity	Comment
Senegal	Draft	Y	05/03/19					11	
Senegal	Draft	Y	05/03/19					64	
Somalia	Draft		15/02/19					23	
Somalia	Draft		15/02/19					38	
Somalia	Draft		15/02/19					12	
Ukraine	Draft	Y	01/03/19					5,145	
Subtotal	Draft							16,716	
Total								104,776	

***Status Definitions:**

Pending quote: The order is submitted for procurement agent (PA) to issue a quote. Then, the quote is sent to the client for approval.

Pending client approval/pending advance payment: The order is pending for payment by client to PA.

Final confirmed order: PA is placing Purchase orders for BDQ and/or companion medicines with supplier(s).

Order placed with supplier: The order is placed with suppliers by PA.

Completed: All shipments for the order have been delivered.

****Updated version December 2019**